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Revision Number 1 to Project Authorization Amendment D-07 
Between Foothill-De Anza Community College District 

& Noll & Tam Architects 
 

 
Revision Number 1 to PAA D-07 dated June 6, 2011 between Foothill - De Anza Community College 
District and Noll & Tam Architects for Measure C Project 226C – Interior / Exterior Finishes – L-Quad is 
an increase to the contract price for professional services per Noll & Tam’s attached Fee Proposal for 
Project Authorization Amendment D-07 dated May 18, 2011. 
 
REVISION DATE:  June 6, 2011 
 
SCOPE OF WORK: 
 
This Revision #1 includes the Architect attending additional design meetings beyond to their contracted 
amount of meetings and for providing revised cost estimates to remove the scope of work on Building L-7 
from the project.      
 
 
COMPENSATION: 
Original contract value: $ 127,372.00 
Net change in contract value from previous revisions: $            0.00 
Contract value prior to this revision: $ 127,372.00 
Net change in contract value due to this revision: $     3,827.90 
New contract value including this revision: $ 131,199.90 
 
SCHEDULE: 
This revision does not amend the schedule of services. 
 
 
All other contract terms to remain in place per the Master Agreement and Project Authorization 
Amendment referenced above. 
 
 
Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
ARCHITECT 
          
Signature     Date 
 

Chris Noll 
Principal 
Noll & Tam Architects 
































































