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Board of Trustees Agenda Item 

 
Board Meeting Date:  July 11, 2011  

 
Title of Item:  
 
 
26266, Child Development Center, Infant 

 
Request for Authorization to Negotiate and Approve Change Orders in Excess of $50,000 

Background and Analysis: 
 
Foothill College Project # 135, Utility and Technology Infrastructure (Utility Infrastructure Upgrades 
Phase 1 project) has multiple project milestones that must be met to maintain the overall project 
schedule. These milestones were established to allow necessary disruptive contract work to be 
performed during pre-determined periods of time with minimal impact to College operations. Scheduled 
work activities leading up to the milestones must be completed on time to ensure that the milestone 
work can be completed within the previously established time periods. 
 
The project team is currently working on negotiating a cost for changed conditions valued at over 
$50,000. These changed conditions will require approval before the next Board meeting in August to 
avoid further delays to the project schedule.  
 
The changed conditions are related to connection of a secondary PG&E electrical service.  The Town of 
Los Altos Hills required PG&E to provide underground service rather than overhead service as designed 
in the project.  Additionally, PG&E added an underground vault and interrupter switch as a requirement 
for the connection.  The cost for the underground lines, new interrupter switch, vault and related work 
will not exceed $85,000, based upon the contractor’s initial proposal. 
 
The project team is actively working to expedite pricing and change order negotiations and authorize 
work to proceed prior to the August 8th Board of Trustees meeting to minimize delays associated with 
this issue.   The anticipated cost is within the budgeted contingency and project allowances.   

Recommendation:  Approval 
 

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests the Board to 
authorize the Executive Director of Facilities and Construction Management to negotiate and approve a 
construction changes order for changes identified above prior to the next Board meeting on August 8, 2011, at 
which time any such negotiations will be presented to the Board. 
 

Submitted by: Charles Allen x6150 
Additional contact names: Art Heinrich x6295 

Is backup provided? No 
 


