FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: August 8, 2011

Title of Item: Project #160 — Foothill College Physical Sciences & Engineering Center — Change
Order #2

Background and Analysis:

During final review of the Physical Sciences & Engineering Center and Parking Lot 4 designs it became
apparent that the campus area between the new Lot 4 driveway and the Krause Center for Innovation
would be affected by the construction of that driveway. As a result, the Guaranteed Maximum Price
(GMP) developed with the Lease-Leaseback Contractor included an allowance for improvements to the
area pending a final design solution, with the provision that the GMP would be adjusted according to
the actual cost.

The cost of the final design, which includes a new an accessible pathway designed to code
requirements, with resulting drainage and lighting improvements, exceeds the $50,000 amount

anticipated in the allowance.

The cost for this change is $102,869 over the allowance amount of $50,000. This change plus all
previously approved change orders amounts to 0.45% of the base contract value of $41,576,182.

The cost is within the budgeted contingency and project allowances.

Recommendation: Charles Allen, Executive Director of Facilities, Operation and Construction Management
recommends approval Change Order #2

Submitted by: Charles Allen, Executive Director x 6150
Additional contact names: Art Heinrich, Bond Director x 6295
Is backup provided? Yes




Lirime Contract Change Order |

Detailed, Based on Unit Prices, Archilect - Foothill with

DSA Number
Date: 7/27/2011 DSA Number 01111001
To Contractor: Architect's Proje
Hathaway Dinwiddie Construction Contract Date: 20107201
565 Laurelwood Rd. : Contract Number: MC111059
Santa Clara, Ca 95054 Change Order Number: 002
The Contract is hereby revised by the following items:

Change Order 2 - August 2011 BOT
PCO Description Amount
018 (HD COR 1017) Bulletin 208 - New KCI Pathway Concrete, Electrical, $74,990
Landscape

020 (HD COR 1018) Builetin 20A - New KCI Pathway Civil Work $27.879
The ofginal CONrACE VEIUE WaS.....c.ccimiiirissrsrniissms resssssass roas sassssas oo s s s e bt s s s s aaraas s $41,576,182
Sum of changes by prior Prime Contract Change Orders........ $81,247
The Contract Value prior to this Prime Contract Change Order was ; $41.657.429
The Contract Value wilt be changed by this Prime Contract Change Order in the amount of. oo $102,888
The new Contract Value including this Prime Coniract Change Order will De.....o.voeecninsncniiniinnn §41,760,298
The Contract duration Wil be Changet BY.....e st s srvssasss e sagiess prssessss s s sessrasa e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....oocooiminsicnirans 11/82012

The Contract documents are hereby amended to inclnde the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order,

Ratcliff . Hathaway Dinwiddie Censtruction FoothilkDe Anza Community College
District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 565 Laurelwood Rd. 12345 El Monte Road

Emeryville, CA 84608 Sants Clara, Ca 95054 Los Altos Hilis, CA 94022

Address Address Address

By By Steve MoCoki By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE. DATE DATE

College Approval

Signature

Date:




