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Board of Trustees Agenda Item 
Board Meeting Date:  August 8,  2011 

  Title of Item:    Project #160 – Foothill College Physical Sciences & Engineering Center – Change 
Order #2 

 
 
26266, Child Development Center, Infant 

Background and Analysis: 
 
During final review of the Physical Sciences & Engineering Center and Parking Lot 4 designs it became 
apparent that the campus area between the new Lot 4 driveway and the Krause Center for Innovation 
would be affected by the construction of that driveway.  As a result, the Guaranteed Maximum Price 
(GMP) developed with the Lease-Leaseback Contractor included an allowance for improvements to the 
area pending a final design solution, with the provision that the GMP would be adjusted according to 
the actual cost.   
 
The cost of the final design, which includes a new an accessible pathway designed to code 
requirements, with resulting drainage and lighting improvements, exceeds the $50,000 amount 
anticipated in the allowance.   
 
The cost for this change is $102,869 over the allowance amount of $50,000.  This change plus all 
previously approved change orders amounts to 0.45% of the base contract value of $41,576,182.  
 
The cost is within the budgeted contingency and project allowances.   
 

Recommendation: Charles Allen, Executive Director of Facilities, Operation and Construction Management 
recommends approval Change Order #2 
 

Submitted by: Charles Allen, Executive Director x 6150 
Additional contact names: Art Heinrich, Bond Director x 6295  

Is backup provided? Yes 
 




