FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: August 29, 2011

Title of Item: Baldwin Winery & East Cottage Historic Renovation — Unilateral
Change Order #12

Background and Analysis:

This is a unilateral Change Order. The amount of any increase in the performance period,
and the amount of any additional compensation for extended General Condition’s Costs, are
in dispute at this time and are the subject of ongoing negotiations. Therefore, this change
order is being issued unilaterally to compensate John Plane Construction, Inc., for direct and
indirect costs including overhead and profit for the changed work, but does not include any
compensation for extended general conditions.

PCO’s included in Unilateral Prime Contractor Change Order #12 are:
PCO 09 - Upgrade to signage

PCO 30 — Door hardware change

PCO 60 Add fire retardant to awning fabric

The amount of this Unilateral Prime Contractor Change Order # is: $31,284.00

The total Change Orders to date represent 6.5% against the original contract amount.
Funding for this change is included in the current budget.

Recommendation:

Executive Director of Facilities, Operation and Construction Management Charles Allen
recommends Board approval of the Unilateral Change Order #12 with John Plane
Construction, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones-Dulin, Tom Armstrong,
Is backup provided? Yes (Unilateral Change Order #12)




| M[AAS Prime Contract Change Order

EHETINY oY S

203 Baldwin Winery and East Cottage Project Project #1183-203 Gilbane/MAAS
Date: 7812011

To Contractor: Project # 1183-203

John Plane Construction. Contract Date: 1/16/2009

1000 South Bascom Ave. Contract Number 1

San Jose CA 95128 Change Order Number: 12

The Contract is hereby revised by the following items: {Unilateral Change Order)

Baldwin Winery DSA#  01-110264
PCCO Description ' Amount
12 Upgrade to signage package, Door hardware changes, Upgrade to awning $ 31,284.00
East Cottage DSAY¥  01-110101
PCCO Description
NA NA 5 -
Total Combined
$ 31,284.00
The original Contract Value was $ 3,270,000.00
Sum of changes by prior Prime Contract Change Orders $ 180,851.00
—The Contract Value prior to-this Prime Contract Chal e
. The Contract Value will be changed by this Prime Contract Change Order nﬁ"’the amount of g ' T R I R
=The new Contract Value including this*Prime Contract Ghange Orderwill be = S s e g 482 AB5.00 =
The Contract Duration will be changed by o o _ o 0 Days
The revised Substantial Completion date as of this Contract Change Order is 10116/2010

The Contract documents are hereby amended to include the additional work described above. The Contractor shall furnish all labor,
material and supervision to complete the work above, Resolution of Contractor requests for schedule extension for each of these
PCOs remains unresolved. Agreement by Owner, Architect, and Contractor to extend the contract schedule for any of the PCOs
included herein may be reached after the execution of this Prime Gontract Change Order and any agreed extension shall be
documented in a subsequent Prime Contractor Change Order.

This unilateral Change Order with no fime or extended General Conditions is due to John Plane Construction, Inc. not providing
adequate and sufficient supporting documentation.

Architectural Resources Group Foothill-De Anza Cormmunity College
ARCHITECT OWNER
Pier 8, The Embarcadeto 12345 El Monte Road
Sa Francisco, CA 84111 l.os Allos Hills, CA 94022
By By Charles Allen
SIGNATURE SIGNATURE
DATE DATE
COLLEGE APPROVAL

By Letha Jeanpierre
SIGNATURE
DATE




COMPANTIES., INC.

Date: 7/8/2011 DSA Number

To Contractor: Project # 2038

John Plane Construction, inc, Contract Date: 11/16/2009
1040 North Hill Dr., Ste.12 Contract Number: 001

Brisbane, CA 94005 Change Order Number: 012

The Contract is hereby revised by the following items:

{Unitateral Change Order)
Change Order 12

MAAS Prime Contract Change Order

PCO Description Amount
009 JPG 34R, CCD #7 - Lipgrade slgnage - Owner raquest $21.431
030 JPC 38, Bulletin #4 - Door Hardware Change ~ Owner request $8,185
060 JPC 65.1, Add Fire retardant fo Awning Fabric - Architect’s Direction $1.668
The ofiginal Contract Value was., “ $2,286,900
Sum of changes by prior Prime Contraci Change Orders e s $168,216
The Contract Value prior to this Prime Contract Change Ofder WWBS 11 1rerrrreeveseacssesrasseasesaassssressnesesnsense et b bad s rbe e sk s e aa et E $2,465,118
The Contract Value will be changed by this Prime Contract Change Order in the amount of. $31,284
The new Contract Value including this Prime Conlract Change Order will be. $2,496,400
The Contract duration will be changed by......... ety e r e e Tt e . 0 Days
The revised Substantiai Completion date as of this Prime Contract Change Order iS......ouumimnm i 10/18/2010

TheContesot oot IWWMWMW@&DW&M@WMMMMM

“labor material and Supervidion 1o complete the Work abiove’
.these.PCOs remains.unresolved, Agreement by Owner, Architect, and Contractor to.extend the contract schedule for any of the
‘PCOs included hereins may be reached after the execution of this Prime Coniract Change Order and any ags’eed extension shall

- -be documented ina subsequent Prime Coniract Change Order, -

asotution"of Contractorretusests for schsduléTextension foreachiofss

Th%s umlateral Change Order wath no hme ar extended Genezal Condmons is due to John Plane Construc!lc)n tne. net ;)rowdmg
adequate and sufficient documentation.

Architectural Rescurces Group Foothill-De Anza Community Coilage
District

ARCHITECT QWNER

Pier 8, The Embarcaders 12345 El Monte Road

San Francisco, CA 94111 Los Alfos Hills, CA 84022

Address : Address

By By Charles Alien

SIGNATURE SIGNATURE

DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:






