FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: August 29, 2011

Title of Item: Baldwin Winery & East Cottage Historic Renovation — Unilateral
Change Order #11

Background and Analysis:

This is a unilateral Change Order. The amount of any increase in the performance period,
and the amount of any additional compensation for extended General Condition’s Costs, are
in dispute at this time and are the subject of ongoing negotiations. Therefore, this change
order is being issued unilaterally to compensate John Plane Construction, Inc., for direct and
indirect costs including overhead and profit for the changed work, but does not include any
compensation for extended general conditions.

PCO’s included in Unilateral Prime Contractor Change Order #11 are:
BW PCO 47 - Demo concrete at door 17A

BW PCO 71 - Add new phone cable and splice box

EC PCO 29 - Deduct for unused dry rot allowance

The amount of this Unilateral Prime Contractor Change Order # is: -($14,486.00)

The total Change Orders to date represent 5.5% against the original contract amount.
Funding for this change is included in the current budget.

Recommendation:

Executive Director of Facilities, Operation and Construction Management Charles Allen
recommends Board approval of the Unilateral Change Order #11 with John Plane
Construction, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones-Dulin, Tom Armstrong,
Is backup provided? Yes (Unilateral Change Order #11)




I\gﬁﬂb Prime Contract Change Order

ARSI O A f.

203 Baldwin Winery and East Cottage Project Project #1183-203 Gilbane/MAAS
Date: 7/812011

To Contractor: Project # $183-203

John Plane Construction Contract Date: 1/16/2009

1000 South Bascom Ave. Contract Number 1

San Jose CA 95128 Change Order Number: 11

The Contract is hereby revised by the foliowing items: (Unilateral Change Order)

Baldwin Winery DSA# 01110264
PCCO Description Amount
11 Demo concrete al Door 17A, and new phone cable to building $ 10,514.00
East Cottage DSA#  01-110101
PCCO Description
4 Deduct for unused dry rot repair aliowance (01211-3.01 B) $ (25,000.00}
Total Combined
$ (14,486.00)
The original Contract Value was $  3,270,000.00 .
- -Qf-changes-by—pnor-P-#me-Com:act-Change Ordors B AR L O
““The Contract Value prior fo this Prime Confract Change order was g '-3',465;337:0{)"" T
==The Coritract Vaitie wilt be changed by this Prime Contract Change Orderin the amatint of = s 1474 86:00) 7
. The new Contract Value including this ane Conkract Change Order wm be : . $ 3 450 851.00
e Contract At o Wil De GBI s e
The revised Substantial Completion date as of this Contract Change Order is 10/16/2010

The Contract documents are hereby amended to include the additional work described above. The Contractor shall furnish all labor,
material and supervision to complete the work above.

This unilateral Change Order with no time or General Conditions is due to John Plane Construction, Inc. not providing
adequate and sufficient supporting documentation,

Architectural Resources Group Foothill-De Anza Cemmunity College

ARCHITECT OWNER
Pier 8, The Embarcadero 12345 El Monte Road
Sa Francisco, CA 94111 ‘ Los Altos Hills, CA 94022
By By Charles Allen
SIGNATURE SIGNATURE
DATE DATE

COLLEGE APPROVAL

By l.etha Jeanpiarre
SIGNATURE
DATE




A A S Prime Contract Change Order

COMPANIES., INC.

Date: 7/8/2011 DSA Number

Fo Contractor: Project # 2038

John Plane Construction, Inc. Contract Date: 11/16/2009
100 North Hill Dr., Ste.12 Contract Number: 001

Brisbane, CA 94005 Change Order Number: 611

The Contract is hereby revised by the following items:
(Unilaterai Change Order)
Change Order # 11

Colege Approval
By: Letha Jeanpierre

Signature

Date:

PCO Description Amount
047 JPC 23, RFI 53 - Demo concrete af door 17A - Fleld Condition §7.200
071 JPG 64, Add new phone cabie and splice ¢ase - Field Condition $3,224
The original Contract Value was.. $2,286,900
Sum of changes by prior Prime Contfact Change ()rders $157,702
The Contract Vatue prior to this Prime Contract Change Order was.. " $2,454,602
The Contract Value will be changed by this Prime Contract Change Order in the amount sf ............................................. $10,614
The new Confract Value inciuding this Prime Contract Change Order will be $2,465,116
The Contract duration will be changed by.... e 0 Days
The revised Substantial Completion date as of thss Prlme Contrac! Change Ordef is.. 10/16/2010
The Contract documents are hereby amended to Include the additional work described above. The Confractor shall furnish ail
i ,,sabor matersai and. superv:snon to. complete the wcrk above
:Thls unilateral Change Order with no time or extended General Ccmdtiscms is due to John Pta'hé'bd'ﬁééiﬁéﬁdré"ih'c':mhd't'bfo\}'sdm'gj """""""""""""""""""""""""""
“Tadequate and suificient dostmentation.
Architectural Resources Group Foothili-De Anza Community College
District
ARCHITECT OWNER
Pier 8, The Embarcadero
San Francisco, CA 84111
Address Address
By . By Charles Allen
SIGNATURE SIGNATURE
DATE BATE



AA S Prime Contract Change Order

COMPANIRS, INC.

Date: 7/8/2011 DSA Number

To Contractor: Project # 203C

John Plane Construction, inc. Contract Date: 111M6/2009
160 North Hill Dr., Ste.12 Contract Number: 001

Brishane, CA 94005 Change Order Number: 004

The Contract is hereby revised by the following items:
{Unilateral Change Order}

Change Order #4
PCO Description - Amount
029 Deduct for unused dry rot aiowance (01211-3.01 B) ${25,000}
The original Contract Value was.. e e $880,600
Sum of changes by prior Prime Contract Change Orders . $37.412
The Contract Value prior to this Prime Coniract Change Order was.. $1,018,012
The Contract Value will be changed by this Prime Contract Change Order in the amount of $(25,000)
The new Contract Value including this Prime Contract Change Order will be... " $993,012
The Contract duration will be changed by.... 0 Days
The revised Substantial Completion date as ofthfs ane Contraci Change Order IS e rmeereniremes e r s rn e et enis
The Contract documents are hereby amended to include the additional work described above. The Coniractor shall furnish all
labor, material and supervision fo complete the work above.
is.unitateral. Change.Orderwith.no time. or extendect Generat Lond;tlons Is due 15, Jonn PJane bonstrucnon mc Nilijd [o AT IR PRI T
" adequate and suffment PR : i s A o e O P
“Architeckinst Resources Growp g e il College
District
ARCHITECT OWNER
Pier &, The Embarcadero 12345 £l Monte Road
San Francisco, CA 84111 Log Altos Hills, CA 94022
Address Address
By By Charles Allen
SIGNATURE SIGNATURE
DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:






