FoorTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: ~ December 5, 2011

Title of Item: Measure E Consent

Background and Analysis:

De Anza College —

A) Sandis Engineers — Revision #2 to Project Authorization Amendment #D01 — Combined Site
Improvements - $0

Recommendation: Charles Allen, Executive Director of Facilities, Operations, and Construction Management,
Tom Armstrong, Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program
Management, Foothill College, recommend that Measure C consent items be ratified/approved by the Board of
Trustees.

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art
Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes




Title:

Vendor:
Agreement Date:
Carﬁpus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision Number 2 to PAA DO1 to Master Agreement
Sandis Engineers

June 12, 2010

De Anza College

#283

Combined Site Improvements

$0.00

This Revision #2 to this Master Agreement is in order to extend the
contract completion date from November 30, 2010 to December 30, 2011.

Ratification



REVISION NUMBER 2 TO PROJECT AUTHORIZATION AMENDMENT NO. D-001 TO
MASTER FORM OF AGREEMENT BETWEEN FOOTHILL-DE ANZA COMMUNITY
COLLEGE DISTRICT and SANDIS

Revision Number 2 to Project Authorization Amendment D-001 dated June 12, 2010 between
the Foothill-DeAnza Community College District and Sandis for Measure E Project 283 -
Combined Site improvements Phase1.

REVISION DATE: November 16, 2011

SCOPE OF WORK:

Provide design services from 8D thru CD for the Combined Site Improvement Phase 1

Project.

COMPENSATION:

Original contract value: $ 436,656
Net change on contract value prior to this revision: $ 52,540
Contract value prior to this revision: $ 489,196
Net change in contract value due 1o this revision: 3 0
New contract value including this revision: $ 489,196
SCHEDULE:

Revised Completion Date: 12/30/2011

Contract completion date can be extended, at no additional cost, by mutual agreement for up
to two additional three month periods.

All other contract terms fo remain in place per the Master Agreement and Project Authorization
Amendment referenced above.

Amendment agreed to by:

OWNER

Signature Date

Charles Allen
Executive Director of Facilities, Operations, and Construction Management

Foothill-De Anza Community College District

ARCHITECT/ENGINEER

Sighature Date

Ken Olcott
Sandis, Principal
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