FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: January 9, 2012

Title of Item: Measure C Consent
Background and Analysis:
The aggregate of these items is: $493,518

De Anza College —

A) Consolidated Engineering Laboratories — Revision #1 to Agreement for Services — Combined Site
Improvement Phase I - $6,923

B) Consolidated Engineering Laboratories — Revision #2 to Agreement for Services — Mediated
Learning Center - $9,500

C) Joseph J. Albanese Inc. — Change Order #3 — Combined Site Improvements Phase I - $55,314

D) Noll & Tam Architects — Revision #4 to Project Authorization Amendment #C4 to Master
Agreement — Corporation Yard Renovation - $28,751

E) R.C. Benson & Sons, Inc. — Change Order #1 — ATC/S-Quad Sound Attenuation - $50,266

F) Sundt construction, Inc. — Change Order #7 — Mediated Learning Center - $17,711

G) Valhalla Builders — Change Order #4 — Campus Center Renovation Phase II - $13,438

Foothill College —

H) Allana Buick & Bers, Inc. — Revision #2 — Building 3500 Glu-Lam Beam and Gutter Repair -
$1,600

I) Ralph Larsen & Son, Inc. — Change Order 33 — Smithwick Theater - $33,762

J) Taber Construction — Change Order #7 — Utilities Infrastructure Upgrades Phase I - $71,253

K) WRNS Studio, LLP — Revision #6 to Project Authorization Amendment #F-WRNS-1B — Central
Campus Site Improvements - $10,000

De Anza College & Foothill College -

L) Budget Transfer — De Anza #31 and Foothill #30

Central Services -

M) Lionakis — Agreement for Design Professional Services — Educational Center Predesign Services
at Onizuka Air Force Station - $195,000

Executive Director of Facilities, Operations, and Construction Management Charles Allen; Director, Bond Program
Management, De Anza College, Tom Armstrong; and Director, Bond Program Management, Foothill College, Art
Heinrich, recommend ratification of the Measure C consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes




Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #1 to Agreement for Services

Consolidated Engineering Laboratories

June 21, 2008

De Anza College

274

Combined Site Improvement Phase |

$6,023

This revision for this change includes additional costs to analyze
fabricated materials to be used during the construction of the project and
for additional inspections. The additional inspection expenses beyond the
initial forecasted inspection fees are required to support the construction

schedule.
Funding is included in the current budget.

Approval



Foothill-DeAnza Community College District Change No. 001

To Agreement/Purchase Order No. MC120232

CHANGE NO. 001 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and
prices remain unchanged. This Change to the Agreement is entered this 9th _day of
January ,2012 , by and between the District, a community college district of
the State of California, hereinafter called “District” and_Consolidated Engineering

Laboratories hereinafter calied “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set
forth, Contractor shall perform services for District in accordance with the terms, conditions
and specifications set forth in the original Agreement and in the revised Exhibit “A” which s
attached hereto and by this reference made a part hereof.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment to
contractor in the manner specified in revised Exhibit “A”.

3. Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”, The District may terminate this contract at any time for any reason by providing 30
days notice to Contractor. Termination to be effective on the date specified in the notice. In

the event of termination under this paragraph, Contractor shall be paid for all work provided
to the date of termination.

4, QOther changes. (indicate “none” or describe applicable changes in detail)

None

Agreement for Services Change Form Page 1 of 3 Rev. 01/05



Foothill-DeAnza Community College District Change No. 001

To Aereement/Purchase Order No. MC120232

Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and
Consolidated Engineering Laboratories

hereinafter called “Contractor”.

I.  Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (reference and attach additional pages, if necessary)

See attached EXHIBIT C

II.  Amount and Method of Payment: (indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work)

This is a time-and-materials basis contract with a total not-fo-exceed estimate of $21,130. Pay
applications shall be submitted against the fee schedule provided in Exhibit C.
Reference project "274-Combined Site improvements” at the top of aff invoices and remit to:

GilbaneMaas Companies
o/o Irina Thornton

De Anza College

21250 Stevens Creek Bivd
Cuperting Ca. 85014

Consolidated Engineering Laboratories shall notify the Program Manager in writing when any of the
following conditions are met: 1)75% of the total contract cost has been reached, 2), Consolidated
Engineering Laboratories believes they have been directed to perform services which are not
included in the scope of this Agreement for Services,

ORIGINAL AGREEMENT AMOUNTS 14,207.00 (Not to Exceed)
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $ -0-
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 6.923.00
NEW TOTAL AGREEMENT AMOUNTS$_21,130.00 (Not to Exceed)
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Foothill-DeAnza Community College District Change No. _ 09"

To Agrgement/Purchase Qrder No. MC120232

In any event, the total payment for services of contractor shall not exceed $ 21,130.00
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

III. Term of the contract: The term of this contract shall commence on the date specified in the first
paragraph of this contract, and shall continue until _September 2, 2012

Contractor Signature Date

Consolidated Engineering Laboratories

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,000

Agreement for Services Change Form Page 3 of 3 Rev. 01/05



01/09/12

Exhibit C

SCOPE OF SERVICES AND FEE STRUCTURE

(Attachment to Agreement for Services)

1. CONTRACTOR SERVICES

This is a DSA approved project which includes work on the De Anza college campus. The
construction work includes improvements to paving, landscape irrigation, planting and site
lighting in various locations around the campus. Provide material testing and special
inspection services for the 274-Combined Site Improvements Phase I project. Scope of

services includes:

e Concrete and rebar testing on equipment pads, ramps, retaining walls and concrete
flatwork as required by the construction documents

¢ Soils compaction testing as required for utility trenches, base, sub-base at concrete
paving, walls, gutters and sidewalks

e Testing and Inspection as required of A/C paving for new driveways, walkways and
parking areas

e Making, collecting and transporting of all samples for testing purposes

e Preparation of daily written reports, lab testing reports and final affidavit summarizing all
tests and inspections performed. Daily and lab reports shall be furnished to the Program
Manager upon request. Final geotechnical report shall be signed by registered
Geotechnical Engineer



2. CONTRACTOR FEE

The contract price for services rendered shall be a negotiated time and materials NOT-TO-
EXCEED price of Twenty One Thousand One-Hundred Thirty dollars (321,130.00)

Basis of Fees

Basls of Charges: The proposed unit rates will be In effect through fune 30, 2012. Thereafter, the unit rates sre subject to an annuad increase of seven percent [7%) per vear Lo mitigale the annual operating
costincragses:
Work over B Hours per day, or on Saluedays : Time and QOne-Half
Work over 12 Hours Doubly Time
Work on Sundays/Holidays Double Time
Swing or Graveyard Shift Premium 510.00 per Hour
Work from {-4 Hours 4-Hour Minimum Billing
Work from 4-8 Hours g-Howr Minimum Billing
Show-Up Yime 2-Hour Minimum Billing
Sample Pick-Up $50.00/Trip
Laboratory Testing ~ Rush Fee Add 50% to Testing Cost
Final Aifidavil {per penmit nomber)
{request six working days sdvanced notice) 5250.00
Extra Copies {over four per issue date) of Inspection Reports
and Final Alfidavit $20.00/each
Project £ngineering and Management 5% oo Fees
fReirnbursables Cost + 15%
QASQC Plan Written Procedures Quotation upon Reguest
Out of Area Setvices {beyond &0-mile radius) As Listed Below:
Travel Time Basic Hourly Rate
Mileage 50.55/mile
Per-Digm, including lodging $90.00/Day
Schedule of Values
Fee Breakdown . =i 7 A
Unit
Description Quantity Units Rate Total
Soils Compaction
Technician with Nuciear Gauge 16 | hrs | $77.00 $1,232.00
Total: $1,232.00
Reinforced Concrete
Sampling and Tagging Reinforcing Steel 4 hrs $50.00 $200.00
Rebar Tensile andBend Test 4 ea $65.00 ‘ $260.00
Concrete Sampling 16 hrs $77.00 $1,232.00
Concrete Sampling (Saturdays) 12 hrs $115.50 $1,386.00
Compression Tests (5 sets of cylinders) 16 ea $35.00 $560.00
Sample Pick-ups 4 trips $50.00 $200.00
Total; $3,838.00
Asphaltic Concrete Compaction Test
Asphalt Paving Compagction 8 hrs $77.00 $616.00
AC Hveen Max Density (Set of 5 Biscuits) 1 ea $500.00 $500.00
Total: $1,116.00




Miscellaneous

Over Budget Amount as of October 31, 2011 1 LS | $737.00 $737.00
Totak $737.00
Total: | $6,923.00

3. COMPLETION SCHEDULE
(Dates shown are approximate; exact dates are subject to change by the District with no
impact to fees. Contract completion date can be extended, at no additional cost by mutual
agreement, for up to two additional six month periods)

-Construction Phase 2/2/12
-Closeout Phase 9/2/12



Title: Revision #02 to Agreement for Services

Vendor: Consolidated Engineering Laboratories

Agreement Date: December 6, 2010

Campus: De Anza College

Project Number: 261

Project Name: MEDIATED LEARNING CENTER

Amount: $ 9,500

For: This revision is required to provide additional funding to the Consolidated

Engineering Laboratories Agreement for Services on the Mediated Learning
Center project.

The scope of this revision is as follows:
1} Proofload testing of 8-5 clips which attach the rooftop photovoltaic panels to

the building structure. The testing requirement was added by DSA during
construction.

2) Inspect additional welding of light gauge metal framing on first and second
floors.

3) Additional torque tests at raised access floor pedestal connections.
Significantly larger quantities of anchors require testing than was included in
the original project proposal.

4) Curtainwall clip welding inspection, due to attachment design modifications
during the construction phase.

The original contract duration of 12/6/2010 through 12/56/2012 remains
unchanged. The total for Revision #02 is in the amount of $9,500 on a Time &
Materials Not-To-Exceed basis.

Action Requested: Approval



n
ngmgm&gzﬁmse Order No, MC-111023

CHANGE NO. 02 TO AGREEMENT FOR SERVICES

The Agreement is changed on!y as described herein, All other terms, conditions, and
prices remain unchanged, This Change to the Agreement is entered this 9 day of
January y 2012 , by and between the District, a community college distriot of
the State of California, hereinafter called “District” and_ Consolidated Enginsering Laboralories

hereinafter called “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as foltows:

Services to be performed by Contractor. In consideration of the payments hereinafter set

forth, Contractor shall perform services for District in accordance with the terms, conditions
and specifications set forth in the original Agreement and in the revised Exhibit “A” which is
attached hereto and by this reference made a part hereof,

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment to
contractor in the manner specified in revised Exhibit *“A”,

3, Contract Term. This Agreement shail be in effect only as specified in the revised Exhibit
“A” The District may terminate this contract at any time for any reason by providing 30
days notice to Contractor. Termination to be effective on the date specified in the nofice, In
the event of termination under this paragraph, Contractor shall be paid for all work provided

to the date of termination,

4, Other changes, (indicate “none” or describe applicable changes in detail)
Original contract duratlon of 12/6/2010 through 12/6/2012 remains unchanged.

Agreement for Services Change Form Page 1 of 3 Rev. 01/05



ill-DeA ommuni olle istrie 02
To Agreem urchase Qrder No, MC-111023

Revised EXTTIBIT “A*

Confract between Foothill-DeAnza Community College District and
Consolidated Engineesing Laboratories

hereinafier called “Contractor”,

L

L

Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: {reference and attach additional pages, if necessary)

This reviston Is required to provide additional funding to the Consclidated Engineering Laboratories
Agresmant for Services on the Medlated Learning Center project,

The scope of ihis reviglon is as follows:

1) Welding inspection of fight gauge metal framing on both the first and second floor related to additional
inspections and activity duration which were nol anticipated at the time of proposal submisston.

2) Additional torque testing for raised access flooring connections 1o first and second floor struclural slabs.
A significantly larger quantity of anchors requlre testing than was Included in the original project proposal.

3) Curtalnwall clip welding Inspection, due to attachment design modifications during the construction
phase.

4) Proofload testing of the $-5 clips which attach the rooftop photovoltaic panels to the bullding structure,

The testing requirerent was added by DSA during construction.

Ammount and Method of Payment; (indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work)

Tha tolal for Revision #02 is in the amount of $9,500 on a Time & Materlals Not-To-Exceed basis.

Standard payment terms apply

Pricing is based on Consclidated Englneering Laboratorles add service request dated December 9, 201 1.

ORIGINAL AGREEMENT AMOUNTS $111,810
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. §__ $111,190
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. § $9,500

$232,500

NEW TOTAL AGREEMENT AMOUNT$

Agreement for Services Change Form Page 2 of 3 Rev. 01/05



thill-D a C 1uni ege District Change No, %
To Agreement/Purchase Order No, MC-111023

In any event, the total payment for services of confractor shall not exceed $ $232,500 T&M NTE
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

M. Term of the contract: The term of this coniract shall commence on the date specified in the first
paragraph of this contract, and shall continue until _December Sih, 20 12

Contractor Signature Date

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By,

Title:

This contract is not valid until signed by both parties above,

Date Approved by Board of Trustees if the total cost including change exceeds $26,00,

Agreement for Services Change Form Page 3 of 3 Rey, 01/05



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order # 03

Joseph J Albanese Inc.

July 20, 2011

De Anza College

274

Combined Site Improvements Phase |

$ 55,314

Prime Contract Change Order #03 revises the original contract sum between the
District and Joseph J Albanese, Inc for the following changes:

PCO #001-Closeout of Allowance #1 - Unforeseen Underground Condition, which
includes PCO #108-Repair of the Planetarium Hydronic Lines, PCO #10-resetting of
valve covers due to gas leak, PCO #25- concrete cap and automatic relief valve to
irrigation line, PCO #91- concrete cap over gas line, PCO #109-repair of unmarked
gas line, PCO #110/111-relocation of electrical boxes, PCO H#O7-additional valves to
irrigation line, PCO #114-relocation of the sanitary sewer connection, and PCO |
#116-repair of skimmer lines in the Sunken Garden,

This Change Order also includes the relocation of the point of connections for the
following PCOs to improve performance and usability: PCO #18-additional pressure
regulators to tie in the irrigation line at the ATC, PCO #75 & #92-crosswalk power
feeds, PCO #80-irrigation controller in lot A, PCO #118-replacement of drywells in
the Sunken Garden, PCO #119-domaestic water tie in into the fountain Vault.

This Change Order also includes PCO #120-repair of existing cracks in the
Balustrade wall of the Sunken Garden, PCO #125-redesign of the Sunken Garden
ADA Ramp, and PCO #52- deletion of MiraMesh planting material.

The total Change Orders to date represent 9.85% against the originai contract
amount. Funding is included in the current budget.

Approval



Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

{WITH DSA Number)

274 Combined Site Improvements - Phase 1 Project # 274
Pe Anza College Tel, 408-864-5888 Fax: 408-864-5745
21250 Stevens Creek Bivd,
Cupertinog, CA 95014

Gilbans/MAAS

Date: 1/9/2012

To Contractor: Project #

Joseph J. Albanese, INC,

886 Walsh Avenue
Santa Clara, CA 95650

The Contract is hereby revised by the following items:
Change Order #3: The iotal cost of this change order Is $55,314.00. There shall be no extension of time for this change order.

DSA Number

Contract Date:
Contract Number: MC120214

Change Order Number: 003

274
7182011

PCQO Description Amount
GG Allpwance #1 - Unforeseen Underground Cenditions - OD £(417)
g18 ché#(ﬁ?. ASHHO07, #012- Additional Pressure Regulators at ATC - $11,703
AD
052 Deletion of Mira Mesh at -5 - ADDC ${936)
78 RFI #1089 - Lot A East Crosswatk Power Feeds - ADCC $1,260
080 CCD #020 RFI #086 - lrrigation Controller A-Lot - ADDC §7,947
092 CCS 23 RFI#80 ~ Lot A North Crosswalk power feed from Tesco panel - $1,473
ADDC
117 Deduct for not installing removable bollards - OD ${1,185)
118 Add Drywells in Sunken Garden - ADDC $3,326
119 Fountain/Vault Domestic Water Connection - ADDC $2,251
120 Sunken Garden Balustrade Wall Crack Repair - OD $1,128
125 ADA Ramp inte Sunken Garden - ADDC $28,774
The original Contract Value was.........oivincimiones feverere e Ferer e e st e e $4,605,000
Sum of changes by pnor Prime Contract Change Orders.., et e R e e SR A b ch e e e $398.404
The Contract Value prior to this Prime Contract Change Order was $5,003,404
The Contract Vajue will be changed by this Prime Contract Change Order in the amount of ........... $55,314
The new Contract Value including this Prime Contract Change Order will be.......ccoeoenininnn. $5,058,718
The Contract duration will be changed by........ e eberersteeiereteb et et T e e e Y YO R R AR ET AR £ e s as b e s e et h R b 0 Days
20202012

The revised Substantial Completion date as of this Prime Contract Change Order is

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
tabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Sandis Joseph J. Albanese, INC, Foothiil-De Anza Community College District
ARCHITECT CONTRACTOR OWNER
936 E. Duane Avenue 986 Waish Avenue 12345 £f Monte Road
Sunnyvale, CA 84612 Santa Clara, CA 85050 Los Altos Hills, CA 94022
Address Address Address
Chad Browning Jokm Albanese C
By " y By P By Charles Allen

DATE ¥ At}

SIGNATURE /9 y¥lew

SIGNATURE
DATE

Prolog Manager Printed on: 12/14/2011  WRO Foothill DeAnza

Page 1



274 - PCCOs
Detailed, Based on Unit Prices, Architect - De Anza (WITH
DSA Number)

College Approval
By _Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on; 12/14/2811  WRO Foothill DeAnza Page 2



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision 4 to PAA C4 to Master Agreement

Noll & Tam Architects

December 06, 2007

De Anza College

214

CORPORATION YARD RENOVATION

$ 28,751

Basis of Additional Professional Services: 1) Professional fees were
based on construction budget of $1,796,725. Changes to project scope
resulted in a higher construction estimate of $2,452,356. Additional fees
are requested to support arger project during CA.

2) Revisions to documents to define Alternate Bid for North PV Canopy.
3) Assist District with review of available documents and working with
DSA to determine a plan for approval, and preparing additional

documentation regarding legacy project closeout.

Approval



REVISION # 4 to PAA4C between Noll & Tam and FHDA dated 12/2/2011

SCOPE OF WORK:

This negotiated agreement establishes total compensation for all additional design related
services, 766-214 Corporation Yard.

Revision 4:
1) Project scope changes resulted in a higher construction estimate. Additional fees are

requested to support the larger project based on percentage increase of estimated budget.
Original budget was $1,796,725, subsequent changes to project scope resulted in a
construction estimate of $2,452,356.

2) Revisions to documents to define Alternate Bid for North PV Canopy.

3) Assist District with review of available documents and working with DSA to determine a
plan for approval, and preparing additional documentation regarding legacy project

closeout.
Original contract value: $ 136,190
New change in contract value from previous revisions $ 31,603
Contract value prior to this revision: $ 167,793
Net change in contract value due to this revision: $ 28,751
New contract value including this revision: $ 196,544
SCHEDULE:

Completion date can be extended, at no additional cost, by mutual agreement for up to two
additional six month periods.

Revision agreed to by:

OWNER

Signature

Charles Allen
Executive Director of Facilities, Operations, and Construction Management

Foothill-De Anza Community College District

DESIGN PROFESSIONAL
Noll and Tam

By:
Chris Noll
Vice-President




tam

architects and planners ( E )

PAA 4-C: Corporation Yard Modifications
Revision 4

Bid and Construction Administration Added Services Berkeley
DSA Closeout, Original Building CA 94710
N&T Project Number 2910.00

noll

729 Mein: Avenue

1064982935

FEE PROPOSAL _ 5 1A
12/2/2011 REV 12/5/2012 fine $10.649.3006
nolfandim.com
CONTRACT SUMMARY
Original contzact value: $ 136,190
New change in conteract value from previous revisions: $ 31,603
Consract value prior to this revision: $ 167,793
Net change in contract value due to this revision: $ 28,751
New contract vaiue including this revisions: $ 196,544
Note: Dates on PAA 4-C to be adjusted based on current bid schedule
PROFESSIONAL FEE SUMMARY - Adiustment to cost basis of Bid and CA
Noll 8 Tam Architects $ 16,493
Structural Engineering -Thornton Tomaserti 3 402
Mechanical/Electrical/Plumbing - Alfa Tech $ 2,008
Sandis - Civil 3 1,205
ADDITIONAL SERVICE REQUEST $ 20,106
PROFESSIONAL FEE SUMMARY - Alternate Bid for north PV Canepy
Noll & Tam Archirects 3 2,010
Mechanical/Electrical/Plumbing - Alfa Tech 3 2,860
ADDITIONAL SERVICE REQUEST $ 4,870
PROFESSIONAL FEE SUMMARY - Support for DSA Closeout and Additional DSA meeting
Noll & Tam Architects $ 3,775
ADDITIONAL SERVICE REQUEST $ 3,775
TOTAL ADDITIONAL SERVICE REQUEST $ 28,751
NOLL AND TAM FEE BREAKDOWN
Phase / Task
Noli & Tam Archirecrs Prin PM Seaff
$153 $135 $110
Adjustment to cost basis for Bid and CA 45.0 70.5 $ 16,493
Alternate Bid for north PV canopy 6.0 8.0 3 2,010
Support for DSA closeourt of original building and
additional DSA meeting to obrain final signatures 20.0 5.0 b 3,775

N&T PAA 4C Revision 4
December 2, 2011



Basis of Proposal

The professional fees for the project were based upon a budget of $1,796,725. Subsequent changes to the project scope
resulzed in a higher construction estimate of $2,452,356. Additional fees are requested to support the larger project,
based on percentage increase of estimated budge:.

The District requested that the design team prepare revisions to the documents to define an Alternate BID for the north
PV canopy. This required modifications to documents already reviewed by DSA and additional electrical engineering.

DSA required closeout of the original building beofre signing off on the documents for the Corporation Yard. As
currently agreed with DSA, the closeout of the original building is contingent upon replacement of the fire alarm system
as part of the Corporarion Yasd project. Noll & Tam assisred the District by reviewing the available documents,
working with DSA 1o determine 2 plan for approval, and preparing additional documentation regarding the original
project,

Not included in Fee Proposak:

e I B

Geatechnical report

Any utility extension due to capacity issues and geotechnical report

Permir, utility, and other fees

Fees for phases other than those listed in the Professional Fee Summary above.
Design of relecommunications and securiry systems active equipment
Services, products, and meerings not described in fee breakdowns atrached,
Meetings in addition to the meetings noted in detailed work plan

LEED certification is not part of this contract.

N&T PAA 4C Revision 4
December 2, 2011



Joe Montg_améry f}tfeet. N2 715

& ALFATECH San Francisco, CA 94104 -0 00 el SR MAIN 415 403.3000 - FAX 415 786.6040

November 18, 2011

Merideth Marschak
Principal

Noll & Tam Architects
729 Heinz Avenue, #7
Berkeley, CA 94710

Regarding: Corporation Yard

De Anza College

Subject: Additional Services Proposal for

PV System modifications for Bid Alternate #1

Dear Merideth:

This is a request for additional services to our original contract for the above-mentioned
project.

The additional work is for the modification of the PV system design for Bid Alternate #1.
The fee also includes the DSA submission and response processes required for ASl's,
Bulletins, Change Orders, efc.

The design modifications are as follows:

1.

6.

7.

Change inverter from one 95 KW to two 50 KW inverters. Note that we will have to
change manufacturer to meet the new inverter size.

Recalculate string number for new inverter and size.

Recalculate for new system input rated voltage to meet new inverter rated voltage
range.

Recalculate PV source and output circuits and adjust DC and AC feeders and
overcurrent protections — including quantities — as required.

Make adjustments to type and quantity of combiner boxes (DC and AC) and to the
disconnects.

Make modifications and adjustments fo the PV single line diagram in sheet PV3.1.

Make adjustments to the site plan sheet FV1.1.

The additional fee we are requesting is for a fixed amount of $2,600.00. Please sign this
document and return back to us or you can send us an amended Work Authorization

Order,

atce.com

Samjose San Francisco  Bangkolk  Siagapore  Dubal  Sydney  Melbourne  Dublin London @



Merideth Marschak, Principat
Nott & Tam Architects
November 18, 201}

Page 2

This change will be tracked under the same Alfa Tech project job number but with a
separate billing group. All terms and conditions of the original proposal are assumed to
be unchanged and still in effect.

Please do not hesitate to contact me for any question.
Very truly yours,
ALFA TECH, INC.

stano
Project Manager I

AGREED AND ACCEPTED:

NOLL & TAM ARCHITECTS

Signature

Name

Title

Date

cc: TG Davallou, Partner — ATCE, SF



Title: Change Order #1

Vendor: R.C. Benson & Sons, Inc.

Agreement Date: August 8, 2011

Campus: De Anza College

Project Number: 253

Project Name: ATC/S-Quad Sound Attenuation

Amount: $50,266

For: Provide all work associated with ASI-4 to remediate mold in Rm. 54

discovered during renovation. Provide additional louvers and revise layout
per ASI-3 to address size issues and available openings in the ATC
Central Plant building. Install un-used acoustical panels in S-Quad

Classrooms.

All changes to date are equal to 9.98% of the original construction
contract. Funding for these changes is available within the current project

budget.

Action Requested: Approval



Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

companies

253 ATC/ 8-Quad Sound Attenuation Project # 253 Gilbane/MAAS
Tek Fax:

Date:  11/30/2011%
To Contractor:

R.C. Benson & Sons, Inc. Contract Date: §/8/2011
1959 nghgrn Streat Contract Number; MC120247
Mountain View, CA 94043 Change Order Number: 001

The Contract is hereby revised by the following items:

Change Order #1: Total Amount is $50,266. This change shall add forty-six (46) noncompensabie days to the contract. Date of
Substantiai Completion shall be changed from Nov. 16, 2011 to Dec. 31, 2011,

PCO Description Amaunt
004 ASI 004 - Rm 54 Mold Remediation - FC 315,472
010 ASI#1-3 Louver Revisions - ADDC $33,759
012 Instalt Leftover Acoustical Panels - GO $4,035

$503,700

The original Contract Value was..

Sum of changes by prior Prime Ccmtract Chaﬂge Orders $c
The Contract Value prior to this Prime Contract Change Order Was.........ov e e $503,700
The Contract Valus will be changed by ihis Prime Contract Change Order in the amourt of.....ciiiiens e $50,266
The new Contract Value inciuding this Prime Contract Change Order will De...oeviiienininns $553,066
The Contract duration will be changed by.... ST SRR SPI 46 Days
The revised Substantial Completion date as of th;s ane Contract Change Orcier is.. 1213112011
The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Cwner from all additionat costs,
cost overruns, defay damages, whether known or unknown that arise out of this change order.
R.C. Benson & Sons, Inc. Foothili-De Anza Community College District
ARCHITECT CONTRACTOR OWNER
1959 Leghorn Street 12345 El Monte Road
Mountain View, CA 94043 Los Altos Hilis, CA 94022
Address Address Address
By By Richard Benson By Charles Allen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

Prolog Manager Printed on: 12M12/2011 WRO foothill deanza Page 1



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order #07

Sundt Construction, Inc.

December 17, 2010

De Anza College

281

MEDIATED LEARNING CENTER

$17,711

PCCO #07 revises the Facilities L.ease Agreement between the District
and Sundt Construction, Inc (SCI) by a net increase to the value of the
Guaranteed Maximum Price (GMP) and includes the following:

Owner requested changes to increase building flexibility and user
satisfaction based on program use: The addition of dedicated circuit
outlets for laptop charging stations in four additional classrooms,
relocation of electrical floor-boxes at the atrium slab, and thé procurement
of a typical instructional/multimedia podium mockup to confirm user

satisfaction with shop fabrication and coordination with field conditions.

Architect directed changes to refine building function — relocate and
provide additional Building Automation System sensors and the addition
of return air grilles at the second floor to ensure proper ventilation of office

spaces.

The total Change Orders to date represent -.5% against the original contract
amount. Funding for this change is included in the current budget.

There are no changes to the project schedule.

Approval



Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

261 - Mediated Learning Center " Project # 261 Gilbane/MAAS
Tel Fax:

Date: 1/9/2012 DSA Number 43-C2 110856

To Contractor: Project # Ratciff #27046.01

Bundt Construction, Inc. " Contract Date: 121772010

2860 Gateway Oaks Drive Contract Number: MC111053

Suite 300 .
Sacramento, CA 95833 Chénge Order Number: 007

The Contract is hereby revised by the following items:

PCO Description . Amount

046 Builetin #40 { COR 23 - $0 Cost change. Atrium stab radiant floor $0
electricai box location revisions. Owner directive.

085 Buitetin #58 / COR 41 - Add laptop charging capacity in (4) $17,317
classrooms. Owner directive,

06¢ Buiietin #66 / COR 35 - Revise BAS sensor locations to avoid storefront $2.556
& wood wall pareling. Architect directive.

07¢ R¥| 598 / COR 47 - Delete factory finish kynar coating for louver pan ${4,557)
flashing. Architect directive.

080 COR 44 - Construction of instructional podium mockup for user group $968
review. Owner Directive

081 Bulletin #74 / COR 48 - Added return air grilles at 2nd floor office $1,427

workroom ceilings ‘o facilifate airflow. Architect directive

The original Contract Value was.. $34,982,385
Sum of changes by prior Prime Contract Change Orders $(177.469)
The Contract Value prior to this Prime Contract Change Order L= L U $34,804,886
The Contract Value will be changed by this Prime Contract Change Order in the amount of... $17.711
The new Confract Vaiue including this Prime Coniract Change Order will be. $34,822,597
The Contract duration will be Changed BY.....cvv e s v 0 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis........oimn i, 5/15/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Ratcliff Architects Sundt Construction, inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

5856 Daoyle Street 2860 Gateway Oaks Drive 12345 E! Monte Road

Emeryville, CA 94608 Suite 300 Los Alfes Hills, CA 94022

Sacramento, CA 95833

Address Address Address

By Mike Matson By Michaet Whitlaker By Charles Alien

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

Prolog Manager Printed on; 12/9/2011 WRQ Foothilt DeAnza Page 1



PCCO -
Detailed, Based on Unit Prices, Architect - De Anza with
DSA Number

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 12/9/2011 WRO Focthill DeAnza Page 2



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order #04

Valhalla Builders

June 17, 2011

De Anza College

256

CAMPUS CENTER RENOVATION PHASE 1
$ 13,438

Prime Contract Change Order #04 — Miscellaneous construction change
orders at the Campus Center lower level student chambers, to improve
facility performance and maintainability.

CCD#14 - 3 Phase Power to the Operable Wall Motors, RFI#087 -

discovered conditions;
CCD#15 — Heat Pump Controls ASI#013 — improvement in facilities
performance and maintainability.

The total Change Orders to date represent 1.79% against the original contract
amount. Funding for this change is included in the current budget.
There are no changes to the project schedule.

Approval



Prime Contract Change Order

4 compan
panies Detailed, Based on Unit Prices, Architect - De Anza

256 Campus Center Renovation Phase Il Project it 256 Glibane/MAAS
De Anza College Tek 408-864-5888 Fax: 408-884-5745

21250 Stevens Creek Bivd,

Cupearilno, CA 85014

Date: 12/8/2011 DSA Number 43-C2 111603

To Contractor: Project # 256

Valhalla Buliders Contract Date: '

6985 Via Del Oro Suite A-5 Contract Number: 001

San Jose, CA 95119 Change Order Number; 004

The Contract Is hereby revised by the following items:
Change Order #4; Tolal Amount is $13,438.00. There shall be no extention of coniract lime for this change order.

PCO Description Amount
014 3 Phase Powar o the Operabie Wall Motors, RFIF087 54,661
015 Heal Pump Controls ASIH013 $8.777
The original Confract Value was... $1,532,276

e e $14,015

8um of changes by prior Prime Conlract Change Otders

The Contract Vaiue prior to this Prime Contract Change Order was $1,548,240
The Contract Value will be changed by this Prime Contract Change Ordar §n the amount of .......................... $13,438
The new Contract Value including this Prime Contract Change Order will be... $1,559,728

0 Days

The Contract duration will be changad by, retre e ieye - perbreetreratees
The ravised Substantial Completion date as of this ane Contract Change Order I8,

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The conlraclor agrees to release the Owner from all additional costs,
cost overrung, delay damages, whether known or unknown that arise out of this change order.

Noll and Tam Architects and Planners Vathaila Bullders Foothill-De Anza Community College
Dlstrict
ARCHITECT CONTRACTOR OWNER
728 Helnz Avenue 6985 Via Del Oro Buite A-5 12345 E! Monle Road
Berkeley, CA 94710 San Jose, CA 85119 Los Allos Hills, CA 94022
Address Address Address
By Merideth Marschak By Scott Lelthelt / / By Charles Allen
SIGNATURE SIGNATUR -ﬁg{ ;44 SIGNATURE
DATE DATE // DATE
4

College Approval
By: Letha Jeanplerre

Signature

Date:

Prolog Manager Printed on: 12/8/2011  WROQ Foolhlll DeAnza Paga 1



Title: Revision #2

Vendor: Allana Buick & Bers, Inc.

Agreement Date: August 31, 2010

Campus: Foothill College

Project Number: 100

Project Name: Building 3500 Glu-Lam Beam and Gutter Repair

Amount: $1,600.00

For: Additional structural review and construction administration services for

unforeseen structural issues in the building.

The funding is included in the current budgst.

Action Requested: Ratification



Revision #2 to PO # M(C110475

Revision #1 to Standard Agreement PO# MC11045 dated August 31, 2010 between Foothill-
De Anza Community College District and Allana Buick & Bers, Inc. for Measure C Project
#100G Building 3500 Glu-Lam and Gutter Repair.

AMENDMENT DATE: 08/31/10

SCOPE OF WORK:
Allana Buick & Bers, Inc. provided the additional structural review and construction
administration services to answer four (4) structural related RFIs including couple times of

site visit,

COMPENSATION:

Original Contract value including Reimbursables: $  35965.00
Net change in contract value due to this Revision #1: $ 1.600.00
New contract value including this Revision and Reimbursables: $ 37,565.00

All other contract terms to remain in place per the standard form of égreement listed above.

Amendment agreed to by:

OWNER

Signature
Charles Allen

Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT

Signature

Eugene Buick
Principal and CO
Allana Buick & Bers, Inc.

Project #100G - Building 3500 Glu-Lam and Gutter Repair
Page 1 of |

Architectural Add Services



Title: Change Order #3

Vendor: Ralph Larsen & Son, inc.

Agreement Date: August 1, 2011

Campus: Foothill College

Project Number: 120

Project Name: Smithwick Theater

Amount: $33,762.00

For: District-directed change to a higher-quality finish on roof flashing;

architect-directed changes to add an electrical circuit breaker, additional
structural steel and HVAC modifications; removal of additional asbestos
discovered during construction; and a credit for deletion of unneeded
maintenance tie-offs at roof.

This change represents 1.32% of the contract value.

Total project changes represent 3.47% change to the contract value.

The funding is included in the current budget.

Action Requested: Ratification



Prime Contract Change Order |

Detalied, Based on Unit Prices, Architect - Foothill with

DSA Number
Date: 12/9/2611 DSA Number 01-111842
To Contractor: Architect's Project
Ralph L.arsen & Son, inc. Contract Date;
- 300 8th Avenue Contract Number: MC120245
San Mateo, CA 94401 Change Order Number: 003

The Contract is hereby revised by the fo!towmg itemns:
Project #120 - Smithwick Theater - CO #3

PCO  Description Lo Amount
005 Provide the credit of the fall protection on the roof requested by the $(3,229)
District,
017 Provide lzbor and materials 1o add a 800 AMR breaker to panel 2H8 per - $3,744
submittal #4 response by electrical engineer.
028 Frovide labor to remave the urforsesn asbestos containing aceustlca! $13,131
praster overspray from the ceiling system companents as requested by
the District, ] :
027 Fabtlcate addiional 4 customn steel hangers to E Trusses a1 the columnr $3,742
. line 3 & 4 per RF| 58 per structural engineer,
028 Provide labor and materials to change the GSM flashing malerial info $4,030
24 GA inadized aluminium with dark bronze Kynar coating to match the
District standard as requested by Distriet (CCD #1),
029 Additionat mecharnical materiats include fouvers, fabric blade barometric $12,344
dampers and raturn air grilles per B No, 1 issued by the architect,
The original Contract Value was.. e R b s R s A $2,860,000
Sum of charnges by prior Prime Contract Change Orciers $56,152
The Coriract Value priar to this Prime Contract Change Order was $2,615,152
The Contract Value will be changed by this Prime Contract Change Order in the amaunt cf .......................... $33,762
The new Contract Value including this Prime Confract Change Order will be... $2,648,914
The Contract duration will be changed by.... 0 Days
1/28i2012

The revised Substantial Completion date as of thls Prlme Contrac% Change Order [ S .............

The Contract documents are hersby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner frorm all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Foothill DeAnza Community College

HMC Architects Ralph Larsen & Son, Ing. Distriet
ARCHITECT CONTRACTOR OWNER .
1570 The Alameda, Suite 330 : 300 8th Avenue 12345 Ef Monte Road
San Jose, CA 95126 San Mateo, CA 94401 Los Altos, CA 84022
Address ] Address Address
By - Gene Ely By Barie Solomon By
¢ SIGNATURE SIGNATURE SIGNATURE
DATE ) DATE DATE
College Approval
By.
Signature

Date:




Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #7

Taber Construction

December 22, 2010

Foothill Coliege

135

Utilities Infrastructure Upgrades Phase 1

$71,253.00

Electrical changes due to additional PG&E and code requirements at
main switchboard and Building 5200; added owner-requested fighting at
main switchboard; site changes at new ADA ramp due to code
requirements; minor sitework items; and credit to the District related to

door hardware and bollards.

This change plus all previously approved change orders equal
3.9% of the base contract value.

Ratification



I Prime Contract Change Order l

Detallad, Based on Unit Prices, Architect - Foothllt with

D8A Number
 -Datet 12112/2011 RES e DSANumber 01111120 — -
e ~To Ccsntr;@tor' el i ; Argshliet:t‘s Projeiss .. comm ek R
" “Taber Gorigtructicn Contract Dafe; =~ <5 s % i s ;
. 2278 Pike Court” - . Contract Numbar: 004
Concord, Ca 84520 Change Order Number: 007
The COntract Is hereby revised by the following jtems:
CHANGE ORDER #07 - JANUARY 09 2012 BOT

PCO  Description : ' e Amount
031 [TRCO #054-R1} - DEDUCTIVE Labor fo Instal! Door Hardware " $(4,645)
043 JTPCO #033-R4] Bulletin #8/RF| #1041 E8 ADA Ramyp Extension $18,948
040 [TPGO #041-R4) Bulletin #3-R1 MSB1 Code Clearance Re-arentatlon $34,398
054 [TPCO#(MB] RFIHIT Heading ME4 Addifionat PGRE Rqmts for MSBA, §13,930

Including RFI#08D .
058 [TPCO #052] RFI#074 Defetion of TPB 7.17 with Added Trenching to, T80

TP .

059 n'PCO #053] Photocells at l;ampposls : * §as0
061 [TPCO#I56-R1] Bldg. 5200 - Demo of (E) Transformer/Switch for Code $68,257

Clearance . '
062 [TPGO #0B7-R 1] MSB1 - Installation of Wall Pack Light Fixtures at . . $4,434

Fance .
{63 {FPCO#068] DEDUCTIVE - . MSBA/MSB2 Bollards : : $(2,392)
064 - [TPCO #0597 Redwood Header Board at Decomposed Granite Sites $663
The.original Conlract Value was. P LR PP RTINSO AR S TR P TR A S $4,616,000°
Sum of changes by prior Prime Contract Ghanga Qrders SRR S $110,414
The Contract Valua pricr to this Prime Contract Change Order was, $4,726,414
The Contract Value will bs changed by this Prime Conlract Change Order In the amount Of...cveerersiosss §71,253
The new Contract Value including this Prime Contract Change Order will be . $4,797,667

_The Contract duration will be changet by Q Days

‘The revised Substantial Complstion date as of thts ane Contract Change Order urssrsersessssesssresarsscer 12/8/2011

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
Jabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or usknown that atise out of this change order,

Salas O'Brien Engineering “faber Construction FoothilkDe Anza Community College
. ; . Biettlet
ARCHITECT . GCONTRACTOR . OWNER
306 South T1th &t 2278 Fike Court . 12345 E| Monte Road
. Concord, Ca_94520 7 ) Los Altos Hills, CA 84022
‘Address . Address Address :
By | By Bret Taber, / * By Charles Allsn
" SIGNATURE ___. SIGNATURE S22 | SIGNATURE
DATE " DATE / z//l.;/// . DATE

College Approval: *

Slgnatura
Date:




Title: Revision #6 to PAA F-WRNS-1B

Vendor: WRNS Studio, LLP

Agreement Date: October 8, 2009

Campus: Foothill Coliege

Project Number: 144

Project Name: Central Campus Site Improvements

Amount: $10,000

For: Architectural design services to redesign the stairs leading from Lot 2/3 to the

upper campus due to a conflict with underground electrical and

telacommunications vaults.

The funding is included in the current budget.

Action Requested: Ratification



Reviston #6 to PAA F-WRNS-1B

Revision #6 to Project Authorization Amendment F-WRNS-113 dated Qctober 6, 2009 between
Foothill-De Anza Community Coliege District and WRNS Studio, LLP for Meéasure C project 144 ~
Central Campus Site Improvements,

SCOPE OF SERVICES:

Revise the design, configuration, and documentation of the Northern Threshold Steps to avoid
relocating the existingl 2KV electrical vault, '

COMPENSATION:

Original PAA value including Reimbursables: $ 682,000.00
Net change due to previous revisions: $ 79,090.00
Net change in contract value due to this Revision #6: b 10.000.00
New contract value including this revision plus Reimbursables: b 771,090.00

Al other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

Signature

Charles Alien
Director of Facilities, Qperations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT

VN AT

Sighatute

Wright Sherman
Assoctate Partner
WRNS Studio, LLP

PAA F-WRNS-1B Revision #6
Board Ratification Date: January 9, 2012



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Measure C Project List Revision with De Anza Budget Transfer #31 and
Foothiti Budget Transfer #30.

N/A

N/A

Foothill College and De Anza College

N/A

N/A

N/A

This revision is required to implement project planning efforts on behalf of the Bond
Management Team to plan and prioritize project scopes and funding at De Anza
College and Foothill College.

De Anza College requests that the name of Project 239 - Refinish Exterior of Flint
Center Parking Garage be changed to Project 239 — Flint Parking Structure Repairs
to better describe the project scope of work,

De Anza Budget Transfer #31 includes the following actions:

»  Transfer $4,476,622 out of Project 200 — Scheduled Maintenance into the
following projects: $4,243,432 into Project 239 — Refinish Exterior of Flint
Center Parking Garage to augment funding for identified facility repairs and
$233,190 into Project 201 — A-8 to increase the project budget for flat roof
repairs.

« Transfer $886,508 out of Project 261 — Mediated Learning Center due to
projected savings in the project budget, Budget is transferred into the
following projects: $200,000 into Project 214 — Corporation Yard to augment
funding of that project, $544,000 into Project 247 — G Building to complete
the refund of that project budget for funds borrowed for Project 251 - Install
Photovoltaic and $142,508 into Project 701 — Furniture & Equipment to
complete the refund of that project budget for funds borrowed for Project 251
— Install Photovoltaic.

«  Transfer $400,000 out of Project 226 — Campus Wide Replacement / Repair
of Interior and Exterior Finishes into Project 214 ~ Corporation Yard to
augment funding of that project.

+ Transfer $205,901 of accrued recelvable interest earned revenue for the
Fourth Quarter of Fiscal Year 2010/2011 into Project 701 - Furniture &
Equipment to complete the refund of that project budget for funds borrowed
for Project 251 — Install Photovoltaic.

«  Transfer $200,000 of Project 299 - De Anza Program Contingency into
Project 251 — Install Photovoltaic to augment funds for completion of that
project. -

Foothill Budget Transfer #30 places $205,901.29 of interest earned in Quarter
4 Fiscal Year 2010-2011 (Accrual Receivable)} to Project #199, Foothiil
Program Contingency

Approval



Foothill-DeAnza Community College District

3 FACILITIES, OPERATIONS & CONSTRUCTION

FOOTHICL*DE ANZA MANAGEMENT
Community College District

MEASURE C BUDGET TRANSFER

Campus: De Anza College Transfer Number: 31

BoT Date: 1/812 Transfer Type: Project to Project
Revenue to Project
Explanation:
1 Transfer $4,476,622 from Project 200 into Project 239 and 201 to fund the projects.
2 Transfer $400,000 from Project 226 into Project 214 to fund the project.
3 Transfer $200,000 from Project 261 into Project 214 to fund the project.
4 Transfer $544,000 from Project 261 into Project 247 to pay back total previous borrowing - Reference DA BT#26.

5 Transfer $200,000 from Project 299 into Project 251C to fund the project.
& Transfer $142,507.84 from Project 261 into Project 701 to pay back total previous borrowing - Reference DA BT #26.

7 Transfer the amount of $20%5,901.29 for 4th quarter FY 2010/2011 accrual receivable interest earned revenue
to Project 701 to pav back total previous horrowing - Reference DA BT #26.
8 239 Project name change from "Refinish Exterior of Flint Center Parking Garage " to "Flint Parking

Structure Repairs™ to better describe the project scope of work.

Budget Transfer Summary:

Fund Project | Campus Project Name Current Budget | Transfer Amount | Revised Budget
[Projects Related to Furniture & Equipment
456701 | 701 | DA Furniture and Eguipment 3 21815925 | 348,408 | 22,164,334
Sub-total Furniture & Equipment $ 21,815,925 | § 348,408 | $ 22,164,334
[Projects Related to Scheduted Maintenance
454200 | 200 i DA {Scheduled Maintenance $ 8,676,979 | % {4,476,622)| $ 5,200,357
Sub-total Scheduled Maintenance $ 9,676,979 | § {4,476,622)| § 5,200,357
[Projects Related to Maintenance & Renovation :
453201 201 DA AB $ 280635 1% 233,180 523,825
453214 214 DA Corporation Yard ] 2,802,709 1% 600,000 | $ 3,402,709
455226 226 DA Campus Wide Replacement/Repair of Interior $ 1,714,896 { § {400,000)| % 1,314,896
455239 239 DA Refinish Exterior of Flint Center Parking 3 926,630 { $ 4243432 | § 5,169,962
453247 247 DA G-Building $ 3042651 % 544000 | § 838,265
Sub-total Maintenance & Renovation $ 6,128,035 | § 5,220,622 | $ 11,349,657
[Projects Related to Large Capital Projects
451261 | 261 | DA |Mediated Learning Center $ 5396080218 (886,508)| $ 53,083,005
‘ Sub-total Large Capital $ 53,969,602 | § {886,508)| $ 53,083,095
Projects Related to Small Capital Projects
452251 | 251 | DA |install Photovoltaic $ 11,483,962 | § 200000 1% 11,693,962
Sub-total Small Capital $ 11,493,962 | § 200,600 | $ 11,693,062
Projects Related fo Other Projects
458299 | 299 | DA |DAProgram Contingency 3$ 7,879,165 | $ (200,000 $ 7,679,166
Suhb-total Qther $ 7,879,166 | (200,000)1 $ 7.679,166
Revenue to Projects
465901 901 DA Measure C Interest Earned Series A $ 109,373 1 % (108,373} & -
465902 902 DA Measure C Interes? Earned Series B % 57,9761 % {(57,976)1 $ -
465803 903 DA Measure C Interest Earned Series C 3 385531 % {38,553 $ -
Sub-total Revenue $ 205,901 | § {205,901)| & -
Total $ 111,170,571 | § 0.001% 111,170,571
Campus Approval
District Approval

Program Manager Approval

DA = DeAnza
FH = Foothill
CS = District/Central Services




— Foothill-DeAnza Community College District

I ¢ FACILITIES, OPERATIONS & CONSTRUCTION

FOOTHICLZBE ANZA MANAGEMENT
Community College District

MEASURE C BUDGET TRANSFER

Campus: Foothill College Transfer Number: 30
BoT Date: 1/9M12 Transfer Type: Revenue to Program
Explanation: To transfer 4th quarter fiscal year 2610/2011 {accrual receivable) interest earned revenue to Foothill Program
Contingency.
Budget Transfer Summary: -
. - Transfer .
Account | Project | Campus Project Name Current Budget Amount Revised Budget
Revenue (Interest Earned)
465902 802 FH Measure C Interest Series B $ 167,348 $ (167,349)| § -
465903 803 FH Measure C Interest Series C $ 3855318 (38,553)
sub-total Revenuel § 205,901 | & (205,901} $ -
Other Projects
448199 198 FH Foothill Program Contingency $ 11,625,005 | 3 205,801 | $ 11,830,896
sub-total Other Projects| § 11,625,005 | § 205,901 | § 11,830,996
Total | 11,830,996 | § 0% 11,830,906
Campus Approval
District Approvai

Program Manager Approval

DA = De Anza
FH = Foothil
CS = District/Central Services
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For.

Action Requested:

M

Educational Center Architect Selection & Pre-design Services Agreement

Lionakis

January 10, 2012
Central Services
801

Property Acquisition
$195,000

On August 28, 2011 the District issued Request for Qualifications (RFQ) #1411
for Architect-Engineer Services, The intent of the RFQ was to select the
architectural firm to provide pre-design, programming and project design
services for the Educational Center proposed to be located at the former
Onizuka Air Station site (Measure C Central Services Project #801, Property
Acquisition).

The RFQ was advertised on Bidnet and local firms thought to be gualified were
contacted directly and encouraged to apply. On September 27, 2011, the
District received responses to the RFQ from eighteen firms, A selection
committee, comprised of Foothill College/Middlefield, District and Gilbane-Maas
personnel, reviewed the responses and conducted interviews with four top-
ranked firms:

Lionakis

Ratcliff

{BP

Woods Bagot / K2A

Liohakis and their team of sub-consultants was identified by the selection
committee to be preferred firm for providing design services for the project,
based upon their experience, qualifications and the strength of their team.

This Agreement for Design Professional Services in an amount not to exceed
$195,000 allows Lionakis to proceed with pre-design services in preparation for
programming and design of the project. The services include project
management, gathering and reviewing background documents, project program
validation, and preparation of a feasibility study to consider reuse of existing site
elements.

Approval



Foothill- nza Communii, Hege District

AGREEMENT FOR DESIGN PROFESSIONAL SERVICES Less than $350,000
(short form)

This agreement shall be used for professional services when the scope of services includes pre-design,
programming, special and conceptual studies, planning, and assessment work. Pursuant to Civil Code section
2782.8 a design professional is defined as an architect, landscape architect, engineer, or land surveyor.

_This Agreement entered this 10th  day of January ,2.012 , by and
between the Foothill-De Anza Community College District, a community college district of the State of California,
hereinafeer called “District” and LIONAKIS hereinafter

called “Design Professional.”

WITNESSETH

WHEREAS, pursuant to Foothili-DeAnza Community College District Board Policy 3140 and Board of
Trustees Resolutions, specified District employees have the duty to engage contractors to perform sundry services
for the District, with or without the furnishing of material; and

WHEREAS, it is necessary and desirable that a Design Professional be engaged by District for the purpose
of performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Design Professional. In consideration of the payments hereinafier set forth,
Design Professional shall perform services for District in accordance with the terms, conditions and specifications
set forth herein and in Exhibit “A” attached hereto and by this reference made a part hercof. Design Professional
shall perform 21 the services described in Exhibit A for the sum not to exceed $195,000.00

2. Paymenfs. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to Design Professional in the manner
specified in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between contractor(s}) and is
not intended to, and shall not be construed to, create the relationship of agent, servant, employee, partnership, joint
venture or association, or any other relationship whatsoever other than that of Design Professional.

4, Non-Assignability. Design Professional shall not assign this Agreement or any portion thereof to a third
party without the prior written consent of District, and any attempted assignment without such prior written consent
in violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect from __January 10, 2012 ihrough

February 15, 2013 as specified in Exhibit “A”. The District may terminate this contract at any time for any
reason by providing 30 days notice to Design Professional. Termination to be effective on the date specified in the
notice. In the event of termination under this paragraph, Design Professional shall be paid for all work provided to
the date of termination.

*********'k***'k********‘ﬁ"k*'ﬂ'*’k************************************1\‘***************w*****ijage 1 of 6

prosect #_801 peEsioN Firm  HIONAKIS

BREIF DESCRIPTION OF TYPE OF SERVICE Educational Center Predesign Services

Agreement for Design Professional Services ' Rev, 10/01/08



Foothill-BeApza Community College District

6. Design Professional’s Indemnity of District. To the fullest extent permitted by law, except to the extent
caused in whole or in part by indemnitee, the Design Professional shall indemnify, defend and hold harmless the
District and its employees, officers, Trustees, agents and representatives from any and all claims, demands, losses,
responsibilities or liabilities for: (a) injury or death of Design Professional’s or the Design Professional’s Design
Consultants’ employees arising out of this Agreement; (b) injury or death of persons or damage to property,
including the removal or replacement of any in-place work during or after Project Completion; or (c) other costs or
charges, to the extent the liabilities, damages and losses are caused by willful misconduct, recklessness, or
negligence, including concurrent negligence, of the Design Professional or Consultant of the Design Professional.
The foregoing shall include without limitation, attorneys fees and costs incurred by the District, and shall survive the
termination of this Agreement until any such claim, demand, loss, responsibility or lability covered by the
provisions hereof is barred by the applicable Statute of Limitations.

This indemnity agreement shall not be construed te limit the enforceability of other confractual provisions between
the District and the Design Professional requiring cooperation with the public agency regarding any claim by 2
construction Contractor.

It is the intent of the District that this indemnity agreement shall be in accordance with California Civil Code Section
2782.8 and shall be a Type II (comparative/proportionate) agreement and not 2 Type I agreement, which would
otherwise shift all indemnity obligations to the Design Professional. '

Design Professional Reimbursement of the Distriet’s Attorneys Fees and Indemnity Payment. The Design
Professional shall immediately tender demand(s) for indemnity made by the District to its insurance carrier for a
determination within 30 days from the date of tender. The insurance company shall be required to agree to a rough
approximation of potential liability of the Design Professional, and agree to reimburse the District for its defense
fees incurred in proportion to that approximation. At the conclusion of the underlying matter or claim for which
indemnity is sought (through voluntary settlement, arbitration award, or court judgment), the Design Professional
shall within 30 days reimburse the District for all settlement monies paid. Should the Design Professional and/or its
insurance company fail or refuse 1o proportionally reimburse the District for: (a) its attoneys fees; or (b) indemnity
paid, then either matter shall be submitted to binding arbitration for determination within 60 days, after failure or
refusal to make payment to the District.

Design Professional Bound to Arbitration by Other Claims. In the event of any claim, arbitration demand
filed on behalf of the prime Design Professional or any Design Professional sub-consultants in which design
deficiencies or errors, or Design Professional contract administration deficiencies are alleged as a basis for said
claim, Design Professional agrees to parficipate as a party in any such arbitration or state court litigation, and shall
further be bound as a party o any arbitration sct forth or required under California Public Contract Code § 20104, et

seq.

District’s Indemnity of Design Professional. The District shall indemnify and hold harmless the Design
Professional, its employees and consultants from all claims arising of bodily injury (including death) and physical
damage {other that to the Project itself and property covered by insurance), but only to the extent that they arise out
of the willful acts, omissions or other conduct of the District, and/or the sole negligence of the District.

“I k4]

7. Insurance. If applicable, insurance requirements are attached as Exhibit

g Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under

this Agreement.

e ReR R Rk ok e e Rk e e e e e sl Rk ek ****’k*******‘k********s‘c*******‘k**k*******************’k****ﬂ'ltage 20f6
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Foothill-DeAnza Community College Bristrict

B. Employment. Design Professional shall insure equal employment opportunity based on objective
standards of recruitment, selection, promotion, classification, compensation, performance evaluations, and
management relations, for all employees under this Agreement. Design Professional’s personnel policies
shall be made available to District upon request,

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract, the Design
Professional will not assign others to work in their place without written permission from the District Purchasing
Agent. Any substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by Design Professional in the course of performing or otherwise as a result of its
work hereunder shall be the sole property of the District. '

1l. Contract Renewal. This Agreement may be renewed for additional time periods as long as the original
contract term plus the renewal periods does not exceed five years, provided that both parties sign the renewal,
insurance coverage pursuant to paragraph 7 is still in effect, and the cost of the terms combined will not exceed (a)

$350,000.00,

12. Expenditure Of Public Funds. Design Professional agrees to comply with Government Code Section
8546.7 which provides that the contracting parties for any contract involving expenditure of public funds in excess
of $10,000.00 shall be subject to examination and audit by the State Auditor for a period of three (3) years after final
payment under the confract.

I3 Confidentiality. In performing its duties hereunder the Design Professional may from time to time gain
incidental access to confidential information and records including student record information as defined by 20 USC
section 1232(g). The parties agree that such incidental access is not a provision or conveyance or disclosure to
Design Professional of student record information in violation of section 1232(g) or of any similar state law. Design
Professional agrees that if in the performance of its duties it does obtain such access it shall refrain from any
removal, use or disclosure to any third person of such information and records and shall take any and all necessary
affirmative steps to maintain the confidentiality, and avoid such removal, use or disclosure, whether intentional or
inadvertent, of such records and information.

14. Merger Clause. This Agreement, including Exhibit “A™ attached herefo and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or represeniations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall

prevail.
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Foothili-DeAnza Community College District

January 24, 2012
Authorized Design Professional Signature Date

Print Name

Lionkis
Design Professional’s Company Name

Design Professional’s Tax 1.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Charles Allen, Executive Director
Title

12345 El Monte Road
Address

Los Altos Hilis, California 84022

January 9, 2012
Date Approved By Board of Trustees

(Board approval is required prior to commencement of services if total cost exceeds $20,600.00.}
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hill-BreAnza Community College Distric

EXHIBIT “A”

Contract between Foothill-DeAnza Community College District_8nd LIONAKIS
, hereinafier called “Design Professional”.

I Detailed description of services to be performed and work product to be delivered to District by Design
Professional: (reference and atiach additional pages, i necessary)

See attached Exhibit "B”

II. Amount and Method of Payment: (indicate lump sum payment or rate of pay; also include a Jist of tasks
which must be completed prior to each progress payment and show the timeline for progress payments, if

applicable)

See attached Exhibit "B"

In any event, the total payment for services of Design Professional shall not exceed $185,000.00
and District shall have the right to withhold payment if District determines that the quantity or quality of

the work performed is unacceptable.

III. Term of the coniract: The tenm of this contract shall commence on the date specified in the first paragraph

of this contract, and shalt continue until February 15 ,2013

e Rk R e R e R e e e kR R R R TRk R Rk kR *************‘k****************'k*'k‘k'k**************'k*w*\'c*?age 5 of6

pROJECT #_BO1 pESIGN PIRM  LIONAKIS
BREIF DESCRIPTION OF TYPE OF sErvice Educational Center Predesign Services

Agreement for Design Professional Services Rev. 10/01/08



Exhibit “I” Insarance Requirements

Design Professional shail not commence work under this Agreement until required insurance has been
approved in writing by District. Certificates of insurance, in form and with insurers acceptable to District (A
M Best rating of A-VII or better or otherwise approved by District Risk Manager) shall be submitted to
District Risk Management Department. Such certificate shall evidence all coverages and limits required by
District in this Agreement and shall specify that insurers will give District thirty (30) days prior written
notice of non-renewal or cancellation,

Design Professional shall maintain in force, throughout the term of this Agreement, insurance as follows:

1. Workers' Compensation (statutory limits) and Employers' Liability insurance with limits not less than
$1,000,000 each accident, $1,000,000 employee and $1,000,000 each disease, provided that Design Professional has
employees as defined by the California Labor Code;

2. Commercial General Liability insurance, with limits not less than 1,000,000 each occurrence for Bedily Injury
and Property Damage, including coverages for contractual lability, personal injury, broadform property damage,
independent contractors, products and completed operations;

3. Commercial Automobile Liability insurance, with lirnits not less than $1,000,000 each occurrence for Bodily
Injury and Property Damage, inctuding coverages for owned, non-owned and hired vehicles, as applicable;

4.  Professional Liability insurance, with fimits not less than $1,000,000 each claim/annual aggregate, with respect
10 coverage for errors and omissions arising from professional services rendered under this Agreement, and with any
deductible not to exceed 350,000 each claim.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be maintained for a
period of three years following termination of this agreement. General and Automobile Hability policies shall
include as Additional Insureds, the District, its officers, agents, employees and servants, shall be primary to any
other insurance or self-insurance available to the Additional Insureds and shall apply separately to each, except the
inclusion of Additional Insureds shall not operate to increase the required limits of such insurance.

Maintenance of the required insurance is a material condition of this Agreement and failure to maintain such

insurance may, at the District’s option, result in a declaration of material breach and suspension of Design
Professional’s further work under this Agreement.
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Exhibit “B” to Agreement for Design Professional Services

SCOPE OF SERVICES & PAYMENT

. GENERAL

A. This Agreement provides for consulting services by the Design Professional for predesign
services in preparation for the development and design of the Foothill-De Anza Educational
Center at the Onizuka Air Force Station in Sunnyvale, California (the “Project”).

B. The Design Professional shall be hereinafter referred to as “Lionakis.”

if. SCOPE OF SERVICES
Lionakis shall provide the foliowing services:
A. Develop a Project Development Work Plan

1. Develop a written plan for tasks and sub-tasks needed to proceed with development and
design of the Project, including the following elements and others anticipated by the
District, College and Lionakis fo affect the Project.

State Community College Chancellor’'s Office reviews and approvals

City of Sunnyvale actions, reviews and approvals

Environmental document preparation and approvals (EIR)

Title transfer to District (including Public Benefit Conveyance)

Inter-district agreements

Design and activities in preparation for design (including reuse study, historical
preservation, hazardous materials studies, surveys, geotechnical report.)
Contractor selection for lease-leaseback delivery method

Construction permits/approvals

i. District Board of Trustees presentations and approvails

P Ro T

sa

2. Develop a graphic schedule for the Work Plan that includes pre-design tasks and
proposed durations for programming and demolition/Project design, and that clearly
indicates who is responsible for each task in the Work Plan. Update the Plan on a
regular basis as needed to manage the Work Plan.

B. Execute the Work Plan

1. Provide project management and design staff as needed to complete tasks that are the
responsibility of Lionakis.

Educational Center Predesign Services January 10, 2012
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Lionakis
Exhibit “B”, Page 2 of 5 pages

Provide sub-consultants under contract to Lionakis for Work Plan tasks, except those
provided by the District as listed in Section 1l of this Agreement. Anticipated sub-
consultants needed for the work, and included in this scope of services, include:

Structural engineer (reuse study) - Lionakis

Estimator (reuse study) — Cummings Corp.

Civil Engineer (dernolition studies) — BKF Engineers
Sustainability (Reuse Study) - Lionakis

Planning Consultant (Entitlements) ~ Lionakis

Interiors (Reuse Study) — Lionakis

Mechanical Engineer — Reuse Study) — Interface Engineers
Electrical Engineers (reuse Study) — ldeAs Engineers

e @ & & € @ © 9

C. Meet and Confer with District, College, Local & State Authorities

1.

5.

In order to complete Work Plan activities, propose meeting times and locations and
confirm availability of attendees to ensure that meetings achieve their intended purpose.

Meet and confer with entities needed to perform the services of this Agreement,
including but not limited to those listed below:

District staff, College staff and faculty, and other academic entities having interest in
the project
Local jurisdictions, to include City of Sunnyvale, Santa Clara County and regional

authorities

California Community College Chancellor's Office as needed to receive all approvals
from that organization -

Division of the State Architect and its reiated authorities

Other Agencies or Organizations; Local Fire Authority, Caltrans, Coliege
Consultants, BRAC Specialist, Moffit Park Developers, California Geological
Services and others.

Prepare and distribute meeting minutes to attendees.

Aftend and/or present information at meetings of the District's Board of Trustees, as
requested by the District.

Attend meetings with other organizations as requested by the District.

D. State Chancellor Approvals

1.

Prepare documents required for approvals associated with Educationai Center
status/transfer from Cubberley to Onizuka that are required by the State Chancellor's
Office, and coordinate directly with State Chancelior's Office as directed by the District.

Educational Center Predesign Services January 10, 2012
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E. Gather and Review Documents

1.

2.

Gather applicable background and governing documents from the District, College, City,
Chancellor’s Office, Air Force and other agencies. Archive documents in an organized
manner and provide one copy fo the District, preferably in electronic format.

Review available documents pertaining to the Project.

F. Prepare Reuse Feasibility Study

1.

d.

Prepare an analysis on the feasibility of reusing portions of existing construction that
could be integrated into the Project, summarized in a brief report. For elements that
could be reused:

Provide an analysis of how the reused elements could be integrated into the Project
Provide an analysis of gaining acceptance from DSA for such reuse

Provide an economic analysis comparing cost of reuse with alternative new
construction

identify artwork and historic artifacts to be reused/relocated

(. Validate Project Program

1.

Review existing project programming documents and meet with Disirict and College
staff and faculty to validate its accuracy.

Summarize changes or additions required to existing programming in preparation for
completing programming documentation.

H. Assist District in Coordination of District’'s Consultants

1.

Assist the District in coordinating its consuitants if such coordination is assigned to
Lionakis by the Work Plan.

Assist in defining the scope of the work of the District’s geotechnical consultant and
review geotechnical reports prepared by the consultant for applicability to the project
design.

Assist in defining the scope of the work of the District's environmental consultant who
will prepare hazardous materials abatement.

Assist in defining the scope of work of the District's land surveyor and review resuiting
surveys for acceptability for the basis of future design work by Lionakis.

Prepare diagrammatic plans or illustrations if required to support the consultants’ work.
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I. Other Activities
1. Perform other activities reasonably required to complete Work Plan tasks.
2. Perform other tasks requested by the District in writing. Notify the District if performing

activities requested by the District may cause the Fee to be exceeded.

Hi. DISTRICT RESPONSIBILITIES

A. The District will hire, manage and pay consultants needed for some activities required by
the Work Pian, including:

Environmental (CEQA) consuitant
Geotechnical Engineer

Land Surveyor/Civil Engineer providing surveys
Hazardous materials abatement consultant

2 @ B @

B. The District will provide information available to it, including academic planning documents,
site surveys, geotechnical information, CEQA information, traffic studies.
V. DELIVERABLE DOCUMENTS

A. Documents prepared by Lionakis as a part of this Agreement shall become the property of
the District.

B. Lionakis will not be held responsible for for any reuse of the District-owned documents for
purposes for which they were not intended or outside of this Agreement.

V. FEES & PAYMENT

A. Fees
1. Services shall be provided by Lionakis for the fees stated below.

a. Services provided on a time-and-expense basis (T&E) shall be billed at the hourly
rates stated on the attached rates sheet.

b. Reimbursable Expenses (for such items as travel, reproduction, courier, and other
incidental costs) will be reimbursed at 1.10 times Lionakis’ direct cost, not to exceed
the amount stated below without written authorization by the District.

2. Lionakis shall prepare a monthly summary of fees expended against planned activities and

anticipated fees required to complete all tasks. Do not proceed with work outside the scope
of this Agreement or the Fee without written approval by the District.
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3. The total fee for the services of this Agreement shall not exceed:

Lionakis Services $185,000.00 T&E hourly
Reimbursable Expenses $ 10.000.00 Directcostx 1.10
TOTAL $195,000.00 Not to Exceed
C. Payment

1. Payment will be made by the District to Lionakis monthly for services completed to the
satisfaction of the District.

2. Remit payment applications to:
Susan Moore
Gilbane/MAAS
cfo Foothill College
12345 El Monte Road
Los Altos Hills, CA 94022

Vi. Contract Term

1. The length of this Agreement shall be 400 calendar days to allow for administrative closure
of the Agreement. All invoices from Lionakis must be submitted for payment 45 days before

termination of the Agreement.

2. This Agreement may be terminated by Lionakis or the District upon not less than thirty (30)
days' written notice should the other party fail substantially to perform in accordance with
the terms of this Agreement through no fault of the party initiating the termination.

End of Exhibit "B”
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