
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item  
Board Meeting Date: March 5, 2012 

 
Title of Item:      Extension of Contract to Design and Install Measures to Reduce Power Usage  at De 

Anza College 
 
Background and Analysis: 
      

Monitoring-based commissioning (MBCx) of the Student and Community Services Building at De 
Anza College has been done by Salas O’Brien Engineers, Inc.  Phase I of this project determined the 
power usage and recommended measures to reduce the kilowatt hours used in this building. 
 
Implementing changes to the energy reduction program has taken longer than anticipated and 
therefore it has become necessary to extend the contract date term to June 30, 2013.  The board of 
Trustees is requested to extend the performance period for the previously approved scope of services 
to design and install the recommended MBXx measured to reduce the kilowatt-hours used in the 
Student and Community Services Building.  

Recommendation: Executive Director of Facilities, Operations and Construction Management Charles 
Allen recommends that the Board approve the extended performance period for the engineering services 
by Salas O’Brien Engineers, Inc. 

Submitted by: Charles Allen, Exec. Dir. of Facilities, Operations, and Construction Management  
 
anOperations, ext 6150 

Additional contact names: Frank Nunez, Director of Facilities 
Is backup provided? Yes 
 








