FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: April 2,2012

Title of Item: Change Order #2 to Purchase Order #AA 120747 for J. J. R. Construction, Inc.

Background and Analysis:

Change Order #2 is for Project #D100, Sidewalk Improvements at Building D100, Carriage House,
Foothill College, to resolve flooding issues. The Change Order is in the amount of $2,900, and is needed
to dig a trench, install 40° 1F of 1” PVC electrical pipe from existing pole to new pole at walk, furnish
and install 6”x6” post, and backfill.

The original contract for J. J. R. Construction, Inc., was approved by the Board
November 17, 2011, for the amount of $69,490.

District Capital Outlay is funding this change order.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction
Management recommends that the Board ratify Change Order #2 to Purchase Order #AA 120747 in the
amount of $2,900, for J. J. R. Construction, Inc.

Submitted by: Charles Allen, Exec. Dir. of Facilities, Operations, and Construction Management
Additional contact names: Frank Nunez, Director of Facilities
Is backup provided? Yes




WAEA Document G701 - 2001

Change Order

PROJECT: (Name and address) CHANGE ORDER NUMBER: 002
X OWNER B
D100 Sidewalk Improvements DATE: 12/05/2011
Foothill College ) " ARCHITECT (]
ARCHITECT'S PROJECT NUMBER: CONTRACTOR (R
. me ond a o
- ’ CONTRACT DATYE: 11/17/201] OTHER [

1120 Ninth Ave

San Mateo, CA 94402 CONTRACT FOR: Foothill-De Anza

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Dig trench, install 40'1f of 1"pve electrical pipe from existing pole to new pole at walk, furnish and install 6"x6" PT post,
and backfill.

The original Contract Sum  was $ 69,490.00
The net change by previously authorized Change Orders $ 1,100.00
The Confract Sum prior to this Change Order was $ 70,590.00
The Contract Sum will be increased by this Change Order in the amount of  § 2,900.00
The new Contract Sum , inctuding this Change Order, will be $ 73,490.00
The Contract Time wiil be unchanged by ‘ ( ) days.

The date of Substantial Completion as of the date of this Change Order, therefore, is [2/21/2011

(NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the

Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.}

NOT VALID UNTHL. SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N A J.1LR. Construction, Inc. Foothill-De Anza Community College

ARCHITECT (Firm #ame} CONTRACTOR (Firm name) OWNER (Firnr name} .

1120 Ninth Ave 12345 El Monte Rd

San Matec, CA 94402 Los Altos Hills, CA 94022-4599
ADDRESS ADDRESS ADDRESS ]

' >

I v s

BY (Signature) BY (Signanire) ’ BY (Signature) /
~— 7 v

Carlos Raposo A rnke. p / Ll 2

{Typed name) (Typed name) {Typed name)
1fo1 /02 2]a (2002

DATE DATE ¢ DATE
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