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FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: April 2, 2012

Title of Item: Measure C Consent

Background and Analysis:

The aggregate of these items is: $1,512,943.50.

De Anza College —

A)
B)

©)
D)
E)
F)

Architectural Resources Group — Revision #1 to Purchase Order #G979221/PAA-2C — Baldwin
Winery & East Cottage - $0

California Commercial Pools, Inc. — Change Order #2 — Pool Tile and Plaster Replacement -
$38,365

The Ratcliff Architects — Revision #15 to Agreement — Mediated Learning Center - $10,200
Simpson Gumpertz & Heger — Master Agreement — Flint Parking Structure Repairs - $580,675
Sundt Construction, Inc. — Change Order #11 — Mediated Learning Center - $50,113

Verde — Revision #3 to Agreement — Stadium & Track - $20,000

Foothill College —

G)
H)
I

J)
K)

L)

BSK Associates, Engineers & Laboratories — Change #2 to Agreement — Physical Sciences and
Engineering Center - $159,887.50

Hathaway Dinwiddie Construction Company — Change Order #7 — Physical Sciences and
Engineering Center - $128,892

Hathaway Dinwiddie Construction Company — Change Order #8 — Physical Sciences and
Engineering Center - $207,352

Hoi’s Construction, Inc. — Change Order #2 — New Press Box - $20,467

Hometown Construction, Inc. — Change Order #4 — Krause Center for Innovation - HVAC
Upgrades - $7,451

Ralph Larsen & Son, Inc. — Change Order #5 — Smithwick Theater - $22,968

M) WRNS Studio, LLP — Revision #4 to PAA F-WRNS-2B — Parking & Circulation - $84,210

N)

0)

WRNS Studio, LLP — Revision #7 to PAA F-WRNS-1B — Central Campus Site Improvements -
$3,240
Budget Transfer #32 and District #13

Purchasing -

P)

Award a contract pursuant to Bid Document #1424-106 — Modernization of Building 5700 —
Foothill College - $179,123

Recommendation: Executive Director of Facilities, Operations, and Construction Management Charles Allen;
Director, Bond Program Management, De Anza College, Tom Armstrong; Director, Bond Program Management,
Foothill College, Art Heinrich; and Director, Purchasing Services Carmen Redmond recommend
ratification/approval of the Measure C consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,

Art Heinrich, Director, Bond Program Management, Foothill College
Gina Bailey, Senior Buyer, Purchasing Services

Is backup provided? Yes
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision 01 to Purchase Order #G979221 / PAA-2C
Architectural Resources Group (ARG)

November 06, 2007

De Anza College

203

Baldwin Winery & East Cottage

$0

Extend contract time for East Cottage.

Ratification
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Revision Number 1 to Project Authorization Amendment #2C
Between Foothill-De Anza Community College District
& Architectural Resources Group, Inc.

Revision Number 1 to PAA #2C dated May 6, 2008 between Foothill - De Anza Community College
District and Architectural Resources Group, Inc for Measure C Project 203.

REVISION DATE: April 2, 2012

SCOPE OF WORK:

This revision includes no change to the project scope.

COMPENSATION:

Original contract value: $ 77,952
Net change on contract value prior to this revision: $ 0
Contract value prior to this revision: $ 77,952
Net change in contract value due to this revision: $ 0
New contract value including this revision: $ 77,952
SCHEDULE:

Original Completion Date: 11/10/2010
Revised Completion Date: 12/31/2012

Contract completion date can be extended, at no additional cost, by mutual agreement for up
to two additional three month periods.

All other contract terms to remain in place per the Master Agreement and Project Authorization
Amendment referenced above.
Amendment agreed to by:

OWNER

Signature Date

Charles Allen
Executive Director of Facilities, Operations, and Construction Management
Foothill-De Anza Community College District

ARCHITECT

Signature Date

Stephen Farneth
Principal
Architectural Resources Group, Inc
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

PCCO #2

California Commercial Pools, Inc.

November 7, 2011

De Anza

200F

POOL TILE AND PLASTER REPLACEMENT

$38,365

This Change Order is for additional removal and replacement of concrete
at the main drains, removal of abandoned lights at pool walls, and for
adding insert sleeves in the pool deck for future ADA lifts (as may be
required in the foreseeable future for ADA accessibility). This change also
includes costs for additional replacement of corroded existing rebar and

damaged concrete that exceeded the allowance amount.

All changes to date are equal to 4.4% of the original construction contract.
Funding for these changes is available within the current project budget.

Ratification
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MAR 1 4 2012
o~ S MAAS Prime Contract Change Order

1lbane

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
200F Pool Tile and Plaster Replacement Project # 200F Gilbane/MAAS
Tel: Fax:
Date: 3/12/2012 DSA Number 01-112528
To Contractor: Project #
California Commercial Pools Contract Date:
2255 E. Auto Centre Dr. Contract Number: MC120779
Glendora, CA 91740 Change Order Number: 002
The Contract is hereby revised by the following items:
200F Pool Tile and Plaster Replacement - PCCO #2
PCO Description Amount
005 Additional Demo Around Lap Pool Main Drains (FC) $23,152
006 Remove Abandoned Lights in Lap Pool Wall (FC) $6,694
008 Add Additional ADA Inserts to Ensure Code Compliance (AHJ) $1,031
011 Allowance #1 - Difference of the sum of all Allowance #1 Work $7,488
Performed and Original Allowance #1 Value (FC)
The original CoNtract ValUB Was.......c..cciiieiieiieeiere e eeiee e se st sr s sas bbb sbe s st snt s b sassnes s ssessn s $884,900
Sum of changes by prior Prime Contract Change Orders.........ccocoeevvviinins R R S R $682
The Contract Value prior to this Prime Contract Change Order Was..........oeieniiiienieiniisiieiecsseeeeeeseseseenns $885,582
The Contract Value will be changed by this Prime Contract Change Order in the amount of........cccccceveveven.e. $38,365

The new Contract Value including this Prime Contract Change Order will be...........ccccocveiiiniiiicsiinesieiiinens. $923,947
The Contract duration will be changed bY.........cc.coveeeieeieiiiee e ce e ree s e e s 0 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis...........ccceevviieieciininnns 3/30/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

\ California Commercial Pools Foothill-De Anza Community College

M— ﬁ - Eﬁc INC District

ARCHITECT o o\ | CONTRACTOR OWNER
AQUTI SV N 2255 E. Auto Centre Dr. 12345 El Monte Road

Ceg L ouineu Glendora, CA 91740 Los Altos Hills, CA 94022
Address Address Address

By S By -tuke-towallen- LAFE CAsTRO By Charles Allen
SIGNATURE ol SIGNATURE[ » A SIGNATURE

DATE \3 tAAR 2612 DATE “’>’A 4/ = DATE

Prolog Manager Printed on: 3/12/2012  WRO Foothill DeAnza Page 1
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #15 to Standard Form of Agreement

The Ratcliff Architects

June 17, 2008

De Anza College

261

Mediated Learning Center

$10,200

Added scope for miscellaneous structural engineering and DSA
coordination required to resolve construction details including Flint Center
electrical chase, safety enhancements anchorage and additional PV
panel clips.

Funding for this revision is included in the current budget.

Consent
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The Ratcliff Architects — Revision #15
Revision #15 to the Standard Form of Agreement (Purchase Order #G979234) dated June
17, 2008 between Foothill-De Anza Community College District and The Ratcliff
Architects.

DATE OF REVISION: April 2, 2012

SCOPE:
Provide design, DSA coordination, construction administration and closeout services for the
following:

e Structural Engineering- Evaluation of safety enhancements/anchorage, Flint Center electrical
chase, atrium catwalk framing and slab/lift equipment evaluation, additional PV panel clips,
design coordination with contractor at Storefront framing, upper roof rake edge and radius
skylight framing and TV studio bus-way rotation analysis.

COMPENSATION:
Compensation for these scope changes will be on a Not-to-Exceed, Time and Materials basis.

Original contract value: $ 4,624,300.00
Net change in contract value from previous revisions: $ 573,480.00
Contract value prior to this revision: $ 5,197,780.00
Net change in contract value due to this revision: $ 10,200.00
New contract value including this revision: $ 5,207,980.00

SCHEDULE: No Change

OTHER: All other contract terms are to remain in place per the standard form of agreement referenced
above.

Revision agreed to by:

OWNER

Signature Date
Charles Allen
FHDACCD - Executive Director of Facilities, Operations, and Construction Management

CONSULTANT

Signature Date

Print Name
The Ratcliff Architects
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Master Agreement

Simpson Gumpertz & Heger

March 15, 2012

De Anza College

239

FLINT PARKING STRUCTURE REPAIRS

$ 580,675

Professional Services including: Design services, Bid Phase Services,
Construction Administration and Closeout phase. The project calls to
refurbish Flint Parking Garage by repairing concrete spalls and sealing
cracks, remove and replace sealants, remove and replace cement plaster
at stairways, waterproof, repair horizontal expansion joints, engineer
structural corrections at columns, re-stripe parking garage, install parking
signage, paint interior and exterior, reframe and stucco stair towers,
refurbish elevators, refurbish wood guard rails, install new fire alarm
system, replace lighting fixture, and install new emergency telephone
system.

Funding for this project is available within the current project budget.

Approval
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Attachment “H”: Flint Parking Structure Repairs Program

Design Phase Scope and Services:

General Requirements:
+ Design services, with clarifications as follows:

o The Program Phase (article 2.2) and the Schematic Design Phase (article
2.3) does not apply to this Agreement.

o The Design Development (DD) Phase (article 2.4) and the Construction
Design {(CD) Documents Phase (article 2.5) shall be combined into one
phase that will follow the Design Schedule. A cost estimate will be required
at 75% and 100% Construction Design Documents.

o The District will require a 50% CD review in lieu of the 100% DD review
stated in Article 2.3.2 and 2.4.2, please refer to the Design Schedule. The
District will provide comments on the documents within ten (10) days of
receipt of hard and soft submission.

o Provide a Construction Phasing plan as a deliverable by the 50% CD review
meeting which includes locations of temporary facilities including temporary
stairs and temporary elevator, traffic circuiation routing and parking plan, and
a proposead construction schedule. In kick off meeting, provide list of items
needed o understand the goais of the phasing for the Campus. Construction
Phasing Plan shall take into consideration District’'s needs, sequencing
parameters for any of Architect's Specified construction iterns, temporary
facility measures, the College academic calendar and the Flint Center
requirements.

o Design Meetings: At 2 minimum the review process will include three (3)
formal design reviews; 50% Construction Documents Review, 75%
Construction Documents Review and 100% Construction Documents Review
and one Kick-off meeting with the District. Additional meetings: if the
successful completion of these phases are not met by then additional
meetings may be required.

o Respond to District's review comments, with actions taken or not taken and
reasons.

o Provide five (5) sets of drawings and specifications with electronic copies of
all documents at each design review meeting and for the Bid Phase
Documents {confirm amount and size prior to each meeting with District
Representative).

o Collaborate with District Representative on Front Ends and Technical
Specification to coordinate and remove redundancies between Front Ends
and Technical Specifications

o Technical Specifications per 2004 CS| Master Format.

o Meet with DSA to review scope of project and incorporate DSA requirements
into construction documents. Submit all necessary documents to DSA.

Specific Requirements:
Design services shall include all requirements buf not be limited to the following for the
Flint Parking Structure Repairs:

Design Scope:
Bufiding Envelope and Structure
» Concrete spall and parge coat repairs.
« Installation of an elastomeric coating on the verticai concrete elements on the

FOOTHILL DE ANZA CCD 3/16/2032
DESIGN PROFESSIONAL AGREEMENT — Simpson Gumpertz & Heger Page 54 of 57
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L

exterior elevations and top floor (areas exposed directly to weather).
Replacement of the cement plaster cladding and associated flashing, coping and
waterproofing at the stair and elevator towers,

Design and remediation of metal framing at the stair and elevator towers as
necessary.

Installation of slip tracks to allow for differential movement between the metal
infill framing on towers and the garage structure.

Replacement of all seafant joints in the sfructure.

Replacement of the traffic bearing expansion joinis in ramps.

Remove tile roofs, replace underlayment and reinstall file. Remove and replace
gutters and downspouts.

Rehabilitation or replacement of the curtain wall and sloped glazing over the
elevator entry on the elevator towers and remove and replace gutters and
downspouts.

Perform a structural analysis of the building to determine if the ramp columns
require strengthening.

Architectural

LI I I A

-

»

Site improvements: Clear brush from around signs and entrances.

Design directional signage for accessible pathway to elevator bank,

Restripe the parking structure in its current configuration. Including designation
for compact and ADA path of travel. Correct irregularities in path of travel.

Install code compliant signs for accessible parking spaces and directional signs
to direct patrons to the accessible parking. Layout 8 additional accessible spaces
to comply with current code.

install code compliant parking space layout, stripping and signs for van
accessible spaces.

Design code compliant handrails and stair treads at path of travel adjacent to the
elevators (east elevation).

Refurbish stair towers including; replacing interior handrails with current code
compliant handrails, repair of broken or worn wood elements at guard rails, and
modify existing guard and hand rails as required to comply with current code,
install contrasting colored striping, and replace damaged tread/risers,

Refurbish wood guard rails at perimeter of structure, inciuding replacement of
deteriorated wood elements, refurbishment of aged wood elements, and
installation of a sheet metal coping over the wood handrails.

Paint the interior of the garage surfaces, including color coordination with floor
parking levels. This item may be a bid alternate.

Install new finishes for the interior of the elevator cabs to meet district standards.
Install bird deterrents.

Install high contrast directional signage

Update floor designation

Determine if a free standing shelter over the van accessible spaces are needed
through consultation with DSA. Design is held as an allowance.

Demo combustible construction from garage.

Repaint all doors and replace locksets to meet District standards.

Mechanical, Electrical and Plumbing

Elevator machine room: Replace thermostat for actuating the exhaust fan,
provide smoke dampers at duct penetrations.

Parking Control office: Replace rigid refrigerant piping with flexible piping across
seismic gap. Install seismic bracing for heat pump. Install insulation on
condensate line.

Update fire protection system: Install missing thrust blocks, install missing

FOOTHILL DE ANZA CCD 3/16/2012
DESIGN PROFESSIONAL AGREEMENT — Simpson Gumpertz & Heger Page 55 of 57
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L

protective caps on hose valve connections, clean and paint corroded piping and
hardware, repair damaged fire extinguisher cabinets, install bollards to protect
cabinets, replace missing fire extinguishers, repair damaged wet standpipe
risers.

Update electrical system: Install new raceways and conduits, install new wiring,
and install new lighting circuits.

Update lighting: Replace light fixtures at elevator and stair towers, replace main
garage ceiling lighting (this may be an add alternate in the bid) with fluorescent
light fixtures, replace pole mounted light fixtures, install EM bugeye fixtures, and
install emergency lighting fixtures.

Update telephone and data: Install new emergency phone system, and new data
cabling for parking machines.

Install new fire alarm system.

Elevator Modernization

Update/ refurbish elevator systems.

Bid Phase Services

Bid phase services per the Agreement, which includes, but is not limited to:

Attend pre-bid meeting and bid walk with prospective bidders and answer
questions that arise in regards to the scope of work and the construction
documents.

Provide clarifications and responses to bidder's questions during Bid Phase.
Provide addenda to contract documents during Bid Phase, if required, update
DSA if addenda is issued.

Consfruction Administration Services

Construction Administration phase services per the Master Agreement, and includes but
is not limited 1o any additional requiremenis identified below:

Conduct a pre-installation meeting to review the construction details and
specifications with the contractor prior to commencement of construction
activities, and answer questions that may arise, take and distribute meeting
notes.

Review and provide the construction submittal register with the contractor for ali
required submittals, schedule, and process to achieve on time completion of the
project.

Review construction submitials for compliance with the contract documents.
Reply to Requests for Information (RFI's} with appropriate technical answers.
Meet with the Contractor and designated Foothill-De Anza CCD representatives
to review progress for 18 project meetings total.

Review and approve Schedule of Values and Applications for Payment issued by
the contractor.

Provide direction to the contractor to resolve field conditions in an expeditious
manner.

Review project for approval of substantial completion and supply AIA G704
Certificate of Substantial Completion.

SGH will perform twenty-seven (27) site visits to review the work in progress and
verify general compliance with the Contract Documents. From each site visit, a
field report will be developed,

Noll and Tam, subconsultant of SGH, will visit the site 12 times to attend project
meetings or perform site visits.

Glumac, subconsultant of SGH, wilt visit the site 4 times to attend project
meetings or perform site visits.

FOOTHILL DE ANZA CCD 3/16/2012
DESIGN PROFESSIONAL AGREEMENT — Simpscon Gumpertz & Heger Page 56 of 57
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Lerch Bates will attend a preconstruction installation conference for the elevator
modernization scope of work and perform three additional site visits.

Review installation of mock-ups for concrete repairs. Test concrete repair
mockups and provide a report of testing.

Review and provide recommendations to the College for responding to change
order requests issued by the Contractor.

Provide a punch-list for correction of non-compliant construction items, and
provide a follow up site visit to confirm the punch list is completed and final
completion is accomplished. The design team will perform one site visit to
prepare a punch list at substantial completion, SGH will perform two follow up
site visits to confirm that work is completed and final completion is accompiished.
Provide a letter to the District at Final acceptance stating that all requirements of
the contract documents have been completed and accepted.

Assist with project closeout documents and requirements, including review
contractor supplied operations and maintenance manuals, warranty binder, and
as-built drawings.

After completion of the project, consultant shall provide a list of preventative
maintenance items for follow up by District maintenance personnel.

SGH will submit change orders to DSA.

Construction Closeouf Phase

»

SGH will coordinate project close out with District.

Issue letter when contractor reaches substantial completion.

Review contractor supplied operation and maintenance manuals, warranties, and other
close out documents.

Complete DSA close out of the project within 3 months of substantial completion,

FOOTHILL DE ANZA CCD 3/16/2012
DESIGN PROFESSIONAL AGREEMENT ~ Simpson Gumpertz & Heger Page 57 of 57
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order #11

Sundt Construction, Inc.

December 17, 2010

De Anza College

261

MEDIATED LEARNING CENTER

$50,113

PCCO #11 revises the Facilities Lease Agreement between the District
and Sundt Construction, Inc (SCI) by a net increase to the value of the
Guaranteed Maximum Price (GMP). This change is for the following
scope:

* Additional rooftop solar photovoltaic panel attachment clips to
meet new DSA-mandated testing requirements.

* Architect directed changes to the ceiling exhaust vents in the TRG
office suite to ensure efficient function of the natural ventilation
system.

* Owner requested changes to telecom equipment components for
increased system performance and ease of maintenance and/or
replacement.

There is no impact to the project schedule for this change. Total Change Order
spending to date, including this change, is less than 1% of the original contract

amount. Funding for this change is included in the current project budget.

Ratification
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compdanies

Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

261 - Mediated Learning Center Project # 261 Gilbane/MAAS
Tel: Fax:

Date: 4/2/2012 DSA Number 43-C2 110956

To Contractor: Project # Ratcliff #27046.01

Sundt Construction, Inc. Contract Date: 12/17/2010

2860 Gateway Oaks Drive
Suite 300
Sacramento, CA 95833

Contract Number: MC111053
Change Order Number: 011

The Contract is hereby revised by the following items:

PCO Description

Amount

099 Bulletin #88 / COR 71 - Added photovoltaic panel structural attachment $13,789
clips to accommodate additional DSA testing requirements. DSA

Directive.

110 Bulletin #80 / COR 84 - Add select ceiling exhaust grills to ensure $3,573
efficient function of natural ventilation system in the TRG office suite .

Architect directive.

113 Bulletin #95-2 / COR 82R1 - Revise telecom equipment components $32,751
including wire management racks, fiber optic connectors, ceiling
projector mounts, and grounding system per ETS request, for increased
system performance and maintenance. Owner directive.

The original Contract Value was...........cccccoeeeveeenne

$34,982,355

Sum of changes by prior Prime Contract Change Orders.............ccooiiiiiiiiiie e s $196,777
The Contract Value prior to this Prime Contract Change Order Was..............ooceeiverieniienieeiese e see e see e e $35,179,132
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............ccccoeiiiiiiiiieeicees $50,113
The new Contract Value including this Prime Contract Change Order Will De............cccoooiiiiiiiiiiii e $35,229,245

The Contract duration will be changed by................

0 Days

The revised Substantial Completion date as of this Prime Contract Change Orderis..........cocoeeeiiiiiiiiiiiee e, 5/15/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Ratcliff Architects Sundt Construction, Inc. Foothill-De Anza Community College

District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 2860 Gateway Oaks Drive 12345 El Monte Road

Emeryville, CA 94608 Suite 300 Los Altos Hills, CA 94022
Sacramento, CA 95833

Address Address Address

By Mike Matson By

Michael Whittaker By Charles Allen

SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 3/16/2012

WRO Foothill DeAnza Page 1
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #3 to Standard Form of Agreement

Verde

January 10, 2011

De Anza College

206

Stadium & Track

$20,000

This revision is for the addition of an allowance to the contract for

additional design services required by adding or modifying project scope.

Funding for this item is available within the current project budget.

Ratification
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Revision 03 to Standard Form of Agreement, dated January 10, 2011, between
Foothill-De Anza Community College District and Verde Design Inc for Measure
C Project 206 Stadium and Track.

Revision Date: April 3, 2012
SCOPE OF WORK:

Provide additional services on an as-needed basis. This agreement is comprised of an allowance
to be used for all design, design documentation and construction administration required due to
added project scope.

Additional scope added to the project to date is summarized below:

1. Storm drain system and paving improvements at parking lot D
2. ADA pathway improvements on the walkway east of the Science Center at the north east
corner of Parking Lot E

The Verde proposal dated March 12, 2012 is attached for reference only. Compensation for the
above summarized work shall be billed in the amount of $5,865 against the allowance set forth in
this Revision#03 to the Standard Form of Agreement.

SCHEDULE:

This revision to the Agreement shall become effective on April 3, 2012 and shall remain in effect
until April 1, 2013,

COMPENSATION:

This is a lump sum allowance which shall be used on an as-needed basis and shall not exceed
Twenty Thousand {$20,000) Dollars in amount. Use of this allowance is at the District's
discretion and is subject to owner approval prior to being used. Any amount remaining at project
completion shall be credited back to the owner.

Designer shall bill all services performed against this allowance as a separate item on pay
applications. Rates for services rendered, including reimbursables, as allowed by the original
contract, shall be compensated based on the attached Verde Design Inc. Charge Rate Schedule.
All other terms of the original agreement shall apply.

Rev 03 VDI
206 Stadium & Track [11
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Revision 03 to Standard Form of Agreement, dated January 10, 2011, between
Foothill-De Anza Community College District and Verde Design Inc for Measure
C Project 206 Stadium and Track.

Original Contract: $105,600
Net change from previous revisions: $424,023
Contract value prior to this revision: $529,623

Net change in contract value due to this revision:  $§ 20,000

New Contract value including this revision: - $549,623

Amendment agreed to by:

Owner

Charles Allen

Consultant

Verde Design Inc.

Rev 03 VDI
206 Stadium & Track [2]
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Verde Design, Inc.

Charge Rate Schedule
Effective until December 31, 2012

The following chart outlines the current charge rate for professional and office costs. Reimbursable rates and
expenses are shown at the bottom.

Project Rates

Principal $185.00 per hour
Project Manager/Construction Manager
Level Four $160.00 per hour
Level Three $140.00 per hour
Level Two $130.00 per hour
Level One $125.00 per hour
Systems Administrator $135.00 per hour
Project Designer $120.00 per hour
Job Captain/Staff Engineer/Construction Administrator $115.00 per hour
Draftsperson Level I $105.00 per hour
Draftsperson Level | $95.00 per hour
Project Administrator $80.00 per hour
Intern $70.00 per hour

Reimbursable Rates
Blueprints, Printing and Reproductions Cost plus 10%
Sub Consultant Services Cost plus 10%

Reimbursable Expenses

Blueprints and Reproductions Travel Expenses
Photography Parking and Toll Expenses
Models and Renderings Permit Fees
Postage /Overnight Mail Service Courier Delivery Service

Charge Rate Schedule is subject to revisions.
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change No. 2 to Agreement for Services

BSK Associates, Engineers & Laboratories

March 23, 2011

Foothill College

160

Physical Sciences and Engineering Center

$ 159,887.50

Additional testing & inspection services of structural concrete, field and shop
welding, and reinforcing steel. The original Agreement did not anticipate all
services needed to complete the project, and added services were required due

to retesting of failed work.

Funding for these items is available within the current project budget.

Ratification
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To Agreement/Purchase Order No, MC111070 T

CHANGE NO. 2 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and prices

remain unchanged. This Change to the Agreement is entered this 21st, day of
March ,2012 , by and between the District, a community college district of the State
of California, hereinafter called “District” and BSK Associates

hereinafter called “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

(check one box)
[J No Change

[] In consideration of the payments hereinafter set forth, Contractor shall perform services for
District in accordance with the terms, conditions and specifications set forth in the original
Agreement and in the revised Exhibit “A” which is attached hereto and by this reference made a
part hereof,

2. Payments.
(check one box)

(] No Change

[7] In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in revised Exhibit “A”, District shall make payment to contractor in
the manner specified in revised Exhibit “A"” which is attached hereto and by this reference made a
part hereof.

(check one bo;x)
(O No Change

This Agreement shall be in effect only as specified in the revised Exhibit “A” which is attached
hereto and by this reference made a part hereof. The District may terminate this contract at any time
for any reason by providing 30 drys notice to Contractor. Termination to be effective on the date
specified in the notice. In the event of termination under this paragraph, Contractor shall be paid for
all work provided to the date of termination.

(check one box)
] No Change

Describe applicable changes in detail:
Additional Services. Please ses Attachment # 1

Agreement for Services Change Form Page 1 of 3 Rev. 1/11/2012
Project or Bid PSEC 160
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To Agreement/Purchase Order No, MC111070 T

Contract between Foothill-DeAnza Community College District and
BSK Associates

hereinafter called “Contractor”.

I. Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (Reference and attach additional pages, if necessary.)

Additional Services. Please see Attachment # 1

II.  Amount and Method of Payment: (Indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work.)

$159,887.00 - Lump Sum

ORIGINAL AGREEMENT AMOUNT $192,533.00

PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGES $2,000.00
PLUS OR MINUS AMOUNT FOR THIS CHANGE $159,887.50

NEW TOTAL AGREEMENT AMOUNT $354,420.50

Agrcement for Services Change Form Page 2 of 3 Rev. 1/11/2012

Project or Bid PSEC 160
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n D 1 &t s o (" \ 2

To Agreement/Purchase Order No., MC111070 T

In any event, the total payment for services of contractor shall not exceed $_158,887.50
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

III. Term of the contract: The term of the contract shall commence on the date specified in the first

paragraph of the contract, and shall continue until June 31 2021
@lizabert few —
Authorized Contractor Signature Date '

Print name g) { 2&0&‘—/‘) LZW:
BSK. Assoctaves

Contractor's Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Title:

This contract is not valid until signed by both parties above,

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.00

Agreement for Services Change Form Page 3 of 3 Rev. 1/11/2012
Project or Bid _PSEC 160
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1181 Quarry Lane Bldg 350
Pleasanton CA 94566
P 925.462.4000

F 925.462.6283

ASSOCiateS www.bskassoclates.com

1'lngincc—.ra%lﬁhommrics

3 February 2012 BSK Job No. C11-095-61P

Revised 29 February 2012 DSA File No. 43-C2
DSA Appl. No. 01-111001

Mr. Ron Deller
Foothill DeAnza Community College District
12345 El Monte Road

Los Altos Hills, CA 94022
2

SUBJECT: Change Order $3 Additional Services
Foothill College — Physical Sciences and Engineering Center
12345 El Monte Road
Los Altos Hills, California

Dear Mr. Deller:

Based on our scope of anticipated services, our original estimate was $192,533. BSKis requesting a Change
Order for $159,887.50 that covers requested additional services and anticipated additional services to
complete the project. This will bring our current contract with you to a total of $352,420.50. In an effort to
provide cost savings to the District, BSK will incur the additional costs associated with SME fabrication
observations. This change order is based on the following items:

o The field UT testing originally anticipated to be approximately two days a week turned into almost full-
time to meet the demands of SME's aggressive schedule for field welding and to keep from delaying
their work.

e We were not aware of Lee's Imperial baseline schedule at the time of our budget preparation. Based on
the schedule for Lee’s Imperial work, we anticipate another 75 days for the field welding in addition ta
the original 80 days. Hours for shop welding for Lee’s Imperial is for services already provided and
anticipated additional services for the remaining shop welding for Lee’s Imperial.

» The additional services required for the repair of the canopy at the Commons Building which includes
welding inspections and UT testing.

e Rebar was fabricated in much smaller batches than anticipated resulting in a significant increase in
required visits and test samples. A majority of the daily quantities were less than 10 tons with multiple
sizes and heat numbers.

e The rebar coupler testing was not in our original scope.

 Trial batch sampling for the new Central Concrete Supply Co. mix design due to a change in their
aggregate supply.

e Anchor/dowel testing for unanticipated repair work per the IOR.

An Erployee-Owned Company ® Analytical Testing ® Construction Observation e Ecological Services ® Engineering Geology
Environmental Engineering ¢ Geotechnical Engineering ® Materials Testing ® Water Resources
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BSK Project Number C11-095-61P
3 February 2012

Revised 29 February 2012
Enclosure

o Additional engineering services; daily reviews, additional meetings, work on the new Central Concrete
Supply Mix designs, work on the shop welding issue at the column to base plate repair at the Lab
Building, etc.

e Mix design review of six additional concrete mix designs in excess of the original anticipated four mix
designs.

e Project Management hours throughout the project for additional field oversight, report review and site
meetings.

e Onsite weekend and overtime work which was not originally anticipated.

¢ Anticipated additional services to complete the concrete sampling and testing and shop & field welding
inspections associated with Lee’s Imperial for the project.

e Anticipated additional PE, PM and administrative services.

Our services provided over the original anticipated schedule and what our anticipated additional services
should be to complete the project are shown in the table below:

INSPECTIONS DAYS HRS/DAY HOURS RATE EXTENSION
Concrete Construction
Concrete Sampling 10 8 80 $72.00 $5,760.00
Batch Plant Observations 10 2 20 $72.00 $1,440.00
Rebar ID and Sampling 34 8 272 $72.00 $19,584.00
Sample Pickup and Delivery 10 $50.00 $500.00
Structural Steel Welding
Shop Observations (Regular Time-Local) 30 8 240 $78.00 $18,720.00
Shop Observatlons (Overtime-Local) 1 5.5 5.5 $117.00 $643.50
Field Observations (inc. High Strength Bolting) 80 10 800 $78.00 $62,400.00
Non Destructive Testing (UT/MT) Field 20 B 160 $78.00 $12,480.00
SUBTOTAL INSPECTION ESTIMATE $121,527.50
TESTING AND REPORTS Each RATE EXTENSION
Labaratary Testing:
Concrete Compressive Strength Tests 36 $15.00 $540.00
Rebar Tensile & Bend Tests - Size #4 through #9 120 $110.00 $13,200.00
SUBTOTAL TESTING ESTIMATE $13,740.00
Project Maﬁg'ement & Administration HOURS RATE EXTENSION
Registered Engineer (Review Lab Data, Laboratory Final Verified Report, QC Review) 60 $153.00 $9,180.00
Registered Engineer {Mix Design Review, 4 Mix Designs+ 6 Additional Designs) 20 $153.00 $3,060.00
Project Manager (Field Oversight, Daily Report Review, Site Meetings) 96 $110.00 $10,560.00
Project Assistant/Clerical (Data Processing, Report Prep., Field Coordination) 35 $52.00 $1,820.00
SUBTOTAL ADMINISTRATION ESTIMATE $24,620.00
TOTAL INSPECTION AND TESTING ESTIMATE $159,887.50

BSK
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BSK Project Number C11-095-61P
3 February 2012

Revised 29 February 2012
Enclosure

The anticipated additional cost (which are broken out above) to complete the project after our February
billing cycle Is estimated at $25,596. Upon your approval of our change order, pleasg forwa rd an updated
Work Order for our project file. We appreciate the opportunity to be of service. If you should have questions
or desire further information, please give me a call.

Sincerely,
BSK Associates

e
Al LA P
am ﬁﬁf}%ﬁé& Levi -

ﬂames K. Auser
Senior Matertals Engineer Branch Manager

BSK
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #7

Hathaway Dinwiddie Construction Company

February 10, 2011

Foothill College

160

Physical Sciences and Engineering Center

$ 128,892.00

Architect-directed changes for additional support at the operable partitions,
concrete curb, roof opening, and curtain wall framing; District-requested changes
to site handrails to more closely match other campus projects; and changes in
low voltage products, most notably upgrading the data cabling specification in

anticipation of future bandwidth demand.

This change plus all previously approved change orders equal to 1.6% of the

base contract value. The funding for this change is included in the budget.

Approve
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DSA Number
Date: 3/14/2012 DSA Number
To Contractor: Architect's Proje:
Hathaway Dinwiddie Construction Contract Date:

566 Laurelwood Rd.
Santa Clara, Ca 95054

‘ Prime Contract Change Orde_rJ

Detailed, Based on Unit Prices, Architect - Foothiil with

The Contract is hereby revised by the following items:
Change Order 7 - April 2, 2012 BOT

01-111001

2/10/2011

Contract Number: MC111058
Change Order Number: 007

PCO Description Amount

060 (HD COR 1036) Bulletin 36 - Site Handrails, (Les's) $27,228

070 (HD COR 1048) Bulletin 38 Concrete Curb Revisions, (Royal Glass) $2,894

073 (HD COR 1051) Bulletin 19 Lab Roof Openings, (Lee's, SME) $17,333

080 (HD COR 1058) RFi 2405-S-206.001 Added Support for Modem From $3,140
Support, (SME)

087 (HD COR 1062) Bulletin 33 - Curtain wall frame revislons, RF| $14,810
2466-A-057 & RF| 2495-A-069, (Royal Glass)

096 (HD COR 1070) Low Voltage Submittal Cost Matrix, (RCE) $63,487

The original CONtract Value WaS...........ceiceeriiieuiievaceineesiresraeserierssrsssssesmesscs sissassetassanesssessssssassssbasenssneserrssissaces $41,576,182

Sum of changes by prior Prime Contract Change Orders...........c.ooiererrniinsminiemcnen e e $527,418

The Contract Value prior to this Prime Contract Change Orderwas.............ccccevinee ™ $42,103,598

The Contract Value will be changed by this Prime Contract Change Order in the amount of .......................... $128,892

The new Contract Value including this Prime Contract Change Order will be.......c.coeicicvnniniininn., $42,232,490

The Contract duration will be changad DY.........cc.cc s s s e 0 Days

11/8/2012

The revised Substantial Completion date as of this Prime Contract Change Order is

.....................................

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order.

Ratcliff Hathaway Dinwiddie Construction FoothillDe Anza Community College
District
ARCHITECT CONTRACTOR OWNER
5856 Doyle Street 565 Laurelwood Rd. 12345 E! Monte Road
Emeryvilie, CA 94608 Santa Clara, Ca 95054 Los Altos Hills, CA 94022
Address Address Address
By By Stephen McCoid By Charles Allen
SIGNATURE SIGNATURE% Y. P4 SIGNATURE
DATE DATE 3/ )2 DATE
L i

College Approval

Signature

Date:
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #8

Hathaway Dinwiddie Construction Company

February 10, 2011

Foothill College

160

Physical Sciences and Engineering Center

$207,352.00

District-requested installation of security and access control systems.

The building design anticipated the installation of security and access control
systems but the details of the systems could not be finalized to be bid with
building construction. While this addition is a change order to the construction
contract, the installation was anticipated and its cost was included in the overall
PSEC project budget.

This change plus all previously approved change orders equal to 2.1% of the

base contract value. The funding for this change is included in the budget.

Approval
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Prime Contract Change Order I

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
Date: 3/20/2012 DSA Number 01 - 111001
To Contractor: Architect’s Proje:
Hathaway Dinwiddie Construction Contract Date: 2/10/2011
565 Laurelwoad Rd. Contract Number: MC111059
Santa Clara, Ca 95054 Change Order Number: 008
The Contract is hereby revised by the following items:

Change Order 8 - April 2, 2012 BOT

PCO  Description Amount
089 (HD COR 1071) Bulletin 41 & 41B Security/Access Contro! Revislons $207,352
The Ofiginal CONrACE VAIUE WES............c.ccveererrierieecerresessissesissiisestsisinstssasasinsnssasessasts s ress sbiasassisssssss s ssasssans $41,576,182
Sum of changes by prior Prime Contract Change Orders... $656,308
The Contract Value prior to this Prime Contract Change Order was 5 $42,232,490
The Contract Value will be changed by this Prime Contract Change Order |n the amount of .......................... $207,352
The new Contract Value including this Prime Contract Change Order Will b8...........ccccoemmmmemiimiminmne. $42,438,842
The Contract duration Will B8 ChANGOE DY.......eceeiciiie e st s e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis............ivnniinviinnn 11/8/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order.

Ratcliff Hathaway Dinwiddie Construction Foothil-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 565 Laurelwood Rd. 12345 El Monte Road

Emeryville, CA 94608 Santa Clara, Ca 95054 Los Altos Hills, CA 94022

Address Address Address

By By Stephen McCoid By Charles Allen

SIGNATURE SIGNATURE w1 G SIGNATURE

DATE DATE 3 /20 /12 DATE

College Approval

Signature

Date:
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Change Order #2

Hoi’s Construction, Inc.
October 17, 2011
Foothill College

Title:
Vendor:
Agreement Date:

Campus:

. 113
Project Number:

, New Press Box
Project Name:

$20,467

Amount:
For- Additional underground conduit and a concrete pad to allow future

electrical panel addition, and additional telephone/data lines to provide for

future work in the area of the District Office Building/Data Center site.

Total project changes represent 5.4% change to the contract value.

The funding is included in the current budget.

Action Requested: Ratification



Back to Top Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foaothill with

DSA Number
Date: 3/16/2012 DSA Number q'1-111373
To Contractor: Architect's Project 113
Haf's Construction, Inc. Contract Date:
2950 G_eneva Ave. Confract Number: MC-120780
Daly City, CA 94014 Change Order Number: 002
The Contract is hereby revised by the following items:
Project #113 - New Press Box - CO #2

PCO Descripticen : Amount
05 HPCO#5 - Increase the size of trench to accommaodate (2) 4" PVC © $10,667

utility lines for future cenductor and increase pad for future panei per

Bulletin#3.
008 HPCO #8 - Install 3 temporary cutdeor telephone peles including new $9,300

data from {DF room to DOB ready for the future DOB project. :
The original CONBFACE VAIIE WAS.......irvervrreei e ceneeieeeeer e smseras e easees seeteacemes e sassrsser e sm e enesmraenes sreaeneeneamencis $887,000
Sum of changes by prior Prime Contract Change Orders.......i it e $27,509
The Contract Value prior to this Prime Contract Change Order was $214,509
The Contract Value will be changed by this Prime Contract Change Order in the amount of $20,467
The new Contract Value including this Prime Contract Change Order will be $934,976
The Contract duration will D& Changed DY ...t e s s e st e s ane s ¢ Days

The revised Substantial Completion date as of this Prime Contract Change Order iS.....cccv e iecncennen

The Contract documents are hereby amended to include the additional worlk described above. The coniractor will furnish all
labor, material and supervision to complete the work zbove. The contractor agrees to release the Owner from ail additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Foothill DeAnza Cemmunity College

TBP/Architecture Hai's Construction, inc. District
ARCHITECT CONTRACTOR OWNER

1000 Bumett Avenue 2950 Gensva Ave. 12345 E! Monte Road
Suite 140 Daly City, CA 84014 Los Altos, CA 54022
Address Address Address

By Felix Canari By Steven Leung By

SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

Coliege Approval
By:

Signature

Date:
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order 4

Hometown Construction, Inc.

April 14, 2011

Foothill College

100

Krause Center For Innovation — HVAC Upgrades

$7,451.00

Removal of an inoperable fire/smoke damper as required by DSA, and

additional exterior painting as requested by the District.

Total project changes represent -3.63% change to the contract value.

The funding is included in the current budget.

Ratification
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Date: 3/16/2012
To Contractor:

Hometown Censtruction, Inc.

2507 Elkhorn Blvd.
Rio Linda, CA 95673

The Contract is hereby revised by the foilowing items:
Project #100E KCI MVAC Upgrade - CO #4

Prime Contract Change Order I

Detailed, Based on Unit Prices, Architect - Foothill with
DSA Number

DSA Number

Architect's Project

Contract Date: 4/14/2011
Confract Number: MC111072
Change Order Number: 004

PCO Description . Amount
014 Provide labor and material tc remove the incperable actuator and biade $1,481

at the fire/smoke damper that was required by DSA.
015 Provide lahor and materials to install a painted sheetmetal cover on the $3,662

HVAC to cover all the labels requested by the owner.
0186 Provde labor and materials to paint the aluminium ladder o match the $2,308

brick color requested by the owner.
The original CoNtract Wallie WaS. ... o e irir ettt s emeer et ae e s e e s ameesmb e samoeeaneacaneesnsaesnns $396,033
Sum of changes by priar Prime Contract Change OFGerS. . i ieiecasrieieesessesssesssessssssssssesmssesesseans ${21,830)
The Contract Value prior o this Prime Contract Change Order Was.......coinecincsciecsiecersinessnrsssessneans $374,203
The Contract Value will be changed by this Prime Centract Change Order in the amount of.......c..ovvveee. $7.451
The new Contract Value including this Prime Contract Change Order will be. ..o $381,654
The Contract duration will be changed BY.....o. e e ce s s e e s 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....cceev v civcncnnvnnnn. 9/9/2011

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
~ labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Enovity

Foothill DeAnza Community College

Hometown Construction, Inc. District

ARCHITECT
100 Montgomery St.
Suite 600

CONTRACTOR
2507 Eikhorn Blvd.
Rio Linda, CA 85673

OWNER
12345 El Monte Road
Los Altos, CA 94022

Address
By Jonathan Scper

By Jack Johnstene

Address
By

SIGNATURE

SIGNATURE

SIGNATURE

DATE

DATE

College Approval
By:

Signature

Date:
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #5

Ralph Larsen & Son, Inc.

August 1, 2011

Foothill College

120

Smithwick Theater

$22,968.00

As requested by the District, repair existing concrete wall, add a sound
reduction device at an exhaust fan, add isolation valves for ease of
maintenance, and replace ageing plumbing beyond the original scope of
the work; miscellaneous added work due to site conditions; and
acceptance of a credit for roofing work found not to be necessary at this

time.

This change represents 0.9% of the contract value.

Total project changes represent 6.1% change to the contract value.

The funding is included in the current budget.

Ratification



Back to Top

Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
Date: 3/13/2012 DSA Number 01-111842
To Contractor: Architect's Projest,
Raiph Larsen & Son, Inc. Contract Date:
300 8th Avenue Contract Number: MC120245
San Mateo, CA 94401 Change Order Number: 005
The Contract is hereby revised by the following items:
Project #120 - Smithwick Theater CO#5
PCO Description . Amount
001 Delate portion of the plastic shingle roofing work. $(39,329)
021 Add pipe insulation that was abated per RF] #6. $1,068
035 Provide labor and materials to perform additional drilling and grouting of $21,315
the abandoned holes on the structurai concrete wak,
037 Provide additional pipe racks per revised spacing requirements per RFI $5,555
.69
038 Provide additional four butterfly valves for the isolation of the theater $7.360
pipe loop per RF1 98,
Q039 Provide labor and material to install sound attenuated box at EF-3 $7,448
QCLBR 135 fan including 2 access panels the was noted at the
‘equipment schedule. .
043 Provide labor and material to repair bathroom fixtures, vent and the $13,788
concrete curb requesied by the owner.
044 Instaill additional ridged insulation at the GRV curbs that was not called $4,084
out in the construciton drawings.
049 Added bearn hangers per RFI #102. $857
080 Provide upgrade of the beam hangers per RFI #103. §822
The original CoNtract VAIE WAS.....cei e e e e e et s e e amear e sresne e e e shesan e b sin e $2,560,000
Sum of changes by prior Prime Cantract Change Orders ................................................................................ $133,229
The Contract Value prior to this Prime Contract Change Order Was..... ... imseseescs e sssessenans $2,693,229
The Condract Value will be changed by this Prime Contract Change Order in the amount of. $22,968
The new Confract Value including this Prime Contract Change Order will be........ooociiii e, $2,716,197
The Contract duration will De Changed B ...t v ror e e sr e e an e e s e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis.......ccoovvceininenensenens 1/28/2012

The Contract docurnents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from ail additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Faothill DeAnza Cammunity Coliege

HMC Architects Ralph Larsen & Son, Inc. District

ARCHITECT ’ CONTRACTOR OWNER

1570 The Alameda, Suite 330 300 8th Avenue 12345 El Monte Road
. San Jose, CA 95126 San Mateo, CA 94401 {os Altos, CA 54022

Address Address Address

By Gene Ely By Barrie Solomon By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval
By:

Signature

Date:
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M
Title: Revision #4 to PAA F-WRNS-2B
Vendor: WRNS Studio, LLP
Agreement Date: March 22, 2010
Campus: Foothill College
Project Number: 162
Project Name: Parking & Circulation
Amount: $84,210
For: Architectural services to refine the PSEC Threshold design concept to

maximize the existing Native Garden area, as requested by the College;
to update the bid documents in coordination with an updated arborist’s
report; to provide additional engineering design services for the vehicular
bridge at Lot 1, in response to DSA requirements; and to add pedestrian

crosswalk warning light systems at two crosswalks to Lot 2 and Lot 3.

The funding is included in the current budget.

Action Requested: Approve
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Revision #4 to PAA F-WRNS-2B

Revision #4 to Project Authorization Amendment F-WRNS-2B dated March 22, 2010 between
Foothill-De Anza Community College District and WRNS Studio, LLP for Measure C project 162
- Parking and Circulation.

AMENDMENT DATE: April 2, 2012

SCOPE OF SERVICES:

The following Tasks shall be inéluded in the Scope of Services:

Task 1 -

Task 2 -

Task 3 -

Task 4 -

PSEC Threshold; Revise the PSEC Threshold design in order to maximize the
existing Native Garden area. This task involves meeting with the Steering Committee
to identify priorities for the Native Garden, refining the design concept to incorporate
those priorities, and coordinating the new design with the VTA and DSA. This task
will culminate with design documentation for DSA approval, bidding, and construction
of the revised design.

Arborist Report Amendment: Coordinate an amendment to the existing Arborist
Report by Barrie Coates for areas of the campus that were outside of the original
project considerations. These areas include trees adjacent to the PE Access Road,
Lot 1 Stairs, Native Garden and Lot 6. Incorporate the arborist's recommendations
into the project documents.

Lot 1 Bridge: Provide full engineering design, drawings, and calculations for the
precast section of the drive bridge at Lot 1 in response to DSA requirements for the
bridge structural design criteria.

Enhanced Crosswalk Lights: Provide complete documentation of pedestrian crossing
lights at two crosswalks to Lot 2 and Lot 3 for DSA approval, bidding and
construction.

COMPENSATION:

Original PAA value including Reimbursables:
Net change in contract value due to previous Revisions:

643,307.00
201,688.00

$
$

Net change in contract value due to this Revision #4: 3 84,210.00
$

New contract value including this amendment and Reimbursables:

929,205.00

All other contract terms to remain in place per the standard form of agreement listed above.

FOOTHILL - DE ANZA CCD 01/20/11
PAA #F-WRNS-02B Rev#4
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Amendment agreed to by:

OWNER

Signature

Charles Allen ‘
Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT

POAAN— b sttt Sttt
Signature  \J" %‘DL Ann H\‘”F’b

John Ruffo
Partner
WRNS Studio, LLP

FOOTHILL - DE ANZA CCD 01/20/11
PAA #F-WRNS-02B Revi#4
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #7 to PAA F-WRNS-1B
WRNS Studio, LLP

October 6, 2009

Foothill College

144

Central Campus Site Improvements
$3,240.00

Additional services to prepare additional exhibits to the bid documents and to
include the exhibits in the project manual for bidding.

The funding is included in the current budget.

Ratification
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Revision #7 to PAA F-WRNS-1B

Revision #7 to Project Authorization Amendment F-WRNS-1B dated October 6, 2009 between
Foothill-De Anza Community College District and WRNS Studio, LLP for Measure C project 144 —
Central Campus Site Improvements.

SCOPE OF SERVICES:
Provide additional services to prepare Supplement Documents as exhibits to include the site

utilization plan, format the EIR mitigation measures on the drawing and coordinate additional
exhibits into the project manual.

COMPENSATION:

Original PAA value including Reimbursables: $ 682,000.00
Net change due to previous revisions: $ 89,090.00
Net change in contract value due to this Revision #7: $ 3.240.00

New contract value including this revision plus Reimbursables: $ 774,330.00°

All other contract terms to remain in place per the standard form of agreement listed above.
Amendment agreed to by:

OWNER

Signature
Chatles Allen

Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT =~

OV 2

Signature \

Wright Sherman
Associate Partner
WRNS Studio, LLP

PAA F-WRNS-IB Revision #7
Board Ratification Date: April 2, 2012
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Measure C Project List Revision with Foothill Budget Transfer #32 and
District Budget Transfer #13

N/A

N/A

Foothill College and District/Central Services

Various

Various

Various

This revision is required to implement project planning to plan and prioritize
project scopes and funding at District/Central Services and Foothill College.

Foothill Budget Transfer #32 includes the following actions:

* The Foothill Site Improvement Projects (144, Central Campus Site
Improvements and 162, Parking & Circulation) were programmed
and designed in a combined, holistic approach. This budget transfer
balances the funding between projects 144 and 162 to align their
budgets with how the projects have been grouped for construction
purposes.

District/Central Services Budget Transfer #13 includes the following actions:

* This budget transfer reallocates $1,100,000 from projects 403G,
Group Il Equipment and 499, District Program Contingency to
project 403, Data Center “C”. The Data Center is jointly funded by
Measure E and Measure C. The total funding for that project will
be restored by a parallel Measure E Budget Transfer #11. Acting
together, the two budget transfers reduce the proportion of the
project funded by Measure E and increase the proportion funded
by Measure C, while total funding remains the same.

Approval
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FOOTHIDLSBDE ANZA

Community College District

Foothill-DeAnza Community Cellege District

FACILITIES, OPERATIONS & CONSTRUCTION
MANAGEMENT

MEASURE C BUDGET TRANSFER

Campus: District/Ceniral Services Transfer Number: 13

BoT Date: 412112 Transfer Type: Equipment to Project
Program to Project

Explanation: We are transferring a porfion of budget from project #403G, Group i Equipment and a portion

of budget from project #499, District Contingency to project #403, Data Center "C".

Budget Transfer Summary:

Account | Project | Campus Project Name Current Budget ?::19::: Revised Budget
Large Cap Projects
440301 403 DIICS  {Data Center "C" $ 95587231% 1,100,000 | $ 10,658,723
440302 403G DICS  iGroup I Equipment $ 21579418 (500,000} $ 1,615,794 |
sub-total Large Capital Projects | $ 11,674,517 | § 600,000 | § 12,274,517
Other Projects
466499 499 DIFCS  |District Program Contingency $ 1130813 1% (600,000} $ 539,813
sub-total Other Projects |[$ 1,139,813 | § {600,000)] $ 538,813
Total [ § 12,814,330 |5 -1$ 12,814,330
Campus Approval
District Approval

Program Manager Approval

DA = De Anza
FH4 = Footh#l
CS = District/Central Services
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FOOTHILLSDE ANZA.

Community College District

Foothill-DeAnza Community College District

FACILITIES, OPERATIONS & CONSTRUCTION
MANAGEMENT

Campiis:

BoT Date:

Explanation:

Foothill Coilege

4212

MEASURE C BUDGET TRANSFER

Site Improvements.

Budget Transfer Summary:

Transfor Number:

32

Transfer Type: Project to Project

To transfer a portion of budget from Project 162, Parking and Circulation to Project 144, Central Campus

Revised Budget

Fund | Project | Campus Project Name Current Budget | Transfer Amount
Projects related to Maintenance & Renovation
445144 144 FH Central Campus Site Improvements $ 7812602 1% 3,300,000 t$ 11,112,692
sub-total Maintenance & Renovation $ 7812692 1% 3,300,000 { $ 11,112,602
Large Cap Projects
441162 162 FH Parking and Circulation $ 10,3491051 8% (3,300,000); § 7.049,1085
sub-total Large Cap Projects! $ 10,348,105 | $ (3,300,000){ $ 7,045,105
Total | § 18,161,797 { § -|$ 18,161,797
Campus Approvat
District Approval
Program Manager Approval
DA = De Anza
FH = Foothilk

CS = District/Central Services



Measure C Project List
04/02/2012 Board Meeting

] Totals Mar  Revised Tofals
Category/Project Bescription 05, 2012 Apr 02, 2012 Differential Reason for Adjustment
Projects related to Technology Master Plan . .
Furniture and Equipment {excluding Tech related
Equipment)
701 DeAnza 22,135,612 22135612
601  Foothili 15,963,008 15,963,000
Total Instructional Equipment (Excluding
Technology related equipment) 38,098,621 38,098,621
Technology related equipment
De Anza
711 Desktops 14,871,179 14,971,178
72 Printers 1,881,028 1,881,026
713 Refresh Multi media rooms 1,998,215 1,889,215
714 New multi media, then refresh 2,116,816 2,116,816
715 AVl ow Tech 322,661 322,661
Foothill
Bt Desktops 11,066,808 11,068,606
612 Printers 535,620 535,620
813 Refresh Multi media rooms 1,152,489 1,152,489
614 New muilti media, then refresh 3,034,102 3,034,102
615 AViLow Tech 147,742 147,742
District
43D Deskiops 1,004,500 1,694,500
431 Printers 52,973 52,973
District ETS
301 Phone equipment 2,978,797 2,978,797
310 Natwork and Security 3,707,924 3,707,924
320 Consulfanis spec network routers 262,842 262 642
330 Labor to refresh computers 1,764,013 1,764,013
340 L.abor to install network equiptirouters efc 705,605 705,605
350 Replace ERP 11,964,758 11,864,758
360  Server refresh 2,022,870 2022870
370 Server growth 156,801 156,801
380 Pay off existing loan - -
454390 Wireless Infrastructure 866,043 866,043
206 391 Wireless Infrastructure- Phase i & il 935,794 935,794
Total Technology Relaied Equipment 63,740,276 63,740,276
%. 400  District vehicles 3,762,940 3,762,940
T
)
v Total Technology, Instructional Equipment and
m Vehicles 105,601,837 105,601,837
m

BrdMstrList_04_02_12 FHDADraft1_TT Finalxs
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Measure C Project List
04/02/2012 Board Meeting

) Totals Mar  Rovised Totals
Category/Project Description 05, 2012 Apr 02, 2012 Differential Reason for Adjustment
Projects related to Facilities Master Plan
Large Capital Projects
Foothill
Nerth-slope - Sclence-Bldg Physical Sciences & Engineering
166 Center - 56,085 GSF 60,015,002 80,015,002 -
180 Group H Equip 1,819,229 1,819,228 -
162 Parking and Circulation {Perking-Struchire} 10,349,105 7,048,108 (3,300,000) Transfer a portion of budget from project 162 {o project 144.
172 Environmental impact Report (£EIR) 400,000 400,000 -
171 Loop Road Re-Alignment & Pedestrian Safety improv, 1,785,000 1,795,000 -
Total Large Cap Foothill 74,378,336 71,078,336 (3,300,000)
De Anza
261 Mediated Leaming Center Gir54.583-GSk 52 946 566 52,946,566 -
261 Group I Equip 2,066,272 2,086,272 -
265 Parking and Circulation {Parking-Struchure} - - -
272 Environmentai Impact Report (EIR) 43,233 43,233 -
Totat Large Cap De Anza 55,066,074 55,056,071 -
District
403 Data Center "C" District Offica/Data-GieiRenevation 9,658,723 10,658,723 1,100,000 - [120ef4 & porfion of budget fom projects 403G (500,000) & 495 (600,000) to
403 Group 1} Eaquip 2,115,794 1,615,704 (500,000} Transfer a portion of budget from project 403G to project 403.
Total Large Cap District 11,674,517 12,274,517 £00,000
801  Property Acquisition 38,000,000 38,000,000 -
Total Large Capital Projects 179,108,925 176,408,925 {2.700,000) see FH above for decrease & District above for increase
Projects related to Maintenance & Renovation
*Scheduled Maintenance® (District match & state supported
projects)
100 Foothili 8,434,335 8,434,335 -
200 De Anza 5,200,357 5,200,357 -
Total "Scheduled Maintenance®” 13,634,692 13,634,692 -
o
_m Renovation Projects - "E" Completion - 5 vear time line
-Foothil
.m 101 Forum 3,912,855 3,812,855 -
o 102 Biology {Fulure-Home-of Adaptive-beaming) - - -
o 103 Convert to Adaptive Leaming Center - - -
% 104 General Classrooms - - .

BrdMstriist_04_02_12 FHDA Drafti_TT Finai.xls
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Measure C Project List
04/02/2012 Board Meeting

" Totals Mar Revised Totals
Om..»mmoé%_.amon Deseription 05, 2012 Apr 02, 2012 Differentiat Reason for Adjustment
105 Modemization mwwmw«ﬁ%mmmmnvon Center, mwo_om« and Generai 11,965,044 11,965,944
Modemization of Building 5700 Radie-Statien{Omamental
106 Horticulture) 816,568 816,568
163 LA Division Office/Classrooms 490,611 480,611
17 tanguage Lab - -
18 General Classrooms - -
109 Physical Education Lab Space 1,410,178 1,410,179
116 LA General Classrooms 3,150,779 3,150,779
111 Bwing Space 1,658,216 1,658,216
112 Modemization of Administration mcmﬂmsm mnn Om.nm._.mw 7,673,572 7,673,572
Classrooms
114 Lot 2 & 3 Security Improvements - -
116 Japanese Culfural Center 133,294 133,294
117 Renovate Existing Footbridge 253603 253,693
118 Storage Bldg at Swim Pool Area 195,440 195,440
118 Tennis Court improvements - -
120 Smithwick Theater 4,812.217 4,912,217
j21 Library & 1SC 5,037,562 5,037,662
122 TV Center - -
142 Resonstust Soccer and Softball and-Baseball Felds Complex 4,574,799 4,574,799
151 Wireless Infrastructure - -
Dentat Hygiene/Radiology Renovation (Replace-Denlal-Ghaies
183 Buiiding $300) 254 814 254,814
147 Omamental Horticulture & Veterinary ._‘mo::o_om_.. Demo 182,567 182,567
148 Veterinary Technology - .
148 Choral Rehearsal Hall 150,002 150,002
Total Foothiil Renovation Prejects 46,773,112 48,773,112
De Anza
201 j sk io A8 580,888 599,888
202 Renovatien-of Data Center 1 378,717 378,717
Genversien-ef-Old-Bookstare Baldwin Winery & East Cotlage
203 "istoric Renovation” 6,462,531 8,462,531
204 PE Quad Breszeway - -
205 Renevate Seminar Building & Mulficultural Center 5,033,431 5,033,431
206 Stadium and Track 7,621,253 7,621,253
207 Demolition of Staff House - -
208 Phase Ii - Renovation of A9 - -
213 East Cottage “Historic Renovation”
214 Renovation-S-Additionte Corporation Yard 3,402,708 3,402,709
216 earning-Senter-Library 3,835,743 3,838,743
218 Signage and Wayfinding 826,548 826,548
219 irgation -~ Branches
w. 220 Landscaping Phase #
= 221 Campus Exterior Lighting Phase H
222 Resurface Parking Lots £ & } - -
.m 228 CDC Playground Maintenance & Wpgrade Shade Stuciure 439,281 439,291
¢ 228 Environmental Studies Area 405,356 405,356
O 230 Sunken Garden - -
% 235 Repair Stone Pavers in Court Yards

BnaMstriist 04 02 12 FHDA Draft1_TT Finat.ds
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Measure C Project List
04/02/2012 Board Meeting

BrdMstrList_04_02_12 FHDA Draft1_TT Final.xis

Mar  Revised Totals
Category/Project Description 05, 2012 Apr 02, 2012 Differential Reason for Adjustment
245 Renovation-af ATC 10,722,404 10,722,404 -
248 Perimeter Road 605,231 605,231 -
249 Renovate Baseball & Softball Fields - - -
250 ADA Transition Plan -
255 Renovationand-Expansion-of Auto Technology 4,064,328 4,064,329 -
256 Reconfiguration-of-Campus Center Basement Phase §i 2,283,675 2,283,875 -
258 ReconfigurationeEMulticultural Center - - -
259 Renovation of Admin Phase |} - - -
263 Swing Space 1,577,207 1,577,207 -
247 insteli-Reofon G Wing Building 1,124,245 1,124,245 -
271 Forum Renovatien-of ForumBuilding 2,155,798 2,185,798 -
210 Asphalt Walks -
21 L-Quad Seating 158,918 158,918 -
212 Master Landscaping {(Phase {) - - -
245 Signage (Phase }) 671,089 671,068 -
224 Campus Site Lighting (Phase ) 862,886 662,686 -
225 Campuswide Electronic Locks 665,500 665,500 -
274 Combined Site Improvements 9,672,710 8,672,710 -
Total De Anza Renovation Projects 63,373,240 £3,373,240 -
Total Renovation Projects 410,146,352 118,148,352 -
Maintenance Projects - “E" Completion - 5 year time line
Foothilt
Campus Wide Building System & Infrastructure
123 Repairs/Upgrades Compus-Wide Replacement-of Bxdeoriorand 620,727 620,727 -
o iist
124 Loop Road Lighting & Safety 11,033 11,033 -
125 ADA Transition Plan 1,203 1,203 -
126 Lot4 - - -
127 Lot 6-8-6 11,459 11,459 -
128 Complete Lot 1H - - -
120 Mainline Irrigation - Phase I 158,942 158,942 -
130 Utility Lids - Phase I} 572,117 572,117 -
13 Exterior Lighting - - -
132 Loop Road Resurfacing 926,530 926,530 -
133 Campus Fountains - - -
134 Exterior Signage 351,451 351,451 -
135 Utility and Technology Infrastructure 8,758,324 8,758,324 -
136 Replace Storm Drains - - -
137 Tree Maintenance and Replacement - - -
138 Slurry Coat and Re-shipe Lots 2 & 3 - - -
139 Widen Access Road fo PE - - -
141 Bird Remediation 231,633 231,633 -
143 Replace Walkways 106,320 108,320 -
144 Central Campus Site Improvements 7.812,692 11,112,692 3,300,000 Transfer a portion of budget from project 162 to project 144.
o 161 Fire Alarm System Replacements Phase H 1,629,162 1,629,162 -
o 174 Fire Alarm System Replacements Phase il 1,060,000 1,000,600 -
T
o Total Foothill Maintenance Projects 23,781,504 25,491,554 3,300,000 See FH above for increase
e
v De Anza
Q 204 PE Quad Breczeway - - -
nqm 218 Signage and Wayfinding - - -

40f6




Measure C Project List
04/02/2012 Board Meeting

Yotals Mar  Revised Totals
Category/Project Description 05, 2012 Apr 02, 2012 Differential Reason for Adjustment
218 lrrigation - Branches - - -
220 Landscaping Phase H - . -
221 Campus Exterior Lighting Phase H - - -
222 Resurface Parking Lols E & § - - -
228 Campus Wide Replacement/Repair of interior and MMWMMM 1,314,806 1,314,896 _
228 CDC Playground Mainfenance & Upgrade Shade Structure - - -
229 Envirormental Studies Area - - -
230 Sunken Garden - - -
233 Slip Line Storm Drain Main Lines -
235 Repair Stone Pavers in Court Yards B - -
236 Repair Tile Roofs 5,442 768 5,442,768 -
238 Slurry Seal Lots A, B, and Flint Center Parking Garage - - -
i } : } Flint Parking
238 Structure Repairs 5,238,127 5,238,127 -
241 $2-86 Phase 1} - Liility Master Plan - Phase | 14,854,708 14,854,708 -
242 L5 Central Plant - - -
248 Perimeter Road - - -
250 ADA Transition Plan - - -
252 Elevator Upgrades - Campus Wide 855,795 855795 -
264 Fire Alarm System Replacements Phase 1l 284,997 284,997 -
227 Window Replacemsnt Campus-wide 1,563,101 1,563,101 -
273 PE-Quad Roof and Trellis Repair: PE1-2-8 and $7-8 1,562,569 1,562,509 -
Total De Anza Maintenance Projects 34,116,991 31,116,991 -
Digtrict
401 Grounds and Landscaping - - -
402 Repairs & Resurfacing of Roads & Parking 572,692 572,692 -
Total District Maintenance Projects 572,692 572,692 -
Total Maintenance Projects 53,881,877 57,181,277 3,300,000_See FH above for increase.
Smatl Capital Projects - 5 year fime line
Foothill
13 Reconstruction of Stadium Bleachers & Press Box. 1,778,215 1,778,215 -
115 Fine Arts Scene Shop FARRS-Complex 1,378,567 1,378,567 .
154 install Photovoltaic Arrays - Campus Wide 11,807,335 11,807,336 -
155 Pedestrian Bridge Lot 1 - - -
173 Print Shap and Plant Sendces Facility 2,000,000 2,000,600 -
Total Foothill Small Cap Projects 16,964,117 16,964,117 -
De Anze
209 Wireless infrastructure- Phase li & fit - - -
217 Secured bicycle storage for students 227,117 227,117 -
Q 223 Construct Parking Lot K - E E
_m 251 install Photovaliaic Arrays - Campus Wide 11,693,963 11,693,963 -
ion GenstructMNews
o 253 ATC Ceniral Plant Sound Attenuation 708,111 709,111 )
= AmphitheaterBuphrat-Garden
A 284 Construct New Covered Gathering Area - - -
O 257 Financial Aid Quireach Office - - -
S 280 Construct New Transit Center 18,319 18,319 -

BndMstrList 64_02_ 12 FHDA Deafti_TT Finat ¥is
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Measure C Project List
04/02/2012 Board Meeting

Totals Mar  Revised Totals
Category/Project Description 05, 2012 AprQ2, 2012 Differential Reason for Adjustment
262 Planetarium Expansion - - -
Total Da Anza Small Cap Projecis 12,648,510 12,648,510 -
Totat Small Capital Projects 29,612,627 28,612,627 “
Total Maintenance & Renovation 207,274,948 210,574,948 3,300,000 See FH above for increase
Other projects
910 Pay off existing debt - - -
589  Catasirophic Contingency 7.052,184 7,052,194 -
489  District Program Contingency 1,138,813 539,813 (600,000} Transfer a poriion of budget from project 499 o project 403.
899  District Program Confingensy - Property Acquisition 2,000,000 2,000,000
189  Foothill Program Contingency 10,888,943 10,888,943 -
295  De Anza Program Contingency 7,679,166 7,679,166 -
Total Other 28,760,115 28,160,116 {600,000) See District ahove for decrease
Total 520,745,826 520,745,826 ()]
o
(@)
T
(@]
=
X
8]
@
m
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Title of Item: Award a contract pursuant to Bid Document #1424-106 — Modernization of Building
5700 — Foothill College

Background and Analysis:

The Building 5700 greenhouse is no longer required because the ornamental horticulture department has
been relocated to the Lower Campus Complex. This project demolishes the greenhouse prior to the
Measure C project 162 - Outer Campus Improvements so that the work at the bus stop and PSEC
threshold can be completed. Since the greenhouse ties into the existing roof and exterior building
envelope, the scope of work requires the contractor to demolish, remove, and replace the existing roof
membrane and related material and to demolish and dispose of the greenhouse structure on the west side
elevation of the building. The contractor will then weatherproof and restore the west elevation including
the installation of Low E windows. Allana Buick + Bers prepared the construction documents, and a
complete set of all bid documents are on file in the Purchasing Services Department.

Bid 1424-106 was legally advertised on February 17 and February 24, 2012. The “Invitation to Bid” was
also sent to nine (9) builders’ exchanges, advertised in the Daily Pacific Builder, and posted on “BidNet”
at www.govbids.com. Bids were publicly opened and read on March 15, 2012 at 3:00 p.m. by Purchasing
Services. The bid results are shown below:

GENERAL CONTRACTOR BASE BID AMOUNT
Beals Martin & Associates, Inc. $179,123
CRW Industries, Inc. $223,057
R. C. Benson & Sons, Inc. $237,500
Omni Construction Services, Inc. $255,000
Romkon Inc. $270,000
OnPoint Construction $273,000
B Bros Construction Inc. $274,530
Valhalla Builders & Developers, Inc. $316,900

The apparent lowest responsive and responsible bidder is Beals Martin & Associates, Inc. (Beals Martin).
Beals Martin did not submit its signed Appendix A and Appendix C of the Project Stabilization
Agreement (PSA) between the District and the Santa Clara and San Benito Counties Building Trades
Council with its bid. However, when requested Beals Martin immediately submitted its signed PSA
documents to the Purchasing Services office prior to the end of bid opening day on March 15, 2012. On
March 16, 2012, Purchasing Services staff received a bid protest letter from the second apparent low
bidder, CRW Industries, Inc. (CRW). The letter alleges, “allowing one contractor to exclude these
documents from their proposal creates an unfair situation.” Purchasing Services consulted with District’s
legal counsel, Mr. Phillip Jaret, regarding the bid protest. It is Mr. Jaret’s opinion that “the failure of
Beals Martin to include the requisite signed PSA documents with its bid, but a later curing of that shortly
thereafter by Beals Martin with the executed documents, is a minor irregularity that can and should be
waived by the District. It did not provide Beals Martin with any competitive advantage over the other
bidders. In fact, there appears to be no dispute as to scope or price.”

Beals Martin & Associates, Inc. has completed public works projects for other public agencies such as
Burlingame School District, Los Gatos USD, and East Side USD. Furthermore, Beals Martin &
Associates, Inc. and its listed subcontractors have each signed the “Agreement To Be Bound” and the
“Agreement of Contractors” of the Project Stabilization/Construction Careers Agreement between the
District and the Santa Clara & San Benito Counties Building and Construction Trades Council.

The bid price of $179,123 as submitted by Beals Martin & Associates, Inc. is well within the construction
estimate of $189,800 and the construction budget of $589,491 and is $43,934 lower than the CRW bid.
The project will be constructed with Measure C funds.



Back to Top

Recommendation:

Waive the minor irregularity in the Beals Martin and Associates, Inc. response to Bid Document 1424-
106, deny the bid protest submitted by CRW Industries, Inc., and authorize the Director of Purchasing
Services, Carmen Redmond, to award a contract pursuant to Bid Document #1424-106 — Modernization
of Building 5700 — Foothill College, in the amount of $179,123 to Beals Martin & Associates, Inc.

Submitted by: Carmen Redmond, Director of Purchasing Services
Additional contact Charles Allen, Art Heinrich, Gina Bailey
Is backup provided? No
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