
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item  
Board Meeting Date: April 2, 2012 

 
Title of Item:    Change Order #1 to Purchase Order #AA120747 for J. J. R. Construction, Inc. 

Background and Analysis: 
      

Change Order #1 is for Project #D100, Sidewalk Improvements at Building D100, Carriage House, 
Foothill College, to resolve flooding issues.  The Change Order is in the amount of $1,100, and is 
needed to remove and replace extra sidewalk concrete at the rear of Building D100. 
 
The original contract for J. J. R. Construction, Inc., was approved by the Board  
November 17, 2011, for the amount of $69,490. 
 
District Capital Outlay is funding this change order.   

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction 
Management recommends that the Board ratify Change Order #1 to Purchase Order #AA120747 in the 
amount of $1,100, for J. J. R. Construction, Inc. 

Submitted by: Charles Allen, Exec. Dir. of Facilities, Operations, and Construction Management  
 
anOperations, ext 6150 

Additional contact names: Frank Nunez, Director of Facilities 
Is backup provided? Yes 

 




