FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: April 2,2012

Title of Item: Change Order #1 to Purchase Order #AA120747 for J. J. R. Construction, Inc.
Background and Analysis:

Change Order #1 is for Project #D100, Sidewalk Improvements at Building D100, Carriage House,
Foothill College, to resolve flooding issues. The Change Order is in the amount of $1,100, and is
needed to remove and replace extra sidewalk concrete at the rear of Building D100.

The original contract for J. J. R. Construction, Inc., was approved by the Board
November 17, 2011, for the amount of $69,490.

District Capital Outlay is funding this change order.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction
Management recommends that the Board ratify Change Order #1 to Purchase Order #AA 120747 in the
amount of $1,100, for J. J. R. Construction, Inc.

Submitted by: Charles Allen, Exec. Dir. of Facilities, Operations, and Construction Management
Additional contact names: Frank Nunez, Director of Facilities
Is backup provided? Yes
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PROJECT: (Name and address} CHANGE ORDER NUMBER: 001 OWNER &

D100 Sidewslk Improvements DATE: 12/01/2011

Foothill College , M ARCHITECT [
ARCHITECT'S PROJECT NUMBER. CONTRACTOR X

TO CONTRACTOR: (Name and address) FELD O

JJ.R Construction, Inc,

’ CONTRACT DATE: 11/17/2011
1120 Ninth Ave QTHER ]

San Mateo, CA 94402 CONTRACT FOR: Foothill-De Anza '

The Contract is changed as follows:
(Include, where applicable, any undisputed amount atfributable to previously executed Construction Change Directives.)

Removed and replaced extra concrete sidewalk at the rear of the D160 Building

The original Contract Sum was 3 69,490.00
The net change by previously authorized Change Orders $ 0
The Contract Sum prior to this Change Order was $ 69,490.00
The Contract Sum will be increased by this Change Order in the amountof  § 1,100.00
The new Contract Sum , inchuding this Change Order, will be ) 70,590.00
The Contract Time will be unchanged by ( ) days.

The date of Substantial Complation as of the date of this Change Order, therefore, is 12/2 1/2011

(NOTE: This Change Order does net include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is exceuted (o supersede the Construction Change Directive ]

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/}A}" 1.LR, Construction, Inc. Foothill-De Anza Community Collega
ARCHITECT (Firm name) CONTRACYOR (Firm naine) OWNER (Firm nume)
1120 Ninth Ave 12345 El Monte Rd
San Matee, CA 94402 : Los Altos Hills, CA 94022-4599
ADDRESS ADDRESS y %/
W éﬁf) e o /
BY (Signature) BY (Signatre) 8Y(Signature) /
Carlos Raposo *‘r“rg,‘,\_[c P / \/I‘/v'l r 2.
(Typed name) (Typed name} (Typed name)
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