
 
 

F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: April 2, 2012 

 
, 2004, 2004 
, 2004 

 
Title of Item:    Measure C Consent 
 
Background and Analysis: 
 The aggregate of these items is: $1,512,943.50. 
 
De Anza College – 

A) Architectural Resources Group – Revision #1 to Purchase Order #G979221/PAA-2C – Baldwin 
Winery & East Cottage - $0 

B) California Commercial Pools, Inc. – Change Order #2 – Pool Tile and Plaster Replacement - 
$38,365 

C) The Ratcliff Architects – Revision #15 to Agreement – Mediated Learning Center - $10,200 
D) Simpson Gumpertz & Heger – Master Agreement – Flint Parking Structure Repairs - $580,675 
E) Sundt Construction, Inc. – Change Order #11 – Mediated Learning Center - $50,113 
F) Verde – Revision #3 to Agreement – Stadium & Track - $20,000 

 
Foothill College – 

G) BSK Associates, Engineers & Laboratories – Change #2 to Agreement – Physical Sciences and 
Engineering Center - $159,887.50 

H) Hathaway Dinwiddie Construction Company – Change Order #7 – Physical Sciences and 
Engineering Center - $128,892 

I) Hathaway Dinwiddie Construction Company – Change Order #8 – Physical Sciences and 
Engineering Center - $207,352 

J) Hoi’s Construction, Inc. – Change Order #2 – New Press Box - $20,467 
K) Hometown Construction, Inc. – Change Order #4 – Krause Center for Innovation – HVAC 

Upgrades - $7,451 
L) Ralph Larsen & Son, Inc. – Change Order #5 – Smithwick Theater - $22,968 
M) WRNS Studio, LLP – Revision #4 to PAA F-WRNS-2B – Parking & Circulation - $84,210 
N) WRNS Studio, LLP – Revision #7 to PAA F-WRNS-1B – Central Campus Site Improvements - 

$3,240 
O) Budget Transfer #32 and District #13 

 
Purchasing -  

P) Award a contract pursuant to Bid Document #1424-106 – Modernization of Building 5700 – 
Foothill College - $179,123 

Recommendation:  Executive Director of Facilities, Operations, and Construction Management Charles Allen; 
Director, Bond Program Management, De Anza College, Tom Armstrong; Director, Bond Program Management, 
Foothill College, Art Heinrich; and Director, Purchasing Services Carmen Redmond recommend 
ratification/approval of the Measure C consent items 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management 
 Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,  
Art Heinrich, Director, Bond Program Management, Foothill College 
Gina Bailey, Senior Buyer, Purchasing Services 

Is backup provided? Yes 

 



      A
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 
Action Requested: 

 

Revision 01 to Purchase Order #G979221 / PAA-2C 

Architectural Resources Group (ARG) 

November 06, 2007 

De Anza College 

203 

Baldwin Winery & East Cottage  

$ 0 

Extend contract time for East Cottage. 

 
Ratification 

 
 
 



  

Revision Number 1 to Project Authorization Amendment #2C 
Between Foothill-De Anza Community College District 

& Architectural Resources Group, Inc. 
 

 
Revision Number 1 to PAA #2C dated May 6, 2008 between Foothill - De Anza Community College 
District and Architectural Resources Group, Inc for Measure C Project 203. 
 
 
REVISION DATE:  April 2, 2012 
 
 
SCOPE OF WORK: 
 
This revision includes no change to the project scope.   
 
 
COMPENSATION: 
 
Original contract value: $  77,952 
Net change on contract value prior to this revision: $           0 
Contract value prior to this revision: $  77,952 
Net change in contract value due to this revision: $           0 
New contract value including this revision: $  77,952 
 
 
SCHEDULE: 
 
Original Completion Date:                  11/10/2010 
Revised Completion Date:                12/31/2012 
 
Contract completion date can be extended, at no additional cost, by mutual agreement for up 
to two additional three month periods. 
 
All other contract terms to remain in place per the Master Agreement and Project Authorization 
Amendment referenced above. 
 
 
Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
ARCHITECT 
          
Signature     Date 
 

Stephen Farneth 
Principal 
Architectural Resources Group, Inc 



 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

 

 

 

 

 

Action Requested: 

 

 

    B 
 

PCCO #2 

California Commercial Pools, Inc.  

November 7, 2011 

De Anza 

200F 

POOL TILE AND PLASTER REPLACEMENT 

$38,365  

This Change Order is for additional removal and replacement of concrete 

at the main drains, removal of abandoned lights at pool walls, and for 

adding insert sleeves in the pool deck for future ADA lifts (as may be 

required in the foreseeable future for ADA accessibility). This change also 

includes costs for additional replacement of corroded existing rebar and 

damaged concrete that exceeded the allowance amount. 

 

All changes to date are equal to 4.4% of the original construction contract. 

Funding for these changes is available within the current project budget. 

 

Ratification 





 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 
 
 
 
 
 
 
 
 
Action Requested: 

    C 
 

Revision #15 to Standard Form of Agreement 

The Ratcliff Architects 

June 17, 2008 

De Anza College 

261 

Mediated Learning Center 

$10,200 

Added scope for miscellaneous structural engineering and DSA 

coordination required to resolve construction details including Flint Center 

electrical chase, safety enhancements anchorage and additional PV 

panel clips.    

Funding for this revision is included in the current budget. 

 

Consent 



 
The Ratcliff Architects – Revision #15 

Revision #15 to the Standard Form of Agreement (Purchase Order #G979234) dated June 
17, 2008 between Foothill-De Anza Community College District and The Ratcliff 
Architects. 
  
DATE OF REVISION:   April 2, 2012    
 
SCOPE:   
Provide design, DSA coordination, construction administration and closeout services for the 
following:  

 Structural Engineering- Evaluation of safety enhancements/anchorage, Flint Center electrical 
chase, atrium catwalk framing and slab/lift equipment evaluation, additional PV panel clips, 
design coordination with contractor at Storefront framing, upper roof rake edge and radius 
skylight framing and TV studio bus-way rotation analysis. 

 

COMPENSATION: 
Compensation for these scope changes will be on a Not-to-Exceed, Time and Materials basis.   
 
Original contract value:      $  4,624,300.00 
Net change in contract value from previous revisions:  $     573,480.00     
Contract value prior to this revision:     $  5,197,780.00    
Net change in contract value due to this revision:   $       10,200.00 
New contract value including this revision:    $  5,207,980.00    
 
SCHEDULE:  No Change 
 
OTHER:  All other contract terms are to remain in place per the standard form of agreement referenced 
above.  
 
Revision agreed to by: 
 
OWNER  
 
            
Signature     Date 
Charles Allen 
FHDACCD - Executive Director of Facilities, Operations, and Construction Management 
 
CONSULTANT 
 
         
Signature     Date 
 
_______________________________ 
Print Name 
The Ratcliff Architects 



 

 
Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

 

 

 

 

 

 

 

 

Action Requested: 

 

    D 
 

Master Agreement 

Simpson Gumpertz & Heger 

March 15, 2012 

De Anza College 

239 

FLINT PARKING STRUCTURE REPAIRS 

$ 580,675 

Professional Services including: Design services, Bid Phase Services, 

Construction Administration and Closeout phase. The project calls to 

refurbish Flint Parking Garage by repairing concrete spalls and sealing 

cracks, remove and replace sealants, remove and replace cement plaster 

at stairways, waterproof, repair horizontal expansion joints, engineer 

structural corrections at columns, re-stripe parking garage, install parking 

signage, paint interior and exterior, reframe and stucco stair towers, 

refurbish elevators, refurbish wood guard rails, install new fire alarm 

system, replace lighting fixture, and install new emergency telephone 

system. 

 

Funding for this project is available within the current project budget. 

 

Approval 











      E
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Action Requested: 

 

Prime Contract Change Order #11 

Sundt Construction, Inc. 

December 17, 2010 

De Anza College 

261 

MEDIATED LEARNING CENTER 

$50,113 

PCCO #11 revises the Facilities Lease Agreement between the District 

and Sundt Construction, Inc (SCI) by a net increase to the value of the 

Guaranteed Maximum Price (GMP).  This change is for the following 

scope:   

• Additional rooftop solar photovoltaic panel attachment clips to 

meet new DSA-mandated testing requirements.  

• Architect directed changes to the ceiling exhaust vents in the TRG 

office suite to ensure efficient function of the natural ventilation 

system.   

• Owner requested changes to telecom equipment components for 

increased system performance and ease of maintenance and/or 

replacement.   

There is no impact to the project schedule for this change.  Total Change Order 

spending to date, including this change, is less than 1% of the original contract 

amount.  Funding for this change is included in the current project budget.   

 

Ratification 



 Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

261 - Mediated Learning Center Gilbane/MAASProject #  261

Tel:       Fax:  

Date: 4/2/2012 43-C2 110956DSA Number

To Contractor: Ratcliff #27046.01Project #

Sundt Construction, Inc. Contract Date: 12/17/2010

2860 Gateway Oaks Drive

Suite 300

Sacramento, CA   95833

Contract Number:  MC111053

Change Order Number:  011

The Contract is hereby revised by the following items:

PCO Description Amount

099 $13,789 Bulletin #88 / COR 71 - Added photovoltaic panel structural attachment 

clips to accommodate additional DSA testing requirements .    DSA 

Directive.

110 $3,573 Bulletin #80 / COR 84 - Add select ceiling exhaust grills to ensure 

efficient function of natural ventilation system in the TRG office suite .  

Architect directive.

113 $32,751 Bulletin #95-2 / COR 82R1 - Revise telecom equipment components 

including wire management racks, fiber optic connectors, ceiling 

projector mounts, and grounding system per ETS request, for increased 

system performance and maintenance.  Owner directive.

5/15/2012The revised Substantial Completion date as of this Prime Contract Change Order is.........................................................................

0 DaysThe Contract duration will be changed by.....................................................................................................................................

$35,229,245 The new Contract Value including this Prime Contract Change Order will be..........................................................................................................

$50,113 The Contract Value will be changed by this Prime Contract Change Order in the amount of.........................................................................

$35,179,132 The Contract Value prior to this Prime Contract Change Order was............................................................................................................................

$196,777 Sum of changes by prior Prime Contract Change Orders.....................................................................................................................

$34,982,355 The original Contract Value was...................................................................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Sundt Construction, Inc. Foothill-De Anza Community College 

District

Ratcliff Architects

ARCHITECT CONTRACTOR OWNER

2860 Gateway Oaks Drive

Suite 300

Sacramento, CA   95833

12345 El Monte Road

Los Altos Hills, CA   94022

5856 Doyle Street

Emeryville, CA 94608

Address Address Address

Michael Whittaker Charles AllenBy Mike Matson By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on:  3/16/2012 WRO Foothill DeAnza Page 1



      F 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

Action Requested: 

 

Revision #3 to Standard Form of Agreement 

Verde 

January 10, 2011 

De Anza College 

206 

Stadium & Track  

$20,000 

This revision is for the addition of an allowance to the contract for 

additional design services required by adding or modifying project scope.   

 

Funding for this item is available within the current project budget. 

 

Ratification 







Charge Rate Schedule is subject to revisions. 

 

Verde Design, Inc. 
 

Charge Rate Schedule 
Effective until December 31, 2012 

 

The following chart outlines the current charge rate for professional and office costs. Reimbursable rates and 
expenses are shown at the bottom.  

 

Project Rates 
 Principal $185.00 per hour 
 Project Manager/Construction Manager   
  Level Four $160.00 per hour 

Level Three $140.00 per hour 
  Level Two $130.00 per hour 
  Level One $125.00 per hour 
 Systems Administrator $135.00 per hour 
 Project Designer $120.00 per hour 
 Job Captain/Staff Engineer/Construction Administrator  $115.00 per hour 
 Draftsperson Level II $105.00 per hour 
 Draftsperson Level I $95.00 per hour 
 Project Administrator $80.00 per hour 
 Intern  $70.00 per hour 

 

Reimbursable Rates 
 Blueprints, Printing and Reproductions  Cost plus 10% 

Sub Consultant Services Cost plus 10% 

 

Reimbursable Expenses 
Blueprints and Reproductions Travel Expenses 
Photography Parking and Toll Expenses 
Models and Renderings Permit Fees 
Postage/Overnight Mail Service Courier Delivery Service 

 

 
 



 

 
Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 
 
 
 
 
 
 

 

Action Requested:                                                    

    G 
 

Change No. 2 to Agreement for Services 

BSK Associates, Engineers & Laboratories 

March 23, 2011 

Foothill College 

160 

Physical Sciences and Engineering Center 

$ 159,887.50 

Additional testing & inspection services of structural concrete, field and shop 

welding, and reinforcing steel.  The original Agreement did not anticipate all 

services needed to complete the project, and added services were required due 

to retesting of failed work.   

 

Funding for these items is available within the current project budget. 
 

Ratification 















 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 
 
 
 
 
 
 
 
 
 
 

Action Requested:                                                    

    H 
 

Change Order #7 

Hathaway Dinwiddie Construction Company 

February 10, 2011 

Foothill College 

160 

Physical Sciences and Engineering Center 

$ 128,892.00 

Architect-directed changes for additional support at the operable partitions, 

concrete curb, roof opening, and curtain wall framing; District-requested changes 

to site handrails to more closely match other campus projects; and changes in 

low voltage products, most notably upgrading the data cabling specification in 

anticipation of future bandwidth demand.   

 

This change plus all previously approved change orders equal to 1.6% of the 

base contract value.  The funding for this change is included in the budget. 

Approve 





 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 
 
 
 
 
 
 
 
 
 
 
 
  
Action Requested:                                                    

    I 
 

Change Order #8 

Hathaway Dinwiddie Construction Company 

February 10, 2011 

Foothill College 

160 

Physical Sciences and Engineering Center 

$ 207,352.00 

District-requested installation of security and access control systems.  

The building design anticipated the installation of security and access control 

systems but the details of the systems could not be finalized to be bid with 

building construction.  While this addition is a change order to the construction 

contract, the installation was anticipated and its cost was included in the overall 

PSEC project budget.  

 

This change plus all previously approved change orders equal to 2.1% of the 

base contract value.  The funding for this change is included in the budget. 

Approval 





 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 
 
 
 
 
 
 
 
 
 
 
Action Requested: 

    J 
 

Change Order #2 

Hoi’s Construction, Inc. 

October 17, 2011 

Foothill College 

113 

New Press Box 

$20,467 

Additional underground conduit and a concrete pad to allow future 

electrical panel addition, and additional telephone/data lines to provide for 

future work in the area of the District Office Building/Data Center site. 

 

Total project changes represent 5.4% change to the contract value.  

 

The funding is included in the current budget. 

 
Ratification 





 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 
 
 
 
 
 
 
 

Action Requested: 

    K 
 

Change Order 4 

Hometown Construction, Inc. 

April 14, 2011 

Foothill College 

100 

Krause Center For Innovation – HVAC Upgrades 

$7,451.00 

Removal of an inoperable fire/smoke damper as required by DSA, and 

additional exterior painting as requested by the District. 

 

Total project changes represent -3.63% change to the contract value.  

 

The funding is included in the current budget. 

 
Ratification 





 

 
Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

 

 

 

 

 

 

 

 

Action Requested: 

    L 
 

Change Order #5 

Ralph Larsen & Son, Inc. 

August 1, 2011 

Foothill College 

120 

Smithwick Theater 

$22,968.00 

As requested by the District, repair existing concrete wall,  add a sound 

reduction device at an exhaust fan, add isolation valves for ease of 

maintenance, and replace ageing plumbing beyond the original scope of 

the work; miscellaneous added work due to site conditions; and 

acceptance of a credit for roofing work found not to be necessary at this 

time. 

 

This change represents 0.9% of the contract value. 

 

Total project changes represent 6.1% change to the contract value.  

 

The funding is included in the current budget. 

 

Ratification 





      M 
 
 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

 

 

 

 

Action Requested: 

 

Revision #4 to PAA F-WRNS-2B 

WRNS Studio, LLP 

March 22, 2010 

Foothill College 

162 

Parking & Circulation 

$84,210 

Architectural services to refine the PSEC Threshold design concept to 

maximize the existing Native Garden area, as requested by the College; 

to update the bid documents in coordination with an updated arborist’s 

report; to provide additional engineering design services for the vehicular 

bridge at Lot 1, in response to DSA requirements; and to add pedestrian 

crosswalk warning light systems at two crosswalks to Lot 2 and Lot 3. 
 

The funding is included in the current budget. 

 

Approve 

 







 

 

Title: 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For: 

 

 

 

 

Action Requested: 

    N 
 

Revision #7 to PAA F-WRNS-1B 

WRNS Studio, LLP 

October 6, 2009 

Foothill College 

144 

Central Campus Site Improvements 

$3,240.00 

Additional services to prepare additional exhibits to the bid documents and to 
include the exhibits in the project manual for bidding. 

 

The funding is included in the current budget. 

 

Ratification 





        O 
      

 

Title: 

 

Vendor: 

Agreement Date: 

Campus: 

Project Number: 

Project Name: 

Amount: 

For:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Action Requested: 

 

Measure C Project List Revision with Foothill Budget Transfer #32 and 

District Budget Transfer #13 

N/A 

N/A 

Foothill College and District/Central Services 

Various 

Various 

Various 

This revision is required to implement project planning to plan and prioritize 
project scopes and funding  at District/Central Services and Foothill College.   
 

 
Foothill Budget Transfer #32 includes the following actions: 

 
• The Foothill Site Improvement Projects (144, Central Campus Site 

Improvements and 162, Parking & Circulation) were programmed       
and designed in a combined, holistic approach.  This budget transfer 
balances the funding between projects 144 and 162 to align their 
budgets with how the projects have been grouped for construction 
purposes.   
 

District/Central Services Budget Transfer #13 includes the following actions: 
 

• This budget transfer reallocates $1,100,000 from projects 403G,     
Group II Equipment and 499, District Program Contingency to        
project 403, Data Center “C”.  The Data Center is jointly funded by 
Measure E and Measure C.  The total funding for that project will          
be restored by a parallel Measure E Budget Transfer #11.  Acting 
together, the two budget transfers reduce the proportion of the       
project funded by Measure E and increase the proportion funded          
by Measure C, while total funding remains the same. 

 

Approval 

 



















 

 

            P  
 
 
Title of Item: Award a contract pursuant to Bid Document #1424-106 – Modernization of Building 
5700 – Foothill College 
. Background and Analysis: 
 The Building 5700 greenhouse is no longer required because the ornamental horticulture department has 
been relocated to the Lower Campus Complex.  This project demolishes the greenhouse prior to the 
Measure C project 162 - Outer Campus Improvements so that the work at the bus stop and PSEC 
threshold can be completed.  Since the greenhouse ties into the existing roof and exterior building 
envelope, the scope of work requires the contractor to demolish, remove, and replace the existing roof 
membrane and related material and to demolish and dispose of the greenhouse structure on the west side 
elevation of the building.  The contractor will then weatherproof and restore the west elevation including 
the installation of Low E windows. Allana Buick + Bers prepared the construction documents, and a 
complete set of all bid documents are on file in the Purchasing Services Department. 
 
Bid 1424-106 was legally advertised on February 17 and February 24, 2012.  The “Invitation to Bid” was 
also sent to nine (9) builders’ exchanges, advertised in the Daily Pacific Builder, and posted on “BidNet” 
at www.govbids.com.  Bids were publicly opened and read on March 15, 2012 at 3:00 p.m. by Purchasing 
Services.  The bid results are shown below: 
 

GENERAL CONTRACTOR BASE BID AMOUNT 
Beals Martin & Associates, Inc. $179,123 
CRW Industries, Inc. $223,057 
R. C. Benson & Sons, Inc. $237,500 
Omni Construction Services, Inc. $255,000 
Romkon Inc. $270,000 
OnPoint Construction $273,000 
B Bros Construction Inc. $274,530 
Valhalla Builders & Developers, Inc. $316,900 

 
The apparent lowest responsive and responsible bidder is Beals Martin & Associates, Inc. (Beals Martin).  
Beals Martin did not submit its signed Appendix A and Appendix C of the Project Stabilization 
Agreement (PSA) between the District and the Santa Clara and San Benito Counties Building Trades 
Council with its bid. However, when requested Beals Martin immediately submitted its signed PSA 
documents to the Purchasing Services office prior to the end of bid opening day on March 15, 2012. On 
March 16, 2012, Purchasing Services staff received a bid protest letter from the second apparent low 
bidder, CRW Industries, Inc. (CRW).  The letter alleges, “allowing one contractor to exclude these 
documents from their proposal creates an unfair situation.” Purchasing Services consulted with District’s 
legal counsel, Mr. Phillip Jaret, regarding the bid protest. It is Mr. Jaret’s opinion that “the failure of 
Beals Martin to include the requisite signed PSA documents with its bid, but a later curing of that shortly 
thereafter by Beals Martin with the executed documents, is a minor irregularity that can and should be 
waived by the District.  It did not provide Beals Martin with any competitive advantage over the other 
bidders.  In fact, there appears to be no dispute as to scope or price.” 
 
Beals Martin & Associates, Inc. has completed public works projects for other public agencies such as 
Burlingame School District, Los Gatos USD, and East Side USD. Furthermore, Beals Martin & 
Associates, Inc. and its listed subcontractors have each signed the “Agreement To Be Bound” and the 
“Agreement of Contractors” of the Project Stabilization/Construction Careers Agreement between the 
District and the Santa Clara & San Benito Counties Building and Construction Trades Council.   
 
The bid price of $179,123 as submitted by Beals Martin & Associates, Inc. is well within the construction 
estimate of $189,800 and the construction budget of $589,491 and is $43,934 lower than the CRW bid.  
The project will be constructed with Measure C funds. 



 

 

Recommendation:  
Waive the minor irregularity in the Beals Martin and Associates, Inc. response to Bid Document 1424-
106, deny the bid protest submitted by CRW Industries, Inc., and authorize the Director of Purchasing 
Services, Carmen Redmond, to award a contract pursuant to Bid Document #1424-106 – Modernization 
of Building 5700 – Foothill College, in the amount of $179,123 to Beals Martin & Associates, Inc. 
 

Submitted by: Carmen Redmond, Director of Purchasing Services 
Additional contact 

names: 
Charles Allen, Art Heinrich, Gina Bailey 

Is backup provided? No 
 


	Back to Top: 


