FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: May 7, 2012

Title of Item:
Prime Contract Change Order #13 to Sundt Construction, Incorporated for Measure C —
Bond Project #261 - De Anza College Mediated Learning Center.

Background and Analysis:

During construction of the new Mediated Learning Center it was discovered that an existing
6” sanitary sewer drain line that serves this building and the adjacent California History
Center and the East Cottage is not fully functional.

A video inspection of the interior of the utility line found the clay pipe to be deteriorated
with a collapse and several line offsets which restrict flow in the line. The line requires
immediate repair to bring the system back on-line and to support the new Mediated
Learning Center.

Potential repair options have been explored. Focused repairs to damaged areas, full
replacement via trenching, and other methods pose difficulties due to the location of the
sewer line below a crowded utility corridor of domestic water, fire service water, natural
gas, and electrical and telecommunication conduits. Trenchless line replacement is one
less-intrusive option that may be utilized.

The unforeseen nature of this scope and the challenge of working underground in an
existing utility corridor make it difficult to agree on firm pricing in advance. In order to
start the work expeditiously and to achieve the fairest pricing possible, a not-to-exceed
allowance should be established for this scope in the amount of $125,000. When the
replacement method is determined, existing conditions are fully determined and the final
scope of repair defined, the final cost and time impact of the change will be agreed to and a
- subsequent change order will be presented to adjust the GMP accordingly.

Changes to date, including this change, equate to 1.3% of the original construction contract.
Funding for this change is available within the current project budget.

Recommendation:

Charles Allen, Executive Director of Facilities, Operation and Construction Management
requests that the Board approve this Prime Contract Change Order #13 with Sundt
Construction, Incorporated.

Submitted by:  Charles Allen
Additional contact names: Donna Jones-Dulin, Tom Armstrong
Is backup provided? Yes




Prime Coniract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

261 - Mediated Learning Center Project # 261 Githane/MAAS
Tel: Fax:

Date: 5512012 DSA Number

To Contractor: Project # Relclif #27046.01

Sundt Construction, Inc. Contract Date: 1211772010

2880 Gateway Oaks Drive Confract Number: BC111053

Suite 300 Change Order Number: 013

Sacraments, CA 95833
The Contract is hereby revised by the following items:

PCO Description Amotnt

46 Aliowance to replace approximately 300 LF of (E} 8" underground $125,000
sanitary sewer main from SSMH #1 to SSMH #2 at east side of the
MLC. Finat determination of cost will be resolved & the GMP will ba
adjusted accordingly by subsequent PCCO. Field Condition.

The original COMIAGE VAIIE WES.....cvecrercrerrrcerrercreteeriinnates st nssseessse bbb bbb RS S S A SR AR R bS PR b0 $34,082,355
Surn of changes by prior Prime Contract Change OTATS. ... s sesesssssses st $320,688
The Contract Value prior fo this Prime Confract Change Order was.......oviinins $35,312,043
The Contract Value will be changed by this Prime Contfract Change Order in the amount of... $125,000
‘The new Contract Value including this Prime Contract Change Order will be.....vrevirinens $35,437,043
‘The Conftract duration will be changed by.... e 0 Days
The revised Substantial Completion date as of Ehus ane Contract Change Order is.. 61312012

The Contract documents are hereby amended to include the additional work described above. The conlractor will furnish all
labor, material and supervision to complete the work above, The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Ralcliff Architects Sundt Construction, Inc. Foothil-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 2860 Gateway Caks Drive 12345 El Monte Road

Emeryville, CA 94608 Suite 300 Los Altos Hills, CA 94022

Sacramenio, CA 95833

Address Address Address

By Mike Matson By John Gordon By CharlesAllen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:
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