
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  
 

Board of Trustees Agenda Item 
Board Meeting Date: May 7, 2012 

 
Title of Item:  Change Order #9 for Hathaway Dinwiddie Construction Company, Project #160 – 

Physical Sciences and Engineering Center, Foothill College 

Background and Analysis:  
 
Changes required are:  
  
         •  A new telecommunications underground vault and extension of approximately 400 

feet of new conduit and low voltage cabling due to unforeseen site conditions.   
 
         •  Architect-directed revisions to the gutters and skylights due to revised grading for the 

new KCI pathway due to site conditions.   
 
         •  Revision of exterior wood finishes for improved appearance and longevity, as 

requested by the District; and  
 
         •  Additional filter fabric at site drainage discharge pipes, as needed to control erosion. 

 
Change Order #9 is for $251,379.  This change plus all previously approved change orders 
equal to 2.7% of the base contract value.  The funding for this change is included in the 
project budget. 
 
 

Recommendation:  Executive Director of Facilities, Operations, and Construction Management 
Charles Allen recommends the Board approve Change Order #9 for Hathaway Dinwiddie 
Construction Company in the amount of $251,379. 
 

Submitted by: 
Additional contact names: 

Is backup provided? 

Charles Allen x6150 
Art Heinrich, x6295 
Yes 
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