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FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: May 7, 2012

Title of Item: Measure C Consent

Background and Analysis:

The aggregate of these items is: $283,920.89

De Anza College —

A) Allana Buick and Bers, Inc. — Revision #1 to Project Authorization Amendment #10 — Window
Replacement Campus-Wide - $7,793

B) Cleary Consultants, Inc. — Revision #2 to Agreement — Mediated Learning Center - $20,000

C) Joseph J. Albanese Inc. — Change Order #6 — Combined Site Improvements Phase I - $82,105

D) Noll & Tam Architects — Revision #1 to Project Authorization Amendment #5B to Master
Agreement — ATC - $30,691

E) Sandis — Revision #4 to Project Authorization Amendment #D02 — Combined Site Improvements
Phase I - $8,420

F) Sundt Construction, Inc. — Change Order #12 — Mediated Learning Center - $82,798

G) Measure C Project List Revision — De Anza Project Name Change — Perimeter Road and
Mediated Learning Center - $0

Foothill College —
H) Cleary Consultants, Inc. — Change #2 to Agreement — Parking and Circulation - $16,760
I) Hoi’s Construction, Inc. — Change Order #3 — New Press Box - $23,646.89
J) Ratcliff Architects — Change #15 to Agreement — Physical Sciences and Engineering Center -
$4,147
K) Ratcliff Architects — Revision #1 to Agreement — Print Shop and Plant Services - $0
L) Ralph Larsen & Son, Inc. — Change Order #6 — Smithwick Theater - $7,560

Recommendation: Executive Director of Facilities, Operations, and Construction Management Charles Allen;
Director, Bond Program Management, De Anza College, Tom Armstrong; and Director, Bond Program
Management, Foothill College, Art Heinrich, recommend ratification/approval of the Measure C consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision 1 to Project Authorization Amendment #10
Allana Buick and Bers, Inc.

August 31, 2010

De Anza

227

Window Replacement Campus-Wide

$7,793

Additional Construction Administration services required to meet
additional proof testing requirements of windows. The construction
administration required is'beyorzd the original scope of services.

Funding for this revision is available within the current project budget.

Approval
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Revision Number 1 to Project Authorization Amendment #10
Between Foothill-De Anza Community College District
And Allana Buick and Bers, Inc.

Revision Number 1 to PAA #10 dated August 31, 2010 between Foothill - De Anza Community
College District and Aliana Buick and Bers Inc. for Construction Administration Services for the De
Anza College Measure C — Bond Project #227 Window Replacement — Campus Wide.

REVISION DATE: May 8", 2012

SCOPE OF WORK: Provide additional construction administration services as required for
additional proof testing of windows. This includes muitiple construction and teardown of testing
apparatus, observations and preparation of field logs and testing analysis and reporting of results.
This revision incorporates responding to RFI's with appropriate technical answers, additional site
visits and field meetings with contractor, and correspondence with project manager.

COMPENSATION:
Original contract value. $ 62,050
Net change in contract value due to this revision: $ 7,793
New contract value including this revision: $ 69,843

All other contract terms to remain in place per the Master Agreement and Project Assignment
Amendment referenced above.

Amendment agreed to by:

OWNER

Signature Date

Charles Allen
Executive Director of Facilities, Operations, and Construction Management

Foothill-De Anza Community College District

CONSULTANT

Signature Date

President
Allana Buick and Bers Inc.

FOOTHILE — DE ANZA CCD Project Authorization Amendment D10 Revl
ALLANA BUICK AND BERS INC. : ) Project 227 Window Replacement - Campus Wide

Page !
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B
Title: Revision #02 to Agreement for Services
Vendor: Cleary Consultants, inc.
Agreement Date: December 6, 2010
Campus: De Anza College
Project Number: 261
Project Name: MEDIATED LEARNING CENTER
Amount: $20,000
For: The scope for this change includes additional geotechnical testing, inspection,

observation and reporting services not included in the original contract.

Specific scope is as follows:

1. Subgrade and base rock compaction for exterior flatwork including additional
flatwork improvements around the Cottage building and trench backfill and
compaction for the east utility corridor sanitary sewer repair.

2. Submittal of DSA Form 293 with a letter summarizing the results of the
construction testing and observation services for the project.

Pricing for this revision is based on Cleary Consultants, Inc’s proposal for
additional services dated April 20, 2012. Funding for this revision is available

within the current project budget.

Action Requested: Approval
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f Change
MC111022

i Anza € ity Colleg
To Agreement/Purchase Order No,

CHANGE NO, 02 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein, All other terms, conditions, and
prices remain unchanged. This Change fo the Agreement is entered this 7t day of
May , 2012 » by and between the District, a community college district of

the State of California, hereinafter called “District” and_ Cloary Consullants, Inc.
hereinafier called “Contractor,”

NOW, THEREFORE, IT i$ HEREBY AGREED by the parties as follows:

1. Services to.be performed by Contractor. In consideration of the payments hereinafter set

forth, Contractor shall perform services for District in accordance with the terms, conditions
and specifications set forth in the original Agreement and in the revised Exhibit “A” which is
attached hereto and by this reference made a part hereof,

2. Payinents. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment to
contractor in the manner specified in revised Exhibit “A”,

3. Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”, The District may terminate this confract at any time for any reason by providing 30
days notice to Contractor, Termination to be effective on the date specified in the notice. In
the event of terinination under this paragraph, Confractor shall be paid for all work provided
to the date of termination,

4, Other changes, (indicate “none® or describe applicable changes in detail)

Nong

Agrecment for Services Change Form Page I of 3 Rev, 01/05
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oothill-DeAnz. mmuni ze Distri ; 02
Lo Agreement/Purchase Order No, MC111022

Revised EXHIBIT “A»

Contract between Foothill-DeAnza Community College District and
Cleary Consuitants, Inc.

hereinafier called “Contractor”,

1.

Defailed description of the change in services to be performed or work produet to be delivered to
District by Contractor: (reference and attach additional pages, if necessary)

The scope for this change includes additional geotechnical testing, inspaction, observation and reporiing
servicas for the Mediated Learning Center projact.

Speclfic scops ks as follows: .
1. Subgrade and base rock compaction for exterior flatwork Including additional improvements around the
Coltage buliding and trench backRl and compaction for the east utlity comridor sanitary sewer repair.

2, Submiital of DSA Form 293 with a tetter summarizing the results of our constructlon testing and
observation services for the project.

Pricing for this revision Is based on Cleary Consultants, Inc’s proposal for additional services dated April 20,
2012,

Amount and Method of Payment: (indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work)

Standard payment terms apply. Orlginal conlract start date of 12/6/2010 and conlract end date of
12/5/2012 are unchanged by this revislon,

ORIGINAL AGREEMENT AMOUNT$ 28,800
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $ 8,000
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 20,000

66,000

NEW TOTAL AGREEMENT AMOUNTS

Agreement for Services Change Form Page2of 3 Rev. 01/05
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Foothill-DeAn unijty Col istriet Chan 02
To Agreement/Purchase Order No, MC111022

In any event, the tolal payment for services of contractor shall not exceed §
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work perforimed is unacceptable,

III. Term of the contract: The term of this contract shall commence on the date specified in the first
paragraph of this contract, and shall continue unti] December 5th 2012

Contractor Signature Date

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By.

Title:

This contract is not valid untii signed by both parties above,

Date Approved by Board of Trustees I the tofal cost including change exceeds $20,00,

Agreement for Services Change Form Page 3 of 3 Rev, 017035
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order # 06

Joseph J Albanese Inc.

July 20, 2011

De Anza College

274

Combined Site Improvements Phase |

$ 82,105

Prime Contract Change Order #06 revises the original contract sum between the

District and Joseph J Albanese, Inc for the following changes:

Repairs to Historic Benches at the Sunken Garden; Temporary barriers to
Balustrade Wall at the Sunken Garden to safely open the area for public

use.

This Change Order also includes a final settlement between JJA and their
subcontractor - Rosendin Electric and the District for all unforeseen

underground utility and electrical conflicts.

The total Change Orders to date represent 13.28% against the original

contract amount. Funding is included in the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza
{WITH DSA Number)

274 Combined Site Improvements - Phase 1 Project # 274 Githane/MAAS
Be Anza College Tek 408-864-5888 Fax: 408-864-5745
21250 Stevens Creek Blvd.

Cupertino, CA 5014

Date: 5/7/2012 DSA Number 01-111894
To Contractor: Project # 274
Joseph J. Albanese, INC. Contract Date: TIBI20%1
986 Walsh Avenue Contract Number: MC120214

Banta Ciara, CA 95050 Change Order Number: 006

The Contract is hereby revised by the following items:

PCO Description Amount
122 Additional pull boxes required by the project - ADDC $37,338
127 RE| #142 - Deduct for nof installing conduits and Chrily Boxes in (770}
Sunken Garden 0D
130 Additional locating throughout the projest - FC $12,878
142 Add Comm and Power Conduits to Sunken Garden Vault - ADDC 58,249
182 Upsize wire and Breaker for Tesco Panel - OD $3,270
164 Relocate and Relnstall Historic Benches in the Sunken Garden due to $8.712
relocating during solls investigation/off haut - FC
168 Provide temporary barriers around the Sunken Garden Balustrade Wall 53,761
- QDb
168 Remaining project zceslergtion work - OD $8,667
This Change Order Includes a Global Settiement between JJA/Resendin Electric and the Owner for all unforeseen underground utility
conflicts,
The OfQINGE COMMIAGE VEIIE WES......viuemies e imessvesesrasmsers et st 03 1 b 0 LT b $4.605,000
Sum of changes by prior Prime Centract Change Orders $629,5652
The Contract Value prior io this Prime Contract Change Order was $5,134,662
$62,1085

The Confract Value will be changed by this Prime Contract Change Oxder in the amoun! of .
The new Contract Value including this Prime Contract Change Order will be........cooeee . $5,216,657
The Contract Guration Will BE ChaNGEG BY. .. i e b e P T st s G Days

The revised Substantial Completion date as of this Prime Contract Change Order IS, 2/2/2012
The Contract documents are hereby amended to include the additional work described above. The contractor will furnish alt
iabor, material and supervision to complete the work above. The contractor agrees to release the Owner from alf additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.
‘Sandis Joseph J. Albanese, INC., Foothill-De Anza Community College District
ARCHITECT CONTRACTOR OWNER
936 E. Duane Avenue 086 Waish Avenue 12345 Et Monte Road
Sunnyvale, CA 94612 Santa Clara, CA 95050 Los Altos Hills, CA 94022
Address Address Address
By Chad Browning By John Albanese By Chares Aflen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

Prolog Manager Printed or 4/20/2012 WRG Foothill DeAnza Page 1
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274 -PCCOs
Detailed, Based on Unit Prices, Architect - De Anza (WiTH
PSA Number)

Coliege Approval
By letha Jeanpigre

Signature

DATE

Prolog Manager Prinfed on: 4/20/2042 WRO Foothill DeAnza Page 2
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- Title:
Vendor:
Agreement Date:
Campus:
Project Number:
Project Name:
Amount:
For:

Action Requested:

Revision 1 to PAA 5B to Master Agreement

Noil & Tam Architects

December 06, 2007

De Anza College

245

ATC

$ 30,691

Basis of Additional Professional Services: Professional fees were based
on Design-Bid-Build Delivery method which has been changed to a
Lease-Leaseback Delivery method. Additional fees are requested to
include participation by Noll & Tam in the RFQ/RFP process of Contractor
selection and developing a GMP with the selected LLB contractor, for -
fees for the engineering and cost consultants to review Contractor's
qualifications packages and proposals, and for assistance in review of
contractor cost and scope refinement to be able to guarantee the
contractors GMP is complete.

Costs for these added services are available in the current budget.

Approval
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REVISION # 1 to PAA-5B between Noll & Tam and FHDA dated 4/6/2012

SCOPE OF WORK:

This negotiated agreement establishes total compensation for all additional design related services for
project 1475-245 noted below.

Revision 1:

1) Project delivery approach has changed from Design Build Delivery to a Lease-Lease Back
Delivery. Additional services include participation by Nofl & Tam in the RFQ/RFP process of
Contractor selection and developing a GMP with the sclected LLB contractor.

2) Additional services include fees for the engincering and cosi consultants to review Coutractors’
qualifications packages and proposals, and assistance in reviews of contractor cost and scope
refinement to be able to guarantee the contractors GMP, Meeting atiendance for these
consultants in the LLB contractor selection process is nol included in this proposal, however
previously approved fees for these consultants during the bid period arc minimal and are intended
to provide response to bidder RFU's and any associated addenda.

3)  Although the bidding process has changed, the costs added in this revision (PAA-5B Revl),
supplement currently agreed upon services.

4) Original contract value: $ 949,908
New change in contract value from previous revisions $ 949,908
Contract value prior to this revision: $ 949,908
Net change in contract value due to this revision: § 30,69}
New contract value including this revision: 5 980,599

SCHEDULE:

Completion date can be extended, at no additional cost, by mutual agreement for up to two additional six
month periods.

Revision agreed to by:

OWNER

Signature

Charles Alien
Executive Director of Facilities, Operations, and Construction Management

Foothill-De Anza Community College District
DESIGN PROFESSIONAL

Noll and Tam A }

By: A4\
Chiris NDM&Pt’cs:dent
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PAA 05B: Advanced Technology Center (ATC)
Revision 1: Additional Pre-Construction Services

De Anza College
(N&T Project No. 02913)
REV 4/6/2012

PROFESSIONAL FEE SUMMARY - ADDITIONAL SERVICES

Contractor (Qualification, Selection and Proposal Review Total Fee

1. Aschitectural $12,530

1. BMR - Cost Consulting $7.095

2. Thomten Tomasettt - Structural Engineer $2,200

3. ATCE - Mechanical and Elecirical $4,950

4,  Charles Salter Assoclates - Telecom, Secutity and ATV $3,916
TOTAL - To be billed on 2 Time 8 Materials basls NTE $30,691
Basis of Proposal

t, The District has requested that Noli & Tam participate ite the selection of a Contractor o construct the ATC project using &
Lease/Lenseback delivery methed, Previously-approved fees for Noll & Tam were intended to cover anendance of one Pre-Bid
conference, response to bidder RFL's and preparation of any associated addenda, including processing of addenda through DSA.
Services requested by the District assocated with evaluation of Contracrors’ qualifications, review of multiple proposals, and
interviews were noc included in the originally-approved fee.

2. This proposal includes addirienal fres for the engincering and cost consultants o review selected Contractor's proposal.
Previowsly-approved fees for these consultants duting the bid periad are minimal and are intended o provide response o bidder
RFY's and any assaciated addenda,

3. This propasal does NOT include any addirional fees for Noll & Tam 1o review sclected Contractor's proposals. Simikar to the
services covered by the previously-approved fee for bid phase services, this work Is understood to include response to Contractor
RFF's, as well prepararion and processing of any addenda through DSA,

4, The Constrsrction Decuments are substantially complete and have been submitted 10 DSA for review. This Additional Service
Reguest may include minor revisions and chuifications for constructabiliy. Fees to execure Contractor-initiated design changes,
including substantive or extensive revisions to the Construction Documents, are not included in this proposal.

NOLL & TAM FEE BREAKDOWN Hours/Rate
Pin  PM Tech,
Task Description $155 3120 $110 Totad §
1. Contractor Qualificatlon, Selectlon and Proposal Review
A, Review and rank Contractor 20 4 ] $3,580
Qualifieations packages (10
maxy
B. Shardist Work Session with . 8 o ] 31,240
Driserice
C. Roview Proposuls from 24 4 ¢ $4,200
Shortlisted Firms (6 max) .
D. Interviews (6 max) 12 0 0 $1,860
B, Pre-Award Worksession with 6 6 0 $1,650
Disteict
B, Worksession with sclected 0 0 0 $0
Firm: (1 full day)
| . Touk $12,530 |
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revisions #4 to PAA D02

Sandis

December 15, 2008

De Anza College

274

COMBINED SITE IMPROVEMENTS PHASE |

$ 8,420

Professional Services including: Additional Construction Administration
Services required by project acceleration; Additional Site Observations.

Funding for this project is available within the current project budget.

Ratification
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Revision #4 to Project Authorization Amendment (PAA) # D02 dated June 21, 2011 to
THE MASTER AGREEMENT between FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT and
SANDIS, dated December 15, 2008.

Revision #4 to PAA #D02 made as of the 7" day of May in the year Two Thousand & Twelve

Assigned Project Description: :
Measure C - Bond Project # 274 Combined Site Improvements — Phase |

1. Revision to Basic Services and Scope of Work:

Project Authorization Amendment (PAA} # D02, scope of work remains unchanged, with the exception of
the scope of work identified in Revision #4 of PAA D02.

Revision #4 to PAA # D02 for this project includes the following Additional Service Reguest (ASR):

1. ASR dated February 23, 2042 — Additional Construction Administration Services for
landscape design services as follows: $8,420
« Construction Administration Services thru extended project completion
« Additional Site Observations and review/approval of required submittals above
and beyond initial anticipated scope
« Revision of drawings to accommodate field changes

2. Revised Consultant Compensation:

The Project Authorization Amendment D02, Revision 4 Contract Price for the Consultant Services shall be
revised based upon the following:

ITEM #1 - LUMP SUM CONTRACT PRICE
The Contract Frice for the Consultant Services is revised fo a lump sum of Eight Thousand Four
Hundred Twenty dollars; $8,420

Master Agreement PAA DO2: % 79,008
Revision #1; $ 60,000

Revision #2: $ 22,000 (T&M, Not to Exceed)
Revision #3; $ 71,266
Current Agreement: $232,074
Revision #4: 3 8420
Maximum Revised Agreement. $241,394

3. Basic Services Completion Schedule; Dates are approximate; exact dates are subject to change by

the District with no impact on contract pricing.

Dates are approximate; exact dates are subject to change by the District with no impact on contract pricing.
Contract completion date can be extended, at no additional cost by mutual agreement, for up to two
additional three month periods, from the date of Revision #4 to PAA D02,

Activity Finish
Construction Phase 02/2/2012
Closeout Phase 09/02/2012
4, Invoicing Requirements per the Master Agreement remain unchanged per PAA DO2.
5, Insurance Requirements per the Master Agreement remain unchanged per PAA D02
FOOTHILL DE ANZA CCD PROJECT AUTHOURIZATION AMENDMENT DOZ, Revision 4

Sandis PROJECT 274- Combined Site Improvemenis - Phase |
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DISTRICT CONSULTANT
Foothill — DeAnza Community College District Sandis
A California Community College District
By By:
Charles Allen; Exscutive Director of Facilities, Ken Olcott, Principal

Operations, and Construction Management

Date: Date:

FOOTHILL DE ANZA CC PROJECT AUTHOURIZATION AMENDMENT D02, Revision 4
Sandis PROJECT 274- Combined Site improvements - Phase 1
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Prime Contract Change Order #12

Sundt Construction, Inc.

December 17, 2010

De Anza College

261

MEDIATED LEARNING CENTER

$82,798

PCCO #12 revises the Facilities Lease Agreement between the District
and Sundt Construction, Inc (SCI) by a net increase to the value of the
Guaranteed Maximum Price (GMP). This change is for the following
scope:

Architect directed changes to the exterior deflection joint waterproofing
details, revised classroom AV monitor mounts, modify classroom

instructional podium dimensions for proper installation, and add aluminum

- trim for closure at interior terra cotta edges.

Owner directed changes including new dimmer rack at the TRG TV

Studio for reduced operational downtime, revisions to TRG studio

broadcast console and flat panel wall box location to accommodate

Group-1l equipment, revise AV casework locks to ETS standards, change
Anthropology display cases in atrium for increased visual area, to
accommodate Group-ll equipment

This change Includes a 19-day schedule extension to the construction
schedule for excusable (weather, power outage) and compensable

(design revisions at mechanical shafts) delays.

Total Change Order spending to date, including this change, is less than 1% of
the original contract amount. Funding for this change is included in the current

budget.

Approval
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Prime Contract Change Order

Companies

Detailed, Based on Unit Prices, Architect - De Anza
261 - Mediated Learning Center Project # 261 Gitbane/MAAS
Tel: Fax:
Date: 5/7/2012 DSA Number 43-C2 110956
To Contractor: Project # Ratcliff #27046.01
Sund! Construction, Inc. Contract Date: 121712010
2860 Gateway Oaks Drive Contract Number: MC111053
Suite 300 .
Sacramento, CA 05833 Change Order Number: 012
The Contract is hereby revised by the following items:
PCO Pescription Amount
061 Bulletin #61,1 / COR 77 - Revise waterproofing detail at exterior ’ $11.546

structural deflection joints to ensure detail effectiveness and longevity .
Architect directive,
071 Bulletin #69 / COR 97 - Revise audiovisual detalls at rear of classrooms $3.210
to accomodate a larger flat panel monitor and additionat cameras for
futrue use. Owner directive.

087 COR 42 - Add {1} calendar day of excusable defay to the construction 30
schedule for power outage on $1/15/2011.
15 Bultetin #101 / COR 95 - Procure TV Studic Dimmer Rack to faciitate $11,243

efficient commissioning and minimize downfime to TRG operations.
Owner Directive.

19 Sulietin #80 / COR 87 - Revise classroom podium depth to facilitate $369
Initial instatlation and futwre removal. Architect directive.

120 Bulletin #117 / COR 85 - Revise TRG master control room console rack $2,331
10 accommodate revised Group-il switch and contral panel. Owner
directive,

124 Bulletin #1037 COR 82 - Add aluminum frim closure at interior terra - $3,757
cotla wall edges. Architact directive, .

127 Bulletin #76 { COR 93 - Revise AV casework locks to ETS standard, $749
Owner Directive.

129 COR #1 - Add (1) calendar day of excusable delay to the construgtion %0

scheduie for excess weather days beyond rain-day afiowance for March
2012, Field Condition.

130 Bulletin #78 / COR 94 - Revise Anthropology department atrium display $6,937
casework for increased display area. Owner directive. )

133 RFi 568.1 / CGOR 96 - Relocate flat panet wall box in Room 243 o $1,667
accomodate FF&E requirements. Qwner directive.

144 Bulletin #53 / COR 66R1 ~ Add (17) compensable calendar days fo the $41,089

project schedule for delay associated with revised mechanical shaft &
coil details. Both project milestones #1 and #2, are changed by the
extenslon. Architect directive.

The original Contract Value was $34,982,355
Sum of changes by prior Prime Contract Change Orders... . $246,890
The Contract Vaiue prior to this Prime Contract Change Ordm was.. . $35,220,245
The Confract Vaiue wilt be changed by this Prime Contract Change Order n 1he amount of $82,798
The new Contract Value including this Prime Contract Change Order will be $35,312,043
The Confract duration will ba changed b 19 Days
The revised Substantial Completion date as of this Prime Contract Change Order IS....iimmommimns 6/3/2012

The Contract documents are hereby amended to include the additionat work described above. The contractor wiil furnish alt
iabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, defay darmages, whether known or unknown that arise out of this change order.

Prolog Manager Printed on: 4/23/2012 WRO Foothi#i Debfnza Page 1
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PCCO -
Detailed, Rased on Unit Prices, Archilect - De Anza with
DSA Number

Rateliff Architects Sundt Construction, Ine, Foothill-De Anza Community College

District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 2860 Gateway Oaks Drive 12345 El Monte Road

Emeryville, CA 94608 Suyite 300 Los Alfos Hills, CA 94022

Bacramento, CA 95833

Addrass Address Address

By Mike Matson By Michael Whiltaker By Charies Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Profog Manager Pristed on: 4/23/2012 WRO Foothill DeAnza Page 2
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested

G

Measure C Project List Revision - De-Anza Project Name Changes
N/A

N/A

De Anza College

248 and 261

Perimeter Road and Mediated Learning Center

No Change

Project Name Change

De Anza Project Name Change includes the following actions:

» Project 248 Perimeter Road. The new name for the project will be

Campus Drive. This name correctly reflects the property to be improved.

There is no change to Budget.

+  Project 261 Mediated Learning Center. The new name for the project is
Media & Learning Center. This name reflects the academic goals and
program of the building. There is no change to Budget.

Approval
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change #2 to Agreement for Services

Cleary Consultants, Inc.

July 18, 2011 |

Foothill Coliege

162

Parking and Circulation

$16,760

Additional geotechnical engineering services to study the geology and
seismology conditions at the project site, in response to review comments
from the California Géo!ogicai Survey / Division of the State Architect
regarding the proposed Lot 1 vehicle bridge.

The funding is included in the current budget.

Ratification
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Foothill-DeAnza Community College District Change No. 2
To Agreement/Purchase Order No, 162 Parking and Circulstion .~

CHANGE NO. 2 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and
prices remain unchanged. This Change to the Agreement is entered this 7th day of
May ,20.12 , by and between the District, a community college district of
the State of California, hereinafter called “District” and_Cleary Consultants, Inc.
hereinafter called “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set

forth, Contractor shall perform services for District in accordance with the terms, conditions
and specifications set forth in the original Agreement and in the revised Exhibit “A” which is
attached hereto and by this reference made a part hereof.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment to
contractor in the manner specified in revised Exhibit “A”.

3. Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”. The District may terminate this contract at any time for any reason by providing 30 -
days notice to Contractor. Termination to be effective on the date specified in the notice. In

the event of termination under this paragraph, Contractor shall be paid for all work provided
to the date of termination.

4. Other changes. (indicate “none” or describe applicable changes in detail)

None.

Agreement for Services Change Form Page 1 of 3 Rev, 01/05
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Foothill-DeAnza Community College District Change No. 2

To Agreement/Purchase Order No. 162 Parking and Circulation
Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and
Cleary Consultants, Inc.

hereinafter called “Contractor”.

L

iL

Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (reference and attach additional pages, if necessary)

1. Respond to the February 9, 2012 review letter from the California Geological
Survey which requested additional information regarding the engineering
geology and seismology conditions at the proposed Lot 1 vehicle bridge.
Additional analysis required includes analysis of seismically induced soil
liquefaction, laboratory testing for gravel content, seismic settleemnt, lateral
spreading, landsliging, fiooding effects and fault rupture hazard.

2. Perform supplemental ground motion analyses using the CALTRANS design
criteria for the proposed Lot 1 vehicte bridge in order to respond to DSA plan
review comments, and obtain CGS approval of CALTRANS ground motion
analysis.

Amount and Meihud of Payment: (indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work)

Services will be provided for the sum of $1 6,760 (Sixteen Thousand seven
hundred sixty dollars) and will be performed under the terms and conditions of

the current contracl.

ORIGINAL AGREEMENT AMOUNTS$_18,600.00

PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $7,800.00
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $_16,760.00

NEW TOTAL AGREEMENT AMOUNT$ 43,060.00

Agreement for Services Change Form Page 2 of 3 ‘ Rev. 01/03
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Foothill-DeAnza Community College District Change No. 2

To Aprecment/Purchase Order No. 162 Parking and Circulation

In any event, the total payment for services of contractor shall not exceed $ 43,060.00
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

{II. Term of the contract: The term of this contract shall commence on the date specified in the first
paragraph of this contract, and shall continue until December 31st 2012

Contractor Signature Date

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,00.

Agreement for Services Change Form Page 3 of 3 Rev. 01/05
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #3

Hoi's Construction, inc.

Qctober 17, 2011

Foothill College

113

New Press Box

$23,646.89

Additional reinforcing and foundation underlayment, as directed by the
Architect: addition of five timers for space heaters to improve efficiency;
upgrade of IT equipment as requested by ETS/District; and acceptance of
bid aiternate #1 for a wood shake roof.

Total project changes represent 8.1% change to the contract value.

The funding is included in the current budget.

Ratification
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Prime Contract Change Order l

Detalled, Based on Unit Prices, Archilect - Foolhlli with

DSA Number
Date: 4/19/2012 DSA Number 01111373
To Contractor: Architect's Proje 113
Hoi's Construction, Inc. . Contraet Date:
2950 Geneva Ave. Contract Number: MC-120780
Daly City, CA 24014 Changs Order Number: 003
The Contract is hereby revised by the following tems:
Project #113 - New Press Box - CO #3
PCC  Description Amount
006 HPCO #6 - Install rabar to tie-In existing bieacher stab per RF1#10, $9,243
oo7 HEPCO#7 - To fumnish and install {8) Walt Timers for wall heaters per $1,420
Bullelin #3,
009 HPCO #8 - To upgrade: 25 Paly BEP, Spllce Enclosure, Rack Mount, $1,484
and 14 AWG 2 Conductor Cable per ETS comments.
010 HPCOC #10 - Alternate #1 for Wood Shake Roof- Per Bid Alternate #1 $11,500
The original Contract Value WaS..... e srmsimssiensnninssimices: Vst et bttt s st $887,000
Sum of changes by prior Prime Gontracl Change OrderS. ... dresasnser et $47,976
The Contract Value prior to this Primae Coniract Change Order Was...emnmaimemimnrmssnen $934,076
Tha Conlract Value will be changed by this Prime Confrast Change Order in the amount of...vannsnnn $23,647
The new Contract Value Including this Prime Contract Change Order will be....n.enn frsrse e £958,623
The Contract duration will be changad DYoo e 0 Days

The revised Substantial Comptation date as of this Prime Contract Change Order Is........... peveesaruieterarisssrarns

The Contract documents are herehy amended to include the additional work described above. The contractor will furnish ail
labor, material and supervision to complete the work above. The conlractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

TBP/Architecture Hob's Construction, Inc. FoothilkDe Anza Communily College
. Pistrict
ARCHITECT CONTRACTOR OWNER
1000 Burnelt Avenue 2050 Geneva Ave, 12345 Ei Monle Road
Suite 140 Daly Clty, CA 94014 Los Aitos Hilis, CA 84022
Address Address Address
By FelixCararl By Steven Leung By Charles Allen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE
College Approval
Signature

Date:
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change #15 to Agreement for Services

Ratcliff

February 3, 2011

Foothill College

160

Physical Sciences and Engineering Center

$4,147.00

Additional design services to analyze the acoustical performance of exhaust fan
factory testing resuits submitted by the Contractor..

Funding for this item is within the current project budget.

Ratification
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Foothill.DeAnza Community College District Cha . 16
To Agreement/Purchase Order No.

CHANGE NO. 15 __. _TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and prices

remain unchanged. This Change to the Agreement is entered this 20 day of
April ,2012 , by and between the District, a community college district of the State

of California, hereinafter called “District” and Rateliff Architect
hereinafter called “Contractor.”

NOW, THEREFORE, I'T IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor.
(check one box)

No Change

[J In consideration of the payments hereinafter set forth, Contractor shall perform services for
District in accordance with the terms, conditions and specifications set forth in the original
Agreement and in the revised Exhibit “A” which is attached hereto and by this reference made a

part heregof.

2. Payments.
{check one box}

No Change

[C] In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in revised Exhibit “A”, District shall make payment to contractor in
the manner specified in revised Exhibit “A” which is attached hereto and by this reference made a

part hereof.

3. Contract Term.
{check one box)
No Change

[C] This Agreement shall be in effect only as specified in the revised Exhibit “A™ which is attached
hereto and by this reference made a part hereof. The District may terminate this contract at any time
for any reason by providing 30 days notice to Contractor, Termination to be effective on the date
specified in the notice. In the event of termination under this paragraph, Contractor shall be paid for
all work provided to the date of termination.

4. Other changes,
(check one box)

No Change
[ Describe applicable changes in detail:

Apgreement for Services Change Form Page 1 of 3 Rev. 1/11/2012
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Foothill-DeAnz munity College District Change No. 15
To Agreement/Purchase Order No.

evise BIT “A”

Contract between Foothill-DeAnza Community College District and
Ratcliff Architect

hereinafter called “Contractor”.

I.  Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (Reference and attach additional pages, if necessary.)

Additionat design services for the Strobic exhaust fan test result assess;ment.

Please see Attachment A for more details.

.  Amount and Method of Payment: (Indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work.)

This is a Not to Exceed add service contract for $4,147.00
See Aftachment B for fee break down.

Remit Payment Application to:
Profect 160 - PSEC

Susan Moore

Gilbane/MAAS

C/O Foothill College

12345 Ei Monte Rd,

Los Altos Hilis, CA 84022

ORIGINAL AGREEMENT AMOUNT $845,140.00
PLUS OR MINUS AMOUNT OF ALL PREVIQUS CHANGES $5.,151,084,00
PLUS OR MINUS AMOUNT FOR THIS CHANGE  $4,147.00

NEW TOTAL AGREEMENT AMOUNT §$5.165,231.00

Agreement for Services Change Form Page2of 3 Rev, 1/11/2012
Project or Bid Project 160 - PSEC
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Foothill-DeAnza Community College District Change No. 15
To Arreement/Purchase Drider No.

In any event, the total payment for services of contractor shall not exceed 45,155,231.00
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

HI. Term of the contract: The term of the contract shail commence on the date specified in the first

paragraph of the contract, and shall continue until Jung 30 2013 .
~ P ” S
W 7 fgr-dn2”

Authorized Conjractoy Signature 1
Print name /; ? ;/ ;MAJ( / g&gg/@ ,
RATEUEF

Contractor’s Cémpany Name

Da!te

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.00

Agreement for Services Change Form

. Page 3 of 3 | Rev. 1/11/2012
Project or Bid _Project 160 - PSEC .
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Attachment A

The scope of Additional Services includes:

Strobic Exhaust Fans Test Result Assessiment

At district request, SFMI will review noise level test results for the strobic fan aceustical test
performed in the facility in Tijuana, Mexico. SFMI will also re-analyze Environmental Noise
Impact Study and provide noise mitigation recommendations if needed. '
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Attachment B
Consultant Fees:
SEMI: $3,770
Consultant Markup 10%: $377

Total: . $4.147
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

K

Revision 1 to Standard Agreement with Ratcliff Architects

Ratcliff Architects

March 5, 2012

Foothill College

173

Print Shop and Plant Services

$0.00

Revisions to the Agreement to coordinate its scope with other contracts
with this consultant and to clarify the terms of the Agreement related to

contract deliverables.

This zero cost change has no impact on current budget.

Ratification
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Revision #1 to Project 173 Standard Form of Agreement
with Ratcliff Architects

Revision #1 to Standard Form of Agreement dated March 5, 2012 between Foothill-De Anza Community College District
and Ratcliff Architects for Measure C project 173 — Print Shop & Plant Services.

AMENDMENT DATE: 4/2/12

SCOPE OF WORK:

1. Programming and Pre-design services as defined by Article 2.2 are not part of this agreement. Ratcliff completed
and published the feasibility study for this project under separate contract.

2. Combine Schematic Design and Design Development services into one phase called Preliminary Design.
Preliminary Design deliverable, befole commencement of Construction Documents, must meet the Attachment
“B™ Design Development Criteria.

3. Revise Schedule of Valucs to refleet Preliminary Design phase,

4. The Construction Documents design duration does not require’a 50% CD Construction Estimate. Article 2.5.1.3
50% CD Construction Cost Estimate is deleted.

SCHEDULE OF VALUES:
Preliminary Design $ 75,000.00
Construction Documents $77,136.00
DSA Process and Review ' $ 15,000.00
Bidding $ 15,000.00
Construction Administration $ 55,000.00
DSA Closeout $ 15,000.00
TOTAL $252,136.00
COMPENSATION:
Original PAA value including Reimbmsab!es $ 252,136.00
Net change in contract value due to this Revision #1: b 0.00
New contract value including this amendment and Reimbursables: $ 252,136.00

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed fo by:

OWNER

Signature
Charles Allen

Director of Facilities, Operations, and Counstraction Management
Foothill-DeAnza Community College District

\CONSULTANT\ ;o
LN N b

Signature

David Dersch
Chief Financial Officer
Ratcliff Architects

173 — Print Shop & Plant Services ' Page |
Revision #1
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Title:

Vendor:
Agreement Date:
Campuis:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order #6

Ralph Larsen & Son, inc.

August 1, 2011

Foothill College

120

Smithwick Theater

$7,560.00

Replacement of existing toilet fixtures found to be defective; replacement
of broken counter flashing at the roof, and revised seismic bracing
hangers for the HVAC units due to site conditions.

Total project changes represent 6.3% change to the contract value.

The funding is included in the current budget.

Ratification
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Prime Contract Change Order

R

Detailed, Basad on Unit Prices, Architect - Foothil with

DSA Number

DSA Number 01191842

Architect's Projer

Contract Date:

Contract Number: MC120245
Change Order Number: 008

Date; 4/20/2012

To Contractor:

Ralph Larsen & Son, Ins.
300 8th Aventie

San Mateo, CA 94401

The Contract Is hereby revised by the following items:
Smithwick Theater CO #8

FCO  Description Amount

042 Pravide labor and materials to replace the defective tollet fixiures 4,123
requested by the users.

054 Replace broken counterflashing at the roof to walt area per RFi #80 $1,290

058 Revised seismic bracing that had confiict with the exlsting ductwork per 32,147
RFHSB.

The original Contract Value was........ $2,560,000

Sum of changes by prior Prime Contract Change Orders..mmmmmmmmiism s s $153,280

The Confract Value prior lo this Prime Contract Changs Order Was...ue i $2,713,280

The Coniract Value will be changed by this Prime Contract Changs Order In the amount of.... L $7,580

The new Centract Value Including this Prime Contract Change Qrder wWill Beu e s $2,720,840

The Contract duration will be changed by........ 0 Days

The revised Substantial Completion date as of this Prime Contracl Change Order iSu.onmimmm . 1128/2012

The Contract documents are-hereby amended to include the additional work described above. The contractor will furnish all

labor, material and supervision to complete the work above, The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Foothlll DeAnza Gemmunity College ‘

HMC Archltects Ralph Larsen & Son, Inc. District
ARCHITECT CONTRACTOR OWNER

1870 The Alamada, Suite 330 300 8th Avenus 12345 El Monie Road
San Jose, CA 95126 San Mateo, CA 84401 Los Altes, CA 94022
Address Address Address

By GesneEly By Don Telxeka By .
SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By

Signature

Dale;
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