FOOTHILL-DE ANzZaA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: May 7, 2012

Title of Item:
Prime Contract Change Order #1 to OC Jones & Sons Inc. for Project #206 Stadium & Track

Background and Analysis:
De Anza College Project #206 Stadium & Track went to bid with three bid additive alternates.

Resultant bids for the additive alternates came in above the estimates, and as a result, none were
accepted. However, the base bid amount was below the construction estimate for the project, only when
the additive alternates were added, did the total bid exceed the budget.

Since the award of the contract, the College user group and the Architect have reviewed the differences
between the specified 2” FieldTurf XMS50 product in the base bid and a higher grade, current state-of-
the-art product, 2 FieldTurf Revolution turf.

An upgrade from the 2” FieldTurf XM50 product to the 27 FieldTurf Revolution results in an improved
polymer blend that eliminates breaking and splitting, has a supetior wear ability, and maintains a
prolonged natural appearance to the turf. Also, the Revolution product includes a new style of backing
that allows increased water filtration through the turf membrane while holding the turf fibers in place
for improved longevity.

Based on a review of the planned facility use, including uses by multiple sports teams, it was
determined that the better turf product (2” FieldTurf Revolution ) will provide increased longevity at a
relatively small increase in cost that is still within the project budget.

All changes to date are equal to 1.18% of the original construction contract. Funding for this change is
available within the current project budget.

Recommendation:
Recommend changing turf products from 2” FieldTurf XM50 to 2” FieldTurf Revolution in Change

Order #01 to the contractor, OC Jones & Sons, Inc.

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests the
Board to approve Prime Contractor Change Order #1 in the amount of $63,691.

Submitted by:  Charles Allen x6150
Additional contact names: Tom Armstrong x8289, Donna Jones-Dulin x8209

Is backup provided? Yes




Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

(WITH DSA Number)

206 Stadium and Track Project # 206 Gilbane/MAAS
De Anza College Toi: 408-864-5888 Fax: 408-864-5745

24250 Stevens Creek Blvd,

Cuperiing, CA 85014

Date: 5/7/2012 DSA Number 01-112204

To Contractor: Project # 206

0C Jones & Sons Inc, Contract Date: 2/15/2012

1620 Fourth St. Contract Number: MC126797

Berkeley, CA 94710 Ghange Order Number: 001

The Contract is hereby revised by the following items: ’

PCO Description Amount
013 Fietd Turf upgrade from XM-50 to Revolution Turf product - OD 563,601
The original Confract Value was.. - [N $5,394,00C
Sum of changes by prior Prime Ccntract Change Orders $0
The Contract Value prior to this Prime Contract Change Ordes' was.. $5,394,000
The Contract Value will be changed by this Prime Contract Change Order in the amount of $63,691
The new Contract Value inciuding this Prime Contract Change Order will be... $5,457,691
The Contract duration witl be changed by.... 0 Days
The revised Substantial Completion date as of thls Prsme Contract Char;ge Ordex is 10/2/2012

‘Fhe Contract documents are hereby amended to include the sdditional work described above. The contractor wil furnish alt

labor, material and supervision to complete the work above. The contractor agrees fo release the Owner from all additipnal gosts,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Verde Design, inc. 0OG Jones & Sons inc Foothill-De Anza Commun#y Coliege District
ARCHITECT CONTRACTOR OWNER

2455 The Alameda 1520 Fourth St. 12345 El Monte Road

Suife 200 Berkeley, CA 94710 Los Altes Hills, CA 94022

Address Address Address

By Devin Conway By By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval
By _tetha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 4/20/2012 WRO Foothill DeAnza
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