FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item

Board Meeting Date: May 7, 2012

Title of Item: Change Order #9 for Hathaway Dinwiddie Construction Company, Project #160 —
Physical Sciences and Engineering Center, Foothill College

Background and Analysis:

Changes required are:

A new telecommunications underground vault and extension of approximately 400
feet of new conduit and low voltage cabling due to unforeseen site conditions.

Architect-directed revisions to the gutters and skylights due to revised grading for the
new KCI pathway due to site conditions.

Revision of exterior wood finishes for improved appearance and longevity, as
requested by the District; and

Additional filter fabric at site drainage discharge pipes, as needed to control erosion.

Change Order #9 is for $251,379. This change plus all previously approved change orders

equal to 2.7% of the base contract value. The funding for this change is included in the
project budget.

Recommendation: Executive Director of Facilities, Operations, and Construction Management

Charles Allen recommends the Board approve Change Order #9 for Hathaway Dinwiddie
Construction Company in the amount of $251,379.

Submitted by: Charles Allen x6150
Additional contact names: Art Heinrich, x6295
Is backup provided? Yes

3/25/08



Prirne Contract Change Order §

Detailed, Based on Unit Prices, Architect - Foothilf with

DSA Number
Date: 4/19/2012 DSA Number 0t - 111001
To Contractor: Architoct's Proje
Hathaway Dinwiddle Construction Coniract Date: 21012011
585 Lauralwood Rd. Contract Mumbser: MC111059
Santa Clars, Ca 85054 Change Order Numbar: 009
The Cortract is hereby revised by the following items:
Change Order 9- May 7, 2012 BOT
PCO  Daescription Amount
041 {HD COR 1026) RF12431-C-068 Filter Fabric Requirement af Pipa $872
Discharge Areas, {Sanco}
059 {HD COR 1035) Buliefin 16 - Gutter Stes| & Skylight Revisions, (Lee's} $4,195
12 4] {HE COR 1059) Buliatin 20B New K| Pathway Grading, (M&H) $12,548
QB4 {HD CDR 1068} Bulietin 34 Exterlor Wood Revisions and RFi $39.412
2490-A-085, {Balliet, Jorry Thompson, Boyelt)
085 {HD COR 1089 Bulletin 4B Architectural Woodwork Revisions, (Balllet) $58,019
087 {HD COR 1066) RF12473 - Dimensions for angle assemblles at Lai $28,087
Wing and RF} 2680 -Gutter dimensions and roof sheathing plane
{Therma, Les's)
101 {HD COR 1072} New Telecom Vault and Underground Data Extension, $108,145
{RCE)
The origing! Contract VAIUE WES........comermrmsrmmeramec st et e asesasssaasaerins Nersres s s e e rsrar s s $41,576,162
Surn of changes by prior Prime Contract Change OrderS.. ... wcesrsormmimaiimines $863,660
The Contract Value prior to this Prime Contract Change Order Was...... e, $42,439,842
The Contract Value will be changed by this Prime Contract Change Order in the smount of... $251,379
The new Contract Value Including this Prime Contract Change Ordar will Be.....veiens $42,681,221
The Contract duration will Be Changed DY mas i . 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....er e 11/8/2012

The Contract documents are hereby amended to include the additional work described above, The contractor will furnish all
Iabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order,

Ratciff Hathaway Dinwlddie Construction Eonthltl‘ﬂe Anza Community College
latrict
ARCHITECT CONTRACTCOR OWNER
5856 Doyle Street 585 Laurelwood Rd, 12345 El Monte Road
Emeryville, CA 84608 Sanite Clarg, Ca_ 96064 1.05 Altos Hills, CA_ 94022
Address Addrass Address
By By Stephen McCold By Charies Allen
SIGNATURE SIGNATURE ‘@,j SIGNATURE

DATE DATE /23 f, DATE




Hi3 Project 160 PBEC ONLY - Prime Contract Change
Order

Detgiled, Based on Unit Pricey, Architect - Foothill with
DSA Number

College Approval

Signature

Date:




