FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: June 18, 2012

Title of Item: Taber Construction, Inc. — Change Order #1

Background and Analysis:

The Central Campus Site Improvements project (Measure C project #144) included additive bid
alternates, to be accepted if their cost was within the project budget. Although the price for the
project, including the bid alternates, was within budget, it was decided to accept Bid Alternate #1
with the award of contract and to delay the accepiance of other alternates until the bids for the
related Parking and Circulation project (Measure C project #162) were received, to confirm
availability of funding for the two projects in total,

The bids received for project #162 were within budget, so this change order adds the scope of Bid
Alternate #2 (repair of Appreciation Hall fountain) to project #144, in the amount of $300,000,

The total cost of the Central Campus Site Improvements project becomes $6,660,000. Bid Alternate
#3 (renovation of Fine Arts courtyard) may be accepied af a later date, depending on the progress of
project work.

This change will not be counted as a charge against the project change contingency, since its cost
was planned to be accepted if allowed by the budget.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and
Construction Management recommends that the Board approve Change Order #1 for Taber
Construction, Inc.

Submitted by: Chaﬂes Allen x6150
Additional contact names:  Art Heinrich x6295
Is backup provided? Yes

5/21/12




Prime Contract Change Order l

R
Detailed, Based on Unil Prices, Architect - Foothill with
DSA Number
Date; 6/1/2012 DSA Number 01-112283
Te Contractor: Architect's Projes 144
Taber Construction Contract Date: 5/28/2012
2278 Pike Coun Contract Number; MC-120988
Goncord, Ca 94520 Change Order Number: 001
The Contract is hereby revised by the following ltems:
Taber CO #
PCO  Description Amount
(04 Bid Alternate 3 « Appreciation Hall Feuntain - Refurbish Founlain $300,000
The orlginal COrratt VIS WAS.....curaimiii i st e s s st sas s s s sasrs nes s ssam s ssese s sassvrenns $6,360,000
Sum of changes by prior Prime Contract Change Orders......vevne. v res %0
The Contract Value prior to this Prime Conlract Change Order was.......ccoomnimsim i, $6,360,000
The Contract Value wilt be changed by this Prime Contract Change Order In the amound of... ..o $300,000
The new Confract Value including this Prime Contract Change Order will be... e e . $6,660,000

................ 0 Days

The Gontract duration will be changed by....
The revised Substantial Compleilon date as of ihls F’rlme Conlract Change Order ls .....................................

The Contract documents are hereby amended to include the additional work described above, The contractor will furnish all
labor, material and supervision to complete the work above, The contractor agrees to release the Owner from ali additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order,

WRNS Studio Taber Constrection Foothli-De Anza Caommunity College
District

ARCHITECT CONTRACTOR OWNER

501 2nd Street 2278 Plke Cour 12345 El Monte Road

Suite 402 Concord, Ca 94520 Los Altos Hilis, CA 94022

Address Address ' Address

By Wright Sherman By BrelTaber By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signeturs

Dals;




