| Next Page |

FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: July 2, 2012

Title of Item: Measure C Consent
Background and Analysis:

The aggregate of these items is: $243,524

De Anza College —
A) Sundt Construction, Inc. — Change Order #15 — Media and Learning Center - $143,524
B) The Ratcliff Architects — Revision #16 to Standard Agreement - $100,000

Executive Director of Facilities, Operations, and Construction Management Charles Allen; Director, Bond Program
Management, De Anza College, Tom Armstrong; Director, Bond Program Management, Foothill College, Art
Heinrich; and Carmen Redmond, Director, Purchasing Services, recommend ratification/approval of the Measure C
consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College
Gina Bailey, Senior Buyer, Purchasing Services

Is backup provided? Yes
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A
Title: Prime Contract Change Order #15
Vendor: Sundt Construction, Inc.
Agreement Date: December 17, 2010
Campus: De Anza College
Project Number: 261
Project Name: MEDIATED LEARNING CENTER
Amount: $143,524
For: PCCO #15 revises the Facilities Lease Agreement between the District

and Sundt Construction, Inc (SCI) by a net increase to the value of the
Guaranteed Maximum Price (GMP). This change is for the following
scope:

Architect-directed changes include revisions for additional suspended
ceiling at classrooms, emergency vehicle paving concrete section
increase, and fiber optic cabling revisions to Building A8 to ensure
backbone connectivity. Owner-directed changes include replacement of
deteriorating asphalt paving with new concrete flatwork at MLC/East
Cottage entry for ADA compliance and visual continuity with adjacent
flatwork, Cat 6/6a cabling upgrade, TV studio stage pin whip connections,
added plywood to IDF/MDF rooms for future equipment placement, and
irrigation extension to support existing trees along Campus Drive. Field
Condition changes include adjustment to existing utility boxes for proper

placement and drainage.
Total Change Order spending to date, including this change, is 1.97% of

the original contract amount. Funding for this change is included in the

current budget.

Action Requested: Approval
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Prime Contract Change Order

COMPONIes

Detailed, Based on Unit Prices, Architect - De Anza

261 - Mediated Learning Center Project # 261 Gilhane/MAAS
Tel:  Fax:

Date: 7/2/2012 DSA Number 43-C2 1106956

To Contractor: Project # Raltcliff #27046.01

Sundt Construction, Inc. Contract Date: 1211772010

2860 Gateway Oaks Drive Contract Number: MC111053

Suite 300 .

Sacramento, CA 95833 Change COrder Number: 018

The Contract is hereby revised by the following items:

PCO Description Amount

101 Bulletin #97 / COR 88R1 - Additiona! suspended ceifing at classrooms, $28.872
and additional stee! supports at projection screen lighting. Architect
Direclive,

126 Butletin #118.1 / COR 81R1 - Provide Cat 6/6A product revision and $14,902
additiona! cabling pathways. Owner and Archilect Directive,

139 Bulletin #116 / COR 101 - Extend exisling irmigation along NW roadway $22,229
between Flint Garage & HWY 85, Owner directive,

141 Bulletin #137 / COR 118 - Provide stage pin whip connections at TV $10,634
studic. Owner directive.

151 Bulletin #128 / COR 112 - Revise telecom fiber rouling and connection $8,124
at building A8, Architect directive,

153 Bulletin #144 / COR 113 - Replace existing deferiorating asphait with 527,481

concrete flatwork at East Cottage walkway for ADA compliance and
visual continuity with adjacent flatwork., Qwner Directive

167 Bulletin #99 / COR 112 - Add plyweed to IDF/MDF room walls to aliow $1,643
for future wall mounted equipment per ETS request, Owner directive.
169 COR #11R1 - Revise fire access lane pavement type and concrete 524,167
saction to accommodate emergency vehicle weight loads. Architect
directive.
170 Bulletin #135 / COR 114 - Provide additional area drain and storm $2,004
sewet fing at northeast entrance. Architect directive.
171 COR 115 - Relocate {9) existing utility boxes along east walkway. Fleld $2,378
Condition,
The orlglnal Contract Value was.. . $34,982,355
Sum of changes by prior Prime Ccntract Change Orders et . $545,008
The Contract Value prior fo this Prime Contract Change Oztﬁer WES . 1ereeveeeemcerennieeetsresssbersabeeu smenses . $35.527 453
The Contract Value will be changed by this Prime Contract Change Order in the amount of., $143,524
The new Contract Value inciuding this Prime Contract Change Order will be... $35,670,977
The Contract duration will be changed by......cviiinrec e 0 Days
6/30/2012

The revised Substantial Completion date as of this Prime Contract Change Order is...

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from al! additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Prolog Manager Printed on: 6/19/2012 WRO Foothill DeAnza Page 1
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Detailed, Based on Unit Prices, Architect - De Anza with

Rateliff Architects Sundt Construction, Inc. Foothlil-De Anza Gommunity College
District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 2860 Gateway Oaks Drive 42345 El Monte Road

Emeryvilie, CA 84608 Suite 300 Los Altos Hills, CA 94022

Sacramento, CA 95833

Address
By Mike Matson

SIGNATURE

DATE

Address
By Michael Whittaker

BIGNATURE

DATE

Address
By Charles Allen

SIGNATURE

DATE

College Approval
By: Letha Jeanpierre

Signaiure

Date:

Prolog Manager

Printed on: 6/19/2012

WRO Foothi#f DeAnza

Page 2
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #16 {o Standard Form of Agreement

The Ratcliff Architects

June 17, 2008

De Anza Coliege

261

Mediated Learning Center

$100,000

Provide forty-five (45) calendar days of additional construction
administration services to align with the extended project construction
schedule and to provide all design services required to accomplish
owners discretionary change list. Funding for this change is included in

the current project budget.

Approval
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The Ratcliff Architects — Revision #16
Revision #16 to the Standard Form of Agreement (Purchase Order #G979234) dated June
17, 2008 between Foothill-De Anza Community College District and The Ratcliff

Architects.

DATE OF REVISION: July 2, 2012

SCOPE:
Provide construction administration services for the following:
» Align delivery of services for Ratcliff and its consultants with the forty-five (45) calendar
day extension to the project construction schedule to achieve Substantial Completion by
June 30, 2012. Services also include additional construction administration and design
adjustments for District required discretionary changes to complete the construction phase

of the project.

COMPENSATION:

Compensation for these scope changes will be on a Not-to-Exceed, Time and Materials basis.
Original contract value: $ 4,624,300.00

Net change in contract value from previous revisions: $ 583.680.00

Contract value prior to this revision: $ 5,207,980.00

Net change in contract value due to this revision: $ _100,000.00

New contract value including this revision: $ 5,307,980.00

SCHEDULE: Forty-five (45) calendar day project schedule extension. Duration of agreement
remains unchanged.

OTHER: All other contract terms are to remain in place per the Standard Form of Agreement
referenced above.

Revision agreed to by:

OWNER

Signature Date
Charles Allen
FHDACCD - Executive Director of Facilities, Operations, and Construction Management

CONSULTANT

Signature Date

Print Name
The Ratcliff Architects
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5856 Doyle Street

June 13, 2012 Emeryville CA 94608
3
Tel 510 B99 6400
Fax 510 899 6404
www.ratchftarch.com

Mr. Tom Armstrong

Director Bond Program Management, Planning, Design, & Construction Management,
De Anza College

21250 Stevens Creek Blvd

Cupertino, California 95014

Subject: Proposal for Additional Services #19 Rev)
De Anza College Mediated Learning Center (MLC)
Measure C PROJECT NO., 261
Ratchiff Project No, 27046

Dear Mr. Armstrong:

Ratcliff presents this proposal for Additional Services on the De Anza Mediated
Learning Center project. Ratcliff understands that the District has negotiated with
the Contractor a revision to the original May 15, 2012 “Milestone 1”7 Substantial
Completion date. As of the original date, Ratcliff has furnished 17 months of
Construction Phase services to the District in conformance with the June 17, 2008
Standard Form of Agreement Between The Foothill-Tle Anza Community College
District & “New” Architects (Purchase Order G979234) and Standard of Care.

Substantial Completion has now been revised to June 30, 2012, which extends the
Construction Phase duration beyond the 17 month schedule as defined in the
Agreement. Ratcliff is therefore requesting a time extension increase to our original
contract to compensate our team’s expenses while we continue to furnish basic
services as defined in the Agreement.

This letter is to seek formal authorization from you for the performance of Additional
Services by Ratcliff and it’s consultants under Article 3.3.8 and 3.3.9 of the Agreement.

The scope of Additional Services includes on-going Construction Administration
Services and Overview Support, including ongoing site observations and reports. This
scope will also include direction and oversight of minor adjustments to the design and
work in the field as requested by the District.

Ratcliff and its consultants propose to provide the services outlined above on a time and
materials basis to a4 maximum of One Hundred Thousand Dollars ($100,000) without
additional written authorization by the Owner. This agreement is based upon a thirty-

Pi\De Anza Community College\Now Mediated Learning Ctr 2704650 Administration\03 Agreements\033 Add Services\Add Service 19 Extended CA

support\120613_CA Extension Ad¢ Services 19Rev.decx
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Mr. Tom Armstrong
June 13, 2012
Page 2 0f 2

two (32) business day extension of services and is valid provided that Substantial
Completion is achieved no later than June 30, 2012, after which the parties shall agree
to re-assess the schedule.

We also wish to clarify at this time that activities associated with punch list and DSA
project certification will be invoiced under the Post Construction and DSA Closeout
Phase. Depending upon the sequence of the Contractor’s activities and the District’s
requests, these activities may run concurrently with Construction Administration
Phase activities, and it is possible that activities associated with either category will
oceur before or after the date of Substantial Completion.

Please feel free to call me should you have any questions regarding our proposal. We
look forward to continuing to work with you on this project.

To confirm authorization from vou for the performance of the Additional Services set
forth above, please return a signed copy of this letter for my file. Upon your approval of
all or portions of this Additional Services proposal, we will proceed with the work.

Very truly yours,
RATCLIFF Py

ce! Diana Mizuhara, Ratcliff Accounting
Mike Matson, Ratcliff
Bill Blessing, Ratcliff

RATCLIFF
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