FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: September 10, 2012

Title of Item: Foothill College Project #144 Central Campus Site Improvements: Taber
Construction Change Order #5

Background and Analysis:

Two of the four soil stockpiles of excavated soil on site are contaminated with heavy metals and
arsenic and must be off hauled to a Class II landfill. The total quantity of contaminated soil is
estimated at 2,600 to 3,000 cubic yards. The cost of disposing up to 3,000 cubic yards at the
predetermined rate totals $120,000.

Of the two remaining stockpiles, one will be re-used for tree and planter backfill as originally
planned, but the other has been tested and found to be unsuitable for plant growth. This fourth
stockpile will be transported to the hillside north of the PSEC site. The cost of transporting the
estimated 700 cubic yards of stockpile #1 to PSEC is estimated to cost $20,000.

Change Order #5 is for a Not-to-Exceed amount of $140,000 to off haul and disposal of the
contaminated soils in stockpile #2 and #4, and to transport stockpile #1 to the PSEC hillside . The
exact amount of this change order will be determined by the actual quantity of soil removed as

determined by the weight tags from the landfill site, and actual time and material costs to transport
stockpile #1 to PSEC.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction
Management recommends that the Board approve Change Order #5 for Taber Construction

Submitted by: Charles Allen x6150
Additional contact names: Art Heinrich x6295, Shirley Treanor, x7364
Is backup provided? Yes

3/25/08




Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
Date: 8/20/2012 DSA Number 112283
To Contractor: Architect's Project | 144
Taber Construction Contract Date: 5/28/2012
2278 Pike Court Contract Number: MC-120988
Concord, Ca 94520 Change Order Number: 005
The Contract is hereby revised by the following items:
Project #144 - Change Order #5 - Taber Construction, Inc.
PCO Description Amount
018 TPCO 13 - Off haul soil stockpile #2 and #4 to Class Il landfill and $140,000
transport Pile #1 to PSEC Hillside on Time & Material basis Not to
Exceed
The original Contract Value was............ccccceevieniencencennen. e —————— $5,955,000

Sum of changes by prior Prime Contract Change OFders...........coouii ittt $413,361
The Contract Value prior to this Prime Contract Change Order Was............cceoiiiiiiiiiiiieeriee s $6,368,361
The Contract Value will be changed by this Prime Contract Change Order in the amount of............cccccovveiiiiieiiciieies $140,000
The new Contract Value including this Prime Contract Change Order Will De...........ccccooiiiiiiiiiiiiie e $6,508,361
The Contract duration will be Changed DY............oo ittt e et e et e e st e neeas 0 Days

The revised Substantial Completion date as of this Prime Contract Change Order is............ccocveieerienienenneeieec e

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

WRNS Studio Taber Construction Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

501 2nd Street 2278 Pike Court 12345 El Monte Road

Suite 402 Concord, Ca 94520 Los Altos Hills, CA 94022

Address Address Address

By Wright Sherman By Bret Taber By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signature

Date:




