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FoorTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: September 10, 2012

Title of Item: Measure C Consent

Background and Analysis:
The aggregate of these items is: $604,105.

De Anza College —

A) Sundt Construction, Inc. — Change Order #17 — Media Learning Center - $31,821
B) SunPower, Inc. — Change Order #3 — Lots A & B and Kirsch PVS - $93,458

Foothill College —

C) Hathaway Dinwiddie Construction Company — Change Order #12 — Physical Sciences and
Engineering Center - $163,143

D) Taber Construction, Inc. — Change Order #3 — Central Campus Site Improvements - $17,023

E) WRNS Studio — Project Authorization Amendment #F-WRNS-05 — Fine Arts Scene Shop -
$298,660

Recommendation: Executive Director of Facilities, Operations, and Construction Management
Charles Allen; Director, Bond Program Management, De Anza College, Tom Armstrong; Director, Bond
Program Management, Foothill College, Art Heinrich; and Carmen Redmond, Director, Purchasing
Services, recommend ratification/approval of the Measure C consent item

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College
Gina Bailey, Senior Buyer, Purchasing Services

Is backup provided? Yes
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For.

First Page

Prime Contract Change Order #17

Sundt Construction, Inc.

December 17, 2010

De Anza College

261

MEDIA & LEARNING CENTER

$31,821

PCCO #17 revises the Facilities Lease Agreement between the District
and Sundt Construction, Inc (SCI) by a net increase to the value of the
Guaranteed Maximum Price (GMP). This change is for the following

scope:

Changes included in PCCO #17 are: minor revisions to the building Fire
Alarm system to ensure fire-life safety system function, addition of sheet
metal cap at Terra Cotta wall for waterproofing, conduit/cable routing and
server locations to support telecom AV needs at Anthropology and TRG

spaces and revisions to classroom electronic signage configuration.

Total Change Order spending to date, including this change, is 2.6% of
the original contract amount. Funding for this change is included in the

current budget.

 Action Requested:

“approval
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[Ty Prime Contract Change Order

COMPANes.

Detailed, Based on Unit Prices, Architect - De Anza

261 - Media & Learning Center Project # 261 Gilbane/MAAS
Tek Fax:

Date:  9710/2012 DSA Number

Te Contracfor: Project # Ratcliff #27046.01

Sundt Gonstruction, inc. Contract Date: 121712010

2860 Gateway Oaks Drive Contract Number: MC111053

Suite 300 Change Order Number: 017

Sacramanio, CA 95833
The Contract is hereby revised by the following items:

PCO Description Amount

150 Bulletin #139/ COR 139 - Connact Sunken Garden lighting signal §1,887
conduit o MLC controls. Owner Directive

172 Bulletin #141 / COR 117 - Provide addditional conduit pathway at $5,603
Anthropology space and classrooms for telecom AV support. Gwner
Directive

173 Bulletin #114 & #128 [ COR 138, 143, 146 - Relocate two fire alarm $6,329

devices and add 1 fire alarm device at 2nd ficor canopy celling and
revise annunciator panel/transmitter. Architect and Authority with
Jurisdiction directives.

193 Bulletin #1681 / COR 137 - Add sheet metai cap to shed water at $963
Terracotta Pane! near Line 1/E & romove unhecessary horn speaker at
atrium, Architect Directive.

194 Bulletin #166 / COR 432 - TV Studic Controt Room server rack & power $3,870
tayout modifications to coordinate building with Group Il TRG
requirerments, Owner Directive.

197 Bulletin #170 / COR %42 - Route Cat cabling from Room 3 to $8,940
alternate IDF logation to support data fransmission reguirements.
Architect Directive

198 Bulletin #146 / COR 447 - Revise Signage Cluster configuration and 34,229
provide mounting frames at Sign Type D1 - D4. Owner Directive.

The original Conéract Value was., . $34,982,356
Sum of changes by prior Prime Cemract Change Orders " $875,551
The Contract Value prior to this Prime Contract Change Order Was.......cvvievimiisiscnn - $35,857,806

The Confract Value will be changed by this Prime Conlract Change Qrder in the amount of.. §31.821
The new Contract Value including this Prime Contract Change Order witl be... $35,889,727
The Contract-duration will be changed by e DDAYS
The revised. Substantial Completion « dai@as oiims ?rnme Contrast Chanqe Order 8. 6/30/2012

The Conéract documents are hereby amended fo include the additional work described above. The contractor will furnish ali

labor, matesial and supervision to complete the work above. The contractor agrees {o release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Ratcliff Architects Sundt Construgtion, inc. Foothill-De Aaza Communily College

. District

ARCHITECT CONTRACTOR COWNER

65856 Doyle Street 2860 Gateway Caks Drive 12345 El Monte Road

Emeryville, CA 94608 Suite 300 Los Aftes Hills, CA 84022

Sacramenio, CA 85833

Address Address Address

By Mike Matsen By John Gorden By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

Prolog Manager Printed on: 872072012 WRO Foothill DeAnza Page 1
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PCCO -
Detailed, Based on Unit Prices, Aschitect - De Anza with
- DSA Number
DATE DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 8/20/2012 WRO Foothill DeAnza Page 2
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B
Title: Prime Contract Change Order #3
Vendor: SunPower, Inc.
" Agreement Date; March 25, 2011
Campus: De Anza
Project Number: 251C
Project Name: LOTS A & B AND KIRSCH PVS
Amount: $93,458
For: PCO #14: Installation of electric vehicle (EV) charging stations. Change in

specified EV chargers. Owner directed additive change of $27,210

PCO #15: Constructi‘bn of concrete pedestals, retaining walls and vehicular
bollards necessary to comply with DSA requirements. Design-Builder directed
additive change of $18,895

PCO #16: Additional construction of Kirsch civil site work and added
fencing to improve site accessibility for ADA and for site security. Owner
directed additive change of $21,000

PCO #17: Additional conduits for non-contiguous charging stations and
relocation of sewer alarm. Design-builder directed and a discovered
condition. Additive change of $7,500

PCO #18: All-inclusive negotiated global settlement for all unforeseen

site conditions and re-mobilization. Additive change of 18,853

PCO #19: 316 non-compensable calendar day adjustment. Additive
change of $ 00

the original contract amount. Funding for this change is included in the

current budget.

Action Requested: Ratification

--Total Change Order spending to date, including this.change, is 2.53% of ...
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Prime Contract Change Order

Detailed, Grouped by Each Number

251C Lots A & B and Kirsch PVs

Project# 251C Gilbane/MAAS
Tel: Fax:

Date: 8/16/2012

To Contractor;
SunPower

1414 Harbour Way South
Richmond, CA 94804

Architect's Project No:
Contract Date: 3/25/20%1
Contract Number: MC111066
Change Order Number: 003

The Contract is hereby revised by the foilowing items:

251C Lois A & B and Kirsch PVs

PCO Description Amount
014 tnstallation of electric vehicle charging stafions - OD ¢ 27,.210.00
015 Conslnuciion of cencrete pedestals, relaining walts and vehicular bollards - ADDC $ 18,895.00
016 Additional construction of Kirsch civil site work and added fencing - 0D 3 21,000.00
017 Additional conduits for non-contigucus chasging stations and relocation of sewer alarm - § 7.500.00

ADDC
0ig Adkinclusive negotiated global setllement for all unforeseen site conditions and 3 18,853.00

' re-mobifzation

018 316 non-compensable calendar day adjusiment to modify the Substantial Completion $ 0.00

date to October 19, 2012 and Final Compietion to November 18, 2012 for the completion

of the remaining project scope.
The original Contract Value was.. SO TR U PO RPROTINE 8,75(;,000,00
Sum of changes by pnor Prime Contract Change Orders ...... peerrvereeaet -] 128,208.00
The Contract Value prior to this Prime Contract Change Order was.. . ] §,878,208.00
The Confract Value will be changed by this Prime Contract Change Order m the amount cf .5 93,458.00
The new Centract Valug including this Prime Contract Change Order will be..........i. . § 8,971,666.00
The Contract duration will be changed by... 318 Days
The revised Substantial Completion date as of thxs ane Com?act Change Orde; is.. 16192012

SunPower Feothitke Anza Community Coi[ege
...... . SN 8 .- 1+ 1 _—
ARCHITECT CONTRACTOR OWNER
1414 Harbour Way South 12345 El Monte Road
"Richmond, CA 94804 o ] ) ) L.os Alas Hills, CA 94022
Address Address Addrass
By By Sam Praif By Charles Allen
SIGNATURE SIGNATURE ,V/ | AR SIGNATURE
DATE oate il 1n Y DATE
1 {

Prolog Manager Printed on: 8/21/2012 WRO Foothill DeAnza Page 1
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

First Page

Change Order 12

Hathaway Dinwiddie Construction Company

February 10, 2011

Foothill College

160

Physical Sciences and Engineering Center

$ 163,143.00

Owner directed changes: Addition of a stalr crossover at the Lab roof to improve
maintenance access; Miscellaneous Commons Building finish revisions; window
shade addition in the Lab building; lighting revisions at the Classroom breezeway
and the Lab building stairway; door hardware revision; and miscellaneous tel-
data revisions requested by ETS.

Architect directed changes: Revision of handrail attachment in the Lab Building;
revision of exterior window frame color at the Commons Building; addition of
attachments for the ceiling grid system in Lab Building corridors; and revisions to
the ceiling grid system at F1 light fixtures.

Changes due fo unforeseen conditions: Additional soils excavation to stabilize
unstable subgrade adjacent to the loop road.

This change plus all previously approved change orders equal to 4.0% of the
base contract value. The funding for this change is included in the budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Pricas, Architect - Foothili with

DSA Number

Date: 8/16/2012 DSA Number 01 - 111001

To Contractor: Architect's Proje:

Hathaway Dinwiddie Construction Contragt Date: 21072041

565 Lavrelwood Rd. Contract Number: MC111059

Santa Clara, Ca 85054 Change Order Number: 012

The Contract is hereby revised by the following Hems:

Change Qrder 12 - September 10, 2012 BOT

PCO Description Amount

075 (HD COR 1052) Builetin 29 Lak Mt, Fab, Revisions, (Leo's) $3,126

093 {HD COR 1067) Bulletin 37 Misc Changes Affacting the Door Hardware, $14,878
{Boyeit)

121 {HhD COR 1080} RFI 2732-A-115 Exterior Sheet Metat Color Changes, $3.445
(Therma)

122 (HD COR 1088) RF! 2028-1-007 Data Wire to WAPs (RCE} $16,0601

126 (+D COR 1093) Bulletin 60 - PSEC Lighting Revisions, (RCE, Alliance} 326,028

127 {HD COR 1094) Bulletin 61 - Commons Wing Finishes, (Royal, $16,263
Raymond)

128 (HD COR 1095) Bullelln 87 and 578 - Shade Redasign, (Penn) §23,798

130 (HD COR 1097) RFI 3119-E-086 Noteh Perimater Trim for F1 Light $8,701
Fixiure , {GF)

13 {HD COR 1098) RF 3085-C-096 Lot 4 Entrance Curb Area Soil, (M&H) $7,963

133 (HD COR 1100} RFI 3043-5-435 Track znd Matal Stud at Lab Corrldors $16,650
GF

136 (HD COR 1101} RF! 3104-T-017.007 MDF/IDF Rack Clearance, (RCE) $10,020

137 (HE COR 1102) RFE3086-A-263 Lab Mechanicat Well Stair Crossover, $11.144
{HD)

138 (HD COR 1103) RFis 3097, 3088, 3089, 3128, 3157 Teledata $6,326
Revisions, (RCE)

The original Contract Value was.......cceinecrne $41,575,182

Sum of changes by prior Prime Comract Change Orders $1,486,338

The Contract Vaiue prior to this Prime Coniract Change Order was 343,074,520

The Contract Valua will be changed by this Prime Gontract Change Order ln the amoum of $163,143

The new Contract Vatue including this Prime Contract Change Order will be... $43,237,663

‘The Contract duration will be changed by..., prcseens 0 Days

117812012

“The revised Substantial Completion date as ofthas ane Comract Change Order 1s

The-Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, matetial and supervision to complete the work above. The contractor agrees {0 release the Owner from all additional costs,

cost overruns, delay dasmages that arise out of this change order.

Ratetff Hatheway Dinwiddie Constryction FoothilkDe Anza Community Coliege
District

ARCHITECT CONTRACTOR OWNER

5866 Doyle Street 565 Laurelwood Rd. 123456 El Mente Road

Emeryville, CA 84608 Santa Clara, Cg 05054 Los Altos Hills, CA 94022

Address Address Address

By By Stephen McCold By Charles Allen
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HD Project 160 PSEC ONLY - Prime Contract Change

Order
Detalied, Based on Unit Prices, Architect - Foothill with
DSA Numiber

SIGNATURE s&emmars% A M SIGNATURE

DATE DATE 8://5’/1:1» OATE

College Approval

Signature
Date:
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D
Title: Change Order #3
Vendor: Taber Construction, Inc.
Agreement Date: May 28, 2012
Campus: Foothill Coliege
Project Number: 144
Project Name: Central Campus Site Improvements
Amount: $17,023.00
For:

Transport of soil from the central campus to Lot 1H to allow work to

continue while the soil was analyzed for potential contamination.
Total project changes represent 0.34% change to the contract value.

The funding is included in the current budget.

Action Requested: Ratification
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Prime Contract Change Order

Delailed, Based on Unit Prices, Architact - Foothill with

BSA Number

Date; 8/15/2012 DSA Number 112283
To Contractor: Architect's Proje: 144
Taber Construction Contract Date; &/28/2012
2278 Pika Court Contract Number: MC-120988
Concord, Ca 94520 Change Order Number: 003
The Contract is hereby revised by the following Hems:

Projoct #144 - Change Order #2 - Taber Construction, inc.
PCO Description Amount
017 TRPGCO - 12 Provide labor and eguipment to ransport dirt piles: 1, 2, and $17,023

4 to Lot 1H per District's direction

The original CONAG VAILE WaS.. .. ereeereiiniaieressc s essesesssetesisssisssstsstsstessestbes s easassessiaestsbvassaessrassss sens $5,855,000
Sum of changes by prior Prime Contract Change Orders $303,338
The Contract Value prior to this Prime Confract Change Order Was.........cesimiiocmonams - $6,258,338
The Contract Value will be changed by this Prime Contract Change Order in the amount ofe....vveevevverinnine £17,023
The new Contract Value including s Prime Contract Change Orderwillbe......oeviinnennes $8,275,36%
The Contract duration Wil be changed BY . .o s s sases e ane 0 Days

The revised Substantial Completion date as of this Prime Contract Change Order IS, ccrenennniene.

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish ail
labor, material and supervision to complete the work above. The contractor agrees o release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order,

WRNS Studio Taber Construction Foothili De Anza Communily College
District

ARCHITECT CONTRACTOR OWNER

501 2nd Stresl 2278 Plke Court 12345 E! Monte Road

Suite 402 Concord, Ca 94520 L.og Altos Hilis, CA 94022

Address Address Address

By Wright Sherman By Brel Taber By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

Collags Approval

Signature
Date:
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E
Title: Project Authorization Amendment No. F-WRNS-05
Vendor: WRNS Studio
Agreement Date: August 27, 2012
Campus: Foothill Coliege
Project Number: 115
Project Name: Fine Arts Scene Shop
Amount: $298,660
For: Design services for the newly-created Fine Arts Scene Shop project

(formerly a part of FAPPS). Services include a combined schematic and
design development phase, construction document preparation, bidding

support and construction administration.

The funding for these services is included in the current budget.

Action Requested. Approvai
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Project Authorization Amendment No. F-WRNS-05
Between Foothill-De Anza Community College District
& WRNS Studio

For the following Measure C Project(s).
#115 — FINE ARTS SCENE SHOP

For Design through Construction Administration (CA) Phase Services

WHEREAS, in connection with the design, bidding and construction of the Measure C Projects, the
Foothill - De Anza Community College District {District) has retained Gilbane/Maas ("Program Manager")
to provide services as the District's representative in connection with the design, bidding and construction

of the Projects,

WHEREAS, the District and WRNS Studio {Architect) have a fully executed Standard Form of Master
Agreement {Agreement) between the District and the Architect in place that clearly defines conditions of
their Agreement, the expected performance criteria, and the anticipated deliverable work from the
Architect.

WHEREAS, the Architect and i#ts Design Consultants are each duly qualified and properly
licensed/registered to provide and perform all Services under the agreement and all subsequent Project

Authorization Amendments.

NOW THEREFORE this Project Authorization Amendment (PAA) is incorporated into the Agreement, by
agreement between the District and Architect, for the Project named above and described below.

. General:

1. Provide Full Design, Engineering, DSA Approval, Bidding, and Contract Administration Services
for the Fine Arts Scene Shop based on the approved concept design documents, Concept Plan
by WRNS dated March 3, 2012, and Concept Narrative by WRNS dated March 30, 2012. Scope
of Project includes design and construction administration of new Fine Arts Scene Shop,
appurtenant utility relocations, site work, and Parking Lot 1B expansion and upgrades.

2. Whereas the funding source for the projects above in 1.1. are provided by the following Measure
C project:
a. Project #115; Fine Arts Scene Shop

il. Scope of Services:

1, The scope of services for the projects listed in section 1.1 will be provided by WRNS Studio
{Architecty and the following sub-tier design consultants unless ctherwise noted as the District's
consultant(s):

Crosby Group (Structural Engineer)

Interface Engineering (MEP and Fire Protection)

Sandis (Civil Engineer)

Architectural Resources Group

Smith Fause & Mcbonald, Inc.

PaoTo

2. Provide the scope of services as defined below.
A, Confirm Programming for project.
B. Summary of Design Deliverables:

FOOTHILL - DE ANZA CCD 9M10/2012
PAA #F-WRNS-05
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H.

First Page

a. 100% Schematic Design / Design Development Package submittal, hereinafter
referred to as “Preliminary Design Package”.

b. 100% Contract Document Package submittals for the project.

Provide separate "Make Ready” early utility relocation and emergency generator bid
package if required by Owner.
Prepare Cost Estimate:

a. Develop a cost estimate defining probable construction costs, prepared by a
professionat estimator, based on the deliverables described in section B at the
end of Preliminary and CD phases (100% Design Submittals).

b. Cost estimates shall be broken down by area, buillding or CSI division as
appropriate to provide sufficient cost detall to support design stage cost
management.

Final Deliverables:
a. 100% Contract Documents of final scope shall be submitted for bid at the
agreed bid dates in accordance with article 2.5.9 of the Master Agreement.
Contract Administration During Construction
a. Construction Administration services shall be provided.
Interface with Campus and District:

a. Aftend mestings as required with College groups, including planning, user
groups, and facilities staff, to collect data, review progress and seek approvals.

b. Architect shall include up to 2 coordination mestings during each design phase.

Board Presentations:
a. Participate in one Board Presentation as required.

I, District's Responsibilities:

A,

V. Schedule;

A

The Bistrict or the District’s Project Manager will provide support to the Architect,
including the following:

a. Assign a project manager who will facilitate the flow of information, assist the
Architect in managing the project schedule and make decisions on behalf of
the District.

b. identify key College and District participants and schedule required meetings
with these key players.

Complete alf scope activities in section I1.2.A-B by January 1, 2013. Construction is
anticipated to commence June 2013, with a completion date of no later than December
2013, |f for any reason the schedule is delayed the fees may be adjusted accordingly.
Compilete all Cost Estimating as defined in H.2.D within 7 days after the completion of
each design phase.

Architect shall submit an "Architectural Schedule” as defined in the Master Agreement

Article-1:1.2 for-District review within-2-weeks-of the notice to-proceed:

V..Project Construction Budget: ..

A,

The Project Construction Budget, as defined by Article 5.2 of the Master Agreement, shall
be $2,000,000.

V. Fees & Payment:

A. Fee Summary for Basic Services:
Preliminary Design Phase (31%) $83,700
Construction Documents (37%) $98,780
DSA Permit Review (5%} $13,000
Bidding Phase (2%) $ 4.460
Construction Administration (20%) $52,120
FOOTHILL - DE ANZA CCD ' 9/10/2012

PAA #F-WRNS-05
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DSA Closeout (2%) $5,500

Signage (3%) $8,600

Subtotal $266,160
Reimbursable Allowance $12,500
"Make Ready" Allowance $20,000
Total Not to Exceed Fee $298,660

B. Additional Services: On a time and materials basis based on rate schedule attached as
Attachment “B",

C. Reimbursable expenses: 1.1 times cost for reimbursables, including consultant
refimbursables, based upon rate schedule attached as Attachment “C".

D. Payment: Monthly for work performed the previous month,

"District”
FOOTHILL- DE ANZA COMMUNITY COLLEGE DISTICT

a California Community College District

By: Date:
Charles Allen,
Executive Director of Facilities, Operations,
and Construction Management

"Architect”
WRNS Studio, LLP

By: Date:
John Ruffo
Partner
FOOTHILL - BE ANZA CCD 91072012

PAM #F-WRNS-05
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