
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  
 

Board of Trustees Agenda Item 
Board Meeting Date: September 10, 2012 

 
Title of Item:   Foothill College Project #144 Central Campus Site Improvements: Taber 

Construction Change Order #4 
 
Background and Analysis:  
 
On August 6, 2012, the Board of Trustees authorized  negotiation and execution of a change order 
related to proper handling and disposal of portions of the soil being excavated as part of the Central 
Campus Site Improvements project.  Testing of the soil indicated heavy metal and arsenic 
contamination in certain areas as well as soil chemistry that is unsuitable for plant growth. Adequate 
soils testing has been completed and costs associated with handling and remediation of the soil has 
now been estimated. 
 
Four soil stockpiles have been generated by the rough grading operations. Two of the four 
stockpiles are contaminated and need to be disposed of at a landfill. Of the other two stockpiles one 
is suitable for plant growth after certain soil amendments are added. The fourth stockpile does not 
have the right soil chemistry for adequate plant growth.  
 
It has been determined that there is an ample supply of suitable soil on the Physical Science and 
Engineering Center (PSEC) site that can be amended and used for tree and plant backfill.  
Therefore, this material will be combined with the one suitable “stockpile” of material that was 
excavated from the site and will be reused for selected planter areas. 
 
Hence, the contractor has been directed under Change Order #4 for a Not-to-Exceed amount of 
$93,000, to proceed with work to amend the soil with materials from the PSEC site, and to transport 
amended soil for placement in the planter areas.  
 
 
 
 
 
 
 
 
 
 
 
 
Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction 
Management requests that the Board ratify Change Order #4 for Taber Construction 
 

Submitted by: 
Additional contact names: 

Is backup provided? 

Charles Allen x6150 
Art Heinrich x6295, Shirley Treanor, x7364 
Yes 

 

3/25/08 



Detailed, Based on Unit Prices, Architect - Foothill with 

DSA Number

 Prime Contract Change Order

Date: 8/20/2012 112283DSA Number

To Contractor: Architect's Project No: 144

Taber Construction Contract Date: 5/28/2012

2278 Pike Court

Concord, Ca   94520
Contract Number:  MC-120988

Change Order Number:  004

The Contract is hereby revised by the following items:

Project #144 - Change Order #4 - Taber Construction, Inc.

PCO Description Amount

016 $48,000 TPCO 11 - Fabricate Amended Soil from On-Site PSEC Stockpile due 

to Inner Campus soil unsuitable for plant growth on a Time & Material 

basis Not to Exceed

023 $45,000 Offhaul PSEC Debris and establish a soil amendment mixing yard near 

Lot 4 on Time & Material basis Not to Exceed

The revised Substantial Completion date as of this Prime Contract Change Order is.........................................................................

0 DaysThe Contract duration will be changed by.....................................................................................................................................

$6,368,361 The new Contract Value including this Prime Contract Change Order will be..........................................................................................................

$93,000 The Contract Value will be changed by this Prime Contract Change Order in the amount of.........................................................................

$6,275,361 The Contract Value prior to this Prime Contract Change Order was............................................................................................................................

$320,361 Sum of changes by prior Prime Contract Change Orders.....................................................................................................................

$5,955,000 The original Contract Value was...................................................................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Taber Construction Foothill-De Anza Community College 

District

WRNS Studio

ARCHITECT CONTRACTOR OWNER

2278 Pike Court

Concord, Ca   94520

12345 El Monte Road

Los Altos Hills, CA   94022

501 2nd Street

Suite 402

Address Address Address

Bret Taber Charles AllenBy Wright Sherman By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signature

Date:


