FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: September 10, 2012

Title of Item: Foothill College Project #144 Central Campus Site Improvements: Taber
Construction Change Order #4

Background and Analysis:

On August 6, 2012, the Board of Trustees authorized negotiation and execution of a change order
related to proper handling and disposal of portions of the soil being excavated as part of the Central
Campus Site Improvements project. Testing of the soil indicated heavy metal and arsenic
contamination in certain areas as well as soil chemistry that is unsuitable for plant growth. Adequate
soils testing has been completed and costs associated with handling and remediation of the soil has
now been estimated.

Four soil stockpiles have been generated by the rough grading operations. Two of the four
stockpiles are contaminated and need to be disposed of at a landfill. Of the other two stockpiles one
is suitable for plant growth after certain soil amendments are added. The fourth stockpile does not
have the right soil chemistry for adequate plant growth.

It has been determined that there is an ample supply of suitable soil on the Physical Science and
Engineering Center (PSEC) site that can be amended and used for tree and plant backfill.
Therefore, this material will be combined with the one suitable “stockpile” of material that was
excavated from the site and will be reused for selected planter areas.

Hence, the contractor has been directed under Change Order #4 for a Not-to-Exceed amount of
$93,000, to proceed with work to amend the soil with materials from the PSEC site, and to transport
amended soil for placement in the planter areas.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction
Management requests that the Board ratify Change Order #4 for Taber Construction

Submitted by: Charles Allen x6150
Additional contact names: Art Heinrich x6295, Shirley Treanor, x7364
Is backup provided? Yes

3/25/08




Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number

Date: 8/20/2012 DSA Number 112283
To Contractor: Architect's Project | 144
Taber Construction Contract Date: 5/28/2012
2278 Pike Court Contract Number: MC-120988
Concord, Ca 94520 Change Order Number: 004
The Contract is hereby revised by the following items:

Project #144 - Change Order #4 - Taber Construction, Inc.
PCO Description Amount
016 TPCO 11 - Fabricate Amended Soil from On-Site PSEC Stockpile due $48,000

to Inner Campus soil unsuitable for plant growth on a Time & Material
basis Not to Exceed

023 Offhaul PSEC Debris and establish a soil amendment mixing yard near $45,000
Lot 4 on Time & Material basis Not to Exceed

The original CONraCt VAU WaS...........coouiiiiiiiie ettt ettt ettt e sttt e et e e e e e sneentne s $5,955,000
Sum of changes by prior Prime Contract Change Orders...........coouiiiiiiiiiiiiie ettt $320,361
The Contract Value prior to this Prime Contract Change Order Was............c.ooeeiieieenieneeieee e neees $6,275,361
The Contract Value will be changed by this Prime Contract Change Order in the amount of... . $93,000
The new Contract Value including this Prime Contract Change Order will be....................... . $6,368,361
The Contract duration will be changed by............coooiiiiiiiii e, . 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is..........ccccociiiiiiiiiiiiiiiieniii e

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.
WRNS Studio Taber Construction Foothill-De Anza Community College

District

ARCHITECT CONTRACTOR OWNER
501 2nd Street 2278 Pike Court 12345 El Monte Road
Suite 402 Concord, Ca 94520 Los Altos Hills, CA 94022
Address Address Address
By Wright Sherman By Bret Taber By Charles Allen
SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signature

Date:




