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FoorTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: September 10, 2012

Title of Item: Measure E Consent

Background and Analysis:

Aggregate amount of these items is: $37,240.

De Anza College —
A) Ashron Construction and Restoration, Inc. — Change Order #1 — Stelling Parking Renovation -
$24,240
B) Simpson Gumpertz & Heger — Revision #2 to Agreement — Flint Parking Structure Repairs -
$13,000

Recommendation: Charles Allen, Executive Director of Facilities, Operations, and Construction
Management, Tom Armstrong, Director, Bond Program Management, De Anza College, and Art
Heinrich, Bond Program Management, Foothill College, recommends that Measure C consent item(s)s be
ratified/approved by the Board of Trustees

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art
Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

First Page

Change Order #1 (PCCO 01)

Ashron Construction and Restoration, Inc.

July 10, 2012

De Anza College

284

STELLING PARKING RENOVATION

$24,240

Added cost is for additional concrete spall repair beyond the criginal
contracted allowance amount. Repair is necessary for complete
necessary maintenance repairs and to ensure the longevity of the

structure.

All changes to date are equal to 6.8% of the original construction contract.

Funding for this change is available within the project budget.

Ratification
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FOO‘FHELL—DE ANZA
Community College District

Prime Coniract Change Order

284 - Steliing Parking Renovatlon ‘ Project #284
De Anza College
21250 Stevens Creck Bivd.

Cupertine, CA 95014

Date: 8/15/12 Contract Date: July 10, 2012
To Contractor: Contract Number: N/A

Ashron Construction and Restoration, Ing. Change Order Number: 01

1109 N. Fair Qaks Ave,
Sunnyvale, CA 94088

The Contract Is hereby revised by the following Items:
Change Qider #1 - September 2011 BOY

FCO Description Amount
o Spatl Repair beyond Allowance $24,240.00
The original Confract Value was.,,. $365.000
Surn of changes by prior Prime Contraci Change Orders ................. $0
The Contract Valye prior to the Prima Contract Change Order was " $355,000
The Coniract Value will be changed by this Prime Contract Changs Order In the amount of........ $24,240
The new Confract Vatue including this Prime Contract Change Orderwilibe.................. e $379,240
The Contract duration will be changed DY........occevivii i e 0
The ravised Substantial Completion date as of this Prime Contract Change Orderis.......o.oeviee 4/14/2012

The Contract documeants are hereby amended 0 Include the additional work described above. The contractor will
furnish all labor, materlal and supsrvision to complete the work above. The contractor agrees {o release the Owner
from all additional costs, cost overruns, delay damages, whether known or unknown that arise out of this change
order. . . . .

Simpson Gumpetiz & Heger Ashron Construction and Foothill-De Anza Community College
ARCHITECT . Restoration, Inc. District

The Landmark @ One Market CONTRACTOR OWNER

Sulte 600————— 108N Falr Paks-Avery————12345-ElMonte Road
San-Franclsco, CA-844085 . ~~Sunny:‘a%£ 84089 fr . Los Altos Hills,.CA 94022

Address Addr o e Address :

By SoMTAAN  FTnffoRD By:f oot bt - By: Charles Allen

Signature: W Signdturer_, f Signagure:_
Date:_% 116 [ 2012 Date; E“EEIL Date:
grrh  Coterd
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B
Title: Revision 02 to Standard Form of Agreement
Vendor: Simpson Gumpertz & Heger Inc.
Agreement Date: March 15, 2012, Revision Date July 10, 2012
Campus: De Anza College
Project Number: 239
Project Name: FLINT PARKING STRUCTURE REPAIRS
Amount: $ 13,000
For:

Additional Scope for Assisting with the close out of the original Flint
Parking Structure project (DSA #50972) with the Department of State
Architect, which includes preparing required DSA close out documents,
attending a DSA meeting, closeout of the testing agency items, review of
documents necessary for close out, and meeting minutes.

Action Requested: Approval
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Revision 02 to Standard Form of Agreement, dated March 15, 2012, between
Foothill-De Anza Community College District and Simpson Gumpertz & Heger

for Measure C ~ Bond Project 239 - Flint Parking Structure Repairs

Revision Date: July 10, 2012

SCOPE OF WORK:  Assisting with the close out of the original Flint Parking Structure project
(DSA #50972) with the Division of the State Architect (DSA), including:

Scope of Services
The following scope of work will be performed by SGH, TEI, CCI, and NT.

Testing and inspection document review ~ Review the archived testing and inspection
documents retrieved by and on file with DSA. Review the pertinent sections of the DSA
Project Certification Guide.

Prepare cover letter regarding project status, and prepare and assemble forms for
submittal to DSA.

Prepare the required close-out forms, consisting of DSA 291, 292, and 293, A lab
affidavit may be substituted for DSA 291 and 292,

Prepare forms DSA 108, DSA 6 A/E Architect only, and DSA 102.

Meeting with DSA —~ Meet with DSA once to review comments on submitted closeout
documents.

Meeting minutes — Prepare written meeting minutes of the relevant discussions and
determinations that occurred at the meeting with DSA.

Prepare one cycle of responses to DSA comiments and revisions, if required.

SCHEDULE: " Wik t6 be perforined concurrently with project schedule, ™

COMPENSATION: $13,000

Original Contract: $580,675
Net change from previous revisions: $11,000
Contract value prior to this revision: $591,675

Net change in contract value due to this revision:  $13,000

New Contract value including this revision: $604,675
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Revision 02 to Standard Form of Agreement, dated March 15, 2012, between
Foothill-De Anza Community College District and Simpson Gumpertz & Heger
for Measure C - Bond Project 239 - Flint Parking Structure Repairs

Amendment agreed to by:

Owner

Charles Ailén

Consultant

Simpson Gumpertz & Heger
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SIMPSON GUMPERTZ & HEGER

Engineering of Structures
and Buitding Enclasures

10 July 2012

Mr. Tom Armstrong, LEED AP, Director

cfo Roseanne Sciacchitano, LEED® AP, Project Manager
Foothill DeAnza Community College District Plant Services
Building D160 12345 El Monte Road

Los Altos Hills, California 24022

Project 117252.40 -  Continued DSA Closeout Consultation, Flint Parking Structure Repairs,
De Anza Community College, Cupertino, CA

Dear Mr. Armstrong:

We will be pleased to provide engineering services to assist De Anza Community College with
the Flint Parking Structure Department of State Architect (DSA) close out. Per our previous
agreement, dated 29 May 2012, we assessed the construction file documents from the District
and DSA. This proposal is based on our 5 June 2012 meeting at DSA documented in 7 June
2012 Meeting Minutes, prepared by Noll & Tam (NT). 8GH, NT and District Representatives
met with DSA to review strategies and outline general requirements and procedures for closing
out the original garage construction project. We defined, and DSA agreed to a path and scope
for project close-out. We also understand the District has secured the cooperation of the original
Inspector of Record, Mr. Thomas E. Files.

Our scope of services will include filling out required DSA forms, attending one meeting with
DSA to facilitate review and approval, and one follow up cycle of minor revisions that may be
requested by DSA based on their review of the submitted closeout documents. SGH will assist
with the closeout of the testing issues with Testing Engineers Inc. (TE!, the original special
inspection and testing agency, and Cleary and Consultants, Inc. (CCl), the original geotechnical
engineer of record; NT will assist with the closeout of architectural issues. We also understand

the~Districthas secured-the-cooperation-of -the-original-Inspector-of Record,”Mr--Thomas E:

MﬁewFur’zﬁer%he District-will-coordinate-with-Mr—Files—directly-to-secure-the-paperwork-BSA

T reCfUI]'eS fronr the 1OR for closeout, We have further-defimedour services for-this phase ofthe— -

project below.

Scope of Services

The following scope of work will be performed by SGH, TEI, CCI, and NT.

* Testing and inspection document review — Review the archived testing and inspection
documents retfrieved by and on file with DSA. Review the pertinent sections of the

DSA Project Certification Guide.

. Prepare cover letter regarding project status, and prepare and assemble forms for
submittal to DSA:

SIMPSON GUMPERTZ & HEGER INC.

The Londmark @ One Market, Suite 600 Boston
San Francisco, California 94105 Los Angales
mate: 415.495.3700 tax: 415.495,3550 S“e‘” york

an Franciseo

www.sgh.com Washington, DT
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Mr. Tom Armstrong — Project 117252.40 -2- 10 July 2012

. Prepare the required close-out forms, consisting of DSA 201, 292, and 203. A Iab
affidavit may be substituted for DSA 281 and 282,

. Prepare forms DSA 108, DSA 6 A/E Architect only, and DSA 102.

. Meeting with DSA — Meet with DSA once to review comments on submitted closeout
documents.

) Meeting minutes - Prepare written meeting minutes of the relevant discussions and

determinations that occurred at the meeting with DSA.
. Prepare one cycle of responses to DSA comments and revisions, if required.

Proposed Staffing

For this project, Carolyn L. Searls, Senior Principal, will serve as Principal-in-Charge, with Jason
L. Towle, as Senior Project Manager. We will provide our services for this project from our San
Francisco office. Noll and Tam, Testing Engineers Inc., and Cleary and Consultants, inc. will
orovide sub-consulting services.

Compensation

We propose a lump sum fee of $13,000 for these services, inclusive of expenses to perform this
work. We request the District provide an amendment to our existing contract for these services.
Shoutd additional services be required, they will be billed based on the fee schedule in our
existing agreement.

This proposal will be in accordance with the terms and conditions of the Standard Form and
Agreement dated 16 September 2011, This proposal is valid for thirty days. If acceptable,
please issue an amendment to our confract in the requested amount.

if you have any commenis or questions, please do not hesitate to call.

Sincerely yours, _ o Accepted:;

SIMPSON GUMPERTZ & HEGER INC. FOOTHILL DEANZA COMMUNITY

COLLEGE DISTRICT PLANT SERVICES

Carolyn L. Searls, P.E. {CA, OR, WA, CQO),
LEED AP

Senior Principal, Vice President
INSFWAdmin\Proposals\201ASF12-0000687-JLT_De  Anza  Flint
DSA Close Out-Phase 2.doox Date

cc. Roseanne Sciacchitano

By

Titie




Previous Page Next Page

Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

First Page

Change Order #1 (PCCO 01)

Ashron Construction and Restoration, Inc.

July 10, 2012

De Anza College

284

STELLING PARKING RENOVATION

$24,240

Added cost is for additional concrete spall repair beyond the criginal
contracted allowance amount. Repair is necessary for complete
necessary maintenance repairs and to ensure the longevity of the

structure.

All changes to date are equal to 6.8% of the original construction contract.

Funding for this change is available within the project budget.

Ratification
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FOO‘FHELL—DE ANZA
Community College District

Prime Coniract Change Order

284 - Steliing Parking Renovatlon ‘ Project #284
De Anza College
21250 Stevens Creck Bivd.

Cupertine, CA 95014

Date: 8/15/12 Contract Date: July 10, 2012
To Contractor: Contract Number: N/A

Ashron Construction and Restoration, Ing. Change Order Number: 01

1109 N. Fair Qaks Ave,
Sunnyvale, CA 94088

The Contract Is hereby revised by the following Items:
Change Qider #1 - September 2011 BOY

FCO Description Amount
o Spatl Repair beyond Allowance $24,240.00
The original Confract Value was.,,. $365.000
Surn of changes by prior Prime Contraci Change Orders ................. $0
The Contract Valye prior to the Prima Contract Change Order was " $355,000
The Coniract Value will be changed by this Prime Contract Changs Order In the amount of........ $24,240
The new Confract Vatue including this Prime Contract Change Orderwilibe.................. e $379,240
The Contract duration will be changed DY........occevivii i e 0
The ravised Substantial Completion date as of this Prime Contract Change Orderis.......o.oeviee 4/14/2012

The Contract documeants are hereby amended 0 Include the additional work described above. The contractor will
furnish all labor, materlal and supsrvision to complete the work above. The contractor agrees {o release the Owner
from all additional costs, cost overruns, delay damages, whether known or unknown that arise out of this change
order. . . . .

Simpson Gumpetiz & Heger Ashron Construction and Foothill-De Anza Community College
ARCHITECT . Restoration, Inc. District

The Landmark @ One Market CONTRACTOR OWNER

Sulte 600————— 108N Falr Paks-Avery————12345-ElMonte Road
San-Franclsco, CA-844085 . ~~Sunny:‘a%£ 84089 fr . Los Altos Hills,.CA 94022

Address Addr o e Address :

By SoMTAAN  FTnffoRD By:f oot bt - By: Charles Allen

Signature: W Signdturer_, f Signagure:_
Date:_% 116 [ 2012 Date; E“EEIL Date:
grrh  Coterd
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B
Title: Revision 02 to Standard Form of Agreement
Vendor: Simpson Gumpertz & Heger Inc.
Agreement Date: March 15, 2012, Revision Date July 10, 2012
Campus: De Anza College
Project Number: 239
Project Name: FLINT PARKING STRUCTURE REPAIRS
Amount: $ 13,000
For:

Additional Scope for Assisting with the close out of the original Flint
Parking Structure project (DSA #50972) with the Department of State
Architect, which includes preparing required DSA close out documents,
attending a DSA meeting, closeout of the testing agency items, review of
documents necessary for close out, and meeting minutes.

Action Requested: Approval
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Revision 02 to Standard Form of Agreement, dated March 15, 2012, between
Foothill-De Anza Community College District and Simpson Gumpertz & Heger

for Measure C ~ Bond Project 239 - Flint Parking Structure Repairs

Revision Date: July 10, 2012

SCOPE OF WORK:  Assisting with the close out of the original Flint Parking Structure project
(DSA #50972) with the Division of the State Architect (DSA), including:

Scope of Services
The following scope of work will be performed by SGH, TEI, CCI, and NT.

Testing and inspection document review ~ Review the archived testing and inspection
documents retrieved by and on file with DSA. Review the pertinent sections of the DSA
Project Certification Guide.

Prepare cover letter regarding project status, and prepare and assemble forms for
submittal to DSA.

Prepare the required close-out forms, consisting of DSA 291, 292, and 293, A lab
affidavit may be substituted for DSA 291 and 292,

Prepare forms DSA 108, DSA 6 A/E Architect only, and DSA 102.

Meeting with DSA —~ Meet with DSA once to review comments on submitted closeout
documents.

Meeting minutes — Prepare written meeting minutes of the relevant discussions and
determinations that occurred at the meeting with DSA.

Prepare one cycle of responses to DSA comiments and revisions, if required.

SCHEDULE: " Wik t6 be perforined concurrently with project schedule, ™

COMPENSATION: $13,000

Original Contract: $580,675
Net change from previous revisions: $11,000
Contract value prior to this revision: $591,675

Net change in contract value due to this revision:  $13,000

New Contract value including this revision: $604,675
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Revision 02 to Standard Form of Agreement, dated March 15, 2012, between
Foothill-De Anza Community College District and Simpson Gumpertz & Heger
for Measure C - Bond Project 239 - Flint Parking Structure Repairs

Amendment agreed to by:

Owner

Charles Ailén

Consultant

Simpson Gumpertz & Heger
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SIMPSON GUMPERTZ & HEGER

Engineering of Structures
and Buitding Enclasures

10 July 2012

Mr. Tom Armstrong, LEED AP, Director

cfo Roseanne Sciacchitano, LEED® AP, Project Manager
Foothill DeAnza Community College District Plant Services
Building D160 12345 El Monte Road

Los Altos Hills, California 24022

Project 117252.40 -  Continued DSA Closeout Consultation, Flint Parking Structure Repairs,
De Anza Community College, Cupertino, CA

Dear Mr. Armstrong:

We will be pleased to provide engineering services to assist De Anza Community College with
the Flint Parking Structure Department of State Architect (DSA) close out. Per our previous
agreement, dated 29 May 2012, we assessed the construction file documents from the District
and DSA. This proposal is based on our 5 June 2012 meeting at DSA documented in 7 June
2012 Meeting Minutes, prepared by Noll & Tam (NT). 8GH, NT and District Representatives
met with DSA to review strategies and outline general requirements and procedures for closing
out the original garage construction project. We defined, and DSA agreed to a path and scope
for project close-out. We also understand the District has secured the cooperation of the original
Inspector of Record, Mr. Thomas E. Files.

Our scope of services will include filling out required DSA forms, attending one meeting with
DSA to facilitate review and approval, and one follow up cycle of minor revisions that may be
requested by DSA based on their review of the submitted closeout documents. SGH will assist
with the closeout of the testing issues with Testing Engineers Inc. (TE!, the original special
inspection and testing agency, and Cleary and Consultants, Inc. (CCl), the original geotechnical
engineer of record; NT will assist with the closeout of architectural issues. We also understand

the~Districthas secured-the-cooperation-of -the-original-Inspector-of Record,”Mr--Thomas E:

MﬁewFur’zﬁer%he District-will-coordinate-with-Mr—Files—directly-to-secure-the-paperwork-BSA

T reCfUI]'eS fronr the 1OR for closeout, We have further-defimedour services for-this phase ofthe— -

project below.

Scope of Services

The following scope of work will be performed by SGH, TEI, CCI, and NT.

* Testing and inspection document review — Review the archived testing and inspection
documents retfrieved by and on file with DSA. Review the pertinent sections of the

DSA Project Certification Guide.

. Prepare cover letter regarding project status, and prepare and assemble forms for
submittal to DSA:

SIMPSON GUMPERTZ & HEGER INC.

The Londmark @ One Market, Suite 600 Boston
San Francisco, California 94105 Los Angales
mate: 415.495.3700 tax: 415.495,3550 S“e‘” york

an Franciseo

www.sgh.com Washington, DT
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Mr. Tom Armstrong — Project 117252.40 -2- 10 July 2012

. Prepare the required close-out forms, consisting of DSA 201, 292, and 203. A Iab
affidavit may be substituted for DSA 281 and 282,

. Prepare forms DSA 108, DSA 6 A/E Architect only, and DSA 102.

. Meeting with DSA — Meet with DSA once to review comments on submitted closeout
documents.

) Meeting minutes - Prepare written meeting minutes of the relevant discussions and

determinations that occurred at the meeting with DSA.
. Prepare one cycle of responses to DSA comments and revisions, if required.

Proposed Staffing

For this project, Carolyn L. Searls, Senior Principal, will serve as Principal-in-Charge, with Jason
L. Towle, as Senior Project Manager. We will provide our services for this project from our San
Francisco office. Noll and Tam, Testing Engineers Inc., and Cleary and Consultants, inc. will
orovide sub-consulting services.

Compensation

We propose a lump sum fee of $13,000 for these services, inclusive of expenses to perform this
work. We request the District provide an amendment to our existing contract for these services.
Shoutd additional services be required, they will be billed based on the fee schedule in our
existing agreement.

This proposal will be in accordance with the terms and conditions of the Standard Form and
Agreement dated 16 September 2011, This proposal is valid for thirty days. If acceptable,
please issue an amendment to our confract in the requested amount.

if you have any commenis or questions, please do not hesitate to call.

Sincerely yours, _ o Accepted:;

SIMPSON GUMPERTZ & HEGER INC. FOOTHILL DEANZA COMMUNITY

COLLEGE DISTRICT PLANT SERVICES

Carolyn L. Searls, P.E. {CA, OR, WA, CQO),
LEED AP

Senior Principal, Vice President
INSFWAdmin\Proposals\201ASF12-0000687-JLT_De  Anza  Flint
DSA Close Out-Phase 2.doox Date

cc. Roseanne Sciacchitano

By

Titie
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FoorHirr-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: September 10, 2012

Title of Item: Award Lease-Leaseback Preconstruction Services Agreement for the Foothill-De Anza
Educational Center Project in Sunnyvale, CA

Background and Analysis:

On December 7, 2009 and January 19, 2010, Charles Allen, Executive Director of Facilities, Operations
and Construction Management, provided information briefings to the Board regarding the use of the
Lease-Leaseback project delivery method, including the contractor selection process, for District projects.
The briefings included a discussion of the legal aspects of the process as well as its risks and benefits. On
February 6, 2012, the Board authorized the use of the Lease-Leaseback contractor selection process for
the Foothill - De Anza Educational Center project in accordance with Education Code 81335.

Purchasing Services advertised the Lease-Leaseback Request for Qualifications/Request for Proposals
(RFQ/RFP) #1469-801 for the Educational Center, Measure C Project #801, on February 21, 2012 and
February 28, 2012. Purchasing Services also notified nine Builders Exchanges and Plan Rooms, and
advertised in the San Jose Post Record. Notice of the RFQ/RFP was also posted online at “BidNet” at
www.govbids.com. Additionally, Purchasing Services notified several contractors about the RFQ/RFP
opportunity. The District conducted a mandatory pre-submittal conference on March 7, 2012, and
representatives from twenty-six (26) contractor companies attended the conference. On March 29, 2012,
eighteen (18) companies submitted Statements of Qualifications (SOQ’s) in response to RFQ/RFP #1469-
801.

A Selection Committee was established that consisted of: Ron Deller, District Project Manager; Brenda
Visas, Foothill College Director of Facilities & Special Projects; Casey Michaelis, Gilbane-MAAS
Program Manager; Owen Letcher, Lionakis Architects Project Manager; Art Heinrich, District Bond
Director; and Gina Bailey, Purchasing Services Senior Buyer. The Selection Committee invited the five
(5) top-ranked companies to continue to the interview and RFP steps. Those top-ranked companies (in
alphabetical order) were: C. W. Driver, Hathaway Dinwiddie Construction Company, Hensel Phelps
Construction Co., Otto Construction, and Sundt Construction, Inc. The Selection Committee conducted
interviews on June 1, 2012.

Responses to the RFP were received on July 10, 2012. All five (5) companies supplied responses to the
RFP that included competitive fee proposals for preconstruction services, construction services,
contractor’s contingency, and contractor’s overhead and profit. Based on the proposals provided in
relation to the scores of the RFQ and the interviews, C. W. Driver had the score with the lowest cost per
qualification point and earned the top ranking.

The Selection Committee recommends approval of C. W. Driver as the Lease-Leaseback contractor for
the project and recommends award of a Preconstruction Services Agreement (see attached) to C. W.
Driver so that it can develop a Guaranteed Maximum Price (GMP) for the demolition and construction
phases of the project. C. W. Driver’s fee for preconstruction services is $179,381. The Preconstruction
Services Agreement, paragraph VII(C and D), provides that the contractor will additionally be reimbursed
for reproduction costs and costs for confirmation of existing site conditions, including investigative
demolition and other on-site activities. C. W. Driver and District staff estimates that reimbursable
services will not exceed $150,000. The total cost of the Preconstruction Services Agreement is $329,381.

It is anticipated that the project GMP will be developed in two phases to allow demolition of existing site
improvements to proceed as early as possible. When District staff and C. W. Driver agree to a GMP and

Page 1 of 2
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schedule for demolition activities (and subject to transfer of ownership of the Onizuka Air Force Station
property to the District) District staff plans to return to the Board of Trustees in early 2013 for award of
the Site Lease and Facilities Lease agreements to C. W. Driver, authorizing demolition of existing site
improvements. District staff will later seek approval of modifications to the lease agreements that will
authorize construction of the project based upon DSA-approved construction documents within the
agreed-upon duration for an amount not to exceed the GMP for construction. Under the lease agreements,
the District will lease the land to C. W. Driver and C. W. Driver will agree to construct the project
pursuant to the District’s Construction Provisions and C. W. Driver’s responses to RFQ/RFP #1469-801.
The District will receive incremental title to the constructed property in accordance with payments made.
The District will pay for and take title to all improvements no later than completion of construction of the
Project, at which time the leases will be terminated.

Recommendation: Approve C. W Driver as the Lease-Leaseback contractor for the Foothill - De Anza
Educational Center project and authorize Carmen Redmond, Director of District Purchasing Services, to
finalize and award the attached Preconstruction Services Agreement for the project to C. W. Driver.

Submitted by: Carmen Redmond — Director of Materials and Purchasing Services
Additional contact names:  Art Heinrich — Measure C Bond Projects Director, Charles Allen — Executive Director
of Facilities, Operations, and Construction Management, Gina Bailey — Senior Buyer,
Purchasing Services
Is backup provided?  Yes

Page 2 of 2
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RIFP #1469-801
C. W. Driver
Page 1 of 3 pages

PRECONSTRUCTION SERVICES AGREEMENT
FOR
FOOTHILL-DE ANZA EDUCATIONAL CENTER
FOOTHILL COLLEGE
LOS ALTOS HILLS, CALIFORNIA

This Agreement cntered this day of , 2012, by and between the
Foothill-De Anza Community College District, a public entity of the State of California, hercinafter called “District™
and C. W. Driver, hereinafter called “Contractor.”

WITNESSETH

WHEREAS. the District desires to construct a new cducational center at the site of the former Onizuka Air
Force Station in Sunnyvale, California (the “Project™);

WHEREAS, the Contractor and District desire to enter into a lease-leaseback arrangement for the
construction of the project pursuant to Education Code section 81335;

WHEREAS, the Contractor desires to establish a Guaranteed Maximum Price prior to entering into a Site
Lease Agreement and Facilities Lease Agreement;

WHEREAS, it is necessary and desirable that Contractor be engaged by District for the purpose of
performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set forth, Contractor
shall perform services for District in accordance with the terms, conditions and specifications set forth herein and in
Exhibit "A™ attached hereto and by this reference made a part hereof. Contractor shall perform all the services
described in Exhibit A for the sum not to exceed $329,381.00.

2. Payments. In consideration of the services rendered in accordance with all terms. conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to Contractor in the manner specified
in Exhibit “A™.

3. Relationship of the Parties. It is understood that this is an Agreement by and between Independent
Contractor(s) and is not intended to, and shall not be construed to, create the relationship of agent, servant,
employee, partnership, joint venture or association, or any other relationship whatsoever other than that of
Independent Contractor.

4. Non-Assignability. Contractor shall not assign this Agreement or any portion thereof to a third party
without the prior written consent of District, and any attempted assignment without such prior written consent in
violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect as specified in Exhibit "A™. The District may terminate
this contract at any time for any reason by providing 30 days notice to Contractor. Termination to be effective on
the date specified in the notice. In the event of termination under this paragraph, Contractor shall be paid for all
work provided to the date of termination.

EXHIBIT PA - PRECONSTRUCTION SERVICES AGREEMENT
FOOTHILL-DE ANZA EDUCATIONAL CENTER
September 10, 2012
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RIFP #1469-801
C. W. Driver
Page 2 of 3 pages

6. Hold Harmless and Indemnification: To the fullest extent permitted by law, and in proportion to its own
liability, the Contractor shall indemnify and save harmless the District, its officers, agents, employees and servants
from all claims, suits or actions of every name, kind and description, brought for, or on account of (A) injuries to or
death of any person, including Contractor, or (B) damage to any property of any kind whatsoever and to
whomsoever belonging, or (C) by reason of any failure to withhold and /or pay to the government income and/or
employment taxes from earnings under this contract as made necessary by Section 530 of the Revenue Act of 1978,
including but not limited to the concurrent active or passive negligence of the District, its officers, agents,
employees or servants, resulting from the performance of any work required of Contractor or payments made
pursuant to this Agreement, provided that this shall not apply to injuries or damage for which the District has been
found in a court of competent jurisdiction to be solely liable by reason of its own negligence or willful misconduct.

The duty of the Contractor to indemnify and save harmless, as set forth herein, shall include the duty
to defend as set forth in Section 2778.4 of the California Civil Code.

Contractor’s duty to defend shall be triggered by notice to Contractor that District has been served
with a written claim, a demand for arbitration or a summons or complaint which alleges facts falling within the
scope of Contractor’s indemnity obligations.

7. Insurance. Insurance requirements are attached as Exhibit »1.7

8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under
this Agreement.

B. Employment. Contractor shall insure cqual employment opportunity based on objective standards of
recruitment, selection, promotion, classification, compensation, performance evaluations, and management
relations, for all employees under this Agreement. Contractor’s personnel policies shall be made available
to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A™ as working on this contract the Contractor
will not assign others to work in their place without written permission from the District Purchasing Agent. Any
substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by Contractor in the course of performing or otherwise as a result of its work
hereunder shall be the sole property of the District,

11 Expenditure Of Public Funds. Contractor agrees to comply with Government Code Section 8546.7 which
provides that the contracting parties for any contract involving expenditure of public funds in excess ot $10.000.00
shall be subject to examination and audit by the State Auditor for a period of three (3) years afier final payment
under the contract.

12. Confidentiality. In performing its duties hereunder the Contractor may from time to time gain incidental
access 1o confidential information and records including student record information as defined by 20 USC section
1232g. The partics agree that such incidental access is not a provision or conveyance or disclosure to Contractor of
student record information in violation of section 1232g or of any similar state law. Contractor agrees that if in the
performance of its duties it does obtain such access it shall refrain from any removal, use or disclosure to any third
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person of such information and records and shall take any and all necessary affirmative steps to maintain the
confidentiality, and avoid such removal, use or disclosure, whether intentional or inadvertent. of such records and
information.

13. Merger Clause. This Agreement, including Exhibit “A™ attached hereto and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
cach party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.

C. W. DRIVER

By

Authorized Contractor Signature and Date

Contractor’s Tax [.1D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Charles Allen, Executive Director

Foothill-De Anza Community College District
12345 El Monte Road

LLos Altos Hills, California 94022

September 10, 2012
Date Approved By Board of Trustees
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Exhibit “A” to Preconstruction Services Agreement

Scope of Services and Payment
LEASE LEASEBACK PRECONSTRUCTION SERVICES
for
FOOTHILL-DE ANZA EDUCATIONAL CENTER

GENERAL: Working closely with the District, the Architect and the Project Manager, the
Contractor shall perform Preconstruction Services to prepare a Guaranteed Maximum Price
(GMP) for demolition & site preparation and construction of the Foothill-De Anza Educational
Center, located in Sunnyvale, California.

A.

Definitions shall be those contained in the Construction Provisions, Exhibit D of the
Facilities Lease.

The following Attachments are a part of this Agreement:
1. Site Lease, dated February 16, 2012;
2. Facilities Lease and Exhibits, dated February 16, 2012;

The Contractor shall conduct meetings related to the scope of services of this Agreement
and shall prepare and distribute agendas before the meeting and meeting minutes after the
meetings, shall attend Project-related meetings requested by District and College
personnel, and shall attend District Board of Trustees meetings related to the Project.

1. The Architect will prepare agendas and meeting minutes of design meetings
conducted by the Architect and attended by the Contractor at the offices of the
Architect or the District.

The Contractor shall participate in activities and provide documentation required by the
USGBC (U.S. Green Building Council) to achieve the Council’s LEED Gold certification
for the Project.

The District will provide design documents to the Contractor for use in completing the
work of this Agreement.

1. Design documents will be provided at each phase of design that requires
Contractor review and/or preparation of an estimate. Three (3) sets of printed
documents and two discs with documents in electronic format will be provided
to the contractor in each case.

2. Reproducible design documents will be provided to the Contractor for Bidding
Services for duplication by the Contractor for that portion of the work.
Electronic format distribution of documents for bidding is strongly encouraged
over distribution of printed copies.
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II. DESIGN & PRE-BID SERVICES: The Contractor shall provide the following services and any
related services needed to develop a Guaranteed Maximum Price for construction of the Project.

A. Review Project background documents including, but not limited to, the Mitigated
Negative Declaration for the project, programming and design documents, geotechnical
investigations, Project Stabilization Agreement, surveys, estimates, schedules and
requirements of regulatory authorities, and become familiar with the site by observation.

B. Prepare a preconstruction activity schedule, in a scheduling format approved by the
District, of all preconstruction activities, including design completion, regulatory agency
permits, bidding, entitlement, required Board of Trustees actions and other project-related
issues and activities, and update the schedule as necessary to reflect the most recent
project developments and construction activities. At a minimum, update the schedule at
each major design milestone.

C. Monitor regulatory approvals required during the design phases.
D. Services Related to Demolition & Site Preparation:

1. Review Project Construction Documents for constructability, completeness,
clarity, consistency and coordination, and make recommendations to the
Architect for improvement or completion.

2. Develop alternative strategies related to demolition and preparation for
construction activities that will follow demolition.

a. Confer with the District and Architect to define the scope of initial
demolition and to define site improvements to remain and to be removed
with later construction phases (such as existing fencing, paving and utilities).

b. Develop strategies to minimize demolition costs and to maximize the value
of salvage, and diversion of materials from landfill.

c. Assist the District and Architect to develop bid alternates (deductive or
additive) to maximize value or to determine costs of alternative approaches.

3. Based upon available Construction Documents and site observations, prepare a
cost estimate to determine the Project’s anticipated GMP.

a. Prepare the estimate in a format consistent with Exhibit “D” Estimating
Standards.

b. Previous estimates prepared by the Architect and/or other consultants will be
provided to the Contractor for information.

c. Advise the District on an amount to be included in the GMP as the
Demolition Allowance for Unforseen Conditions (see Construction
Provisions 2.21).
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4. Develop the draft Preliminary Construction Schedule for the demolition & site
preparation phase of the Project in the format required article 8.3.1 of the
Construction Provisions.

a. The duration of the draft Preliminary Construction Schedule shall be the
same as that for the District’s Proposed Construction Schedule (Exhibit “C")
unless otherwise agreed upon in writing by the Contractor and the District.

b. The District, the Architect and the Project Manager will review the draft
Preliminary Construction Schedule and respond with comments prior to
approval of the GMP and award of Leases.

5. Investigate Project site conditions to confirm all existing conditions in
preparation for bidding and the Work of demolition & site preparation,
including locating and coordinating utilities and points of connection. Make
recommendations for corrections to the Architect’s Construction Documents if
required, and prepare clarifications to bidders as needed to clearly define the
scope of the Work. Reasonable costs for investigation requiring field labor
and/or use of subcontractors will be reimbursed to the Contractor in accordance
with Article VII, paragraph D. 1t is recognized that the Contractor is not a
licensed engineer and shall not be responsible for determining the extent and
nature of contamination or geotechnical investigation necessary or appropriate
to the Project; the Contractor shall provide input to the Distirct regarding such
issues in its role as an experienced contractor only.

6. Provide site security improvements such as fencing, barriers and signage.
Maintain security improvements under this Agreement until the GMP has been
established and the Leases become effective. The cost of the improvements
will be reimbursed to the Contractor in accordance with Article VII, paragraph
D.

7. Prepare a Site Utilization Plan indicating site work limits and operational
limitations, and assist the Architect and District in preparation of Division |
specifications affecting site utilization.

8. The Demolition & Site Preparation Budget is $4,500,000.00.

a. The Demolition & Site Preparation Budget is the amount estimated to be
required to complete demolition and preparation of the site for construction
of the Educational Center, specifically including all costs required to be
included in the GMP by Article 1V, paragraph A of this Exhibit A.

b. The Demolition & Site Preparation Budget does not include the District’s
Construction Contingency Fund, site acquisition costs, design fees, or the
Contractor’s fees for the Preconstruction Services included in this
Agreement.

c. The Demolition & Site Preparation Budget may be modified by the District.
The District will notify the Contractor in writing of any such modification.
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E. Services Related to Construction of the Educational Center

1. Work with the Architect in reviewing and developing the construction
documents.

a. The Architect will issue design documents for review at each phase requiring
a cost estimate and will consolidate and track input from the Contractor,
District, Project Manager and other reviewers.

b. The Contractor shall review the design documents at each phase, making
recommendations to the Architect, appropriate to the level of design,
regarding constructability, construction materials, methods, systems, phasing,
schedules, and costs.

c. The Contractor shall conduct full and complete constructability reviews at
50% and 100% Construction Documents.

2. During the design phases, respond to requests from the Architect for informal
cost analysis, including comparisons between materials or systems being
considered for inclusion in the Project design.

3. Prepare construction cost estimates and evaluate the cost estimates against the
Project Construction Budget at each milestone listed below. Recommend, if
necessary, the appropriate action to correct and/or avoid potential cost
overruns.

a. Develop the construction cost estimates in a format consistent with Exhibit
*D", Estimating Standards.

4. Construction cost estimates shall be developed/updated and submitted to the
District by the Contractor, with copies to the Architect and Project Manager, at
each of the following design phases:

a. 100% Schematic Design
b. 100% Design Development
c. 50% and 100% Construction Documents

5. After preparation of each cost estimate, conduct meetings with the Architect
and the Architect’s estimator to compare estimates prepared by each party and
to reconcile differences in the estimates in collaboration with the District and
the Project Manager.

6. The Contractor and the Architect shall be jointly responsible for designing and
bidding the Project to cause it to be constructed within the Project Construction
Budget. The Contractor shall:

a. Cooperate with the Architect, the District and the Project Manager so that the
Project meets the Construction Budget at each design phase.
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Suggest alternative materials, systems and solutions to improve value to the
District and/or reduce project cost.

Assist the District and Architect to develop bid alternates (deductive or
additive) to control Project costs and to enable full utilization of the project
budget.

Conduct meetings related to cost control (value engineering) as needed to
maintain the Project Construction Budget.

Notify the District and the Architect of unintended effects that may resuit
from design changes or cost reductions made to control costs.

Authorization to proceed with the next step in the design or bidding process is
contingent upon the District’s written acceptance of the building cost estimates
prepared by the Contractor, as reconciled with the Architect’s estimate and
compared to the Project Construction Budget.

The Education Center Project Construction Budget is $20,500,000.00.

The Educational Center Construction Budget is the amount of funding
allocated by the District for construction of the work of the Project remaining
after demolition and site preparation, specifically including all costs required
to be included in the GMP by Article [V, paragraph A of this Exhibit A.

The Educational Center Construction Budget does not include the District’s
Construction Contingency Fund, site acquisition costs, design fees, or the
Contractor’s fees for the Preconstruction Services included in this
Agreement.

The Educational Center Construction Budget does not include the cost of
providing furniture, fixtures and equipment (FF&E) not specifically included
in the Project.

The Educational Center Construction Budget may be modified by the
District. The District will notify the Contractor in writing of any such
modifications.

9. Develop a draft of the Preliminary Construction Schedule for Project in the

format required by the Construction Provisions.

The duration of the draft Preliminary Construction Schedule shall be the
same as that for the District’s Proposed Construction Schedule (Exhibit “C”)
unless otherwise agreed upon in writing by the Contractor and the District.

10. Confirm Project site conditions, including locating and coordinating utilities

and points of connection, and make recommendations for corrections to
Architect’s Construction Documents if required. Reasonable costs for
investigation requiring field labor and/or use of subcontractors will be
reimbursed to the Contractor in accordance with Article V11, paragraph D.
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Prepare a Site Utilization Plan indicating site work limits and operational
limitations, and assist the Architect and District in preparation of Division 1
specifications affecting site utilization.

F. Prepare Subcontractor Bid Packages for Demolition & Site Preparation and Educational
Center Construction :

1.

Develop the most logical, competitive, seamless and distinct subcontractor bid
packages with all scopes of work included in the packages.

Develop bidding and demolition strategies to minimize the cost of demolition
and to maximize reuse, salvage or recycling value of existing site elements.

Include bid alternates approved in writing by the District (deductive or
additive) in subcontractor bid packages to control Project costs and to enable
full utilization of the project budget, such that the resulting GMP, including
applicable bid alternates, is less than, but close to, the Project Construction
Budget.

When offsite permit fees are required by the City of Sunnyvale or other
jurisdictions, direct subcontractors to include such fees in their bid amounts.

When requested by the District, include bidding instructions to allow costs of
the Work of separate building and/or site areas to be determined and tracked
separately.

Use applicable requirements of the Construction Provisions for soliciting
subcontractor bid packages, and develop (with the District’s participation and
subsequent review) Additional Provisions that address specific requirements
for bid packages, schedule, and the responsibilities of all parties. The
Additional Provisions and its attachments may include requirements for the
Contractor’s programs to promote safety and quality, or for other Contractor-
initiated programs.

Include the draft Preliminary Construction Schedule and the Site Utilization
Plan in all subcontractor bid packages.

Do not allow the subcontractors to include any construction contingency or
allowances in their bids. Include Contractor’s Contingency only in the
Contractor’s GMP calculation.

Determine the number and make-up of the subcontractor bid packages and
review the proposed subcontractor bid documents and subcontractor
agreements with the Project Manager, Architect and the District.

. Pre-qualify all major subcontractors (at least mechanical, electrical, plumbing

and those subcontractors whose estimated value of the work is over five
percent of the Project Construction Budget) using reasonable public
notification, qualification criteria and standards. The prequalification process
shall utilize a standard questionnaire for applicants and a uniform rating system
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to determine qualification, and shall include an appeal process for applicants

initially deemed not to be qualified. Provide a list of prequalified
subcontractors to the District.

G. If electronic distribution of bid packages is not utilized by the Contractor, obtain
competitive quotations for the printing and reproduction of bid sets, review those
quotations with the District, and purchase the sets from the selected printer. The cost of
reproduction will be reimbursed to the Contractor in accordance with Article VII,
paragraph C.

HI. BIDDING SERVICES: The Contractor shall provide all services required to obtain subcontract
prices in order to determine the GMP for demolition & site preparation and for completion of the
Project, including all of the following:

1.

Solicit and competitively bid subcontractor bid packages complying with the
Construction Provisions and the Additional Provisions.

Provide the District with a list of at least six (6) prequalified subcontractors for
each bid package, unless fewer subcontractors are approved in writing by the
District.

Encourage subcontractor participation in order to receive a minimum of three
(3) sealed bids for each bid package. If fewer than three bids are received for a
bid package, the District reserves the right to require the Contractor to rebid or
seek bids from additional subcontractors, at no additional cost to the District.

If the Contractor proposes to self-perform portions of the work totaling more
than one-half of one percent of the GMP, the Contactor shall solicit at least
three (3) proposals for that scope of work from other prequalified
subcontractors who have been approved by the District.

Issue subcontractor bid packages to prequalified subcontractors. Bidders shall
be encouraged to suggest cost saving ideas to their proposals, but separate from
their bid prices.

Receive questions from bidders, send copies of all questions to the Project
Manager and the Architect, and coordinate the preparation of responses to the
questions by the Architect and/or District and Project Manager.

Conduct site tour(s) for subcontractors to view the site prior to bidding.

Accompany all visiting bidders with a responsible member of the
Contractor’s staff.

Require staff members and bidders visiting the site to wear appropriate
clothing and to conduct themselves in a safe manner appropriate to site
conditions.
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c. Secure all buildings and all areas of the site when not occupied by the

Contractor.

If selective exploratory demolition or other site investigation is needed to
define site conditions, or is requested by bidders, arrange for such work to be
completed, as approved by the District. Reasonable costs for investigation
requiring field labor and/or use of subcontractors will be reimbursed to the
Contractor in accordance with Article VII, paragraph D.

Issue Addenda to the subcontractors with copies sent to the Architect, District
and Project Manager.

Receive sealed bids from subcontractors for each bid package the Contractor
does not propose to self-perform. Open the sealed bids in the presence of
representatives of the District, the Architect and the Project Manager.

. For bid packages proposed to be self-performed by the Contractor, arrange for

the District to receive sealed bids from the Contractor and from subcontractors.
A District representative will open the sealed bids in the presence of
representatives of the Project Manager, Architect and Contractor.

. Review all bids with the District, Architect and Project Manager and identify

the lowest responsive and responsible bidder for each bid package, including
alternates. The Contractor shall not disqualify the apparent responsive and
responsible low bidder without clear cause.

. If protests or challenges from bidders are received by the Contractor, notify the

District and Project Manager within twenty-four (24) hours of receipt of a
protest or challenge. The District will notify the Contractor in similar manner
if protests or challenges are received by the District or Project Manager.

. Confirm and document bidders’ compliance with the Project Stabilization

Agreement.

. Review the scope of work of each recommended subcontractor to confirm that

no ambiguities, omissions or conflicts between bid packages occur. If
ambiguities, omissions or conflicts are found, take appropriate steps to resolve
them.

. If the GMP resulting from the subcontractor bids, including use of all

deductive bid alternates, exceeds the Project Construction Budget, the
Contractor shall recommend cost reductions and/or additional bid alternates
and shall, at no additional cost to the District, re-issue bid packages in order to
reach the Budget.
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IV. GUARANTEED MAXIMUM PRICE & CONSTRUCTION SCHEDULE: Based upon bids
accepted by the Contractor, and applying the percentage fees and lump sum costs proposed by the
Contractor in the Request for Proposal (RFP) to the actual Direct Cost of the Work, the
Contractor shall prepare a Guaranteed Maximum Price (GMP) for demolition & site preparation
and for Educational Center construction and shall complete the Preliminary Construction
Schedule for each of the phases.

A.

Include the following in the GMP:

DEMOLITION & SITE PREPARATION

Direct Cost of the Work (See Article V below)
Contractor’s Construction Services

Contractor’s Overhead & Profit

Contractor’s Contingency Fund

Demolition Allowance for Unforseen Conditions

ARSI B

EDUCATIONAL CENTER CONSTRUCTION
1. Direct Cost of the Work (See Article V below)
2. Contractor’s Construction Services

3. Contractor’s Overhead & Profit

4. Contractor’s Contingency Fund

The Contractor shall execute the Non-collusion Declaration (Exhibit "B”) as a part of its
GMP submission.

Initial Project Schedule: Complete the Preliminary Construction Schedule as required by
Construction Provisions Article 8.3.1 and submit the schedule to the Project Manager and
District for review in accordance with Construction Provisions Article 8.3.2.

Agreement on a Guaranteed Maximum Price & Project Schedule: If the District and
Contractor agree to a Guaranteed Maximum Price and to Project Milestone dates (if any)
and completion dates indicated in the Preliminary Construction Schedule, the District will
award Site Lease and Facilities Lease agreements to the Contractor to complete the
Project within the agreed-upon duration for an amount not to exceed the GMP.

The Contractor, by signing this Agreement, agrees to execute the Site Lease and
Facilities Lease agreements with the District, and to honor fees proposed by the
Contractor in response to the Request for Proposal.

The Contractor shall, with reasonable diligence, ensure that the Construction Documents
are free of ambiguities, conflicts, or omissions in the subcontractor bid packages, and
shall guarantee to the District that the total project shall be completed for a sum not to
exceed the Guaranteed Maximum Price (including the Contractor’s Contingency Fund
and the Demolition Allowance for Unforseen Conditions) within the durations of the
Preliminary Construction Schedule.
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Once the District executes the Leases and issues a Notice to Proceed for the Project,
within thirty (30) calendar days the Contractor shall enter into subcontract agreements
with all subcontractors selected and shall provide a list of those subcontractors to the
District, indicating which subcontracts are for base contract work that has a value in
excess of one half of one percent of the amount of the GMP. Any proposed
subcontractor substitution thereafter shall be made in conformance with the requirements
and procedures set forth in Public Contract Code sections 4100 et seq.

If the District and Contractor fail to agree to a GMP, the District may terminate this
Agreement and proceed with the construction phase through other means or may choose
not to construct the Project. Bid packages, bids, and other documents prepared by the
Contractor or received in response to the Contractor’s bidding services shall become the
property of the District.

V. DIRECT COST OF THE WORK: The term “direct cost of the work” shall mean costs necessarily

incurred by the Contractor in the proper performance of the work, but not including Contractor’s
Construction Services, Contractor’s Contingency or Overhead and Profit. The Direct Cost of the
Work shall include the following items:

A.

B.

Labor Costs:

1. Wages of construction workers directly employed by the Contractor to perform the
construction of the work at the Site or, with the District’s agreement, at off-site
workshops.

2. Actual costs paid or incurred by the Contractor for taxes, insurance, contributions,
assessments and benefits, associated with the construction workers directly
employed by the Contractor, and as required by law.

Subcontractor Cost: Payments made by the Contractor to Subcontractors in accordance
with the requirements of the subcontracts.

Cost of Materials and Equipment Required to Complete the Work: Actual costs,
including transportation of materials and equipment incorporated or to be incorporated in
the completed Work, including costs of materials in excess of those actually installed but
required to provide reasonable allowance for waste and for spoilage, but not including
equipment or tools used in the Work having a replacement value of $500 or less.

Cost of Removal of Materials: Actual costs, including transportation, fees and lawful
disposal of materials to be removed from the Project site.
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E. Cost of Other Materials and Equipment and Related Items:

1.

2.

Actual costs, including transportation, installation, maintenance, dismantling and
removal of materials, supplies, machinery, equipment, and hand tools not
customarily owned by the construction workers, which are provided by the
Contractor at the Site and fully consumed in the performance of the work.

Costs of removal of debris from the site.

F. Miscellaneous Costs:

Sales, use or similar taxes imposed by a governmental authority which are related to
the work and for which the Contractor or District is liable.

Fees of testing laboratories for tests required by the Contract Documents to be
performed by the Contractor, except those related to defective or nonconforming

work for which reimbursement is excluded by the Contract Documents.

Cost of surveys if required for the work.

G. Other Costs: Other costs incurred in the performance of the Work if and to the extent
approved in advance in writing by the District.

TIME:

The services of this Agreement shall be completed by the Contractor no later than XXX
days after a notice to proceed is issued to the Contractor by the District.

The length of this Agreement shall be 540 calendar days to allow for administrative
closure of the Agreement; all invoices from the Contractor must be submitted for
payment 45 days before termination of the Agreement.

FEE & PAYMENT

A.

The services of this Agreement shall be completed by the Contractor according to the
schedule stated in Article VI for the fee stated below.

Compensation for miscellaneous costs incurred in completing the scope of work of this
Agreement shall be included in the Contractor’s lump sum fee, including elements such
as, but not limited to, travel and lodging, mileage incurred, reprographics other than bid
printing, computer plotting, reproductions, courier, telephone and FAX charges.

The following Reimbursable Expenses are not included in the lump sum compensation
for services and will be reimbursed at the Contractor’s actual cost, and shall not exceed
the amount stated below.
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Reproduction Costs: Reproduction costs of required plans, specifications, bid
and contract documents beyond those described above, including all bid sets,
addenda, or other District-requested reproduction costs.

Other Costs: Cost of additional miscellaneous services requested by the
District.

D. The following Reimbursable Expenses are not included in the lump sum compensation
for services and will be reimbursed at the Contractor’s actual cost plus a twelve percent
(12%) markup, and shall not exceed the amount stated below.

1.

Investigation and Confirmation of Site Conditions: Cost of field labor,
material, equipment and other Direct Costs incurred by the Contractor to
investigate and confirm site conditions, and for selective demolition requested
by bidding subcontractors or the District.

Security Improvements: Cost of field labor, material and equipment and other
Direct Costs incurred by the Contractor to construct, install and maintain site
security improvements such as fencing, barriers and signage.

Other activities approved by the District requiring field labor and/or use of
subcontractors.

E. Perform the services of this Agreement for the following fee:

Preconstruction Services (Lump Sum) $ 179,381.00
Reimbursable Expenses (Not to Exceed) $ 150,000.00
TOTAL FEE $ 329,381.00

F. Payment for Preconstruction Services will be made by the District to the Contractor
monthly in proportion to completion of services, based upon a schedule of values agreed
upon between the Contractor and the District. Payment for Reimbursable Expenses will
be made monthly upon submission of acceptable documentation of expenditure.

1.

Submit payment applications to:

Susan Moore
Gilbane/MAAS

c/o Foothill College

12345 El Monte Road

Los Altos Hills, CA 94022

End of Exhibit A
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Exhibit “B” to Preconstruction Services Agreement

NON-COLLUSION DECLARATION

NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

I am the of , the
party making the foregoing bid.  The bid is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, or corporation. The bid is genuine and not
collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in a
false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the
bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price,
or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged
information or data relative thereto, to any corporation, partnership, company, association, organization,
bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid,
and will not pay, any person or entity for such purpose. Any person executing this declaration on behalf
of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability
partnership, or any other entity, hereby represents that he or she has full power to execute, and does
execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the taws of the State of California that the foregoing is true and
correct and that this declaration is executed on

(Date)
at )
(City) (State)
(Signature) (Address)
(Name Printed or Typed) (City, State)
)
(Area Code and Telephone Number)
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EXHIBIT “D” TO PRECONSTRUCTION SERVICES AGREEMENT

ESTIMATING STANDARDS

I. GENERAL:

A.

Both the Contractor and the Architect shall prepare statements of probable cost
(estimates) for the Project at the design phases stated in the Contractor’s Preconstruction
Services Agreement and the Architect’s design agreement with the District.

The intent of these Estimating Standards is to provide consistency between estimates; to
ensure that assumptions, exclusions and inclusions considered by estimators are
consistent with the intent of the Architect’s design; and to ensure that contingencies for
design, construction and escalation assumed by different estimators are consistent.

The provisions of these Standards apply to both the Architect and the Contractor.

The Architect, Contractor, District and Project Manager shall confer prior to beginning
the first estimate to confirm procedures and formats.

Prepare estimates that include detail corresponding to the level of design completion,
with increasing detail as the design progresses.

Establish internal estimating design allowances consistent with good professional
practice and appropriate to the phase of design; larger design allowances used al early
phases should diminish to zero in the final estimate.

[I. FORMAT:

A. Prepare estimates in a Uniformat format. If required for purposes of comparison and

reconciliation, allow for a CSI (Construction Specifications Institute) format summary.

Provide an introductory section that includes a project description including building and
site areas; list of documents used in the estimate; items included and excluded from the
estimate; other assumptions, exclusions and clarifications; applicable design allowances
and escalation allowances; allowances for undefined work; additive and deductive
alternates; type of estimate (Schematic Design, Design Development or Construction
Documents); and other information pertinent to the estimate.
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C. Provide an overall construction cost summary that corresponds to elements of the
Contractor’s Guaranteed Maximum Price (GMP) breakdown:

Direct Cost of the Work
Contractor’s Construction Services
Contractor’s Overhead & Profit
Contractor’s Contingency Fund
District’s Allowances (if applicable)

The Architect is advised that costs that are often considered “general
conditions™ and assigned a percentage value are spread among the elements
listed above, and must be allocated to the correct element to allow comparison.

Do not include a contingency allowance for change orders which may occur
during construction; the District carries a construction contingency in an
overall project budget.

Provide a summary of the total estimated cost, including proposed additive or
deductive alternates, as compared to the District’s Project Construction Budget.
The Project Construction Budget is the amount of funding allocated by the
District for construction of the Project, specifically including the costs listed
above.

D. Provide a construction cost summary for each major portion of the work in Uniformat or
CSI format, as agreed between the Architect and Contractor.

E. Provide backup sheets for each division of work to include the basic information of
description, quantities, units, and unit prices. Provide backup sheets for additive or
deductive alternates being considered for inclusion in the Project.

F. If the Project includes renovation/addition and new work, provide estimates for each
separately, using the same formatting.

END OF DOCUMENT
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Exhibit “I” to Preconstruction Services Agreement

INSURANCE REQUIREMENTS

The Contractor shall not commence work under this Agreement until all insurance required under this
scction has been obtained and such insurance has been approved by the District. The Contractor shall furnish the
District with Certificates of Insurance evidencing the required coverage and there shall be a specific contractual
liability endorsement extending the Contractor’s coverage to include the contractual liability assumed by the
Contractor pursuant to this Agreement. These certificates shall specify or be endorsed to provide that thirty (30)
days’ notice must be given, in writing, to the District of any pending change in the limits of liability or of non-
renewal, cancellation, or modification of the policy. The insurance carrier shall have a Best Rating of A-VII or
better unless otherwise approved by the District’s Risk Management Division.

The Contractor shall indemnify, defend and hold the District, its Board of Trustees, officers, agents and
employces harmless from any and all claims, damages, losses, causes of action and demands, including reasonable
attorney’s fees and costs, incurred in connection with or in any manner arising out of Contractor’s performance of
the work contemplated by this Agreement. Acceptance of this Agreement constitutes that the Contractor is not
covered under the District’s general liability insurance, employee benefits or worker's compensation. It {urther
establishes that the Contractor shall be fully responsible for such coverage. Contractor shall maintain in force,
throughout the term of this Agreement. insurance as follows:

Worker's Compensation and Employer Liability Insurance: The contractor shall have Worker's
Compensation (statutory limits) and Employers™ Liability insurance with limits not less than $1,000.000
each accident, $1.000,000 employee and $1,000,000 cach discase. provided that Contractor has employees
as defined by the California Labor Code;

Commercial Liability Insurance: The Contractor shall have Commercial Liability insurance with limits
not less than $1,000,000 each occurrence combined single limit for Bodily Injury and Property Damage,
including coverages for contractual liability, personal injury, broadform property damage, independent
contractors, products and completed operations;

Commercial Automobile Liability Insurance: The Contractor shall Commercial Automobile Liability
insurance with limits not less than $1,000.000 cach occurrence combined single limit for Bodily Injury and
Property Damage, including coverages for owned, non-owned and hired vehicles, as applicable;

Professional Liability Insurance: The Contractor shall have Professional Liability insurance where
applicable, with limits not less than $1,000,000 each claim/annual aggregate, with respect to coverage for
errors and omissions arising from professional services rendered under this Agreement. with any deductible
not to exceed $25,000 each claim.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be maintained for a
period of three (3) years following termination of this Agreement. General and Automobile liability policies shall
include as Additional Insureds, the District, its officers, agents, employees and servants, shall be primary to any
other insurance or self-insurance available 10 the Additional Insureds and shall apply separately to each, except the
inclusion of Additional Insureds shall not operate 1o increase the required limits of such insurance. Contractor shall
not commence work under this Agreement until required insurance has been obtained

In the event that any provision of this section is breached. or in the event that any notice is reccived which indicates
that any required insurance coverage will be diminished or cancelled, the District at its option may, notwithstanding

any other provision of this Agreement to the contrary, immediately declare a material breach of this Agreement and
suspend all further work pursuant to this Agreement.
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