
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  
 

Board of Trustees Agenda Item 
Board Meeting Date: September 10, 2012 

 
Title of Item: Foothill College Project #144 Central Campus Site Improvements: Taber 

Construction Change Order #5 
 
Background and Analysis:  
 
 
Two of the four soil stockpiles of excavated soil on site are contaminated with heavy metals and 
arsenic and must be off hauled to a Class II landfill. The total quantity of contaminated soil is 
estimated at 2,600 to 3,000 cubic yards. The cost of disposing up to 3,000 cubic yards at the 
predetermined rate totals $120,000.  
 
Of the two remaining stockpiles, one will be re-used for tree and planter backfill as originally 
planned, but the other has been tested and found to be unsuitable for plant growth. This fourth 
stockpile will be transported to the hillside north of the PSEC site.  The cost of transporting the 
estimated 700 cubic yards of stockpile #1 to PSEC is estimated to cost $20,000. 
 
Change Order #5 is for a Not-to-Exceed amount of $140,000 to off haul and disposal of the 
contaminated soils in stockpile #2 and #4, and to transport stockpile #1 to the PSEC hillside . The 
exact amount of this change order will be determined by the actual quantity of soil removed as 
determined by the weight tags from the landfill site, and actual time and material costs to transport 
stockpile #1 to PSEC. 
 
 

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction 
Management recommends that the Board approve Change Order #5 for Taber Construction 
 

Submitted by: 
Additional contact names: 

Is backup provided? 

Charles Allen x6150 
Art Heinrich x6295, Shirley Treanor, x7364 
Yes 

 

3/25/08 



Detailed, Based on Unit Prices, Architect - Foothill with 

DSA Number

 Prime Contract Change Order

Date: 8/20/2012 112283DSA Number

To Contractor: Architect's Project No: 144

Taber Construction Contract Date: 5/28/2012

2278 Pike Court

Concord, Ca   94520
Contract Number:  MC-120988

Change Order Number:  005

The Contract is hereby revised by the following items:

Project #144 - Change Order #5 - Taber Construction, Inc.

PCO Description Amount

018 $140,000 TPCO 13 - Off haul soil stockpile #2 and #4 to Class II landfill and 

transport Pile #1 to PSEC Hillside on Time & Material basis Not to 

Exceed

The revised Substantial Completion date as of this Prime Contract Change Order is.........................................................................

0 DaysThe Contract duration will be changed by.....................................................................................................................................

$6,508,361 The new Contract Value including this Prime Contract Change Order will be..........................................................................................................

$140,000 The Contract Value will be changed by this Prime Contract Change Order in the amount of.........................................................................

$6,368,361 The Contract Value prior to this Prime Contract Change Order was............................................................................................................................

$413,361 Sum of changes by prior Prime Contract Change Orders.....................................................................................................................

$5,955,000 The original Contract Value was...................................................................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Taber Construction Foothill-De Anza Community College 

District

WRNS Studio

ARCHITECT CONTRACTOR OWNER

2278 Pike Court

Concord, Ca   94520

12345 El Monte Road

Los Altos Hills, CA   94022

501 2nd Street

Suite 402

Address Address Address

Bret Taber Charles AllenBy Wright Sherman By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signature

Date:


