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FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: October 1, 2012

Title of Ytem: Measure C Consent

Background and Analysis:
The aggregate of these items is: §548,637

De Anza College Only

A) Allana Buick& Bers, Inc. — Project Authorization Amendment #D12 to Master Agreement — L2,
L3 & L6 Roofing Repairs - $56,210

B) Arch-Pac, Inc. — Revision #3 to Project Authorization Amendment #D01 - Pool Tile and Plaster
Renovation - $0

C) Omni Construction Service, Inc. — Change Order #1 — A9/PE6 HVAC Improvements - $22,394

D) Omni Construction Service, Inc. — Change Order #2 — A9/PE6 HVAC Improvements - $42,427

E) Ratcliff Architects — Revision #17 to Agreement — Mediated Learning Center - $23,800

F) Sundt Construction, Inc. - Change Order #18 — Media & Learning Center — ($11,778)

G) Swenson Associates — Change Order #1 — Corporation Yard - $43,832

H) Verde — Revision #4 to Agreement — Stadium & Track - $20,000

Foothill College Only —

1) Applied Materials & Engineering, Inc. - Revision #2 to Agreement for Design Professional
Services — Smithwick Theater - $4,000

1) Beals Martin, Inc. — Change Order #1 — Modernization of Building 5700 — ($1,615)

K) Robert A. Bothman, Inc. — Change Order #2 — Parking and Circulation — Phase I - $54,739

L) Cogent Energy Inc. — Revision #1 to Project Authorization Amendment #2 - $0

M) Hathaway Dinwiddie Construction Company — Change Order #13 — Physical Sciences and
Engineering Center - $33,455

N) HMC Architects — Revision #4 to Project Authorization Amendment #F-HMC-4 — Modernization
of Learning Suppert Center, Biology, and General Classrooms - $84,000

0) Hoi’s Construction, Inc. — Change Order #5 — New Press Box - $18,645

P) Ratcliff Architects — Revision #18 to Agreement — Physical Sciences and Engineering Center -

$T8,050
Q) R.C. Benson & Sons, Inc. - Award of Contract — Japanese Cultural Center - $31,420
R) Ralph Larsen & Son, Inc. — Change Order #9 — Smithwick Theatre — ($11,873)
8) Taber Construction, Inc. — Change Order #6 — Central Campus Site Improvements - $120,931

Executive Director of Facilities, Operations, and Construction Management Charles Allen; Director, Bond Program
Management, De Anza College, Tom Armstrong; Director, Bond Program Management, Foothill College, Art
Heinrich; and Gina Bailey, Acting Director, Purchasing Services, recommend ratification/approval of the Measure C
consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College
Gina Bailey, Acting Director, Purchasing Services

Is backup provided? Yes
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A

Project Authorization Amendment D12 to Master Agreement

Allana Buick & Bers, Inc.

October 9, 2008

De Anza College

236E

1.2, L3 & L6 ROOFING REPAIRS

$ 56,210.00

Professional Services for design, bidding/procurement, and estimating the
tile roofing repairs needed for L2, L3, and L6 buildings. Repairs shall be
detailed in the designs, including, the removing, cleaning, and replacing
of roof tiles; the design and details for new underlayment and flashings;
the design and details for removal and replacement of the stucco
parapets and coping; and designs and details for the repairs to any
readily observed dry rot areas.

Funding for this project is available within project 236.

Ratification
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Project Authorization Amendment D12
Between Foothill-De Anza Community College District
and Allana Buick & Bers, Inc.

AMENDMENT made as of the 1% day of October in the year Two Thousand Twelve (2012) between
the District:

Foothill - De Anza Community College District
12345 El Monte Road
Los Altos Hill, CA. 94022

and the Design Professional:

Allana Buick & Bers, Inc.
980 Commercial Street
Palo Alto, CA 94303

For the following Project: MEASURE C — BOND PROJECT #236E - L2, L3 & L6 ROOFING REPAIRS

WHEREAS, in connection with the design, bidding and construction of the Measure C Projects, the
FOOTHILL — DE ANZA COMMUNITY COLLEGE DISTRICT (District) has retained Gilbane/Maas
(Program Manager) to provide services as the District's representative in connection with the design,
bidding and construction of the Projects;

WHEREAS, the District and Allana Buick & Bers, Inc., (Design Professional) have a fully executed
Master Form of Agreement (Agreement), dated October 9, 2008, between the District and the Design
Professional in place that clearly defines conditions of their Agreement, the expected performance
criteria, and the anticipated deliverable work from the Design Professional,

WHEREAS, the Design Professional is duly qualified and properly licensed/registered to provide and
perform the Basic Services under this PAA in conjunction with the Agreement; ,

THEREFORE, this Project Authorization Amendment (PAA) is incorporated therein by this reference,
for the project as described as follows:

L2, L3 & L6 Roofing Repairs

1. Project Authorization Amendment PAA D12 Scope of Services:

A. Design Services — General Requirements:

Design services per the Master Agreement, with clarifications as follows:

» No DSA submittal required. All roofing repairs are ‘in kind’ with minor changes to materials and
flashing requirement.

» Design review process will include three formal design reviews and meetings for 50%DD,
100%DD, and 100%CD phases. A construction estimate will be provided at the end of each of
these phases and at each meeting.

» Respond to District’s review comments, actions taken or not taken and reason for actions.

» Consultant will field verify condition of existing tile and stucco parapet and related components
(i.e. Electrical, Signage, etc.)

» Provide four (4) sets of drawings and specifications and a digital CD for each design review.

FOOTHILL DE ANZA CCD k| PROJECT AUTHOURIZATION AMENDMENT PAA D12
Allana Buick & Bers, inc. PROJECT 236F — L2, L3 & L6 Roofing Repairs



First Page Previous Page Next Page

Collaborate with Program Manager on Division 0 and 1 specifications. Coordinate and remove
any redundancies between the technical specifications and Division 0 and 1.

Provide value-engineering suggestions to remain on budget/schedule along with estimates.
Provide list of outstanding design questions for District at each meeting, track responses
accordingly.

Technical Specifications per 2004 CS| Master Format.

Desian Services — Specific Design Requirements:

Tl!e Roof Repairs Scope for L2, L3, and L6 Roofs:

» & @ .« * @

*

Tile roof repairs include removal, cleaning, and replacing with existing tile and providing new tile
for replacement of broken tiles. Demo and installation of new underlayment and related sheet
metal flashings.

Demolition of parapet stucco, flashings, sealant, etc as needed to restore tile roofs and parapet
conditions

Parapet stucco replacement and coping

Priming, painting/coating of outside parapets

Repair details for substrate, decking, fascia and any other potential dry rot repairs

Protection of existing conditions, including flat roofs

Coordination as needed with Districts Hazardous Materials Consuitant

Prepare site logistics plan in line with past Measure C roofing projects

Bid Phase Services

Bid phase services per the Master Agreement, which includes, but is not limited to:

Attend pre-bid meeting and bid walk with prospective bidders and answer questions that arise in
regards to the scope of work and the construction documents.

Provide clarifications and responses to bidder’s questions during Bid Phase.

Provide addenda to contract documents during Bid Phase as needed.

Construction Administration, Monitoring, and Close-Qut Services — (NOT INCLUDED)

Consultant Compensation:

The Project Authorization Amendment PAA D12, Contract Price for the Services shall be based
upon the following:

LUMP SUM CONTRACT PRICE
The Contract Price for the Services of this PAA is a lump sum of $586,210 (Fifty-six thousand,
two hundred ten hundred doflars).

Schedule of Values:

Design Services: $46,215
Bid Phase Services; 3 2,220
Construction Estimating Services: $ 5775
Reimbursable (allowance); $ 2,000
Total: $56,210

FOOTHILL DE ANZA CCD 2 PROJECT AUTHQURIZATION AMENDMENT PAA D12
Aliana Buick & Bers, Inc. PROJECT 236E ~ L2, 1.3 & L6 Roofing Repairs
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5. Basic Services Completion Scheduie: Dates are approximate; exact dates are subject to
change by the District with no impact on contract pricing.

50% Design Development 11/1/2012 11/26/2012
50% Design Development Review 11/26/2012 12/7/2012
100% Design Development 12110/2012 1/4/2013
100% Design Development Review 1/4/2013 1/18/2013
100% Construction Document Development 1/21/2013 2/1/2013
100% Construction Document Review 2/4/2013 2/18/2013
Procurement/Bid Phase 2/25/2013 5/25/2013
Contract Termination 6/1/2014

6. Invoicing Requirements.
Remit alf invoices to the following address:

Gilbane/MAAS Accounting
Foothill Community College
12345 El Monte Rd., Bldg. 5998
Los Altos Hills, CA 84022

All invoices should include the folfowing information:

Measure C

Project Number and Name: 236F ~ L2, L3 & L 6 ROOFING REPAIRS

All items billed against Schedule of Values, with percent of completion

Backup billing data

Purchase Order Number

Construction Monitoring Invoices shall be submitted separately and independent of
the design, bid phase, and construction administration services.

5. Insurance Requirements per the Master Agreement.

= __All insurance requirements are applicable per the Master Agreement,

*  Additionally Insured:
o The following entities shall be named additionally insured per the Master

Agreement:

Foothill — De Anza Community College District
12345 El Monte Road
Los Altos Hills, CA 94022

Gilbane Building Company
7 Jackson Walkway
Providence, Rl 02903

MAAS Companies, Inc
59857 Cascadel Drive North
North Fork, CA 93643

3 PROJECT AUTHOURIZATION AMENDMENT PAA D12

FOOTHILL DE ANZA CCD
PROJECT 236E — 1.2, L3 & L6 Roofing Repairs

Aillana Buick & Bers, inc.
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DISTRICT
Foothill-De Anza Community College District
A California Community College District
By:
Charles Allen, Executive Director of Faciiities,
Operations, and Construction

Dated:

By:

DESIGN PROFESSIONAL
Allana Buick & Bers, Inc

Dated:

. Name/Title

FOOTHILEL DE ANZA CCD
Allana Buick & Bers, inc.

PROJECT AUTHOURIZATION AMENDMENT PAA D12
PROJECT 236E - L2, L3 & L6 Roofing Repairs
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Revision #3 to PAA #D01.

Arch-Pac, Inc

August 3, 2010

De Anza

200F

200F De Anza Pool Tile and Plaster Renovation

$0.00

Extension to the Project Authorization Amendment until December 31,
2013. This extension will allow the Architect to develop design documents
for a new scoreboard, to finalize negotiations regarding new DSA issues,
and for the closeout of construction documents for DSA for Pool Tile and

Plaster Renovation project.

Funding for this change is included in the current budget.

Ratification
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Revisibn #3 to Project Authorization Amendment (PAA) # D01 dated August 3, 2010 to
THE MASTER AGREEMENT between FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT and
ARCH-PAC INC, dated August 3, 2010.

Revision #3 to PAA #D01 made as of the 1°* day of October in the year Two Thousand & Twelve

Assigned Project Description:
Measure C - Bond Project # 200F DE ANZA COLLEGE POOL TILE AND PLASTER REPLACEMENT

1. Revision to Basic Services and Scope of Work:

Project Authorization Amendment (PAA) # D01, scope of work remains unchanged, with the exception of
the scope of work identified in Revision #3 of PAA D01,

Revision #3 to PAA # DO1 for this project includes the foliowing Additional Service Request (ASR):

« Extension lo the Project Authorization Amendment until December 31, 2013,
» Extends the contract to develop design documents for installation of a new scoreboard at the De Anza

swimming pool,
+ Extends the contract to negotiate DSA issues and to closeout construction documents with DSA for

200F Pool Tile and Plaster Replacemert.

Total: $ 0.00

2. Revised Consultant Compensation:

The Project Autharization Amendment D01, Revision 3 Contract Price for the Consuitant Services shall be
revised based upon the following:

Master Agreement PAA DG1; $180,938
Revision #3: $ o000
Current Agreement: $180,938
Maximum Revised Agreement; $180,938
3. Basic Services Completion Schedule: Dates are approximate; exact dates are subject to change by

the District with no impact on contract pricing.

Dates are approximate; exact dates are subject to change by the District with no impact on contract pricing.
Contract completion date can be extended, at no additional cost by mutual agreement, for up to two
additional six month periods, from the date of Revision #3 to PAA DO1.

"~ Activity Finish
Construction Administration Service for Scoreboard, negotiation of
DSA issues and DSA closeout. 12/31/2013
4, invoicing Requirements per the Master Agreement remain unchanged per PAA DO1.
5. Insurance Requirements per the Master Agreement remain unchanged per PAA DO1.
FOOTHILL DE ANZA CCD PROJECT AUTHOURIZATION AMENDMENT D01, Revision 1

Arch-Pac PROJECT 200F- De Anza Pool Tile & Plaster Renovation
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DISTRICT CONSULTANT
Foothill — DeAnza Community College District Arch-Pac Inc
A California Community College District

By: By:

Charles Allen; Executive Director of Facilities, Ken Moeller, Principal
Operations, and Construction Management

Date: Date;

FOOTHILL DE ANZA CCD PROJECT AUTHOURIZATION AMENDMENT D01, Revision 1
Arch-Pac PROJECT 200F- De Anza Pool Tile & Plaster Renovation
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Prime Contract Change Order #01

Omni Construction Service, Inc.

March 12, 2012

De Anza

200C

A9/ PE6S HVAC IMPROVEMENTS

$22,394

Prime Contract Change Order #01 revises the original contract sum
between the District and Omni Construction Service, Inc. Included in this
change order are removal and relocation of electrical conduits and wiring
and existing data raceway to accommodate the pathways for the new
duct work and building powér requirements. Also included are additional
wall demolitions to allow the building of concrete formworks for the A9
East wall concrete infill and additional soffit carpentry due to height
adjustments made from the design documents.

This change order represents 4.09% above the base contract amount.
The funding for this change is within the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza
(WITH DSA Number)

200C PE6 HVAC Replacement & A8 HVAC ImproveProject # 2000 Gilbane/MAAS
De Anza Coilege Tel: 408-864-5888 Fax: 408-864-5745
24250 Stevens Creek Blvd,
Cuperiino, CA 85014
Date: 8/27/2012 DSA Number 01-112199
To Contractor: Project # 200C
Omni Construction Service inc Contract Date: 31282012
533 Airport Bivd #555 Contract Number: MC120983
Burlingame, A 94010 Change Order Number: 001
The Contract is hereby revised by the following items:
PCO Description Amount
002 Relocation of existing conduitsiwires in Room 82b to accommodate building $3,810
power requirements - Architect Directed Design Change
008 Additional drywall removat to allow farmwork to be inserted between existing $1,3086
furred wall studs and infill openings reflacted in the design documents. - Architect
Directed Design Change
009 Relocation of one electrical conduit and wires after demoition of concrete wall in $1,454
Room 93a that is in the pathway of the new ductwork. - Architect Directed Design
Change
010 Relocation of three electrical conduits and wires after demolition of concrete wall $2,797
in Room 92b that is in the pathway of the new ductwork. - Architect Directed
Design Change
013 Removal of existing data raceway in Room 93 and 94 that Is in conflict with the $11,709
new ductwork pathway and soffit construction. Instaliation of conduit pathways to
relocate the data raceway out of the ductwork pathway. ~ Architect Directed
Design Change
015 Additional metal studs, drywall and finishings for a lower soffit where existing $1,318
concrete beam is lower than reflected in the design document. - Architect
Directed Design Change
The original COMIACT VAIUE WES......ccvt ittt bbb b e $548,000
Sum of changes by prior Prime Contract Change Orders. ... i $0
The Contract Value prior to this Prime Contract Change Order was $548,000
The Contract Value will be changed by this Prime Contract Change Order in the amount of $22,394
The new Contract Value including this Prime Contract Change Order will Be......orvev v $570,394
The Contract duration will be changed DY.... ... e s 0 Days
9/14/2012

The revised Substantial Completion date as of this Prime Contract Change Order is

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from ali additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Noll and Tam Architects and Planners

Omni Construction Service Inc

Foothili-De Anza Community College District

ARCHITECT
729 Heinz Avenue
Berkeley, CA §4710

Address
By Merideth Marschak

SIGNATURE

CONTRACTOR
533 Airport Blvd #555
Burlingame, CA 84010

OWNER
12345 El Monte Road
Los Altos Hills, CA 94022

Address
By Bob Zimmerman

Address
By Charies Allen

SIGNATURE

SIGNATURE

Prolog Manager

Printed on: 9/14/2012

WRO Foothilt DeAnza

Page 1
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PCCOs
Detailed, Based on Unit Prices, Architect - De Anza (WITH
DSA Number)

DATE DATE DATE

College Approval
By _Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 9/14/2012  WRO Foothill DeAnza Page 2
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Prime Contract Change Order #02

Omni Construction Service, Inc.

March 12, 2012

De Anza

200C

A%/ PES HVAC IMPROVEMENTS

$42,427

Prime Contract Change Order #02 revises the original contract sum
bétween the District and Omni Construction Service, Inc. Included in this
change order are additional labor and materials to install the soffit on the
East Wall. Also included are additional A9 East wall concrete infill,
insulation within the soffit and installation of light fixtures. An ali-inclusive
global settlement for project compensable time extension. A non-

compensable calendar day adjustment.

All changes o date are equal to 11.83% above the original construction
contract amount. The funding for this change is within the current budget.

Ratification
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Prime Contract Change Order #02 '

Omni Construction Service, Inc.

March 12, 2012

De Anza

200C

A9/ PES HVAC IMPROVEMENTS

$42,427

Prime Contract Change Order #02 revises the original contract sum
between the District and Omni Construction Service, Inc. Included in this
change order are additional labor and materials to install the soffit on the
East Wall. Also included are additional A9 East wall concrete infill,
insulation within the soffit and installation of light fixtures. An all-inclusive
global settlement for project compensable time extension. A non-

compensable calendar day adjustment.

All changes to date are equal to 11.83% above the original construction
contract amount. The funding for this change is within the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza
(WITH DSA Number)

200C PE6 HVAC Repiacement & A9 HVAC ImproveProject # 200C Gilbane/MAAS

De Anza College Tel: 408-864-5888 Fax: 408-864-5745

21250 Stevens Creek Blvd.

Cupertino, CA 95014

Date: 9/14/2012 DSA Number

To Contractor: Project # 200C

Omni Construction Service Ino Contract Date: 3/28/2012

533 Airport Bivd #555 Contract Number: MC120983

Burlingame, CA 94010 Change Order Number: 002

The Contract is hereby revised by the following items:

PCO Description Amount

001 Additional removal and installation of drywall, rubber base and paint in Room 91C $1,276
due to unforeseen condition - Owner Directive

003 Revision of soffit framing to accommodate existing openings, conduits and $17,500
plumbing pathways, along the East wall - Architect Directed Design Change

014 Pemolition of outside air grille and sieeve that was not shown on plans, Perform $4,244
concrete infill refiected in the design document. - Architect Directed Design
Change

016 Labor hours to reinstall light fadures in PES - Architect Directed Desigh Change $1,119

017 Additional installation of duct liner within soffit - Architect Directed Design Change $3,080

018 Albinclusive global setifement for project compensable time extension from $14,416
September 14, 2012 to September 30, 2012,

021 Additional materials and labor to attach furred wall where electrical conduit $792
conflicted with work - Architect Directed Design Change

023 Non-compensable calendar days adjustment to modify the Substantial 56
Completion date to September 30, 2012 and Final Completion date to October
14, 2012.

The original CoRract VAILE WAS........c.viiriniiimiiessiss st bbb bbb s $548,000

Sum of changes by pricr Prime Contract Change Orders $22,384

The Contract Value prior to this Prime Contract Change Order Was ... $570,394

TheC i isPri derimtheamoumt-of $42:427

The new Contract Value including this Prime Contract Change Order Wik be.......coooovviviiiiiiverinnrer e $612,821

The Contract duration Will De Changed BY ... e e b 17 Days

1012012

The revised Substantial Completion date as of this Prime Contract Change Order is

The Contract documents are hereby amended to inciude the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Foothill-De Anza Community Coliege District

OWNER
12345 El Monte Road
Los Altos Hills, CA 94022

NoH and Tam Architects and Planners Omni Construction Service Inc
ARCHITECT CONTRACTOR

729 Helnz Avenue : 533 Airport Bivd #555
Berkeley, CA 94710 Burlingame, CA 94010
Address Address

By Chyris Noll By Bob Zimmerman
SIGNATURE SIGNATURE

DATE DATE

Address
By Charles Allen

SIGNATURE
PATE

Prolog Manager Printed on: 9/17/2012  WRO Foothill DeAnza

Page 1
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PCCOs
Detalled, Based on Unit Prices, Architect - De Anza (WITH
DSA Number)

College Approvai
By Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 9/17/2012  WRO Foothili DeAnza Page 2
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Revision #17 to Standard Form of Agreement
The Ratcliff Architects

June 17, 2008

De Anza College

261

Mediated Learning Center

$23,800

Provide additional Energy Systems Measurement & Verification as

follows:

Monitoring the energy consumption of key energy uses in the building, and
comparing that energy information to the design energy model to identify if there
are significant discrepancies and where the building may not be operating as

intended.

Studying operating trends of components of the building to assist the
building facilities management in running the building at its potential.

Being available to assist building management with the ongoing operation
of the building.

The contract duration for this revision is October 1, 2012, through

Action Requested:

September 30, 2013. Funding for this item is available within the current

project budget.

Approval
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The Ratcliff Architects — Revision #17
Revision #17 to the Standard Form of Agreement (Purchase Order #G979234) dated June
17, 2008 between Foothill-De Anza Community College District and The Ratcliff
Architects.

DATE OF REVISION: October 1, 2012

SCOPE:
Provide additional Energy Systems Measurement & Verification as follows:

« Monitoring the energy consumption of key energy uses in the building, and comparing that
energy information to the design energy model to identify if there are significant discrepancies
and where the building may not be operating as intended.

* Studying operating trends of components of the building to assist the building facilities
management in running the building at its potential.

* Being available to assist building management with the ongoing operation of the building.

COMPENSATION:

Compensation for these scope changes will be on a Not-to-Exceed, Time and Materials basis.
Original contract value: $ 4,624,300.00

Net change in contract value from previous revisions: $ 583,780.00

Contract value prior to this revision: $ 5,307,980.00

Net change in contract value due to this revision: $ 23.800.00

New contract value including this revision: $ 5,331,780.00

SCHEDULE: The duration of this revision is October 1, 2012 through September 30, 2013.

OTHER: All other contract terms are to remain in place per the standard form of agreement referenced
above.

Revision agreed to by:

OWNER

Signature Date
Charles Allen
FHDACCD - Executive Director of Facilities, Operations, and Construction Management

CONSULTANT

Signature Date

Print Name
The Ratcliff Architects
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5856 Doyle Street
Emeryville CA 94608

September 18, 2012
Tei 510 B99 6400

Fax 510 899 6404
www,ratcliffarch.com

Mr. Tom Armstrong

Director Bond Program Management, Planning, Design, & Construction Management,
De Anza College

21250 Stevens Creek Blvd

Cupertino, California 95014

Subject: Proposal for Additional Services #18Rev)
De Anza College Mediated Learning Center (MLC)
Measure C PROJECT NO. 261
Ratcliff Project No. 27046

Dear Mr. Armstrong:

Ratcliff presents this proposal for Additional Services on the De Anza Mediated
Learning Center project. De Anza has requested Ratcliff provide project overview and
coordination for WSP-Flack & Kurtz / Built Ecology’s additional scope of work for post-
construction phase building energy performance measurement and verification
services. With this expansion of the work Ratchiff is requesting an increase to our
original contract. This letter is to seek formal authorization from you for the
performance of Additional Services by Ratcliff and it’s consultant under Article 3.3 of
the June 17, 2008 Standard Form of Agreement Between The Foothill-De Anza
Community College District & “New” Architects (Purchase Order G979254).

The broad scope of Additional Services is as defined in Flack & Kurtz's attached,
August 15, 2012 proposal, which includes a detailed description of the specific scope
elements. These elements include production of a metering requirement description
and work scope, gathering and analyzing building use patterns, comparison of
anticipated and actual energy usage, collection and analysis of trend data, as well as
participation in a specific quantity of on-site and remote meetings with District staff.

Ratcliff's role will be strictly limited to general oversight and to facilitate
communications and decision-making between District staff and engineers when
necessary. Ratcliff’s scope will include attendance at one meeting only.

Ratcliff and its consultant propose to provide the services outlined above on a lump
sum basis totaling Twenty-Three Thousand Eight Hundred Dollars ($23,800) without
written authorization by the Owner.

P:\De Anza Community College\New Mediated Learning Ctr 27046\0 Administration\03 Agreements\033 Add Services\Add Service 18 MV Plan\120818_MV

Pian Add Services 18Rev.doc

!
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Mr. Tom Armstrong
September 18, 2012
Page 2 of 2

The following are the breakdown totals for the De Anza MLC Work: 27046 — Expanded

Scope of Work’
Post-Construction Measurement & Verification Services

Total Ratcliff’s Fee
Additional Overview & Coordination: $4,000

Consultant Fees + Reimbursable Expenges
WSP-Flack & Kurtz (Mechanical consultant): $18,000
Consultant Markup 10%: 1,800

Total Consultant Fee: $19,800

TOTAL FEE for Expanded Scope of Work services:

$4,000

$19,800

$23,800

Note that this proposal assumes that the District will invest in the installation of
permanent metering systems as indicated on the Flack & Kurtz proposal.

Please feel free to call me should you have any questions regarding our proposal. We

look forward to continuing to work with you on this project.

To confirm authorization from you for the performance of the Additional Services set
forth above, please return a signed copy of this letter for my file. Upon your approval of
all or portions of this Additional Services proposal, we will proceed with the work.

Very truly yours,
RA"FCLIFF

Jogeph A. l\LcoéK/

incipal-in-Charge/Director of Academic Practice

Atstachment

ce: Diana Mizuhara, Ratchiff Accounting
Mike Matson, Ratcliff

RATCLIFF
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e

404 Howard Street £. sonfrancisco@®
Suite 500, San Francisco 7.+1 415 386 3833 built-ecology.com
Built Ecology™ WSP Flack + Kurtz CA 94105 USA 7 +1 4154335311 w. bulit-ecology.com

Wednesday, August 15, 2012

Mike Matson
Ratcliff Architects

Offer of Passive Design Services — De Anza College Mediated Learning Center Measurement & Verification
Execution

Dear Mike,

We are pleased to offer our services to provide Measurement & Verification execution for the De Anza College MLC
Building in Cupertino. We see this process as critical in the successful handover of the project to De Anza Coliege.

This service invalves three key components:

- Monitoring the energy consumption of key energy uses in the building, and comparing that energy information
to the design energy model to identify if there are significant discrepancies and where the building may not be
operating as intended; '

- Studying operating trends of components of the building to assist the building facilities management in
running the building at its potential.

- Being available to assist building management with the ongoing operation of the building

The HVAC system at De Anza College in particular is a very unigue and customized system. The M&V process is
designed to ensure the college is able to make the most of the efficiency opportunities afforded by the design.

In addition to the above, this scope meets the requirements and expectations for the LEED NC 2.2 credit EAT -
Measurement and Verification, which has been claimed for the project. The Measurement and Verification Plan,
written by WSP Flack + Kurtz and Built Ecology will be updated to reflect this new scope. The detailed scope
description betow outlines what is included in this offer as part of the execution of that scope.

Scope — Permanent metering scope outline

We will provide a description and scope of permanent metering requirements to De Anza that would enable the
metering system to be bid, and a suitable contractor selected.

Scope — Obtaining Inputs to understand how the building is being used

The M&Y plan outlines a process of obtaining inputs on how the building is being operated s that performance can be
contextualized against operating parameters.
This element of scope will involve:

- Collecting the classroom schedule from De Anza and comparing it to the schedule from the design energy

madel.
- Providing De Anza with a summary of how the operatmg schedule compared with anticipated use is tikely to

affect energy performance.,
Scope — Comparison of design energy with actual energy

This element of scope is designed to enalle a comparison of actual energy use and breakdown with a design
prediction adjusted for operation and weather.

$0814052.A0C De Anza MV Plan Cffer of Professional Services r1.doct Form Revision: & GL/O7 A spetiatist sanvice of WP Group
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The purpose of this is then to identify the underperforming parts of the building {if any) and remedy those areas if
possible. if the building started using more energy than expected, for example, this process is very important in
helping to identify what the cause of excessive energy use,

The M&V pian outlines all of the points that would be metered separately in an M&VY execution. Built Ecolegy would
collect this data, sort it and publish design vs actual energy use for all the key energy uses in the building.

Deliverables for this phase would include a quarterly report breaking building energy down by use and comparing that
energy to the catibrated energy model, Areas where energy consumption is significantly different to analysis
expectations will be identified. Recommendations for improvement and changes to trending analysis will be inctuded.

Scope — Trend analysis

Trend analysis is an important tool for troubleshooting anything that is not operating as intended through the design
and for finding ways to improve operation.

Trending involves collecting data on key aspects of operation and establishing cause and effect tinks between
operation and performance.

The Measurement and Verification plan outlines an initial trending process for the building. As part of the
Measurement & Verification process, Built Ecology will use trend analysis to suggest means for improved operation if
cormnponents of the system are not functioning as expected. We will also recommend changes to the trending data
collection as necessary if the information needed is not inctuded in the initial trending process.

The end goal is to achieve an optimized building that the facilities staff understand by the end of the first year of
operation.

The deliverables will be the review of trending data as part of recommendations for improvement to operation in each
guarterly report reviewing calibrated energy performance and actual energy performance,

Scope —~ On-site optimization

Qur scope includes up to 2 visits to the site per quarter to meet with facilities and discuss performance and to review
opportunities to improve the design.

We will also be available by phone to discuss opportunities to improve operation and to explain the design intent to
people operating the building as needed.

Exclusions
The fotlowing are explicitly excluded from this scope:

- Additional energy analysis of the building or formal recalibration of the energy model,
- Re-design of building systems,
- Installstion of metering devices
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Appointment, Fees, Terms and Conditions

Built Ecology understand we will be engaged as a sub-consultant to Ratcliff Architects. Our operating company name
is WSP Flack + Kurtz.

We propose a lump sum fee for this service of $18,000 broken up as follows:

Scope Timeframe Lump Sum fee
On-site assistance, Reporting, Trending Q1 1* month - 4™ month $8,000
On-site assistance, Reporting, Trending Q2 4™ month - 7" month $4,000
On-site assistance, Reporting, Trending Q3 7th month - 10" month $3,000
On-site assistance, Reporting, Trending Q4 10" month - 13" month $3,000
TOTAL Buitt Ecology $18,000

In addition to the above we recomimend budgeting up fo $15,000 for the installation of permanent metering systems -
this to be confirmed as part of the initial process for identifying metering needs. We will help De Anza College identify
contractors who could instail meters and will provide a clear scope of work for obtaining quotes for that metering as
part of these services.

We anticipate the first month being after handover but the college may decide to wait until classes start and the
building is occupied in a meaningful way before starting this process.

We betieve these services will add tremendous value to De Anza College and are important in the successful
implementation of the innovative and high performance systems being used in the ML.C. If there is any more
information we can provide please do not hesitate to ask.

[Ty

Yours sincerely,
Andrew Corney
Vice President, WSP Flack + Kurtz
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Prime Contract Change Order #18
Sundt Construction, Inc.
December 17, 2010

De Anza College

261

MEDIA & LEARNING CENTER
CREDIT ($11,778)

PCCO #18 revises the Facilities Lease Agreement between the District
and Sundt Construction, Inc (SCI) by a net decrease to the value of the
Guaranteed Maximum Price (GMP). This change is for the following
scope:

Credit for unused project allowances including Student interns, SWPPP
maintenance, site bench lumber, classroom electronic signage, and the
interactive Green Touch Screen.

Architect directed changes include revisions to mechanical piping and
controls programming for solar thermal system heat rejection, terra cotta
comer trim, power & data relocations, site lighting conduit re-routing to
avoid conflicts with new hardscape, additional fire suppression system
devices, safety appurtenances at second floor canopy and exterior
sunshades, restroom ceramic tile revisions for architectural consistency,
added countertop supports in student lounge for structural stability, and
additional backing for classroom confidence monitors.

Owner directed changes including the addition of a security gate at the
2" floor NW stairway, a maintenance catwalk at the second floor canopy,
revisions to classroom millwork to accommodate 3'x7' maintenance
access door, added telecom pathways in the TRG suite, reimbursement
for solar thermal system glycol removal, and added countertop grommet
holes in video conference room.

Action Requested:

Field condition changes include re-routing an existing 8" water line to
avoid conflicts with fountain drain installation, and minor utility vault
adjustments to accommodate revised hardscape grading.

Total Change Order spending to date, including this change, is 2.56% of

the original contract amount. Funding for this change is included in the
current budget.

Ratification
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Detailed, Based on Unit Prices, Architect - De Anza
{(WITH DSA Number)

Prime Contract Change Order

261 - Media & Learning Center Project # 261 Gilbane/MAAS
Tek Fax:

Date: 10M1/2012 DSA Number

To Contractor: Project # Rateliff #27046.01

Sundt Gonstruction, Ine, Contract Date:

2860 Gateway Oaks Drive Contract Number: MC111053

Suite 300 .

Sacraments, CA 95833 Change Order Number: (18

The Contract is hereby revised by the following items:

PCO Description Amount

001 ALLOWANGE #1 - Access Control System. Costs carried under COR §1. This 30
PCO is a FINALY $C cost adjustment. Owner Directive.

002 ALLOWANCE #2 - Student interns. Credit for unused allowance. Owner $(150,000)
Directive,

003 ALLOWANCE #3 - SWPPP after 9/2011. Credit for unused alfowance. Owner $(55,562)
Directive.

004 ALLOWANCE #4 - Redwood Lumber for Benches, Credit for unused allowance. $(25,928)
Owner Directive.

005 ALLOWANCE #5 ~ Classroom Elecironic Signage Coordination and Cabling. $(1,093)
Credit for unused allowance. Owner Directive.

021 ALLOWANCE in GC Guaranteed Maximum Pricing- QAS Green Touch Screen, $(29,113)
Credit for unused aflowance. Owner Directive.

024 Builetin #111 / COR 180 - Provide roof access security gate at 2nd floor NW $11,654
stairway. Owner Directive.

17 Butletin #1085 / COR 138 - Added mechanica? piping for solar thermat heat $15,421
rejection.  Architect Directive.

132 Builetin #110-A/ COR 158 - Reroute 8* Water Line to avoid landscape fountain $27,368
drain conflicts. Fiekd Condition,

134 Bubietin #92-A/ COR 148 - Add structural catwalk at second floor for maintenance $28,269
access. Owner Directive,,

135 Bulietin #45-A7 COR 151 - Classroom mechanical shafi miliwork modifications to $30,990
accomodate 3'x7' door for ease of maintenance. Owner directive.

148 Bulletin #132 / COR 159 - Added terracotta panel comer trim for architectural $1,223
consisiency. Architeci Directive.

139 BUlletiis #9857 COR 147 - PoweT & Data [ocation ad;ustments 10 accommodete $17732
furniture, and coordinate between other MEP disciplines. Architect Directive.

155 Bulletin #140f COR 157 - Provide additionai underfloor and through-wall pathways $5,188
for telecommunications and AV {o support TRG program equipment. Cwner
Directive.

168 RF1 829 / COR 144 - Reroute existing site lighting conduit fo avoki conflicts with $10,314
new hardscape instaliation. Architect directive.

174 Bulletin #142 / COR 145 - Fire supression clarifications in IDF/MDF. Architect $20.737
directive.

177 SBulletin #1656 / COR 134 - Conceal utilities and framing at Stair #1 celling cloud $6,584
structure for architecturat consistency. Architect Directive.

178 Builetin #162 / COR 160 - Added trim second fioor afrium canopy for architectural $12,273
consistency. Architect Directive.

183 Builetin #3150 & 150.1/ COR 165 - Added safely tie off points at Atrium $13,701
Louver/Dampers, Architect Directive

189 Bulietin #138 / COR 161 - Revise restroom tile bullnose corners, add trim at $2,177
atrium terra colta corners, and add exterlor sealant at upper roef. Architect
Directive.

180 Bulietin #130 / COR 155 - Relocate fiat pane! mounts in student lounge. Owner $314
Directive.

192 Builetin #160.1 / COR 166 - Added countertop supports at student lounge for $6,965
struciural stability. Architect Directive,

Prolog Manager Printed on: 9/17/2012 WRO Foothill DeAnza Page 1
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199 Bulletin #168 / COR 152 - Added BAS programming and sensor installation for $23,692
solar thermal hot water system 1o prevent system cverheating during power
outages. Architect Directive,
200 Bulletin #172 / COR 153 - Replace interior stotefront door strike hardware with $1,823
lenger screws for increased structural stability. Architect Directive,
20 Bulletin #171 / COR 154 - Added rubber wal base at atrium columns for ease of $3,974
mainienance, and added structural backing for classroom eonfidence monitors.
Architect Directive
202 RF! 905 / COR 156 - Adjust elevation of existing electrical conduit and vault $961
boxes to coordinate with adjacent finish grade, Field Condition.
203 COR 162 - CREDIT. Reimburse District for solar thermal storage tank giyeol spill. $(3,589)
Owner Diractive.
204 COR 163 - Remove existing light pole base near LCW. Architect Directive. $1,589
205 Bulletin #148 / COR 164 - Additional safety tie-offs at exterior sunshade catwalks. $6,326
Architect Directive.
208 COR 167 - Repair sheetreck/painting due to furniture move damage. $694
207 RFI 880.1 & 909 / COR 168 - Revised afrium classroom door hardware and door $5,583
stops to avoid conflicts with atrium slab radiant tubing. Architect Directive.
208 COR 169 - Added countertop grommet holes in video conference roem 233, $467
Owner Directive.
209 Bulletin #173.1 / COR 170 - Paint exposad raof drains at Stair #1 to match $518
surrounding paint. Architect Directive.
The original Contract Value was.. - $34,882,355
Sum of changes by prior Prime Contract Change Orders ................................................................................................... $907,372
The Contract Value prior to this Prime Contract Change Order was.. " $35,886,727
The Contract Value will be changed by this Prime Contract Change Oréer in the amount of " ${11,778)
The new Contract Value including this Prime Contract Change Order will be... $35,877,949
The Contract duration will be changed by.... 0 Days
The revised Substantial Completion date as of zhls Prtme Contract Change Ordea' is.. 6/30/2012

The Contract documents are hereby amended to include the additionat work described above. The contractor will furnish all
tabor, materiatl and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Ratcliff Architects Sundt Construction, Inc. Foothill-De Anza Community College District
ARCHITECT CONTRACTOR OWNER
5856 Doyle Street 2860 Gateway Caks Drive 12345 El Monte Road
Emeryviile, CA 94608 Suite 300 Los Altes Hills, CA 84022
Sagramento, CA 95833
Address Address Address
By Mike Matson By Wichael WHitaker By  Charles Allen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

College Approval
By _Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 9/17/2012 WRO Foothi# DeAnza

Page 2
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Project Name:
Amount:

For:

Prime Coniract Change Order # 01

Swenson Associates

May 7, 2012

De Anza College

214

Corporation Yard

$ 43,832

Prime Contract Change Order #01 - revises the original contract sum between the
District and Swenson Associates for the following changes:

Re-routing of fiber cables feeding the central plant, replacement of power feed to the
hazardous container location, added electrical equipment testing station, added
electrical outlets to accommodate current equipment owned by the College,
additional replacement of asphait on Campus Drive, increasing the height of the
materials storage bin walls, and extension of existing electrical sleeves into the

planter for future use.

This change order also includes credit for the replacement of a backflow preventer

not needed and extra stock not to be turned over to the College.

The total Change Orders to date represent 1.67% against the original contract
amount. Funding is included in the current budget.

Action Requested:

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza

{(WITH DSA Number)

214 Corporation Yard Project# 214 Gilbane/MAAS

D Anza College Tal; 408-884-5888 Fax: 408-864.5745

21250 Stevens Creek Bivd.

Cuperting, CA 95014

Date: 10M/2012 DSA Number 01119512

To Contractor: Project # 214

Swenson Assoclates Contract Date: 512512042

581 Divigion Strast. Sulte A Contract Number: MC120989

Campball, CA 93008 Change Order Number; 001

The Contract is hereby revised by the following items:

PCO Description Amount

007 Delete 1-1/2" Backflow Preventer RFI#27 - Owner Directive ${1,135)

008 Fiber Cable rerouting to Central Plant - Architect Directed $8.030

009 TX L7 Feeders Medification per RFI#23 - Owner Directive $5,088

010 Linoleum Cradit for Extra Slock - Owner Directive $(1,843)

013 Reptace existing Hazmat Container Power Feed per RF#25 - Architect Directed $1,570

015 {Changes to Conformed Drawing Set (Data) - Architect Directed $7.960

022 Relocation of Electrical Parel into Electic Shop and provide testing station ASI $3.501

#10 - Owner Directive

023 increased Wall Height of Material Bins - Owner Directive $65,3684

028 Additional AC Removal & Replacerment in Campus Drive « Architect Directed $5,787

Q30 Revised Electrical placement in office locations per AS! #14 - Owner Directive $4,492

038 Extension of (£} electrical sleeves across road entrance for furture use - Qwner $3,020

Directive

The oniginal COMTBCE VAIE WES. ... it ira b0 bbbt kb4 e840 AR b S0 b e eenmnib e sade e 52,628,060

Sum of changes by prior Prime Contract Change OFgEIS....... .o e ces et ettt st an b et enenen $o

The Coniract Vakue prior to this Prime Contract Change Order Was.......v oot e merseser $2,628,000

The Conirac! Value will be changed by this Prime Contract Change Order In the amount of ..o, $43 832
————Fhe new Contract Value including this Prime Coniract Change Orger will be $2.671,832

The Contract duration will be changed BY......o i 0 Days

The revised Substantial Completion date as of this Prime Contract Change Order iS.........oiinnncricesisens 1/26/2013

The Contract documents are hereby amended to incitde the additional work described above. The contractor will furnish all
labor, material and supervision {o complete the work above. The contractor agrees {o release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Noll and Tam Architects and Plannerss Swenson Associates Fogthit-De Anza Community College District
ARCHITECY CONTRACTOR OWNER
729 Helnz Avenue 681 Division Strael. Suite A 12348 El Monte Road

Barkley, CA 94710 Campibell, CA 95008 Los Altes Hills, CA 84022

Address Address ‘ Address
gy Christopher Not By Thom 7 By Charles Aflen

SIGNATURE SIGNATURE " ?5 \/ SIGNATURE

DATE DATE é#i%!é._. " DATE

Prolog Manager Printed on: 8/14/2012 WRO Foothill DeAnza Page 1
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Detailed, Based on Unit Prices, Architect - De Anza (WITH
DSA Nurnber)

College Approval
By Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 9M4/2012 WRO Foathili DeAnza Page 2
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Title:
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Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Next Page

Revision #4 to Standard Form of Agreement

Verde

January 10, 2011

De Anza College

206

Stadium & Track

$20,000

This revision is for increasing the allowance to the Architect’s contract for

additional services required by added project scope.

Funding for this item is available within the current project budget.

Approval
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Revision 04 to Standard Form of Agreement, dated January 10, 2011, between
Foothill-De Anza Community College District and Verde Design Inc for Measure
C Project 206 Stadium and Track.

Revision Date: October 1, 2012

SCOPE OF WORK.

Provide additional services on an as-needed basis. This agreement increases the allowance
amount to be used for all design, design documentation and construction administration required

due to added project scope.

Additional design scope added to the contract is summarized below:

1. Storm drain system and paving improvements at parking lot D

2. ADA pathway improvements on the walkway east of the Science Center at the north east
corner of Parking Lot E

3. Scoreboard Change to Video Display

4, Re-design resulting from discovered utility conflicts

5. Portable Storage Buildings

SCHEDULE:

This revision to the agreement shall become effective on October 1, 2012 and shall remain in
effect until October 1, 2013

COMPENSATION:

This contract revision adds $20,000 to the established allowance. Use of this allowance is at the
District's discretion and is subject to owner approval prior to being used. Any amount remaining
at project completion shall be credited back to the owner.

Designer shall bill all services performed against this allowance as a separate item on pay
applications. Rates for services rendered, including reimbursables, as allowed by the original
contract, shall be compensated based on the attached Verde Design Inc. Charge Rate Schedule.
All other terms of the original agreement shall apply.

Original Contract: $105,600
Net change from previous revisions: $444,023
Contract value prior to this revision: $549,623

Net change in contract value due to this revision: ~ § 20,000

New Contract value including this revision: $ 569,623

Rev 04 VDI
206 Stadium & Track [1]
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Revision 04 to Standard Form of Agreement, dated January 10, 2011, between
Foothill-De Anza Community College District and Verde Design Inc for Measure
C Project 206 Stadium and Track.

Amendment agreed to by:

Owner

Charles Allen

Consultant

Verde Design Inc.

Rev 04 VDI
206 Stadium & Track [2]
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Project Name:
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For:
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Revision No. 2 to Agreement for Design Professional Services

Applied Materials & Engineering, Inc.

July 29, 2011

Foothill College

120

Smithwick Theater

$4,000.00

Additional inspection services for field welding and anchor pull testing due
to field condition and Division of the State Architect requirements,

The funding for this contract is within the current budget.

Ratification
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Foothill:DeAnza Communify Coliepe District

Foothill-DeAnza Community Coellege District Change No. __2
To Agreement/Purchase Order No, MC 120552

CHANGE NO, 2 TO AGREEMENT FOR
DESIGN PROFESSIONAL SERVICES Less than $350,000
{short form)

The Agreement is changed only as described herein, All other terms, conditions, and
prices remain unchanged. This Change to the Agreement is entered this __18th __day of

September , 20012, by and between the District, a community college district of
the State of California, hereinafter called “District” and Applied Materials and Engineering,

inc.

hereinafter called “Design Professional.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

i.

Services to be performed by Design Professional. In consideration of the payments
hereinafter set forth, Design Professional shall perform services for District in accordance
with the terms, conditions and specifications set forth in the original Agreement and in
the revised Exhibit “A” which is attached hereto and by this reference made a part hereof,

Payments. In consideration of the services rendered in accordance with all terms,
conditions and specifications set forth herein and in revised Exhibit “A”, District shall
make payment to Design Professional in the manner specified in revised Exhibit “A”,

Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”. The District may terminate this contract at any time for any reason by providing 30
days notice to Design Professional. Termination to be effective on the date specified in
the notice. In the event of termination under this paragraph, Design Professional shall be
paid for all work provided to the date of termination,

Other changes. (indicate “none” or describe applicable changes in detail)

Nones,

R R R A R R R R R A R R R A R R R R R R R AR R R R A R R R R R R RN R ST R TR AR RS RRR P&gx‘. fof3

prosect # 120

pEsion Firm Applied Materials and Engineering

BREIF DESCRIPTION OF TYPE OF service DSA Reguired Testing and Inspection Services.

Change to Agreement for Design Professional Services Rev. 12/08/11
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Foothill-DeAnza Community College District Change No. __2
To Agreement/Purchase Order No, MC 120552

Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and Applied Materials |
and Engineering, Inc. hereinafter called “Design Professional,”

I Detailed description of the change in services to be performed or work product to be
delivered to District by Design Professional: (reference and attach additional pages, if

necessary)

This revision adds inspection services for field welding and anchor pull testing
due to the field conditions. The DSA-103 testing and inspection forms requires
welding continuous welding inspection and the actual inspection time was
fonger than what had been approved as the previous change order, The
contractor used smaller fengths than anticipated due to tight field conditions
which effectively extended the field welding inspection time.

il Amount and Method of Payment: (indicate the additional fee for increased scope of work
or the deductive amount for decreased scope of work)

Fees for services remaing based on actual hours worked on the project by staff
personnel and billed monthly. This revision adds $4,000 to the agreement.

ORIGINAL AGREEMENT AMOUNTS$._13,136.00
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $.36,000,00
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 4,000.00

e R R R R R R R R R R R R R A AR A R R R R AR AR AR RN AR AR RS R AT REE TSRS RN AR R R RS I’age 20f3

provect # 120 oesion iy APplied Materials and Engineering
BREIF DESCRIPTION OF TYPE OF SERVICE DSA Required Testing and Inspection Services.

Change to Agreement for Design Professional Services Rev, 12/08/11
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Foothill- nza Commu olle e

NEW TOTAL AGREEMENT AMOUNT$.53,136.00
Foothill-DeAnza Community College District Change No. ___ 2
To Agreement/Purchase Order No. MC 1205652

In any event, the total payment for services of Design Professional shall not exceed
$53,136.00 and District shall have the right to withhold payment if District
determines that the quantity or quality of the work performed is unacceptable.

IIE.  Term of the contract: The term of this contract shall commence on the date specified in
the1fgst paragraph of this contract, and shall continue until December 31
20 .

Design Professional Signature Date

Print Name

Design Professional’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Date

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.

e S V% B B TR % e o e S e R R e e e S A TR O b e e e e e o e e e R S Page 3 of 3
projecT ¢ 120 pEsion iRy AAPPlied Materials and Engineering
BREIF DESCRIPTION OF TYPE OF SERVICE DSA Requned TBSting and Enspection Services.

Change to Agreement for Design Professional Services Rev, 12/08/11
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Change Order #1

Beals Martin, inc.

April 16, 2012

Foothill College

106

Modernization of Building 5700
-$ 1,615.00 - credit

Additional costs for unforeseen conditions at foundation, roof and storm
water system, with a no-cost time extension due {o those changes. The
District is credited for the cost of unused allowances for anticipated work
that was not needed.

This change plus all previously approved change orders equal to
-0.9% of the base contract value.

Ratification
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Date: 911412012
To Contractor:
Beats Martin Inc.

2596 Bay Road
Redwood Cily, Ca 94063

Previous Page Next Page

Prime Contract Change Order

Detalled, Based on Unlt Prices, Architect - Foothill with
08A Number

The Contract is hereby revised by the following items:
CHANGE ORDER #01 - OCT. 01, 2012 BOT

PCO

00t
003

004

006

007

. 008

009

010

211

e {ABDC/OB-Bue-to-Mutiple-SubmittalRevisions/Betays-and-Besign

012

G13

014

Description

ALLOWANCE #01: Repair of Wood Rot {Remaining Balznce)
ALLOWANCE #03: Installation of Owner's Equipment (Mot Used)

RF1#004: Recess Nut/Washers at Window Wall Bottom Plate (FC.
Large existing Anchor Boit Nulsiashers extended far above existing
Boltom Plate and conflicted with new wall framing)

BM PCO #003-R3: RF1 #014: Storm Drain Changes (ADDCHOD:
Deleted SD at W. and S. Figs due to simitar scope in Project #144,
Added Drain al N. Fig. at Roli Down Docr per Dislrict Request,
Refocated SD Tie-in due fo inadequate slope.

BM PCO #0035, RFI #015: Add shims and Non-shrink Grout at (N}
Wood Roof Edge (FC; Uneven Dimension bebween (E) Roof Deck and
Top of (E) Brick Roof Edge. Shims & Grout needed in order o achieve
minimum §" and create lsvel Roof Edge.)

BM PCO #006: Addilional Walerproofing Prep at Top of Figs (ADDC:
Manufacturer's application of Fig W.P. System to have lop edge of
Flashing recessed into conc. requiring Ssweutling of small Notch along
top of Ftg Perimeter.)

BM PCO #007: RF1#009A, Repairs fo face of Footing (F/C: Required
along W.Ftg. where (E) Greenhouse was demolished. Patching
required al Keyway between Greenhouse and main bldg. Patching also
required at (E) MEP Penetralions at Flg.)

BM PCO #008: RFIH008: GSM Flashing around (E) MEP Penetra!zcns
at Foundations (FIC: Required to separate W.P. System from
unforessen (E) MEP piping.)

No-cost Schedule Extension of 55 Calendar Days from Original Dale of
Substantial Compietion (7/25/12) o Revised Date (9/18/12),

DSA Number
Architect's Project No;
Contract Date;
Contract Number: MC120984
Change Order Number: 001

NIA

416/2012

Amount

${(3,935)
$(10,000}

$359

54,072

$1,102

$2,204

§254

$1.017

30

Change Impacls)

BM PCO #009: RFI #014: Waterproofing Changes, Additional
Excavation for Extended Drain Mal afong Ftg Perimeter per ADDC.
BM PCO #010: RF1 #005: Re-route electrical above celling lo maintain
power to outlets (FC/ADDC: Conslruction of Window Wall removed
pathway of (E) conduit pathway frem Electrical Panel o Classroom

Cutiets.)
BM PCO#011R1: Replace Fascia to Rl Void under Roof Flashing (F/C:

Large Void b/w top of (E) Fascia and new Roof Flashing created a
concern for future Water Penetration behind Fascia,)

Paga 10i2

$802

§1,811%

$599
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Prime Contract Change Order

Detaited, Based an Unlt Prices, Architect - Foothill with

PEA Number
The original Contract Value was.. ..$179,123
Sum of changes by prior Prime Contract Change Orders ............................................................................................................ 50
The Contract Value prior to this Prime Contract Change Order was... .8179,123
The Conlract Value will be changed by this Prime Contract Change Order |n the amount of .....................“..‘.,......s{i,615)
The new Contract Value including this Prime Contract Change Order will be.... $177,508
The Contract duration will be changed by.... erearearriee e e e e ber s w55 Days
The revised Substantial Completion date as of :hls Prlme Conlract Change Ofder |s rertesressnsresnasrereesnssersarrnssaseresseviner ST B2

The Contract documents are hereby amended to include the additional work described above. The contractor will
furnish all labor, material and supervision to complete the work above. The contractor agrees to release the Owner
from all additlonal costs, cost overruns, delay damages, whether known or unknown that arise out of this change

order.

Allana Buick & Bers Beals Martin Inc. Foothill-De Aniza Community College
District

ARCHITECT CONTRACTOR OWNER

990 Commercial St 2598 Bay Road 12345 Ef Monle Road

Palo Alto, Ca 84303 edwood Ci 4063 Los Altos Mills, CA__ 94022

Address Address Address

By By Dwigh By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE oate_ "7 91712 DATE

College Approval

Signalure

Date:

Page20f2
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Next Page

Change Order #2

Robert A. Bothman, Inc.

June 18, 2012

Foothill College

162

Parking and Circulation - Phase |

$ 54,739.00

Changes made due to site conditions encountered during construction
and/or District requests. Notable items include adding colored concrete
at stairs to match adjacent construction and the addition of two storm
drain manholes to adapt to existing conditions. This Change Order
includes a non-compensable time extension to progress milestones due
to required changes. The project completion date is not changed.

Total project changes represent 4.1% change to the contract value.

The funding is included in the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unlt Prices, Architect - Foothill with

DSA Number
Date: 9/13/2012 DSA Number 01-112282
Te Contractor: Architect's Proje
Robert A, Bothman, Inc. Contract Date:
650 Quinn Ave, Contract Number: MC - 120999
San Jose, CA 95112 Change Order Number: 002
The Contract is hereby revised by the following items:
Project #162 - CO #2
PCO  Description Amount
011 RFC #7 - Demo and remove cedar tree in conflict with slainréay per $1.265
PR-6.1.
012 REC #8 - Furnish and install additional 2" conduil for fiber on PE access $9,616
road requesied by the District.
013 RFC #13 - Credit fer removing wood fence at PE Access Road per PR $(5,149)
5,
014 RFC #% - Pour Lot 2 Stalrnway and Landings with "Winter Belgs" color $16,600
concrete per PR-6.1.
024 RFG #6811 - Provide fahor and materials to Install 12" SD and 2 $18,991
manholes including excavation and backfill at PSEC Threshold per PR
2,
025 RFC #12 - Provide new drip tubs-loops at 18" on center to reach the 54,493
edge of plant basin Including 2 remote control valves and ail required
paris per PR-3.
026 RFG #22 - Relocale the conficting elactrical conduit with the retalning $4,903
wall at PE Access Road per RFI1#25,
029 RFC #26 - Provide fabor and malerals to extend and install one exira $1,458
area drain at Parking Lot 2/3 per PR-9,
030 RFC #23 - Provide labor and materlals {o relocate and upgrade the $3,571
boxes at the PE Access Road as requested by the District.
031 MNon compensable time extension that changes the Milestone 4 and $0
Milestone 7 completlon date from Seplember 14 to September 22 at
Parking Lot 2, 3, PE Access Road and Alternate #1 Stalr.
The orlginal Contract Value was .................................................................... $2,674,452
Sum of changes by prior Prime Conlraci Change Orders........rveveveevorinminsirssssesniener Cberrrerirevhnerneriabssnnren $51,184
The Conlract Value prior to this Prime Contract Change Order was,....ou s wrsrtreesesvers $2,625,636
The Contract Value will be changed by this Prime Contract Change Order in the amount of......ocnniivieinens $54,739
The new Contract Value including this Prime Conlract Change Order will be.....coiviirnieminnrvseniesesnees. $2,680,375
The Contract duration Will be ChANGE BY... i ersse it sinisesssmesserrssessseerssissvsssvsressonne 0 Days
TH2/2012

The revised Substantial Complelion date as of {his Prime Contract Change Orderis.......ocniininiennnnin

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
Iabor, material and supervision to complete the work above. The confractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

WRNS Studlo Robert A, Bothman, inc. Foothil-De Anza Communlly College
District

ARCHITECT CONTRACTOR OWNER ‘

501 2nd Street 850 Quinn Ave, 12345 El Monte Read

Suite 402 Sap Jose, CA 95112 Los Altos Hills, CA 04022

Address Address Address
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1 - Prime Contract Change Order
Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
By Wright Sherman By Tony Tran By Charles Allen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

College Approval

Signalure

Date:
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L
Title: Revision #1to Project Authorization Amendment #2
Vendor: Cogent Energy Inc.
Agreement Date: January 16, 2009
Campus: Foothill College
Project Number; 160
Project Name: Physical Sciences and Engineering Center
Amount: $0.00
For: A no-cost time extension to allow completion of services within the contract
duration,

Action Reguested: Ratification
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Revision #1 to PA A#2

Revision #1 to the Project Authorization Amendment #2 (PG980573) dated January 16, 2009 between
Foothill-De Anza Community College District and Cogent Energy Inc. for Measure C project 160 — Physical
Sciences and Engingering Center.

REVISION DATE: September 4, 2012

SCOPE OF SERVICES:
The following Tasks shall be included in the Scope of Services:

1. Contract Time Extension — No cost contract time extension from 8/31/12 to 12/31/13

ADDITIONAL SERVICES:

1. Contract Time Extension $0.00
TCTAL FEES AUTHORIZED: $0.00NTE
COMPENSATION:

Original PAA value including Reimbursables: B 170,400.60
Net change in contract value due to previous Revistons: $ 0.00
Net change in contract value due to this Revision #1: $ 0.00
New contract value including this amendment and Reimbursables: $ 170,400.00

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

Signature

Charles Allen
Director of Facilitics, Operations, and Construction Management

Foothili-DeAnza Community College District

Douglas R. Chamberlin
Principat
Cogent Energy Inc.

160 Physical Sciences and Engineering Conter Pape 1

Revison ¥ 1o PAAY2
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Reguested:

Next Page

Change Order #13

Hathaway Dinwiddie Construction Company

February 10, 2011

Foothili College

160

Physical Sciences and Engineering Center

$ 33,455.00

District-directed revisions to instructor stations, addition of two data lines for flat
panel displays, addition of two media panels at the courtyard seat walls, and a
change to a traffic-rated vault lid for improved safety. Additional ceiling supports
were required to resolve above-ceiling conditions.

This change plus all previously approved change orders equal to 4.0% of the
base contract value. The funding for this change is included in the budget.

Ratification
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t Prime Contract Change Order I

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Numbsr
Date: 9/11/2012 DSA Number 01-111001
To Centractor; Architect's Proje:
Hathaway Dinwiddie Construction Contract Data: 2110/2011
565 Laurelwood Rd. Contract Numbear; MC111058
Santa Clara, Ca 95054 Change Order Number: 013
The Contract is hereby revised by the following items:
Change Order 13 - October 1, 2012 BOT
PCO Description Amount
132 (HD COR 1099) RF}I 3066-S-445 Added Trapez for Hangers, (GF) §2,308
139 (MD COR 1104} RF| 3157-T-024 Flat Panel Wall Box, (RCE) $6,911
140 {HD COR 1108) Architectural Millwork Mock U, (Balliet) $5,208
142 (HD COR 1107) RF2090-A-266.001 Courtyard Seatwall Utility Boxes $16,040
Revisions per ETS request (RCE)
149 {HD GOR 1108) Cost Request Bufletin 8 - H20 Traffic Rated, Dual $2,988
Hinge, Spring Load Lid per Owner Request, (RCE)
The original CONTATE VAILE WES.....ociciriiicriiieis oo i e b e dsb a0 b $41.676,182
Sum of changes by prior Prime Contract Change Orders.. ... v nmenn s, $1,661,481
The Contract Value prior to this Prime Contract Change Order was..........iniirninimomnsoies $43,237,663
The Contract Value will be changed by this Prime Contract Change Order in the amount ofo....oiimiin $33,455
The new Contract Value including this Prime Contract Change Order Wil be......ovccieiiviinancennns IR -'$43.271,‘F1_8_.“‘r’/
The Contract duration Will BE CHENGEO DY .evv i i nrenie s s nsre s ey enthns s sasrs e resar st gdhs e (a1 s 1as st sbats 0 Days
11/8/2012

The ravised Substantial Cornpletion date as of this Prime Contract Change Order is........cvveivmciniinn

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above, The contractor agrses to release the Owner from all additional costs,

cost overruns, delay damages that arise out of this change order.

Ratchff Hathaway Dinwlddie Censtruction Foothit-Da Anza Community College
District
ARCHITECT CONTRACTOR OWNER
: ante-foad
Emeryville, CA 94608 Santa Clara, Ca 95054 Los Altos Hills, CA 94022
Address Address Address
By By Stephen McCold | By Charles Allen
SIGNATURE SiGNATURWJ R SIGNATURE
7
DATE DATE 7/1fiz. DATE

College Approval

Signature

Date:
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HD Project 160 PSEC ONLY - Prime Contract Change

Order
Detailed, Based on Unit Prices, Architect - Foothill with

DBA Number
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Proiect Name:

Amount:
For:

Action Requested:

Next Page

Revision #4 to Project Authorization Amendment

HMC Architects

April 4, 2010

Foothili College

#105

Modernization of Learning Support Center, Biclogy, and General
Classrooms

$84,000.00

Additional design services for; repair of weathered roof beams at
buildings 5100, 5400 and 5800; added conduit and cabling to serve
building 5000; added landscaping adjacent to the buildings to coordinate
with ongoing site improvement projects; added improvements in building
5700: and for plan changes to building 5600 requested by the College.

Funding for the additional services are within the project budget.

Approval
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Revision #4 to PAA #F-HMC-4

Revision #4 to Project Authorization Amendment #F-HMC-4 dated April 4, 2010 between
Foothill-DeAnza Community College District and HMC Architects for Measure C Projects #103
— Convert to Adaptive Learning Center (Building 5400), #105 — Convert to Learning Support
Center (Building 5600), and #122 — TV Center (Building 5800).

REVISION DATE: 9/13/2012

SCOPE OF WORK:

To provide full Schematic Design, Design Development, Construction Document, Bidding and
Construction Administration Phase Services as described in Articles 2.2, 2.3, 2.4, 2.5 and 2.6 of

the Agreement, and DSA Closeout Services including:

ASR #10 dated 9/5/2012 ($52,000.00)
I.  Full documentation for beam-end repairs at buildings 5100, 5400, and 5800.

II: Add the modernization of an additional 990 SF to building 5700 including
reconfiguration, finishes, electrical, and mechanical improvements.

III.  Design documents for data conduit and cabling between building 5000 and the
utilidor.

IV.  Design services required for revisions to building 5600 due to projection screen
changes and the addition of STC rated doors and windows.

ASR #9 dated 8/29/2012 ($32,000.00)
1. Full design and documentation for the buildings 4200/4300 courtyard including

planting, irrigation, and hardscape.

COMPENSATION:

PAA value including previous revisions: $  1,133,800.00
Net change in contract value due to this Revision #4: $ 84.000.00
New-Gon o ineluding this amendmentand-Reimbursables: ¢ 1,217,800.00

B0 o G

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

Signature

Charles Allen
Director of Facilities, Operations, and Construction Management

Foothill-DeAnza Community College District

CONSULTANT

105 Modernization of Biology, Learning Support Center and
General Classrooms {Buildings 5100, 5460, 5600, 5700 and 5800)
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S

enature .

Lee Salin, AIA
Principal
HMC Architects

105 Modernization of Biology, Learning Support Center and
General Classrooms (Buildings 5100, 5400, 5600, 5700 and 5800)
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Next Page

Change Order #5

Hoi's Construction, Inc.

October 18, 2011

Foothill College

113

New Press Box

$18,645

Miscellaneous changes due to existing site conditions, elevator inspector
requirements and District requests. This change order also includes a
credit for asphalt work being removed from the contract and a deductive
change order for temporary telecom instailation not being completed.

Total project changes represent 10.7% change to the contract value.
The funding is included in the current budget.

Ratification




First Page Previous Page Next Page

Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothiil with

DSA Number

Date: 8/13/2012 DSA Number 01-111373

To Contractor: Architect’s Proje: 113

Hoi's Construction, Inc. Confract Date: 10/18/2011

2950 Geneva Ave. Contract Number: MC-120780

Daly City, CA 94014 Change Order Number: 005

The Contract is hereby revised by the following items:

Project #113 « New Press Box - CO #5

PCO Description Amount

013 HPCO #14 - Route exisitng 2" conduit feed from 2800 to TPB4.15in $3,537
order to pult fiber per RFI 31

016 HPCO #25 - Add automated light inside elvator shaft per ADA $708
requiremenis

017 HPCO #21 - Install blocking for exterior siding per RF1 30 $3,505

020 HPCO #20 - Remove additional tree and organic material. Add $4,048
additional baserock perf RFI28

021 HPCO #19 - Credit for removal of asphalt work from scope. ${(8,475)

022 HPCO #18 - Furnish and install Lu hanger for all jack rafters per 5966
District's recommendation

023 HPCO #17 - install (7) 6x8 holddown post . Instalt 6x6 biocking for $2,285
elevator mast per District's recommendation

024 HPCO #22 - Clear blocked conduit from TPBY.10 to TPB9.11 and from $2,832
PB10.18 to PB10.16 to PB10.15 per District's request

025 HPCO #23 - Install 1/4" underlayment to Expanko Floor for warranty $3.352
purposes

626 HPCO #24 - Instail disconnect switch at transformer per college’s $4,008
request

027 HPCO #26 - Upgrade the F1 light fixtures due to specified fixture being $5,064
discontinued

028 HPCO #8 - Deductive changeorder for work not completed to install 4,177
tempororay data from IDF trailer to Distrct Office Buiiding

The Origingl COMTACE VAIUS WAS..c.e riiereeirri v s s oo osa s e e bes et b a4t bs et e 2 r 1 ey e on s b $887,000

Sum of changes by prior Prime Contract Change Orders.......v e, $88, 189

The Contract Value prior to this Prime Contract Change Order Was.........mmmr oo $975,189

The Contract Value will be changed by this Prime Contract Change Order in the amountof.......o $18,645

The new Confract Value including this Prime Contract Change Orderwillbe..........onnn. $993,834

The Contract duration will D Changed DY ... ... b 0 Days

The revised Substantlal Completion date as of this Prime Confract Change Orderis........ciiiinn,
The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

TBPR/Architecture Hol's Construction, Inc. Foothil-De Anza Community College

District
ARCHITECT CONTRACTOR OWNER
1600 Burnett Avenus 2950 Geneva Ave, 12345 El Monte Road

Suite 140 Baly City, CA 94014 Los Altos Hills, CA 84022
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1 - Prime Contract Change Order
Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
Address Address Address
By Felix Canari By Steven Leung By Charles Altlen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

College Approval

Signature

Date:
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Title:

Vendor:
Agreement Date:
Campus;

Project Number:
Project Name:
Amount;

For.

Action Requested:

Next Page

Revision #18 to Standard Form of Agreement

Ratcliff

February 3, 2011

Foothill College

160

Physical Sciences and Engineering Center

$ 18,050.00

Additional design services for revising grading plans {0 accommodate excess soll
and the future Print Shop and Plant Services project; and construction
documents for site plan signs for emergency responders, as required by the local

fire department.

Funding for these itemns is available within the current project budget.

Ratification
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Rateliff Architect - Revision #18

Revision #18 to the Standard Form of Agreement (PG877560) dated April §, 2008 between
Foothiil-De Anza Community College District and Ratcliff Architects for Measure C project 160 - Physical
Sciences and Engineering Center,

REVISION DATE: September 4, 2012

SCOPE OF SERVICES:
The following Tasks shall be included in the Scope of Services:

I, Grading for Excess Soil - Contract Documents revisions to reflect modifications to grading plan due to
excess soil and the future PS2 project.

2. Bmergency Responder Signage — Design and Construction Documents of two site plans identifying the 3
PSEC buildings for emergency responders to orient themselves upon arrival,

ADDITIONAL SERVICES:

1. Grading for Excess Soil $15,350.00

2. Emergency Responder Signage $ 2,700.00
TOTAL FEES AUTHORIZED: $ 18,050.00 NTE
COMPENSATION:
Original PAA value including Reimbursables: $ 845,140.00
Net change in contract value due to previous Revisions; 3 5,196,845.00
Net change irt contract value due to this Revision #18: h 18.050.00
New contract value including this amendment and Reimbursables: b 6,060,035.00

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

Signature
Chatles Allen

Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT Wﬁ/{“ (/ ﬁ%/ﬂm

. [
Signature

Bill Blessing
Principal
Ratchiff Architects

166 - Physical Scicnces and Baginecring Center Fage |
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Q
Title: Award of Contract
Vendor: R. C Benson & Sons, Inc.
Agreement Date:
Campus: Foothill Coliege
Project Number: 116
Project Name: Japanese Cultural Center
Amount: $31,420
For: Repair deck; replace window, paint exterior surfaces, sand and stain doors and

decking, replace patio door. Alternate 1 includes repiacing exterior fence cap
and painting fence o match.

This project will be funded by Measure C.

Action Requested: Approval
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Title of Item:

Award a contract pursuant to Bid Document 1588-116, Deck Repair and Window Replacement -
for the Japanese Cultural Center.

Background and Analysis:

Project 116 renovates the Japanese Cultural Center at Foothill College. The project includes
the following scope of work: repair the deck; replace a window; paint exterior surfaces, sand
and stain doors and decking, and replace the patio door. Alternate 1 includes replacing
exterior fence cap and painting the fence to match.

PPV Associates prepared the specifications for this project and a complete set of all bid
documents are on file in the Purchasing Services Department.

The bid was legally advertised in the San Jose Post Record on August 2, 2012 and August 9,
2012, The “Invitation to Bid” was also sent to nine (9) builder’s exchanges, as well as posted
on “BidNet” at www.govbids.com. A mandatory bid walk was held on August 15,2012 and a
total of ten (10) contractors attended the walk. Bids were publicly opened and read on
September 5, 2012 at 3:00 PM in Purchasing Services. Six (6) contractors submitted bid
proposals and the bid results are summarized below:

BID RESULTS
Contractors Base Bid Proposal Alternate 1 Total
Amount:
R.C. Benson & Sons, Inc. $25,870 $ 5,550 $31,420
ER Brothers Company, Inc. $34,760 $ 8,260 $43,020
ACR Glass & Doors, Inc. $36,787 $12,130 $48,917
Valhalla Builders and $41,000 $ 9,065 $50,065
Developers, Inc.
CRW Industries, Inc. $34,425 $16,985 $51,410
Beals Martin and Associates Inc, $39,454 $17,455 $56,900

The lowest responsive and responsible bidder is R.C. Benson & Sons, Inc. (RC Benson). In
addition, RC Benson has successfully completed several projects for the Foothill De Anza
Community College District. Most recently RC Benson completed the ATC Central Plant Sound
Attenuation Project at De Anza College.

The base bid price of $25,870 and Alternate 1 price of $5,550 submitted by RC Benson is well
—withimrtie bidconstructiomrestinmate tange of $40;000-t0-$48;000and-theconstructionrbudgetof —m
$45,000. The project will be funded through Measure C.

Recommendation:

Authorize Gina Bailey of Purchasing Services to award a contract pursuant to Bid 1588-116,
Deck Repair and Window Replacement for the Japanese Cultural Center in the amount of
$25,870 plus Alternate 1, $5,550 for a grand total of total of $31,420 to R.C. Benson & Sons, Inc.

Submitted by: | Gina Bailey
Additional contact names: | Charles Allen, Art Heinrich, Annette Perez
Is backup provided? | No
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Next Page

Change Order #9

Ralph Larsen & Son, Inc.

August 1, 2011

Foothill College

120

Smithwick Theater

-$11,873.00 - credit

Additional costs for structural modifications due to existing site conditions.
Credits are received for work not required and for allowances for

anticipated work that were not used.
Total project changes represent 15.3% change to the contract value.
The funding is included in the current budget.

Ratification
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Prime Contract Change Order

Detailled, Based on Unit Prices, Architact - Foothill with

DSA Number
Date: 914/2012 DSA Number ot111842
To Contractor: Architect's Projer
Ralph Larsen & Son, Inc., Contract Date:
300 8th Avenue Confract Number: MC120245
San Mateo, CA 94401 Change Order Numbor: 009
The Contract is hereby revised by the following items:
Project #120 - CO ¥8
PCO  Description Amount
063 Provide labor and materlals to add metal plales and welding dus to $16,684
impossibliity of cantract welds as detailed,
065 RCO#H24R1 - Provide labor and materials fo rovise the duct work in $9,138
confiict with the hoods G-6 & G-7 per RFI#32,
068 Credit of Allowance #1: Installation of Owner's Equipment $(18,520)
059 Credit of Allowance #2: Replacemenl of Damaged or Roiten Woeod $(16,037)
070 Credit of Allowance #3: Fire Sprinkler Modificatlon 5(4,570)
0714 Provide additional drifling and grout on abandoned holes above the $4,349
stage as required.
072 Deductive change order for work not completed to insulate roof curbs $(2,917)
per PCO #44.
The original Contract ValUE WaS ..o s P e Versasessirens s e prn reanas $2,560,000
Sum of changes by prior Prime Confract Change Orders.......ccvevavner e reerrreee - vt e $402,853
The Contract Value prior to this Prime Contract Change Orderwas...vaiveerrecrrniennnn W he b e ee s $2,062,853
The Contract Value will be changed by this Prime Conltract Change Order in the amount of......ovivcneieinrens $(11,873)
The new Confract Value including this Prime Contract Change Order will be......coecciminiiivimens . $2,950,980
The Contract duration will b changed DY.......vvrminimemii e s ssees Veirres 0 Days
The revised Substantial Cornpletion date as of this Prime Contract Change Order is 513172012

The Contract documents are hereby amended 1o include the additional werk described above, The contractor will fumnish ali
tabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

—_cost overruns, delay damages, whether known or unknown that arise out of this change order.

HMC Architects Ralph Larsen & Son, Inc. Foolhili-e Anza Community College
District

ARCHITECT CONTRACTOR OWNER

1570 The Alameda, Suite 330 300 8ih Avenue 12345 El Monte Road

San Jose, CA 95126 San Mateo, CA_ 94404 Los Altos Hills, CA 94022

Address Address Address

By Dale Krahn By Don Tebxelra By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

BATE DATE DATE
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Reguested:

Next Page

Change Order #6

Taber Construction, Inc.

May 28, 2012

Foothill College

144

Central Campus Site Improvements

$ 120,931.00

Changes made due to site conditions encountered during construction
and/or District requests. Notable items include installation of a campus-
standard emergéﬂcy phone (to a new standard that did not exist at bid
time); removal of trees whose condition had deteriorated since bid; and
upgrading the specified lighting control panel to allow for future

expansion.
Total project changes represent 6.3% change to the contract value.

:The funding is included in the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
Date; 9/13/2012 DSA Number 112283
To Contractor: Architect’s Projer 144
Taber Construction Contract Date: 512812012
2278 Pike Court Contract Number; MC.120888
Goneord, Ca 94520 Change Order Number: 006
The Gonfract Is hereby revised by the following items:
Project #144 - Change Order #6 - Taber Construclion, Inc.
PCO Description Amount
005 TPCO #2 - Provide labor and materlals to Install "Safely Red” $28,217
Emergency Phone at Northern Threshold,
009 TPCOART - Furnish and install N9 Christy Box by 1960 per college's $1,087
request.
010 TPCO & - Remove (3) trees and (1) stump per College's request, 34,300
011 TPCO 6 - Repiace (1) 30 station Ralnmaster krigation controller with {1) $3,881
36 station Rainmaster lrrigation controller per SI3.
012 TPCO 7 - Provide labor to remove existing and furnish new brick pavers $5,000
per RFI11.
014 TPCO 9 - Furnish and Install 4 rew combox per RFI 19, $7,482
015 TPCO 10 - Remove rootball and cul and replace affected section of $2,037
storm drain by the SW corner of library per RF1 37,
01¢ TPCO 23 - Additional Tree Removal throughout campus per owner's 519,855
request
020 TPCO 14 - Provide labor and materlals to re-feed bamboo pathway light 54,534
to panel TLCP per College's request
021 TPCO 15 - Upgrade #10 wires with #6 wires from Jight F1 fixtures $980
between Building 3300 and Northen Threshold per RFI §86.
022 TPCO 18 - Replace (8) F1 Light fixtures with (8) F1A light fixutres to be $11,084
féd from TLCPS per RF143.
024 TPCO 17 - Revistons to TLCP 6 per Coliege’s Request ' $18,783
025 TPCO 21 - Receptacle lld revision per coilege’s request $3,350
026 TPCO 22 - Install and remove temporary AC pathway at bidg, 5400 $3,316
027 TPCO 24 - Install NG and N16 Christy box al (2) klosk locations per RFI $2,009
67.
031 TPCO 27 - Provide labor to move boulders from biclogy pond to native $2,872
garden per owner's reques!
032 TPCO 28 - Chairs and Table revisions per PR 3. $2.336
The originat Contract Value was.. v $5,955,000
Sum of changes by pfior Prime Coniraci Changa Ordars $653,361
The Coniract Value prior to this Prime Contract Change Order was .................................................. SR $6,508,361
The Conlract Value will be changed by this Prime Conlract Change Order in ihe amount of......cooeriininnn $120,931
The new Conlract Value including this Prime Contracl Change Order will be... $6,620,292
0 Days

The Contract duration will e changed DY, rrveesuernesreesnases
The revised Substantial Compietion date as of this Prims Contract Changa Ordar is .....................................

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from ail additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order,
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WRNS Studio Taber Construction
ARCHITECT CONTRACTOR
501 2nd Street 2278 Pike Court
Sulte 402 Concord, Ca 94520
Address Address
By Wright Sherman By BretTaber
BIGNATURE SIGNATURE
DATE DATE

1 - Prime Contract Change Order
Detalled, Based on Unit Prices, Architect - Foothill with

Foothil-De Anza Community College
District

OWNER
12345 E) Mente Road
Los Altos Hills, CA 94022

Address
By Charles Allen
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