FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: November 5, 2012

Title of Item: Physical Sciences & Engineering Center, Project #160; Hathaway
Dinwiddie Construction Company Change Order No. 14 - $24,237.

Background and Analysis:

Owner-directed change to add a concrete base for a large metal sculpture incorporated into
the project. The cost for this change will be paid from non-Measure C funds.

This change plus all previously approved change orders equal to 4.1% of the base contract
value.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and
Construction Management recommends that the Board ratify Change Order No. 14 to Hathaway
Dinwiddie Construction Company for the amount of $24,237

Submitted by: Charles Allen x6150
Additional contact names: Art Heinrich x6295
Is backup provided? Yes

3/25/08




Title: , Change Crder #14

Vendor: ‘Hathaway Dinwiddie Construction Company

Agreement Date: February 10, 2011

Campus: Foothill College

Froject Number: 160

Project Name: Physical Sciences and Engineering Center

Amount: $ 24,237.00

For: Owner-directed change to add a concrete base for a large metal sculpture

incorporated into the project. The cost for this change will be paid from non-
Measure C funds.

This change plus all previously approved change orders equal to 4.1% of the
base contract value.

Action Requested: Ratification



Prime Contract Change Order I

Detalled, Based on Unit Prices, Architect - Foothiil with

DSA Number
Date: 10/15/2012 DSA Number 01- 114001
To Contragtor: Architect's Proje:
Hathaway Dinwiddie Construction Contract Date; 210/2011
565 Lauraiwood Rd, Contract Number: MC111059
Santa Clara, Ca 95054 Change Order Number: 014

The Contract Js hereby revised by the following items:
Chenge Onder 14 - November §, 2012 BOT

PCC  Description Amount
143 {HD COR 1112) Bulletin 63 PSEC Sculpture Plinth per Owner Request, $24,237
{M&H, Casey F., RCE, 58B)

The original Contract Value was............. Nt sar it rp et bt reeeraes s E et e r e $41,576,182

Sum of changes by prior Prime Cumract Changa Ordars " o $1,694,836

The Contract Valus prior to this Prme Contract Change Ordar was ........... TPRIR “ $43,271,118

The Contract Value widl be changed by this Prime Contract Change Order tn the amoum of $24,237

The new Contract Value including this Prime Contract Change Order Will BB crvreernirenns P APH $43,205,355

The Coniract duration will be changed Y. dreesesiiine semerire B e b edin ek v ns s 0 Days
114612012

The reviged Substantial Completion date as of ihls F'rima Conlract Change Order ls e

The Contract documents are hereby amended to include the additional work described above, The contractor will furnish all
Iabor, material and supervision to complete the work above. The contructor agrees to release the Owner from all additional costs,

cost overruns, delay damages that arise out of this change order.

Ratcliff Heathaway Dinwiddiv Construction gci:oti?é{wa Anza Cornmunity Cal!ega
Sy

ARCHITECT CONTRACTOR QOWNER

5856 Doyle Street 565 Laurelwaod Re, 12345 El Monte Road

Emeryviile, CA 84608 Santa Clars, Ca 85054 Log Altos Hills, CA 94022

Address Address Address

By By Stephen McCoid s By Chareg Allen

SIGNATURE SIGNATURE ! M SIGNATURE

DATE DATE 19/18/) 2 DATE

College Approval

Signature

Date:
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