FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: November 5, 2012

Title of Item: District Wide Diesel Fuel Tank Install; Balch Petroleum Contractors &
Builders, Inc., Change Order #1 - $20,900.

Background and Analysis:

Change to contract is as follows: provide material and labor for shop drawings,
install tank sump with entry fittings, furnish and install double walled steel pipe with
monitoring ports, install new pump at tank top in the sump and install an under
dispenser containment. Additionally provide the power to pump control for the
dispenser, provide the power and controls for the Veeder Root to monitor the double
wall piping, tank sump, and under dispenser containment. Provide materials and
labor to upgrade the Above Ground Tank with Veeder Root probe and interstitial
sensor allowing the existing Veeder Root overfill alarm to be used for the AGST.

The funding is included in the current budget.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and
Construction Management recommends that the Board approve Change Order No. 1 to Balch
Petroleum Contractors & Builders, Inc. in the amount of $20,900

Submitted by: Charles Allen x6150
Additional contact names: Frank Nunez x6138
Is backup provided? Yes

3/25/08




Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For

Action Requested:

Change Order #1

Balch Petroleum Contractors & Builders, Inc.
July 18, 2012

Foothill College and De Anza College

N/A

District Wide Diesel Fuel Tank Install
$20,900

Change to contract is as follows: provide material and labor for shop
drawings, install tank sump with entry fittings, furnish and install double
walled steel pipe with monitoring ports, install new pump at tank top in the
sump and instail an under dispenser containment. Additionally provide
the power to pump control for the dispenser, provide the power and
controls for the Veeder Root to monitor the double wall piping, tank sump,
and under dispenser containment. Provide materials and labor to
upgrade the Above Ground Tank with Veeder Root probe and interstitial
sensor allowing the existing Veeder Root overfill alarm to be used for the
AGST.

The funding is included in the current budget.

Ratification



CHANGE ORDER O1

Baich Petroleum
Contractors & Builders, Inc,
P.O. Box 361230
Milpitas, CA 95035
(408) 942-8686
Lic.# 396575 A/B/C-10 HAZ

Project: District Wide Diesel Fuel Tank Install Change Order #
Contractor: Balch Petrofeum Contractors and Builder, Date:
inc. ‘
Architect Project #:

Contract Date;

Contract For:

Contract is changed as follows:

01
10/62/2012

2304.01
07/18/2012

District Wide
Diese] Fuel
Tank Install

Hundred Dollars and no cents.

1. Balch Petroleum Contractors and Builder Inc. will provide material and labor for shop
drawings, install tank sump with entry fittings, furnish and install double walled steel
pipe with monitoring ports, install new pump at tank top in the sump and install an under
dispenser containment, Balch Petroleum Contractors and Builders Inc. will additionally
provide the power to pump and control the dispenser, provide the power and controls for
the Veeder Root to monitor the double wall piping, tank sump, and under dispenser
containment, Balch Petroleum Contractors and Builders Inc. will provide the materials
and labor to upgrade the Above Ground Tank with Veeder Root probe and interstitial
sensor.*This allows the existing Veeder Root overfill alarm to be used for the AGST.
Work will be performed for a jump sum of #%826,900.00%*Twenty Thousand Nine
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P.C. Box 561230 ~ 930 Ames Avene. ~ Milpitas, CA 95038-1230 ~ 408-942.8686 {fax) 408-842-0131 ~ balch@balchpetrolaurmn.com:



The original Contract Sum was.......coovnseriien e Crerairerrens RIRRRTITITTY $209,000.00
Net Change by Previously authorized change orders 30
The Contract Sum prior to change order was.....o..ovoiin $209,000.00
52090000
$220.900.00:
The Contract Time will be increased by.............. PSR TP 14 calendar days
The date of Subsiantial Completion as of the date of this Change Order therefore is............ November 30 2012
Foothill DeAnza Community
Trans Tech Consultants Balch Petroleum College District
<Asehittet Cwil ENGivgarg . Contractor Owner
930 Ames Avenue Milpitas CA
qgﬁ 6‘6-’01& M W‘S 95035 .
Address Yhndlsar ¢4 4592 Address Address
By: By:
&
WE U
Claire Barmby
Date: 0CT 16 2012 Date: 10/02/2012 Date:
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