FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: November 5, 2012

Title of Item: Physical Sciences & Engineering Center; Hathaway Dinwiddie
Construction Company Change Order No. 15 - $404,400.

Background and Analysis:

As construction of the Physical Sciences & Engineering center approaches completion, a number of
issues have arisen, leading to a significant change order. The two issues having the greatest impact
involve ceiling design issues and site soils.

A combination of technical issues and the resulting visual appearance of corridor ceilings led to
design changes that required DSA approval. While the impact of this change is not significant in
itself ($39,908), the redesign and approval process has affected the ability of the contractor to
complete the work on schedule.

The soil issues involve the discovery of a spring on the north site hillside that requires installation of
drainage and a soil keyway to stabilize the slope, and the need to locate more soil than originally
planned on that area of the site. Some of this added soil was generated by the two Foothill site
projects that were under way this summer, saving cost to those projects by avoiding transporting

soil off-site. The combined cost of these two issues is estimated at $187,250. Spreading and
compacting the soil is proposed to be completed on a time-and-materials basis to determine the
actual cost.

The ceiling and soil issues, combined with a number of other smaller issues, have led to a request by
the contractor for a 22-day time extension and associated costs. The increased contract amount for
the time extension of $83,140 settles all cost impacts resulting from these issues. The extended time
will not delay opening the facility for classes in January.

The remainder of the change order scope is comprised of: unresolved design issues such as the need
to add wall framing blocking and painting, gutter and wall closure details; and District-requested
refinements to the design, such as added lighting, improved paint finish on exposed steel framing,
and instruction station detail refinements. In addition, temporary emergency phone and parking lot
ticketing was added to allow partial use of Lot 4 before completion, and data conduit was installed
for the future Print Shop & Plant Services project to avoid later removal of new construction.

The total cost of this change order is $404,400. This change and all previously approved change
orders equals 5.1% of the base contract value. The funding for this change is available within the
project budget.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and
Construction Management recommends that the Board approve Change Order No. 15 to Hathaway
Dinwiddie Construction Company.

Submitted by: Charles Allen x6150
Additional contact names: Art Heinrich x6295
Is backup provided? Yes
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number

Date: 10/15/2012 DSA Number 01-111001

To Contractor: Architect's Proje:

Hathaway Dinwiddie Construction Contract Date: 2/10/2011

6§65 Laureiwood Rd. Contract Number: MC111059

Santa Clara, Ca 95054 Change Order Number: 015

The Contract is hereby revised by the following items:

Change Order 15 - November 5, 2012 BOT

PCO Description Amount

114 (HD COR 1082) RFI 2509-S-248.002 Continuous Blocking, per $20,244
Structural Engineer's Direction, (J&J)

115 (HD COR 1083) RF12790-A-120 Gutter Gap Filler Piece, per Architect $20,682
Request (Lee's, Therma)

120 (HD COR 1089) RF| 2570-A-205 Added Closure Metal Between Wood $8,189
and Clay Wall/ GFCP Panel, per Architect Raquest, (Therma)

148 (HD COR 1108) RFI 3092-A-267 Ridge and Hip Details at Shake Roof, $9,610
per Architect Request, (Alliance)

151 (HD COR 11086) Bulletin 48 Architectural Woodwork Revisions Cafe $4,817
Under Counter LED, per Owner Request, (RCE)

152 (HD COR 1111) RFI 3176-A-306 Beauty Cap Madifications for $5,798
Mechoshades, per Architect Request, (Royal)

154 (HD COR 1115) Lot 4 Ticket Machine and Emergency Phone $2,371
Relocation, per Owner request, (RCE)

159 {HD COR 1117) RF| 3142-A-293.001 and RF| 3043-5-345 Contractor $83,140

requesting Extra General Conditions for Lab Corridor Ceiling Changes,
Bulletin 64C Soil Disposal area and site work, Bulletin 35 Signage, per
Owner Request, (GF, HD)

160 (HD COR 1118) Installation of Two 4" Conduits for Future PSE Project, $19,410
per Owner Request, (RCE)

163 (HD COR 1120) RF| 3234-A-342 Classroom Breezeway Catwalk Paint $4,080
Color Revision, per Architect Request, (Jerry Thompson)

164 (HD COR 1121) Commons AESS Additional Prep, per Owner Request $7,730
(Jerry Thompson)

165 (HD COR 1122) Additional Paint at Braces for Cloud Ceiling, per $9,350
Architect Request, (Jerry Thompason)

166 (HD COR 1123) Bulletin 64C Excess Soil Grading - Grubbing, $49,921
Scarifying, Installing Keyway and Subdrain on the Hillside, per Owner's
Request, (M&H)

167 (HD COR 1124) Bulletin 64C Excess Soil - Spreading and Compacting $104,110
Additional Flll, per Owner Request, (M&H, S&B)

168 (HD COR 1125) Bulletin 64C Excess Soll - Load and Off-Haul Onsite $7,284
Spolls to Disposal Site, per Owner Request, (M&H)

168 (HD COR 1126) RFI 3231-A-341 Added GSM Flashing at Classroom, $2,901
per Architect Request, (Therma)

170 (HD COR 1127) Added Grilles at Instructor Statlons, per Owner $4,857
Reguest, (Balliet)

150A (HD COR 1117) RFI 3142-A-293,001 and RF| 3043-S-345 Lab Corridor $39,908

Ceiling Changes, per Owner Request, (GF, HD)



1-PSEC ONLY - Prime Contract Change Order

1128112

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number
The original Contract Value Was...........coeveeecimremrieiumnnniuninnssess s seensnns ST D P e e $41,576,182
Sum of changes by prior Prime Contract Change Orders. ... s s $1,719,173
The Contract Value prior to this Prime Contract Change Order was $43,295,355
The Contract Value will be changed by this Prime Contract Change Order in the amount of... $404,400
The new Contract Value including this Prime Contract Change Order will be... $43,699,755
The Contract duration will D8 Changed DY ..o s 22 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis.............cccmmimiin 11/28/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order.

Ratcliff Hathaway Dinwiddie Construction Foothil-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

5856 Doyle Street 565 Laureiwood Rd. 12345 El Monte Road

Emeryville, CA 84608 Santa Clara, Ca 95054 Los Altos Hills, CA 94022

Address Address Address

By By Stephen McCoid By Charles Allen

SIGNATURE SIGNATUR M eA SIGNATURE

DATE DATE ‘10 /5 fiz DATE

College Approval

Signature

Date:
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