FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: ~ December 10, 2012

Title of Item: Award of a Lease-Leaseback Preconstruction Services Agreement for the
Foothill College Library Renovation, Measure C Project #121

Background and Analysis:

On December 7, 2009 and January 19, 2010, Charles Allen, Executive Director of Facilities, Operations
and Construction Management, provided information briefings to the Board regarding the use of the
Lease-Leaseback project delivery method, including the contractor selection process, for District projects.
The briefings included a discussion of the legal aspects of the process as well as its risks and benefits.
Additionally, on June 18, 2012, the Board authorized the use of the Lease-Leaseback contractor selection
process for the Foothill College Library Renovation project in accordance with Education Code 81335.
The project will renovate the Foothill College Library, building 3500 and the Instructional Support Center
(ISC, building 3600). Construction will include interior plan changes, new electrical and mechanical
systems, interior and exterior finishes and roofing.

Purchasing Services advertised the Lease-Leaseback Request for Qualifications/Request for Proposals
(RFQ/RFP) #1586-121 for the Foothill College Library Renovation project on June 26 and July 3, 2012 in
the San Jose Post Record. A notice of the RFQ/RFP also was posted online on “BidNet” at
www.govbids.com and the RFQ/RFP information was provided to nine Builders Exchanges and Plan
Rooms. Additionally, Purchasing Services notified several contractors directly about the RFQ/RFP
opportunity. District staff conducted a mandatory pre-submittal conference on July 10, 2012, and
representatives from fourteen (14) contractor companies attended the conference. On July 31, 2012, nine
(9) companies submitted Statements of Qualifications (SOQ’s) in response to RFQ/RFP #1586-121.

A Selection Committee was established that consisted of: Kimberlee Messina, Vice President of
Instruction & Institutional Research; Brenda Visas, Foothill College Director of Facilities & Special
Projects; Heidi Birch, Gilbane-MAAS Project Manager; Patricia Alarcon, Ratcliff Architects Project
Architect; Art Heinrich, Director of Bond Program Management; and Gina Bailey, Purchasing Services.
Committee members individually scored each of the nine (9) SOQ’s received. The committee invited the
three (3) top-ranked companies to continue to the interview and RFP steps. Those top-ranked companies
(in alphabetical order) were: Blach Construction, C. W. Driver, Inc. and Kitchell CEM, Inc. (Kitchell).
The RFP was issued to the three (3) top-ranked companies and the Selection Committee conducted
interviews on September 10, 2012.

Responses to the RFP were received on September 20, 2012. All three (3) companies supplied responses
to the RFP that included competitive fee proposals for preconstruction services, construction services,
contractor’s contingency, and contractor’s overhead and profit. Based on the proposals provided in
relation to the scores of the RFQ and the interviews, Kitchell had the score with the lowest cost per
qualification point and earned the top ranking.

Kitchell is an experienced contractor that has successfully completed Lease-Leaseback contracts with
other public agencies such as Roseville City School District, Selma Unified School District, and South
Monterey County Joint Union High School District. Furthermore, Kitchell completed the construction of
the Redwood Shores Community Library and is in the process of concluding a Berkeley Public Library
Renovation project at four of its city libraries.

The Selection Committee recommends approval of Kitchell as the Lease-Leaseback contractor for the
Foothill College Library Renovation project and recommends award of a Preconstruction Services
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Agreement (see attached) to Kitchell so that it can develop a Guaranteed Maximum Price (GMP) for the
project. Kitchell’s fee for preconstruction services is $42,000. The Preconstruction Services Agreement,
paragraph VII, provides that the contractor will additionally be reimbursed for reproduction costs and
costs for confirmation of existing site conditions, including investigative demolition and other on-site
activities. Kitchell and District staff estimates that reimbursable services will not exceed $45,400. The
total cost of the Preconstruction Services Agreement is $87,400.

When design and bidding of the project is complete, Kitchell will develop a GMP for construction of the
project. At that time District staff will present the GMP to the Board of Trustees and will recommend
award of the Site Lease and Facilities Lease agreements, authorizing construction to proceed.
Construction is expected to occur beginning in the spring of 2014. Under the lease agreements, the
District will lease the land to Kitchell and Kitchell will agree to construct the project pursuant to the
District’s Construction Provisions and Kitchell’s responses to RFQ/RFP #1586-121. The District will
receive incremental title to the constructed property in accordance with payments made. The District will
pay for and take title to all improvements no later than completion of construction of the project, at which
time the leases will be terminated.

Recommendation: Approve Kitchell CEM, Inc. as the Lease-Leaseback contractor for the Foothill
College Library Renovation project and authorize Gina Bailey, Interim Director, District Purchasing
Services, to finalize and award the attached Preconstruction Services Agreement for the project to
Kitchell CEM, Inc.

Submitted by: Gina Bailey — Interim Director, Purchasing Services x6165
Additional contact Charles Allen — Executive Director, Facilities, Operations, and Construction
names: Management, Art Heinrich — Director, Bond Program Management
Is backup provided? Yes
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EXHIBIT PA - PRECONSTRUCTION SERVICES AGREEMENT
FOR
FOOTHILL COLLEGE LIBRARY RENOVATION

LOS ALTOS HILLS, CALIFORNIA

This Agreement entered this day of , 2012, by and between the
Foothill-De Anza Community College District, a public entity of the State of California, hereinafter called “District”
and_Selected Contractor, hereinafter called “Contractor.”

WITNESSETH

WHEREAS, the District desires to renovate its library facilities at Foothill College in Los Altos Hills,
California (the “Project”);

WHEREAS, the Contractor and District desire to enter into a lease-leaseback arrangement for the
construction of the project pursuant to Education Code section 81335;

WHEREAS, the Contractor desires to establish a Guaranteed Maximum Price prior to entering into a Site
Lease Agreement and Facilities Lease Agreement;

WHEREAS, it is necessary and desirable that Contractor be engaged by District for the purpose of
performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set forth, Contractor
shall perform services for District in accordance with the terms, conditions and specifications set forth herein and in
Exhibit “A” attached hereto and by this reference made a part hereof. Contractor shall perform all the services
described in Exhibit A for the sum not to exceed $87,400.00.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to Contractor in the manner specified
in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between Independent
Contractor(s) and is not intended to, and shall not be construed to, create the relationship of agent, servant,
employee, partnership, joint venture or association, or any other relationship whatsoever other than that of
Independent Contractor.

4. Non-Assignability. Contractor shall not assign this Agreement or any portion thereof to a third party
without the prior written consent of District, and any attempted assignment without such prior written consent in
violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect as specified in Exhibit “A”. The District may terminate
this contract at any time for any reason by providing 30 days notice to Contractor. Termination to be effective on
the date specified in the notice. In the event of termination under this paragraph, Contractor shall be paid for all
work provided to the date of termination.

EXHIBIT PA - PRECONSTRUCTION SERVICES AGREEMENT
FOOTHILL COLLEGE LIBRARY RENOVATION
DECEMBER 3, 2012
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6. Hold Harmless and Indemnification: To the fullest extent permitted by law, and in proportion to its own
liability, the Contractor shall indemnify and save harmless the District, its officers, agents, employees and servants
from all claims, suits or actions of every name, kind and description, brought for, or on account of (A) injuries to or
death of any person, including Contractor, or (B) damage to any property of any kind whatsoever and to
whomsoever belonging, or (C) by reason of any failure to withhold and /or pay to the government income and/or
employment taxes from earnings under this contract as made necessary by Section 530 of the Revenue Act of 1978,
including but not limited to the concurrent active or passive negligence of the District, its officers, agents,
employees or servants, resulting from the performance of any work required of Contractor or payments made
pursuant to this Agreement, provided that this shall not apply to injuries or damage for which the District has been
found in a court of competent jurisdiction to be solely liable by reason of its own negligence or willful misconduct.

The duty of the Contractor to indemnify and save harmless, as set forth herein, shall include the duty
to defend as set forth in Section 2778.4 of the California Civil Code.

Contractor’s duty to defend shall be triggered by notice to Contractor that District has been served
with a written claim, a demand for arbitration or a summons or complaint which alleges facts falling within the
scope of Contractor’s indemnity obligations.

7. Insurance. Insurance requirements are attached as Exhibit “I.”

8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under

this Agreement.

B. Employment. Contractor shall insure equal employment opportunity based on objective standards of
recruitment, selection, promotion, classification, compensation, performance evaluations, and management
relations, for all employees under this Agreement. Contractor’s personnel policies shall be made available
to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract the Contractor
will not assign others to work in their place without written permission from the District Purchasing Agent. Any
substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by Contractor in the course of performing or otherwise as a result of its work
hereunder shall be the sole property of the District.

11. Expenditure Of Public Funds. Contractor agrees to comply with Government Code Section 8546.7 which
provides that the contracting parties for any contract involving expenditure of public funds in excess of $10,000.00
shall be subject to examination and audit by the State Auditor for a period of three (3) years after final payment
under the contract.

12. Confidentiality. In performing its duties hereunder the Contractor may from time to time gain incidental
access to confidential information and records including student record information as defined by 20 USC section
1232g. The parties agree that such incidental access is not a provision or conveyance or disclosure to Contractor of
student record information in violation of section 1232¢g or of any similar state law. Contractor agrees that if in the
performance of its duties it does obtain such access it shall refrain from any removal, use or disclosure to any third
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person of such information and records and shall take any and all necessary affirmative steps to maintain the

confidentiality, and avoid such removal, use or disclosure, whether intentional or inadvertent, of such records and
information.

13. Merger Clause. This Agreement, including Exhibit “A” attached hereto and incorporated herein by

reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications

set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.

KITCHELL

Authorized Contractor Signature Date

Contractor’s Tax I.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Charles Allen, Executive Director

Foothill-De Anza Community College District
12345 El Monte Road

Los Altos Hills, California 94022

December 2, 2012
Date Approved By Board of Trustees
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Exhibit “A” to Preconstruction Services Agreement
Scope of Services and Payment

LEASE LEASEBACK PRECONSTRUCTION SERVICES
for
FOOTHILL COLLEGE LIBRARY RENOVATION

GENERAL: Working closely with the District, the Architect and the Project Manager, the
Contractor shall perform Preconstruction Services to prepare a Guaranteed Maximum Price
(GMP) for renovation of the Library and adjacent facilities (Buildings 3500 and 3600) at the
Foothill College campus in Los Altos Hills, California.

A

Definitions shall be those contained in the Construction Provisions, Exhibit D of the
Facilities Lease.

The following Attachments are a part of this Agreement:
1. Site Lease, dated June 20, 2012;
2. Facilities Lease and Exhibits, dated June 20, 2012;

The Contractor shall conduct meetings related to the scope of services of this Agreement
and shall prepare and distribute agendas before the meeting and meeting minutes after the
meetings, shall attend Project-related meetings requested by District and College
personnel, and shall attend District Board of Trustees meetings related to the Project.

1. The Architect will prepare agendas and meeting minutes of design meetings
conducted by the Architect and attended by the Contractor at the offices of the
Architect or the District.

The District will provide design documents to the Contractor for use in completing the
work of this Agreement.

1. Design documents will be provided at each phase of design that requires
Contractor review and/or preparation of an estimate. Three (3) sets of printed
documents and two discs with documents in electronic format will be provided
to the contractor in each case.

2. Reproducible design documents will be provided to the Contractor for Bidding
Services for duplication by the Contractor for that portion of the work.
Electronic format distribution of documents for bidding is strongly encouraged
over distribution of printed copies.

PRECONSTRUCTION SERVICES AGREEMENT for FOOTHILL-DE ANZA EDUCATIONAL CENTER
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Il. DESIGN & PRE-BID SERVICES: The Contractor shall provide the following services and any
related services needed to develop a Guaranteed Maximum Price for construction of the Project.

A. Review Project background documents including, but not limited to, the Environmental
Impact Report, programming and design documents, geotechnical investigations, Project
Stabilization Agreement, surveys, estimates and schedules.

B. Become familiar with the Project site by observation and active investigation of existing
conditions.

C. Prepare a preconstruction activity schedule, in a scheduling format approved by the
District, of all preconstruction activities, including design completion, regulatory agency
permits, bidding, entitlement, required Board of Trustees actions and other project-related
issues and activities, and update the schedule as necessary to reflect the most recent
project developments and construction activities. At a minimum, update the schedule at
each major design milestone.

D. Review the design, confer with the College and Project Manager and make
recommendations regarding the phased construction of the Work, with the objective of
reducing the Project Schedule and/or Cost of the Work and take into consideration such
factors as natural and practical lines of work severability, sequencing effectiveness,
access and availability constraints, total time for completion, construction market
conditions, labor and materials availability, and any other factors pertinent to saving time
and cost.

E. Provide a list of long-lead items, if any, that are critical to meet the Project Schedule
requirements and recommend a schedule for their procurement.

Monitor regulatory approvals required during the design phases.
G. Work with the Architect in reviewing and developing the construction documents.

1. The Architect will issue design documents for review at each phase requiring a
cost estimate and will consolidate and track input from the Contractor, District,
Project Manager and other reviewers.

2. The Contractor shall review the design documents at each phase, making
recommendations to the Architect, appropriate to the level of design, regarding
constructability, construction materials, methods, systems, phasing, schedules,
and costs.

3. The Contractor shall conduct full and complete constructability reviews at 50%
and 100% Construction Documents.

H. During the design phases, respond to requests from the Architect for informal cost
analysis, including comparisons between materials or systems being considered for
inclusion in the Project design.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT

DECEMBER 3, 2012



RFQ/RFP #1586-121
Kitchell
Exhibit A, Page 3 of 10 pages

I. Prepare construction cost estimates and evaluate the cost estimates against the Project
Construction Budget at each milestone listed below. Recommend, if necessary, the
appropriate action to correct and/or avoid potential cost overruns.

1.

Develop the construction cost estimates in a format consistent with Exhibit
“D”, Estimating Standards.

Construction cost estimates shall be developed/updated and submitted to the
District by the Contractor, with copies to the Architect and Project Manager, at
each of the following design phases:

100% Schematic Design

b. 100% Design Development

50% and 100% Construction Documents

J. After preparation of each cost estimate, conduct meetings with the Architect and the
Architect’s estimator to compare estimates prepared by each party and to reconcile
differences in the estimates in collaboration with the District and the Project Manager. If
the Architect and the Contractor fail to reconcile their estimates, the District will
make the final determination of the estimated cost and the need to develop value
engineering measures. Both the Architect’s and the Contractor’s Cost Estimates
shall be prepared in accordance with Exhibit D, Estimating Standards.

K. The Contractor and the Architect shall be jointly responsible for designing and bidding
the Project to cause it to be constructed within the Project Construction Budget. The
Contractor shall:

1. Cooperate with the Architect, the District and the Project Manager so that the
Project meets the Construction Budget at each design phase.

2. Suggest alternative materials, systems and solutions to improve value to the
District and/or reduce project cost.

3. Assist the District and Architect to develop bid alternates (deductive or
additive) to control Project costs and to enable full utilization of the project
budget.

4. Conduct meetings related to cost control (value engineering) as needed to
maintain the Project Construction Budget.

5. Notify the District and the Architect of unintended effects that may result from
design changes or cost reductions made to control costs.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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L. Authorization to proceed with the next step in the design or bidding process is contingent
upon the District’s written acceptance of the building cost estimates prepared by the
Contractor, as reconciled with the Architect’s estimate and compared to the Project
Construction Budget.

M. The Project Construction Budget is $10,500,000.00.

1. The Project Construction Budget is the amount of funding allocated by the
District for construction of the work of the Project, specifically including all
costs required to be included in the GMP by Article IV, paragraph A of this
Exhibit A.

2. The Project Construction Budget does not include the District’s Construction
Contingency Fund, site acquisition costs, design fees, or the Contractor’s fees
for the Preconstruction Services included in this Agreement.

3. The Project Construction Budget does not include the cost of providing
furniture, fixtures and equipment not specifically included in the Project.

4. The Project Construction Budget may be modified by the District. The District
will notify the Contractor in writing of any such modifications.

N. Develop a draft of the Preliminary Construction Schedule for the Project in the format
required by the Construction Provisions.

O. The duration of the draft Preliminary Construction Schedule shall be the same as that for
the District’s Proposed Construction Schedule (Exhibit “C”) unless otherwise agreed
upon in writing by the Contractor and the District.

P. Identify those additional surface and subsurface investigations that are required
to provide the necessary information to construct the Project. This will include a
thorough investigation of building components, including above ceiling and attic space,
to be conducted with the design team and college facilities staff members who have a
current working knowledge of the buildings.

Q. Confirm Project site conditions, including locating and coordinating utilities and points of
connection, and make recommendations for corrections to Architect’s Construction
Documents if required. Reasonable costs for investigation will be reimbursed to the
Contractor in accordance with Article VII, paragraph C.

R. Prepare a Site Utilization Plan indicating site work limits and operational limitations, and
assist the Architect and District in preparation of Division 1 specifications affecting site
utilization.

S. Prepare Subcontractor Bid Packages.

1. Develop the most logical, competitive, seamless and distinct subcontractor bid
packages with all scopes of work included in the packages.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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2. Include bid alternates approved in writing by the District (deductive or
additive) in subcontractor bid packages to control Project costs and to enable
full utilization of the project budget, such that the resulting GMP, including
applicable bid alternates, is less than, but close to, the Project Construction
Budget.

3. Use applicable requirements of the Construction Provisions for soliciting
subcontractor bid packages, and develop (with the District’s participation and
subsequent review) Additional Provisions that address specific requirements
for bid packages, schedule, and the responsibilities of all parties. The
Additional Provisions and its attachments may include requirements for the
Contractor’s programs to promote safety and quality, or for other Contractor-
initiated programs.

4. Include the draft Preliminary Construction Schedule and the Site Utilization
Plan in all subcontractor bid packages.

5. Do not cause the subcontractors to include any construction contingency or
allowances in their bids. Include Contractor’s Contingency only in the
Contractor’s GMP calculation.

6. Determine the number and make-up of the subcontractor bid packages and
review the proposed subcontractor bid documents and subcontractor
agreements with the Project Manager, Architect and the District.

7. Pre-qualify all major subcontractors (at least mechanical, electrical, plumbing
and those subcontractors whose estimated value of the work is over five
percent of the Project Construction Budget) using reasonable public
notification, qualification criteria and standards. The prequalification process
shall utilize a standard questionnaire for applicants and a uniform rating system
to determine qualification, and shall include an appeal process for applicants
initially deemed not to be qualified. Provide a list of prequalified
subcontractors to the District.

T. If electronic distribution of bid packages is not utilized by the Contractor, obtain
competitive quotations for the printing and reproduction of bid sets, review those
guotations with the District, and purchase the sets from the selected printer. The cost of
reproduction will be reimbursed to the Contractor in accordance with Article VII,
paragraph C.

I1l. BIDDING SERVICES: The Contractor shall provide all services required to obtain subcontract
prices in order to determine the GMP for the Project, including all of the following:

A. Solicit and competitively bid subcontractor bid packages complying with the
Construction Provisions, Supplemental Provisions, and the Additional Provisions.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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B. Provide the District with a list of at least six (6) subcontractors for each bid package,
unless fewer subcontractors are approved in writing by the District.

C. Encourage subcontractor participation in order to receive a minimum of three (3) sealed
bids for each bid package. If fewer than three bids are received for a bid package, the
District reserves the right to require the Contractor to rebid or seek bids from additional
subcontractors, at no additional cost to the District.

D. If the Contractor proposes to self-perform portions of the work totaling more than one-
half of one percent of the GMP, the Contactor shall solicit at least three (3) proposals for
that scope of work from other prequalified subcontractors who have been approved by
the District.

E. Issue subcontractor bid packages to prequalified subcontractors. Bidders shall be
encouraged to suggest cost saving ideas to their proposals, but separate from their bid
prices.

F. Receive questions from bidders, send copies of all questions to the Project Manager and
the Architect, and coordinate the preparation of responses to the questions by the
Architect and/or District and Project Manager.

G. Conduct site tour(s) for subcontractors to view the site prior to bidding.

1. Accompany all visiting bidders with a responsible member of the Contractor’s
staff.

I. If selective exploratory demolition or other site investigation is needed to define site
conditions, arrange for such work to be completed, as approved by the District.
Reasonable costs for investigation will be reimbursed to the Contractor in accordance
with Article VII, paragraph C. Issue addenda to the subcontractors with copies sent to
the Architect, District and Project Manager.

J.  Receive sealed bids from subcontractors for each bid package the Contractor does not
propose to self-perform. Open the sealed bids in the presence of representatives of the
District, the Architect and the Project Manager.

K. For bid packages proposed to be self-performed by the Contractor, arrange for the
District to receive sealed bids from the Contractor and from subcontractors. A District
representative will open the sealed bids in the presence of representatives of the Project
Manager, Architect and Contractor.

L. Review all bids with the District, Architect and Project Manager and identify the lowest
responsive and responsible bidder for each bid package, including alternates. The
Contractor shall not disqualify the apparent responsive and responsible low bidder
without clear cause.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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M. If protests or challenges from bidders are received by the Contractor, notify the District
and Project Manager within twenty-four (24) hours of receipt of a protest or challenge.
The District will notify the Contractor in similar manner if protests or challenges are
received by the District or Project Manager.

N. Confirm and document bidders’ compliance with the Project Stabilization Agreement.

O. Review the scope of work of each recommended subcontractor to confirm that no
ambiguities, omissions or conflicts between bid packages occur. If ambiguities,
omissions or conflicts are found, take appropriate steps to resolve them.

P. If the GMP resulting from the subcontractor bids, including use of all deductive bid
alternates, exceeds the Project Construction Budget, the Contractor shall recommend cost
reductions and/or additional bid alternates and shall, at no additional cost to the District,
re-issue bid packages in order to reach the Budget.

IV. GUARANTEED MAXIMUM PRICE & CONSTRUCTION SCHEDULE: Based upon bids
accepted by the Contractor, and applying the percentage fees and lump sum costs proposed by the
Contractor in the Request for Proposal (RFP) to the actual Direct Cost of the Work, the
Contractor shall prepare a Guaranteed Maximum Price (GMP) and shall complete the
Preliminary Construction Schedule for the Project.

A. Include the following in the GMP:

Direct Cost of the Work (See Article V below)
Contractor’s Construction Services

Contractor’s Overhead & Profit

Contractor’s Contingency Fund

Allowances agreed upon by Contractor and District

ko

B. The Contractor shall execute the Non-collusion Declaration (Exhibit “B”) as a part of its
GMP submission.

C. Initial Project Schedule: Complete the Preliminary Construction Schedule as required by
Construction Provisions Article 8.3.1 and submit the schedule to the Project Manager and
District for review in accordance with Construction Provisions Article 8.3.2.

D. Agreement on a Guaranteed Maximum Price & Project Schedule: If the District and
Contractor agree to a Guaranteed Maximum Price and to Project Milestone dates (if any)
and completion dates indicated in the Preliminary Construction Schedule, the District will
award Site Lease and Facilities Lease agreements to the Contractor to complete the
Project within the agreed-upon duration for an amount not to exceed the GMP.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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E. The Contractor, by signing this Agreement, agrees to execute the Site Lease and
Facilities Lease agreements with the District, and to honor fees proposed by the
Contractor in response to the Request for Proposal.

F. The Contractor shall, with reasonable diligence, ensure that the Construction Documents
are free of ambiguities, conflicts, or omissions in the subcontractor bid packages, and
shall guarantee to the District that the total project shall be completed for a sum not to
exceed the Guaranteed Maximum Price (including the Contractor’s Contingency Fund)
within the duration of the Preliminary Construction Schedule.

G. Once the District executes the Leases and issues a Notice to Proceed for the Project,
within thirty (30) calendar days the Contractor shall enter into subcontract agreements
with all subcontractors selected and shall provide a list of those subcontractors to the
District, indicating which subcontracts are for base contract work that has a value in
excess of one half of one percent of the amount of the GMP. Any proposed
subcontractor substitution thereafter shall be made in conformance with the requirements
and procedures set forth in Public Contract Code sections 4100 et seq.

H. If the District and Contractor fail to agree to a GMP, the District may terminate this
Agreement and proceed with the construction phase through other means or may choose
not to construct the Project. Bid packages, bids, and other documents prepared by the
Contractor or received in response to the Contractor’s bidding services shall become the
property of the District.

V. DIRECT COST OF THE WORK: The term “direct cost of the work™ shall mean costs necessarily
incurred by the Contractor in the proper performance of the work, but not including Contractor’s
Construction Services, Contractor’s Contingency or Overhead and Profit. The Direct Cost of the
Work shall include the following items:

A. Labor Costs:

1. Wages of construction workers directly employed by the Contractor to perform the
construction of the work at the Site or, with the District’s agreement, at off-site
workshops.

2. Actual costs paid or incurred by the Contractor for taxes, insurance, contributions,
assessments and benefits, associated with the construction workers directly
employed by the Contractor, and as required by law.

B. Subcontractor Cost: Payments made by the Contractor to Subcontractors in accordance
with the requirements of the subcontracts.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “A” — SCOPE OF SERVICES & PAYMENT
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C. Cost of Materials and Equipment Required to Complete the Work: Actual costs,
including transportation of materials and equipment incorporated or to be incorporated in
the completed Work, including costs of materials in excess of those actually installed but
required to provide reasonable allowance for waste and for spoilage, but not including
equipment or tools used in the Work having a replacement value of $500 or less.

D. Cost of Removal of Materials: Actual costs, including transportation, fees and lawful
disposal of materials to be removed from the Project site.

E. Cost of Other Materials and Equipment and Related Items:

1. Actual costs, including transportation, installation, maintenance, dismantling and
removal of materials, supplies, machinery, equipment, and hand tools not
customarily owned by the construction workers, which are provided by the
Contractor at the Site and fully consumed in the performance of the work.

2. Costs of removal of debris from the site.

F. Miscellaneous Costs:

1. Sales, use or similar taxes imposed by a governmental authority which are related to
the work and for which the Contractor or District is liable.

2. Fees of testing laboratories for tests required by the Contract Documents to be
performed by the Contractor, except those related to defective or nonconforming
work for which reimbursement is excluded by the Contract Documents.

3. Cost of surveys if required for the work.

G. Other Costs: Other costs incurred in the performance of the Work if and to the extent
approved in advance in writing by the District.

V1. TIME:

A. The services of this Agreement shall be completed by the Contractor no later than 560
days after a notice to proceed is issued to the Contractor by the District.

B. The length of this Agreement shall be 730 calendar days to allow for administrative
closure of the Agreement; all invoices from the Contractor must be submitted for
payment 45 days before termination of the Agreement.
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VIl. FEE & PAYMENT

A. The services of this Agreement shall be completed by the Contractor according to the
schedule stated in Article VI for the fee stated below.

B. Compensation for miscellaneous costs incurred in completing the scope of work of this
Agreement shall be included in the Contractor’s lump sum fee, including elements such
as, but not limited to, travel and lodging, mileage incurred, reprographics other than bid
printing, computer plotting, reproductions, courier, telephone and FAX charges.

C. The following Reimbursable Expenses are not included in the lump sum compensation
for services and will be reimbursed at the Contractor’s actual cost, and shall not exceed
the amount stated below.

1. Reproduction Costs: Reproduction costs of required plans, specifications, bid
and contract documents beyond those described above, including all bid sets,
addenda, or other District-requested reproduction costs.

2. Site Condition Confirmation: Cost of field labor, material and equipment
needed to confirm site conditions as required by paragraph Il M.

3. Other Costs: Cost of additional miscellaneous services requested by the
District.

D. Perform the services of this Agreement for the following fee:

Preconstruction Services (Lump Sum) $ 42,000.00
Reimbursable Expenses (Not to Exceed) $ 45,400.00
TOTAL FEE $ 87,400.00

E. Payment for Preconstruction Services will be made by the District to the Contractor
monthly in proportion to completion of services, based upon a schedule of values agreed
upon between the Contractor and the District. Payment for Reimbursable Expenses will
be made monthly upon submission of acceptable documentation of expenditure.

1. Submit payment applications to:

Susan Moore
Gilbane/MAAS

c/o Foothill College
12345 El Monte Road

Los Altos Hills, CA 94022

End of Exhibit “A”
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Exhibit “B” to Preconstruction Services Agreement

NON-COLLUSION DECLARATION

NONCOLLUSION DECLARATION TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

| am the of , the
party making the foregoing bid.  The bid is not made in the interest of, or on behalf of, any undisclosed
person, partnership, company, association, organization, or corporation. The bid is genuine and not
collusive or sham. The bidder has not directly or indirectly induced or solicited any other bidder to putin a
false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in any
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the
bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price,
or of that of any other bidder. All statements contained in the bid are true. The bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged
information or data relative thereto, to any corporation, partnership, company, association, organization,
bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid,
and will not pay, any person or entity for such purpose. Any person executing this declaration on behalf
of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability
partnership, or any other entity, hereby represents that he or she has full power to execute, and does
execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and
correct and that this declaration is executed on '

(Date)
at )
(City) (State)
(Signature) (Address)
(Name Printed or Typed) (City, State)
)
(Area Code and Telephone Number)
FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “B” - NON-COLLUSION DECLARATION

DECEMBER 3, 2012



PROPOSED CONSTRUCTION SCHEDULE - EXHIBIT "C"

FOOTHILL COLLEGE LIBRARY RENOVATION

ID 2012 2013 2014 2015
MAMJ|J|ASIOND|J[FMAMJI[IAISIOND/ I FMAMJI|I/ASIOND[I[FMAMJI|JIIAISIONID J|FN

1 FOOTHILL GOLLEGE LIBRARY RENOVATION

2 Programming

3 Schematic Design

4 ¢ LLB Contractor on board

5 Design Development

6 Construction Documents

7 DSA Submittal

8 DSA Review - 5 months

9 DSA approval

10 Bidding

11 GMP development

12 Board approves lease amendment

13 e Building NTP

14 18 MONTHS CONSTRUCTION

15 Substantial completion ¢

16 LLB contractor preconstruction services

17 LLB| contractor construction services

18

=
(e}
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EXHIBIT “D” TO PRECONSTRUCTION SERVICES AGREEMENT
ESTIMATING STANDARDS

1. GENERAL:

A. Both the Contractor and the Architect shall prepare statements of probable cost
(estimates) for the Project at the design phases stated in the Contractor’s Preconstruction
Services Agreement and the Architect’s design agreement with the District.

B. The intent of these Estimating Standards is to provide consistency between estimates; to
ensure that assumptions, exclusions and inclusions considered by estimators are
consistent with the intent of the Architect’s design; and to ensure that contingencies for
design, construction and escalation assumed by different estimators are consistent.

C. The provisions of these Standards apply to both the Architect and the Contractor.

D. The Architect, Contractor, District and Project Manager shall confer prior to beginning
the first estimate to confirm procedures and formats.

E. Prepare estimates that include detail corresponding to the level of design completion,
with increasing detail as the design progresses.

F. Establish internal estimating design allowances consistent with good professional
practice and appropriate to the phase of design; larger design allowances used at early
phases should diminish to zero in the final estimate.

II. FORMAT:

A. Prepare estimates in a Uniformat format. If required for purposes of comparison and
reconciliation, allow for a CSI (Construction Specifications Institute) format summary.

B. Provide an introductory section that includes a project description including building and
site areas; list of documents used in the estimate; items included and excluded from the
estimate; other assumptions, exclusions and clarifications; applicable design allowances
and escalation allowances; allowances for undefined work; additive and deductive
alternates; type of estimate (Schematic Design, Design Development or Construction
Documents); and other information pertinent to the estimate.

FOOTHILL COLLEGE LIBRARY RENOVATION EXHIBIT “D” — ESTIMATING STANDARDS
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C. Provide an overall construction cost summary that corresponds to elements of the
Contractor’s Guaranteed Maximum Price (GMP) breakdown:

1.

Direct Cost of the Work
Contractor’s Construction Services
Contractor’s Overhead & Profit
Contractor’s Contingency Fund
District’s Allowances (if applicable)

The Architect is advised that costs that are often considered ‘“general
conditions” and assigned a percentage value are spread among the elements
listed above, and must be allocated to the correct element to allow comparison.

Do not include a contingency allowance for change orders which may occur
during construction; the District carries a construction contingency in an
overall project budget.

Provide a summary of the total estimated cost, including proposed additive or
deductive alternates, as compared to the District’s Project Construction Budget.
The Project Construction Budget is the amount of funding allocated by the
District for construction of the Project, specifically including the costs listed
above.

D. Provide a construction cost summary for each major portion of the work in Uniformat or
CSI format, as agreed between the Architect and Contractor.

E. Provide backup sheets for each division of work to include the basic information of
description, quantities, units, and unit prices. Provide backup sheets for additive or
deductive alternates being considered for inclusion in the Project.

F. If the Project includes renovation/addition and new work, provide estimates for each
separately, using the same formatting.

END OF DOCUMENT
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Exhibit “I” to Preconstruction Services Agreement

INSURANCE REQUIREMENTS

The Contractor shall not commence work under this Agreement until all insurance required under this
section has been obtained and such insurance has been approved by the District. The Contractor shall furnish the
District with Certificates of Insurance evidencing the required coverage and there shall be a specific contractual
liability endorsement extending the Contractor’s coverage to include the contractual liability assumed by the
Contractor pursuant to this Agreement. These certificates shall specify or be endorsed to provide that thirty (30)
days’ notice must be given, in writing, to the District of any pending change in the limits of liability or of non-
renewal, cancellation, or modification of the policy. The insurance carrier shall have a Best Rating of A-VII or
better unless otherwise approved by the District’s Risk Management Division.

The Contractor shall indemnify, defend and hold the District, its Board of Trustees, officers, agents and
employees harmless from any and all claims, damages, losses, causes of action and demands, including reasonable
attorney’s fees and costs, incurred in connection with or in any manner arising out of Contractor’s performance of
the work contemplated by this Agreement. Acceptance of this Agreement constitutes that the Contractor is not
covered under the District’s general liability insurance, employee benefits or worker’s compensation. It further
establishes that the Contractor shall be fully responsible for such coverage. Contractor shall maintain in force,
throughout the term of this Agreement, insurance as follows:

Worker’s Compensation and Employer Liability Insurance: The contractor shall have Worker’s
Compensation (statutory limits) and Employers’ Liability insurance with limits not less than $1,000,000
each accident, $1,000,000 employee and $1,000,000 each disease, provided that Contractor has employees
as defined by the California Labor Code;

Commercial Liability Insurance: The Contractor shall have Commercial Liability insurance with limits
not less than $1,000,000 each occurrence combined single limit for Bodily Injury and Property Damage,
including coverages for contractual liability, personal injury, broadform property damage, independent
contractors, products and completed operations;

Commercial Automobile Liability Insurance: The Contractor shall Commercial Automobile Liability
insurance with limits not less than $1,000,000 each occurrence combined single limit for Bodily Injury and
Property Damage, including coverages for owned, non-owned and hired vehicles, as applicable;

Professional Liability Insurance: The Contractor shall have Professional Liability insurance where
applicable, with limits not less than $1,000,000 each claim/annual aggregate, with respect to coverage for
errors and omissions arising from professional services rendered under this Agreement, with any deductible
not to exceed $25,000 each claim.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be maintained for a
period of three (3) years following termination of this Agreement. General and Automobile liability policies shall
include as Additional Insureds, the District, its officers, agents, employees and servants, shall be primary to any
other insurance or self-insurance available to the Additional Insureds and shall apply separately to each, except the
inclusion of Additional Insureds shall not operate to increase the required limits of such insurance. Contractor shall
not commence work under this Agreement until required insurance has been obtained

In the event that any provision of this section is breached, or in the event that any notice is received which indicates
that any required insurance coverage will be diminished or cancelled, the District at its option may, notwithstanding
any other provision of this Agreement to the contrary, immediately declare a material breach of this Agreement and
suspend all further work pursuant to this Agreement.
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