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FoorTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: January 7, 2013

Title of Item: Measure C Consent

Background and Analysis:
The aggregate of these items is: 8412,580

De Anza College Only

A) Gilbane-MAAS — Revision #1 to Agreement for Project Management Services — Mediated
Learning Center - $0

B) Noll & Tam Architect’s — Revision #1 to Project Authorization Amendment D09-B — A-8
Renovations - $47,162

C) OC Jones & Sons, Inc. — Change Order #6 — Stadium and Track - $13,217

D) Swenson Associates — Change Order #4 — Corporation Yard - $33,381

Foothill College Only —

E) Allana Buick & Bers, Inc. — Revision #2 to Project Authorization Amendment #F-ABB-04 — Pool
Elevator and Storage Rooms - $29,790

F) Robert A. Bothman, Inc. — Change Order #4 — Parking and Circulation Phase I - $33,002

G) Cleary Consultants, Inc. — Change #2 to Agreement for Design Professional Services — Physical
Sciences and Engineering Center - $14,400

H) Energy Resource Associates, Inc. — Revision #2 to Agreement — Fire Alarm System
Replacements Phase II - $5,000

I) Gilbane-MAAS — Revision #2 to Agreement for Project Management Services — Physical
Sciences and Engineering Center - $0

J) Hathaway Dinwiddie Construction Company — Change Order #16 — Physical Sciences and
Engineering Center - $68,006

K) Taber Construction, Inc. — Change Order #9 — Central Campus Site Improvements - $98,827

L) WRNS Studio — Revision #8 to Project Authorization Amendment F-WRNS-2B — Parking and
Circulation $25,590

M) WRNS Studio — Revision #9 to Project Authorization Amendment F-WRNS-2B — Parking and
Circulation - $37,005

N) WRNS Studio — Revision #10 to Project Authorization Amendment F-WRNS-1B — Central
Campus Site Improvements - $7,200

Central Services —

O) Vista Environmental Consulting — Revision #1 to Agreement — FHDA Educational Center -
$13,300

Charles Allen, Executive Director of Facilities, Operations, and Construction Management Charles Allen; Tom
Armstrong, Director, Bond Program Management, De Anza College; Art Heinrich, Director, Bond Program
Management, Foothill College; and Gina Bailey, Acting Director, Purchasing Services, recommend
ratification/approval of the Measure C consent items

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management
x6150
Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College,
Art Heinrich, Director, Bond Program Management, Foothill College
Gina Bailey, Acting Director, Purchasing Services

Is backup provided? Yes




First Page  Previous Page

Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:
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A

Revision #1 to Agreement for Project Management Services
Gilbane-MAAS

Qctober 1, 2010

De Anza College

261

Mediated Learning Center

$0.00

Due to delays in completion of the project, including management of
punch list completion and verification, commissioning completion
oversight, obtaining LEED Platinum certification, completing DSA
closeout, and conducting the project’s financial closeout, a no-cost time
extension is requested. This six month extension would allow the
completion date to move from October 31, 2012 to April 30, 2013.

The funding is included in the current budget.

Approval
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Revision #1 to Agreement for Project Management Services

Revision #1 to the Agreement for Project Management Services between Foothill — De
Anza Community College District and Gilbane Building Company and MAAS
Companies, Inc. dated October 1, 2010 for Project #261 ~ Mediated Learning Center.
REVISION DATE: November 1, 2012

SCOPE OF WORK:

This revision extends the term of the agreement for an additional six (6) month period.
The new contract completion date is April 30, 2013.

COMPENSATION:

Original contract value: $1,426,850.00
Net change in contract value from previous revisions: $0.00
Contract value prior to this revision: $1,426,850.00
Net change in contract value due to this revision: $0.00
New contract value including this revision: $1,426,850.00

All other contract terms to remain in place per the standard form of agreement referenced
above.

Revision agreed to by:

OWNER

Signature

Charles Allen
Executive Director of Facilities, Operations, and Construction Management

Foothill - De Anza Community College District

CONSULTANT

Signatufe Signature
Casey Michaelis Lori O’Keefe
Senior Project Executive President

Gilbane Building Company MAAS Companies, Inc.
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Revision #1 to Project Authorization Amendment D09-B

Noll & Tam

July 20, 2012

De Anza College

201

A-8 Renovations

$47,162

This revision is for additional scope of work requested by the District:
Existing East Entry Stair and Handrail ADA Assessment, Drainage
Corrections, Signage, Mechanical unit replacement, and Roofing
Replacement. Work includes design, DSA approvals, Construction
Administration and project closeout efforts.

Funding for this revision is available within the current project budget.

Approval
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Revision #1 to Project Authorization Amendment (PAA) # D09-B dated July 20, 2012 to
THE MASTER AGREEMENT between FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT and
Noll & Tam, dated December 06, 2007,

Revision #1 to PAA #D09-B made as of the Tth day of January in the year Two Thousand & Thirteen

Assigned Project Description:
Measure C - Bond Project # 201 - A 8 Renovations

1. Revision to Basic Services and Scope of Work:

Project Authorization Amendment (PAA) # D09 - B, scope of work remains unchanged, with the
exception of the scope of work identified in Revision #1 of PAA D0S - B.

Revision #1 to PAA # D09 - B for this project includes the following Additional Service Request (ASRY):

1. Add following scope of work to contract
a. Easti Entry Stair and Handrail ADA Assessment
b. Drainage Corrections
¢. Signage
d. Mechanical unit replacement o the scope
e. Roofing Replacement

2. East Entry Improvements: Stair handralls and walkway o east entry, as well as guardrail to block off
planters will be added o the scope of work. The work will not impact the existing concrete planter walls.
Improvements by District will be removed {by District staff) from the site prior to the start of construction

3. Existing Drainage: The District has directed the design team fo uncover, replace and restore
functionality to an existing interior drain located within existing studio B

4. Signage: relocate the existing campus police exterior sign, provide signage mounting system/details.
Code signage for directional signage to new accessible ramp. Code signage at interior bullding
locations,

5. Mechanical Unit Replacement: the District directed the design team to replace the existing rooftop
mounted mechanical units. Fees are based on the new mechanical system as deseried in the attached
diagram, dated 12/04/12 and as listed in the TTG aftached fee proposal dated December 10, 2012, Also
includes time already expended to date.

6. Roofing Replacement: roof system specifications and 1-2 sheets of roof details will be added. Exact
roofing system will be determined.

2. Revised Consultant Compensation:

The Project Authorization Amendment D08 - B, Revision 1 Contract Price for the Consultant Services shalt
be revised based upon the following:

1. Noli & Tam — Architectural Services $16,670
2. Sandis - Civil Engineering Services $990
3. SGH — Roofing/Waterproofing Services $9,900
4, TTG ~ Structural Mechanical & Engineering Services — Mechanical unifs 811,902
§. TTG — Structural & Plumbing Engineering Services -~ Roofing & Drainage $3,080
6. BMR — Cost Estimating Services $2,200
7. Ross/Luthin — Signage Design Services $2,420

Total: $ 47,162

FOOTHILL DE ANZA CCD PROJECT AUTHOURIZATION AMENDMENT D02 - B, Revision

Noil & Tam PROJECT 201~ A-8 Renovations
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Current Agreement: $171,138
Revision #1: 3 47,162
Maximum Revised Agreement: $218,300
3. Basic Services Completion Schedule remain unchanged per PAA D0S-B
4. Invoicing Requirements per the Master Agreement remain unchanged per PAA D09 - B.
5, Insurance Reguirements per the Master Agreement remain unchanged per PAA DQ9 - B,
DISTRICT CONSULTANT
Foothill - DeAnza Community College District Noll & Tam
A California Community College District
By: By:
Charles Allen: Executive Director of Facilities, Christopher Noll, Principal
Operations, and Construction Management
Date: Date:
FOOTHILL DE ANZA CCD PROJECT AUTHOURIZATION AMENDMENT D09 - B, Revision

Nol & Tam PROJECT 20%- A-8 Renovations
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C
Title: Prime Contract Change Order # 06
Vendor: OC Jones & Sons Inc.
Agreement Date: February 15, 2012
Campus: De Anza College
Project Number: 206
Project Name: Stadium and Track
Amount: $ 13,217
For: Prime Coniract Change Qrder #06 - revises the original contract sum between the

District and OC Jones & Sons, inc. for the following changes:

Addressing modifications and changes to the electrical design, paving adjustments,
fencing/modiﬁcations and mitigation work to address conflicts with undocumented
underground structures as required to ensure the complete functionality of the |
design. Also included in this Change Order is a credit for the portion of unused
allowance for Building G waterproofing.

The total Change Orders to date represent 7.62% against the original contract
amount. Funding for this change is available within the current budget.

Action Requested: Ratification
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Prime Contract Change Order

, Detéiled, Based on Unit Prices, Architect - De Anza
{WITH DSA Number)

Project # 206 Gilbane/MAAS

208 Stadium and Track
Tal: 408-864-5888 Fax: 408.864-5745

De Anza College
21250 Stevans Creek Blvd.
Cupetino, CA 95014

Date: 121412012 DSA Number

To Contractor: Project # 206

OC Jones & Sons Inc. Contract Date:; 211512012
1520 Fourth St Contract Number; MC120797
Borkeloy, CA 94710 Change Order Number: 008

The Contract is hereby revised by the following items:

PCO  Description Amount
002 Credit for unused porflon on Allowance #2 - $50,000 for unforsaan waterprocfing, $(32.978)

Costs weore submitted in amount of $7021.51,
o012 CCD #005 - Pothola of electrical bore to verify depih near CB#7 - ADDC $7,143
054 Ravised Location of lOF Cioset Tie in point for Fiber - ADRC $15,640
065 OT for shutdown of 12KV ilng at NW Comer - FC ‘ $1,084
066 Additional drilling and concrets removal due to {E} undocumented concrete 51,977

encased duct bank encountered on Scuth End of Track-FC
074 Bulletln #29 Light Supports at Press Box-ADDC 39,946
078 Bullelln #2¢ Modified Bleacher Pler due to conflict with {E} irrigation Main - FC 34,270
081 Dultetin #28 - Adjust Edgeband at Sod Area - ADDC $1,689
080 Black Vinyi Fence Fabric at Swilchgear In Lieu of Bare Galvanized poles and $1,856

fabric - ADDC
091 Added cut of Scope Uity Localing for a walerline at the Wes{ side of the $815

bathroems. it was ned shown on the existing utility plan. - FC
097 Upgrade Nelting from specified K92T to Kg6T- ADRC 31,775
The original Confract VRIUS WaS. ... sssrssissssisesesssons perrerses e verressnren $6,394,000
Sum of changes by prior Prime Contract Change Orders........ rrvressessareesrirrsiene e g s emerrees $397,819 i
The Contract Value prior o this Prime Contract Change Order was.......vo. RO e $5,791,819
The Contract Value wilt be changed by this Prime Contract Change Order in the amoun% of...... P $13,217 :
The new Contract Value including this Prime Contract Change Order will be.......cov e e $5,805,038
Thie Contract duration Will DB ChEaNGa DY ..o cerierrerm s e reresseraesesvrssessevasenessesssaersssnieresns 0 bays

10/10/2012

The revised Substantial Completion date as of this Prime Contract Change Orderis.....coovevnivvrenrvnrninnnes

The Conlract documents are hareby amended to Include the additional work described above., The contractor will furnish all
labor, material and supervision to complele the work above. The contractor agrees 1o release the Owner from all addilional costs,
cost ovarruns, delay damages, whether known or unknown thai arise out of this change order,

Verde Dasign, Inc. QC Jonas & Sons inc. Foothifl-De Anza Community College Disirict
ARCHITECT CONTRACTOR OWNER -
2455 The Alameda 1520 Fourth S 12345 El Monte Road :
Suite 209 Berkeley, CA 84710 Los Altos Mills, CA 94022
Address Address Address
By Dennis Bethke By Pete Bsbson By Charles Allen |
SIGNATURE SIGNATURE SIGNATURE i
DATE DATE DATE 3
¥

Prolog Manager Printed om: 12/14/2012  WRO Foothill DeAnza Page 1
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PCCOs
Delalied, Based on Unit Prices, Architect - De Anza (WITH
DSA Numnber) '

1 : College Approval
. By Letha Jeanpierre

Signature

DATE

¥ 1

Prolog Manager Printed on: 12/14/2012  WRO Foothill DeAnza Page 2
1

1
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D
Title: Prime Contract Change Order # 04
Vendor: Swenson Associates
Agreement Date: May 7, 2012
Campus: De Anza College
Project Number: 214
Project Name: Corporation Yard
Amount: $ 33,381
For: Prime Contract Change Order #04 - revises the original contract sum between the

District and Swenson Associates to improve facility performance and maintainability

for the following changes:

PCO 21 — Changes to Conformed Drawing Set - Mechanical ADDC;

PCO 29 ~ Revised Room Finish Schedule per AS] #9 OD;

PCO 46 — Add Typé “F” Fixture in Laundry Room ADDC;

PCO 56 ~ Double Stem Base Flashing @ Mechanical Curbs RFI#118 - ADDC

The total Change Orders to date represent 5.11% against the original contract
amount. Funding is inciuded in the current budget.

Action Reguested: Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza
(WITH DSA Number)

214 Corporation Yard Project # 214 Gilbane/MAAS
Be Anza Coliege Tel: 408-864-5880 Fax: 408-864-5745

21250 Stevens Creek Blvd,

Cupertino, CA 95014

Date: 12/14/2012 DSA Number 01-111512
To Contractor: Project # 214
Swenson Associates Contract Date; 5/25/2012
581 Division Sireet. Suite A Contract Number: MC120989
Campbell CA 95008 Change Order Number: 604

The Contract is hereby revised by the following items:

PCO Description Amount

021 Changes to Conformed Drawing Set Mechanical - ADDC $23,472
029 Revised Room Finish schedule per ASI #9 - OD $5,154
046 Add Type "F" Fixture in Laundry Room ADDC $505
056 Double Stem Base Flashing @ Mech. Curbs RF| #118 - ADDC $4,250

The Contract documents are hereby amended to inciude the additional work described above. The contractor will furnish ali labor, material
and supervision ta complete the work above. The contractor agrees to refease the Owner from all additional costs, cost overruns, delay
damages, whether known or unknown that arise out of this change order.

The original Contract Value was.. e treeiarereseeeeasateeeitrevaretrera ittt aaEse e i nnTeer et e sty rr e ' $2,628,000
Sum of changes by prior Prime Contract Change Orders .................. $100,979
The Contract Value prior to this Prime Contract Change Order was.. $2,728,979
The Confract Value will be changed by this Prime Contract Change Order m the amoum of ................ $33,381
The new Contract Value including this Prime Contract Change Order will be... et b b $2,762,360
The Contract duration will be changed by.... 0 Days
The revised Substantial Completion date as of th:s ane Contract Chaﬂge Order is.. 1/25/2013

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees {o release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Noli and Tam Architects and Planners Swenson Associates Foothill-De Anza Community Coliege District
ARCHITECT CONTRACTOR OWNER
729 Heinz Avenue 581 Division Street. Suite A 12345 Ef Monte Road
Berkiey, CA 94710 Gampbell, CA 95008 Los Altos Hills, CA 94022
Address Address © Address
By Christopher Noll By Thomas Fond By Charles Allen

T =Ty VGed By Thamss Ford
SIGNATURE SIGNATURE e, SIGNATURE

- ~ puwi"':e;ec Rlanagement,

DATE DATE o e Py AT

Datgt 7017.12.14 144943 0900

College Approval
By _Letha Jeanpierre

Signature

DATE

Prolog Manager Printed on: 12/14/2012 WRO Foothitll DeAnza Page 1
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E
Title: Revision #2 to PAA F-ABB-04
Vendor: Allana Buick & Bers, Inc.
Agreement Date: February 12, 2012
Campus: Foothili College
Project Number: 118
Project Name: Pool Elevator & Storage Rooms
Amount: $29,790.00
For: Additional architectural and engineered design for a new guardrail and

added electrical scope, and additional services required for the Division of
the State Architect approvai process. Due to conditions discovered
during design, the project scope now requires DSA approval, which was
not originally anticipated.

The funding is included in the current budget.

Action Requested: Approval
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Revision #2 to PAA #F-ABB-04

Revision to Project Authorization Amendment #F-ABB-04 dated Fehruary 6, 2012 between
Foothill-De Anza Community College District and Allana Buick + Bers, Inc. for Measure C Project 118 —
Buiiding 2700 Poo! Elevator & Storage Rooms.

AMENDMENT DATE: 12/8/12
SCOPE OF WORK:

1} Provide complete architectural and engineered design for the new guardrail and added
electrical scope. Reference ABB proposal dated 11/29/12, revision 1.

2) Provide all architectural and engineering services required including electrical, structural, and
plumbing for DSA approval, coordination, backchecks, construction administration, and close-
out. Reference ABB proposal dated 11/29/12, revision 1.

COMPENSATION:

Criginal PAA value including Reimbursables: § 63,345,00
Net change in contract value due to Revision #1: 5 11,915.00
Net change in contract value due to this Revision #2: s 28,780.00
New cantract value including this amendment and Reimbursables; 5 105,050.00

All other contract terms to remain in place per the standard form of agreement listed above.
Amendment agreed to by:

OWNER

Signature

Charles Allen
Director of Facilities, Operations, and Cehstruction Management
Foothill-DeAnza Community College District

Signature

Fugene Buick
Principal
Allana Buick + Bers, Inc.

FHLLS -~ Suilding 3700 Fol Blevata & Moy
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F
Title: Change Order #4

Vendor: Robert A. Bothman, Inc.

Agreement Date: June 18, 2012

Campus: Foothill College

Project Number: 162

Project Name: Parking and Circulation Phase |

Amount: $ 33,002.00

For: Miscellaneous changes due to site conditions and District requests.

Notable items includes acceptance of credits for two contract allowances
that were not used during the construction period, and payment
adjustment for District-authorized overtime pay to accelerate the work at
Lot 2 Stair to complete the work before the beginning of Fall Quarter.

Total project changes represent 8.9% change to the contract value.
The funding is included in the current budget.

Action Requested: Ratification
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Date: 12M10/2012
To Contractor:
Robert A, Bothman, Inc.

650 Quian Ave.
Sar Jose, CA 95112

Tha Contract is hereby revised by the following items:
Project #162 - Parking and Circulation Phase | - CO #4

Next Page ... ... .. o

Prime Contract Change Order

lwEw

etalled, Based on Unit Prices, Architect - Foothill with
SA Number

DsA

umber 01112282

Architect's Projes

Contract Date:

Contract Number: MC - 120999
Change Order Number; 004

PCO  Description Amount
00t Credit of Bid Afowance #1 - Unforseen Biological Miligation $(10,000)
o2 - Credit of Bid Allowance #2 - Unforseen Underground Conditlons ${20,000}
019 RFC #10 - Perform overtime work hours to accelerate the wokrk at Lot $35,905
2 Stair to moet the September 21st, 2012 deadline due to the changes
of the stalr design per PR 8,1 and CCD #1.
039 RFC#34 - provide labor and matetials to add light guard traffic contiol 35,576
boxes at Lot 2/3 Stairs per $1-019 as racommended per manufacturer
instructions.
04G RFC #35 - Provide labor and materials to Instas! poweatr gupply to $3,388
Satellite Controller Assembly "K" per RFI#62 that was missed from the
construction dotument,
041 RFC #36 - Repair the axisting 4” broken conduit for telephone ine a $593
top of PE Access Road per Fisld Condition.
042 RFC #37 - Install temporary lighting af Lot 2 stairs and PE Access Rbad $6,696
per CCD #4.
043 RFC #41 - provide labor and materials to relocate the Backflow 56,494
Preventor Per PR #10 that has conflict with the new walkway,
045 RFC #38 - Provide labor and materials to patch perforated curbs and $2,193
T8-grude planting area between PSEC Threshold and Lot 4B per fietd
reper list# 8.3.1.
047 RFC #40 - Provide labor and materfals to raise curbs at PSEC $2,168
Threshoid in order to maintakn 1% cross slope fails on the roadway par
RFIH67 as field condition,
:
The original Contract VaIUE WaS.............cccovevvirereeees oo e e e $2,574,452
Sum of changes by prior Prime Contract Change Orders.................... $198,182
The Contract Value prior fo this Prime Contract Change Orderwas......lu.oo.oorroevennnnn, $2,772,634
The Contract Value will be changed by this Prime Contract Change Order in the amount Of e $33,002
The new Contract Value Including this Prime Contract Change Order wifl be.........co.oe.. ..., $2,805,616
The Contract duration will be changed hyl 0 Days
The revised Subslantial Completion date as of this Prime Contract Change Orderis.......... 11/2/2012

The Contract documents are hereby amended to include the additional work described above, The contractor will furnish all
labor, material and supervision to complete the work above. The contiactor agrees to rolease the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order,

WRNS Studio Robert A, Bothman, Inc, FoalhilkDe Anza Community College
DIStEt™

ARCHITECT CONTRACTOR OWNER

501 2nd Street 650 Quinn Ava. 12345 EiMonte Road

Suite 402 San Jose, CA 85112 Los Altos Hills, CA 94022

Addrass Address Address
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1 - Prime Contract Change Order
Deteiled, Based ort Unit Prices, Archilect - Foothill with

DSA Number
By Wright Sherman By TenyTean ") | -} By Charlas Allen
SIGNATURE ' SIGNATURE__ 04 [Aay ~  sioNaTURE
DATE DATE 12 /14317 DATE

Cullege Approval

Slgnature

Date:
i
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G
Title: Change #2 to Agreement for Design Professional Services
Vendor: Cleary Consultants, Inc.
Agreement Date: February 1, 2011
Campus: Foothill College
Project Number: 160
Project Name: Physical Sciences and Engineering Center
Amount: $ 14,400.00
For: Additional field observations and testing services for added project work.

Funding for these services is available within the current project budget.

Action Requested: Approval
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1-D : e Distri

Foothill-DeAnza Commaunity Collége District Change No. ___ 2
To Agreement/Puiéhasé Order No., MC111095

CHANGENO. _ . 2 TO AGREEMENT FOR
DESIGN PROFESSIONAL SERVICES Y.ess than $350,000
(short form)

The Agtreement is changed only as described herein. All other terms, conditions, and
prices remain unchanged. This Change to the Agreement is entered this _____1_1______day of
December , 2012 . by and between the District, a community college chs’tnct of

the State of California, heremaﬁer called “District” and Cleary Consultants, Inc.
hereinafter called “Design Professional. d

NOW, THEREFORE, IT IS HEREBY AGREED by the pérties as follows:

1. Services to be performed by Design Professional. In consideration of the payments
hereinafter set forth, Design Professional shall perform services for District In accordance
with the terms, conditions and specifications set forth in the original Agreement and in
the revised Exhibit “A” which is attached hereto and by this reference made a part hereof,

2. Payments. In consideration of the services rendered in accordance with all terms,
conditions and specifications set forth herein and in revised Exhibit “A”, District shall
make payment to Design Professional in the manner specified in revised Exhibit “A”.

3. Contract Term, This Agreement shall be in effect only as specified in the revised Exhibit
“A”, The District may terminate this contract at any time for any reason by providing 30
days notice to Design Professional. Termination to be effective on the date specified in
the notice. In the event of termination under this paragraph, Design Professionat shall be
paid for all work provided to the date of termination.

4, Other changes. (indicate “none” or describe applicable changes in detail)
None
L2z T2 et e TR L E A A DAL f T R T L e e e e s e s et 2 ks s e Pﬂgc lols
rrosecr # 160 - PSEC DESIGN Flrm leary Consuliants, Inc,
BREIF DESCRIFFION OF TYPE oF service Seologic/geotechnical and Soll Engineering Services

Change o Agreement for Design Professional Services Rev. 12/08/F1
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thill-DeAnza uni Hege Distri

Foothill-DeAnza Community College l)istrlct Cha $e Neo. 2
To Agreement/Purchase Order No. 11095

Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and
Cleary Consuitants, Inc, . hereinafter called “‘Des1gn Profess:onal ”

1 Detailed description of the change in services to be performed or work product to be
delivered to District by Design Professional: (reference and attach additional pages, if

necessary)
Sixteen days of additional field observations and testing services for the
following items:

- Design and instaliation of the new north slope fill

- Plinth pad footing installation

Il Amount and Method of Payment: (indicate the additional fee for increased scope of work
or the deductive amount for decreased scope of work)

This is a T&M contract not fo exceed $14,400.00.

ORIGINAL AGREEMENT AMOUNTS$_118,900.00 .
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $19,800.00
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 14,400.00

B L T e S R T R L et e L L LR L D b S RS Rt Page 2 of 3
PROJECT # 160 - PSEC DESIGN FIRM Cieal'y COHSH“antS, iflC.
BREIF DESCRIPTION OF TYPE oF service_Geologic/geotechnical and Soll Engineering Services

Change to Agreement Tor Desipn Professional Scrvices Rev, 12/G811
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othillD: ompng pliege Distri

NEW TOTAL AGREEMENT AMOUNT$.153,100.00
Foothill-DeAnza Community College District Change No.
To Agreement/Purchase Order No.___ MC111095

Inan event, the total payment for services of Design Professional shall not exceed
$.153.100. and District shall bave the right to withhold payment if District
determines that the quantity or quality of the work performed is unacceptable.

II.  Term of the contract: The term of this contract shall commence on the date specified in
the%rst paragraph of this contract, and shall continue until June 1
20 .

o2 2o

Date

Ottty oo, e
Design Professional’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
By

Date

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.

*1\'**“*‘\\"&**‘?**’\?{**‘*&\‘*'1\'**?*%*“\&********ﬂ*i’******ﬂ"ﬂ'**#*ﬁ'*w*w*t******t*********ﬁﬁ*W**** E’age 30f3

PROJECT & 160 - PSEC DESIGN FIRM Cleaf’y Consu;tants, 'nc.
BREIF DESCRIPTION OF TYPE 0F sErvice_Geologic/geotechnical and Soil Engineering Services

Change to Agreement for Design Professional Services Rev, 12/08/11
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H
Title: Revision #2 to Standard Form of Agreement
Vendor: Energy Resource Associates, Inc.
Agreement Date: December 12, 2007
Campus: Foothill College
Project Number: 161
Project Name: Fire Alarm System Replacements Phase li
Amount: $5,000.00
For: Additional design and engineering services requested by the District, and

extension of the contract duration to allow for Division of the State Architect
project closeout,

The funding is included in the current budget.

Action Requested: Approval
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Revision #2 to Standard Form of Agreement between the District and
Energy Resource Associates, Inc.

REVISION to AGREEMENT: Revision #2 to the Standard Form of Agreement between Owner and
Consultant, dated October 2, 2007 between Foothill — De Anza Community College District and Energy
Resource Associates for Measure C Project #161 Fire Alarm System Replacement Phase II:

AMENDMENT DATE: January 8, 2013

DURATION OF AGREEMENT: The duration of the Agreement is hereby extended to December 30, 2013
to allow for submission of closeout and certification documents to Division of the State Architect {DSA).

BASIS OF COMPENSATION: The Contract Price is hereby increased by $5,000 for provision of additional
design and construction administration services requested by the Owner. The total fee, including
previous revisions and this Revision #2 shall be $93,139.00

COMPENSATION & PAYMENT:

1)

3)

4)

5)

6)

Of the original unpaid remaining contract sum of $4,406.95, $3,406.95 will be paid to the
Consultant upon return of previously-District-prepared closeout and certification documents
with signature and stamp (as may be needed) to the District,

District shall submit to DSA the above closeout and certification documents immediately upon
receipt from Consultant.

The Consuitant agrees to respond in a timely manner to subsequent comments or issues raised
by DSA as a part of their review of the above submitted closeout and certification documents,
District agrees in a timely manner to prepare, obtain, and/or locate and provide any additional
closeout and certification documentation required by DSA, as well as pay any additional fees
identified by DSA.

The Consultant agrees to execute additional closeout and certification documentation that may
be required by DSA after DSA’s review of the initial closeout and certification submission,

The final $1,000.00 of the original unpaid remaining contract fee shall be payable to Consultant
upon issuance of a letter of certification by DSA,

Payment of $5,000 for the additional services of this Revision will be made to the Consultant
immediately upon receipt by the District of an invoice for same.

ERA Revision #2.r2.docx Pape lof2
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Revision agreed by!

DISTRICT

Charles Alten Date
Director of Facilities, Operations and Construction Management
Foothill - De Anza Community College District

CONSULTANT

12/17/2012

Date

President

Energy Resource Associates, Inc.

ERA Revision #2.r2.docx Page 2 of 2
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Title: Revision #2 to Agreement for Project Management Services
Vendot: Gilbane-MAAS
Agreement Date: October 1, 2010
Campus: Foothill College
Project Number: 160
Project Name: Physical Sciences & Engineering Center
Amount: $0.00
For: No cost time extension through June 30, 2013, to allow time for project
closeout.

The funding is included in the current budget.

Action Requested: Ratification
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Revision #2 to Agreement for Project Management Services

Revision #2 to the Agreement for Project Management Services between Foothill - De
Anza Community College District and Gilbane Building Company and MAAS
Companies, Inc. dated October 1, 2010 for Project #160 - Physical Sciences &
Engineering Center.

REVISION DATE: January 1, 2013
SCOPE OF WORK:

This revision extends the term of the agreement for an additional six (6) month period.
The new contract completion date is June 30, 2013.

COMPENSATION:

Original contract value: $930,291.00
Net change in contract value from previous revisions: (847,966.00)
Contract value prior to this revision: $882,325.00
Net change in contract value due to this revision: $0.00
New contract value including this revision: $882,325.00

All other contract terms to remain in place per the standard form of agreement referenced
above.

Revision agreed to by:

OWNER

Signature

Charles Allen
Executive Director of Facilities, Operations, and Construction Management
Foothill -~ De Anza Community College District

CONSULTANT

Signature Signature
Casey Michaelis Lori O’Keefe
Senior Project Executive President

Gilbane Building Company MAAS Companies, Inc.
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested.

Next Page

Change Order #16

Hathaway Dinwiddie Construction Company

February 10, 2011

Foothill College

160

Physical Sciences and Engineering Center

$ 68,006.00

Miscellaneous College-directed changes to the Instructor stations in the
Lab building; adding data lines to the building automation system
controlier for maintenance; adding battery backup to the door operators at
3 exterior locations; and installation of a compressed air line to supply
College-installed equipment. Architect-directed changes to add supports
for light fixtures; adding bollards around 2 fire hydrants per Purissima Hills
Water District standards; revisions to the Commons building café per
Department of Environmental Health comments; Adding GFCI
receptacles at the lab benches per code requirements. A twenty-three
day no-cost contract time extension is included in this change order
primarily for inclement weather conditions. The time extension will not
impact the start of classes for Winter quarter.

This change plus ali previously approved change orders equal to 5.27%
of the base confract value. The funding for this change is included in the

budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number

Date: 12/7/2012 DSA Number o1 - 11100

To Contractor: Architect's Project |

Hathaway Dinwiddie Construction Contract Date: 2106201

565 Laurelwood Rd, Contract Number: MC1T11058

Santa Giara, Ca 96054 Change Order Number: 016

The Contract is hereby revised by the followlng items:

Change Qrder 16 - Jeauary 7, 2013 BOT

PCO Description Amount

156 (HD TOR 1118) RF| 3175-T-26 Additionaf Data Lines at BAS Controller ' §11,867 v
for Maintenance, per Owner request, (RCE)

i82 (HD COR 1%28) RF! 3242-C-D89 & Bulletin 27 - Adding Bollards &t 2 $7.354
Fire Hydrants, per Architect Request, (Lee's, Casey F.)

184 (D COR 1131) RFI 3227-A-28 Lab Instructor Station Changes per $12,619 i
Qwner Reguest, {Dow, RCGE)

186 (HD COR 1136) Compressed Air Line [nstaliation in NMR Room per 51,878
Owner Reguast, (ACCO)

188 (HD COR 1153} Bulletin 72 - Adding GFCI Receptacles at Lab Wing per $8,645 ¢
Architect Request {RCE)

189 (HD COR 1134} Bulletin 70 Cate Revisions per DEH Review 311,845
Comments, {ACCQ, HD, PH)

190 (HD COR 1138) Bulletin 71 « Adding 3 Door Operator Battery Backup $2,660
per Dwaer Request, {Royal)

192 (HD COR 1137) Twenty Three day No Cost Time Extension and Owner 30
Partlal Cocupancy per Qwner Request, (HD)

193 {HD COR 1138) RF| 3278-E-97 Added Supports for F26 LED Lighte sl $11,e29-iu/

Glass Canoples per Architect Request, (RCE)

The criginal Contract Value was $41.576,182
Sum of changes by prior Primg Contract Change Of{%ers e $2,123.673
The Contract Vatue prior to this Prime Contract Change Order was $43,699,7565
The Contract Vaiue will be changed by this Prime Contract Change Crder in the amount of... $68,008
The new Contract Value including this Prime Contract Change Order will B $43,767,761
The Contract duration will be changed by.... OO PO U S P TISPPTTTtIS 23:Days?
e s 1212172042

The revisad Substantiat Complefion dale as 0! mls Prime Contract Charzge Order Is

The Contract documents are hereby amended te inchude the additionat work described above. The contractor will furnish all
labor, material and supervision Lo complete the work above. The contractor agrees to reloase the Owner from all additional costs,
cost overruns, delay damages that arise out of this change order.

Ratctiff Hathaway Dinwiddie Construction Foothill-De Anze Community College
Distrigt

ARCHITECT CONTRACTOR OWNER

5856 Doyle Stroet 565 Laurglwood Rd. 12345 £i Monte Road

Emeryville, CA 94608 Santa Clara, Ca 95054 Los Altos Hills, CA 84022

Address Address Addrass

By By Stophen MeCoid ‘ By Charles Allen

SIGNATURE SIGNATURE | _{‘?Z . ‘u SIGNATURE
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4 - PSEC ONLY - Prime Contract Change Order

12121112
Detaited, Based on Unit Prices, Architect - Foothili with
DSA Number

DATE patE i ﬁ; DATE

College Approval

Signature

Date;
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Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Next Page

Change Order #9

Taber Construction, Inc.

May 28, 2012

Foothill College

144

Central Campus Site improvements

$ 98,827.00

Changes due to site conditions and District requests. Notable items
include adjustment of the existing utility lids at Building 3300 and 4300 to
meet ADA requirements due to the site conditions discovered during
construction; providing chemical treatment of the biology pond as
requested by the Biclogy Department; relocation of the existing fire
hydrant at the Northern Threshold due to an error in the site survey, and
minor electrical and landscaping improvements to reduce ongoing
maintenance. This change also includes acceptance of a credit for two
contract allowances that were not used during the construction period,

and a no-cost time extension.

Total project changes represent 9.9% change 1o the contract value.
The funding is included in the current budget.

Ratification
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with

DSA Number

Date; 1211172012 DSA Number 01-112283

To Contractor: Architect's Proje 144

Taber Constivetion Contract Date; b/28i202

2278 Plke Court : Contract Number; MC-120988

Concord, Ca - 94520 Change Order Number: 009

The Contract Is horeby revised by the following items:

Project #144 - Central Campus Slte Improvement - Change Order #9

pPCO Description Amount

oot Bld Allowanse # 1 - Unforeseen Blological Mitigation $(10,000)

002 Bid Allowance #2 - Unforeseen Underground Condilions ${20,000)

048 TPCO 38 - provide 1abor and equipment to dig under concrele " $18,960
thresholds for 6" storm drain at bididings; 1200, 3009, 4100, 5200, and ‘
6200 per RFI 57 due to the drawing confllct.

054 TPCO 46 - Revise Irrigation valves to accomodate fulure couriyard per $7,279
PR 10 as requested by Plani Services.

076 TPGO 67 - Provide additional boring and sleeving through exlsitng $22,372
concrete walkway foolings at 5300, Library Couryard, and 1500 per RF!

. 87R1 due lo slte condition,

ogz TRCO 73R1 - Provide taber and materals to re-bulld the exlsting uthity $1.172
liks at Budliting 3300 dus fo (he existing slope excesding the ADA ’
requirernant per PR 20,

084 TRCO 76 - Demo existing Hghts and chrisly boxes located on hiliside in $2,084
front of boller room af Northern Threshold thal were not shown on
elecirical drawings per Ownel's reguest

085 TPCO 77 - Relocats sign foundation af Nordhern Thrashold per PR $2,055
16.1,

a8g TPCO 78 - Demo concrete section at Buliding 3600 not shown on $1,827
drawlngs due to instaliation of new detectable tile as required by
hullding code,

087 TRCO 78 - Provide labor and maieials {0 remove planter wall below $11,788
plaza level The scope includes waterproofing below planter wall,
furnish and Install french drain et Bullding 3660 per PR 15.1,

088 TPCO 80R1 - Furnish and install stainless stesl saddle supporis for the $2,994
manifold Inside the fountals per RFT 114,

089 TPCO 81 - Non compensable time extension that changes the $0
Milestone ¥ completion date from December 10, 2012 fo January 4,
2013 for Bid Alternate #1 - Northern Threshold,

050 TPCO 82 - Provide labor and squipment to remove the existing $2,095
temporary AC paving at Northern Threshold for new concrele
Instailation,

094 TPCO 83 - Provide labor and equipment to offhaul the demo concrete . $1,820
from the 24 door steops for the landscape Irrigation at all the buldings :
at Inner campus because of the site condition,

093 TPCO 85 - Provide Murlalic Acid treatment for Blology Pond per 5116 $2,604
as requested by the College. !

046 TPCO 88 - Landscape revision at Northern Thrashold per PR 17.1 dus $1.811
fo the refocation of existing fire hydrant, '

097 TRCO 89 - Provitie labor and equipment to revise the irdgation polnt of $5,432
connection for controller A at Northem Threshold requested by Plant
Services. This change order alse Inchudes the labor te hand waterlng
the tree forns at Lot 6 requasted by College.

098 TECO 90 - Provide labor and materlais to relocate the existing fire $16,56114

‘ hydrant at Norhemn Threshold per PR 17 due to the fire lane issue.
101 Deductive change order for the approved cost not spent for the dirt : ${20,516)

fssue per PCCO #4 and #5.
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1 - Prime Contract Change Order
Detailad, Based on Unit Prices, Archiest - Foothill with

DSA Number
{02 TP;.":O 74 - Cradlt for the rock ruich at the fountaln was deleted by the 5493
College,
103 TPCO 91 - Provida labor and materfals to adjust ulifity ids at Bullding $48,002

4300 per PR 12, All the exisling lids localed at the Nesthwest of Bullding
4300 do not meel the ADA requirement.

The original Contract Value was... b IRt LT T SR A AR RS AR $5,955,000
Sum of changes by pror Prime Con!ract Change Orders ........ §795 822
The Contracl Value prior to 1lils Prime Contract Change Qrder was.......... $6,760,822
The Contract Value will be changed by Ihs Prime Contract Change Ordar m lhe amount ef $98,827
The new Conlract Value Including this Prime Contract Change Order will be.,......, b 46,849,649
The Conlract duralion will be changed by.... e AR e s e R brer b verrepnead 25 Days
The ravised Substantial Completlon dale IB of this Prime Contract C?mnge Ordar Is STV PO Jandary 4, 2013

The Contract documents are hereby gmended to include the additional work described above, The contractor will furnish all

labor, material and supervision to complete the work above. The cottractor agrees to relense the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise ot of this change order.

WRNS Studio Taber Construction Foothifi-De Anza Gommunity College
- District -
ARCHITECT CONTRACTOR OWNER
501 2nd Strest ‘ 2278 Plke Court 12345 £l Monle Road
Sulla 402 Concord, Ca 94520 Los Altos Hills, CA 94022
Address Address Address
By Wrighl Sheiman By Brei Taber . By Charles Afien
SIGNATURE SIGNATURE ‘ BIGNATURE
DATE DATE DATE
Collage Approval
Signature

Date;
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Title: Revision #8 to PAA F-WRNS-2B
Vendor: : WRNS Studio
Agreement Date: March 22, 2010
Campus: Foothill College
Project Number: 162
Project Name: Parking & Circulation
Amount: $25,590.00
For: Miscellaneous additional design services related to District requests and

resolution of construction issues.

The funding is included in the current budget.

Action Requested: Approval
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Revision #8 to PAA F-WRNS-2B

Revision #7 to Project Authorization Amendment F-WRNS-2B dated March 22, 2010 between
Foothill-De Anza Community College District and WRNS Studio, for Measure C project 162 —
Parking and Circulation.

AMENDMENT DATE: January 7, 2013
SCOPE OF SERVICES:
Provide additional design services to revise construction documents as the following:

1. Layout / Lighting Changes at Lot 4b Pedestrian Edge: Provide revised layout to respond
to as-built conditions. The scope includes additional engineering and documentation to
change the light pole spacing at the Lot 4b pedestrian edge.

2. Asphalt Overlay repairs at Lot 2/3: Provide construction plan and detail to document
areas of Lot 2/3 areas that require paving and striping repairs.

3. Exterior Signage Additions and Revisions: Provide additional signs, relocations, and
revisions of various signs per as-built conditions, and input from the College review.

4. PE Access Road Changes and Revisions: Provide additional structural analysis to
respond to IOR questions and additional geotechnical information regarding the as-buit
over-excavation and contractor-proposed stepped footing.

5. DSA Review of Alternate Field Measurement Method: Prepare document and co- :
ordinate with the IOR and DSA to request approval of alternate method of measurement
for slop within construction tolerances by using US Access Board method.

8. DSA Increment 2 Extension for Bus Shelter: Additional coordination with DSA Structural
Review, MFR and structural engineer regarding the design and documentation of the
bus shelter. The scope includes additional structural review of revised calculations,
details and procures approval with DSA.

7. PE Access Road Drainage Swale: Provide additional review and direction of
unacceptable drainage swale at the edge of the access road.

8. Weed Eradication Procedure: Provide additional specification regarding weed
eradication procedure to accommodate the construction schedule and District
preferences. ‘

9. Lot 4b Revisions: Modify grading at Lot 4b pathway to accommodate existing utilities
that were not shown on the survey.

COMPENSATION:

Original PAA value including Reimbursables: $ 643,307.00
Net change in contract value due to previous Revisions: $ 361,053.00
Net change in contract value due to this Revision #8: $ 25,590.00
New contract value including this amendment and Reimbursables: $ 1,028,950.00

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

FOQTHILL - DE ANZA CCD 12122
PAA #F-WRNS-02B Rev#
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Signature
Charles Allen

Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT

Signature

Wright Sherman
Associate Partner
WRNS Studio

FOOTHILL - DE ANZA CCD 12M2iz

PAA #F-WRNS-028 Rev#b
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Title: Revision #9 to PAA F-WRNS-2B
Vendor: WRNS Studio
Agreement Date: March 22, 2010
Campus: Foothill College
Project Number: 162
Project Name: Parking & Circulation
Amount: $37,005.00
For: ' Additional design services for changes to the proposed bridge at Lot 1,

made to satisfy California Geological Services requirements. This agency
required changes after the project had been otherwise approved by the
Division of the State Architect.

The funding is included in the current budget.

Action Requested: Approval
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Revision #9 to PAA F-WRNS-2B

Revision #7 to Project Authorization Amendment F-WRNS-2B dated March 22, 2010 between
Foothill-De Anza Community College District and WRNS Studio, for Measure C project 162 —
Parking and Circulation.

AMENDMENT DATE: January 7, 2013

SCOPRE OF SERVICES:

Provide additional design, engineering and construction administration services for the Lot 1
Bridge redesign. The scopes shall include:

1. Structural redesign of the bridge to accommodate the new location per CGS
recommendations. The structural redesign shall factor in the longer span of the precast
girders, and change of configuration to the abutment and piles of the bridge foundation.

2. Additional coordination with DSA regarding the design and documentation of the bridge.
Re-assignment of the scope for Increment 2 per DSA review comments, structural
review, oversight and approval.

COMPENSATION:

Original PAA value including Reimbursables: $ 643,307.00
Net change in contract value due to previous Revisions: $ 386,643.00
Net change in contract value due to this Revision #9: $ 37,005.00
New contract value inciuding this amendment and Reimbursables: $ 1,066,955.00

All other contract terms to remain in place per the standard form of agreement listed above.

Amendment agreed to by:

OWNER

Signature

Charles Allen

Director of Facilities, Operations, and Construction Management
Foothili-DeAnza Community College District

CONSULTANT

Signature

Wright Sherman
Associate Partner
WRNS Studio

FOOTHILL - DE ANZA CCD 12/12M12
PAA #FWRNS-028 Rev#9
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Title: Revision #10 to PAA F-WRNS-1B8
Vendor: WRNS Studio
Agreement Date: October 6, 2009
Campus: Foothill College
Project Number; 144
Project Name; Central Campus Site Improvements
Amount: $7,200.00
For: Additional design services related to a drainage system site issue, and related to

Division of the State Architect approval, as requested by the District.

The funding is included in the current budget.

Action Requested: Approval
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Revision #10 to PAA F-WRNS-1B

Revision #9 to Project Authorization Amendment F-WRNS-1B dated October 6, 2009 between
Foothill-De Anza Community College District and WRNS Studio for Measure C project 144 -
Central Campus Site Improvements.

AMENDMENT DATE: January 7, 2012
SCOPE OF SERVICES:

Provide additional design and construction administration services to the followings:

1. DSA Review of Alternate Field Measurement Method: Prepare document and co-ordinate with
the IOR and DSA to request approval of alternate method of measurement for slope within
construction tolerances by using US Access Board method.

2. Additional Courtyard L Drainage: Provide direction on alternative drainage solutions due to
conflicting underground utilities. Change directive entails on-site review of existing conditions,
redesign and engineering of alternate pipe routing.

COMPENSATION:

Original PAA value including Reimbursables: $ 682,000.00
Net change due to previous revisions: $ 121,580.00
Net change in contract value due to this Revision #10: $ 7.200.00
New contract value including this revision plus Reimbursables: 3 £10,780.00

All other contract terms to remain in place per the standard form of agreement listed above.
Amendment agreed to by:

OWNER

Signature
Charles Allen

Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

CONSULTANT

Signature

Wright Sherman
Associate Partner
WRNS Studio

PAA F-WRNS-1B Revision #10
Board Ratification Date: January 7, 2013



First Page  Previous Page Next Page

o
Title: Revision No. 1 to Agreement for Services
Vendor: Vista Environmental Consulting
Agreement Date: November 6, 2012
Campus: Foothill College / Onizuka Air Force Station
Project Number: 801
Project Name: FHDA Educational Center
Amount: $13,300
For: Preparation of bid document drawings related to hazardous materials, in

preparation for building demolition at the Onizuka Air Force Station.

The funding is included in the current budget.

Action Requested: Ratification
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Foothil-DeAnza Community College District Change No. 1

To Agreement/Purchase Order No,

CHANGE NO. 1 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and prices

remain unchanged. This Change to the Agreement is entered this 8th day of

January 2013 , by and between the District, a community college district of the State

of California, hereinafter called “District” and Vista Environmental Consulting

hereinafter called “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor.
{check one box)
(] No Change
In consideration of the payments hereinafter set forth, Contractor shall perform services for
District in accordance with the terms, conditions and specifications set forth in the original
Agreement and in the revised Exhibit “A™ which is attached hereto and by this reference made a
part hereof.
2. Payments.
(check one box)
] No Change
In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in revised Exhibit “A”, District shall make payment to contractor in
the manner specified in revised Exhibit “A” which is attached hereto and by this reference made a
part hereof.
3. Contract Term.
{check one box)
No Change
"] This Agreement shall be in effect only as specified in the revised Exhibit “A” which is attached
hereto and by this reference made a part hereof. The District may terminate this contract at any time
for any reason by providing 30 days notice to Contractor. Termination to be effective on the date
specified in the notice. In the event of termination under this paragraph, Contractor shall be paid for
all work provided to the date of termination.
4. QOther changes.
{(check one box)
No Change
{_] Describe applicable changes in detail:
Agreement for Services Change Form Page ! of 3 Rev. 1/11/2012

Project or Bid 801 - FHDA Educational Center
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Foothill-DeAnza Community College District Change No. 1

To Agreement/Purchase Order No.
Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and
Vista Enviornmental Consulting

hereinafter called “Contractor”.

1. Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (Reference and attach additional pages, if necessary.)
Vista shall provide drawings that will complement the project specifications, formatted for
bidding purposes. The combination of drawings and specifications will cover all criteria set
forth by current Federal, State and Local regulations and guideiines. The scope of services
includes the creation of approximately 15 drawings that will include multipie floors and roofing
along with interior walls, covering all bulldings in the original Agreement . The fee includes
labor (CAD operator, project management, and clerical} and generation of the drawings both in
dwg and pdf format.

II. Amount and Method of Payment: (Indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work.)

Additional fee for the services added by this Change shall be $13,300.00. Payment will be
made in accordance with the original Agreement terms.

ORIGINAL AGREEMENT AMOUNT $118,785.00

PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGES $0.00
PLUS OR MINUS AMOUNT FOR THIS CHANGE  $13,300.00
NEW TOTAL AGREEMENT AMOUNT $132,085.00

Agreement for Services Change Form Pape 2 of 3 Rev. 1/11/2012
Project or Bid 801 - FHDA Educational Center
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Foothill-DeAnza Community College District Change No, 1
To Agreemeni/Purchase Order No.

In any event, the total payment for services of contractor shall not exceed $132,085.00
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

1I1. ‘Term of the contract: The term of the contract shall commence on the date specified in the first

paragraph of the contract, and shall continue until January 16 2014
Authorized Contractor Signature Date
Print name

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.00

Agreement for Services Change Form Page 3 of 3 Rev. 1/11/2012
Project or Bid _801 - FHDA Educational Center
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