EIS Core Committee

January 12, 2009 Meeting Notes

1.  Old Business
2.  New Business
3.  Standing Reports
· Technology:  Wants clarification of Training, Test, Pre-Production and Production and who will be using them. Scrubbing of files only occurs in Training.
· Luminis:  not present
· HR/Payroll:  Wants to move migration forward and start moving current salary tables into Banner Test to see if there are any problems. Would like to request more data be imported into Banner Test to test.
· Finance:  Data standards need to be finalized before Chart of Accounts can be loaded. Would like to load Chart of Accounts end of January. Will give Kathy Kyne list of needed training and time frame for training.
· Financial Aid:  Getting ready for training Jan 27-29, 2009
· Students: Creating work teams for separate modules; teams are not finalized yet. Begins training next week, Jan 20-22, 2009.
· Instructional Support: not present
· Research:  Had a conference call with SunGard person familiar with Banner. Datablocks in Argos is the same as data model in Hyperion. Have a clearer view of ODS which is similar to current data warehouse. No need to buy Argos right now; Hyperion will work. Lourdes is working on the Data Standards.
4.  Task Requests: Nothing

5.  EIS Issues 
6.  Backfill update:  None used
7.  Project Plan Review
