EIS Core Committee

February 9, 2009 Meeting Notes

1.  New Business:
· SGHE Banner 8 release date was discussed. It is expected that Cal B 8 release will be available mid-March. A contingency plan will be made if it is late.
· Install 1st Qtr Oracle Security patches on Banner platform – Feb 20

· There is concern at the campuses about the amount of work and time needed for EIS that takes away from their regular work. It was suggested that backfill and overtime needs be taken to the functional team leader who has the responsibility for the allocation of backfill monies.

2.  Old Business: 
· Oracle ID – Will compare three different IDs (Banner generated, Luminis generated and email) and lists the pros and cons to bring to back to Committee for final decision.
· General Validation Tables – Needs to be in system by 2/27/09 per SunGard consultant working with Student team. Financial Aid team needs campuses and colleges defined by 2/24/09 to load for testing. Linda Wooden suggested a meeting be set up with Lourdes to compare General Validation Tables to Data Standards.
· Data Standards update – Meeting with Lourdes scheduled for 2/26/09.
· Application for Admissions – CCC Apply decision needs to be made before June to receive mini grant. CCC Apply has an on-going cost and there is no funding. Send to Steering Committee to decide funding. Costs will be sent to Kathy Kyne who will write a proposal for Steering Committee.
· Project Definition Document – Forthcoming.
· Imaging Decision – Extender has been purchased but Workflow has not. Need to do a side by side comparison comparing viability & costs. Kathy Kyne will get a group together do discuss and bring to Committee.
3.  Standing Reports – Nothing new to report
· Technology:  
· Research:  

· Finance:  
· HR/Payroll:  

· Luminis:  
· Financial Aid:  

· Student: 
· Instructional Support: 
4.  Task Requests - None
5.  EIS Issues - None
6.  Backfill update – Financial Aid starting to use backfill for out of class work.
7.  Project Plan Review
