EIS Core Committee

March 2, 2009 Meeting Notes

 New Business:

· Training:  Set up a process to assess training needs and materials. Coast Community College District provided copies of their training materials—Kathy has distributed to Core via email. Need to define what the training is for: the casual user, the general user or management and who will do the training. 

· Generic ID – Financial Aid:  Need a Generic ID to write PopSel for running update programs. Only the creator of the PopSel can run the program—need many to be able to run the most recent program. Needed by March 7.  Tom Roza and Chien Shih will further investigate.

Old Business: 

· Access to Training by offsite entities: Will send request to Steering Committee; still have issues regarding security, who will have access and how much access and policy for using INB.  Chien Shih is working with Sharon Luciw to finalize.

Standing Reports 

· Technology:  Integration Schedule:

· Begin Personnel Data migration into Test Banner end of March 2009.

· Begin General Person data migration into Test Banner beginning of May 2009.

· Begin Pre-Production for Finance; freeze test June 1, 2009.

· Finance go live July 1, 2009.  IA PLUS books will not be closed until August 2009, once closed will be turned off.

· Research:  Nothing to report.

· Finance:  Nothing to report.

· HR/Payroll:  Kim asked that the two advisory sessions scheduled for April be rescheduled to later dates.

· Luminis:  Luminis will be ready May 1, 2009.

· Financial Aid: Nothing to report. 

· Student: Advisory will be rescheduled to a later date.

· Instructional Support: 

4.  Task Requests - None

5.  EIS Issues - None

6.  Backfill update 

7.  Project Plan Review

