EIS Core Committee

March 9, 2009 Meeting Notes

 New Business:
· Chart of Accounts update:  Hector Quinonez provided an update on the Chart of Accounts (COA) process. The Finance Team have made some changes to the COA and the changes will be made as follows:
1. Martin will scrub all the transactions in TEST.

2. New COA will be posted at 8:00am 3/10/09.

3. The COA tables will be loaded at 10am 3/10/09

4. Finance staff will begin to input journal entries in TEST over the last two years at noon 3/10/09. These prior year journal entries will allow Finance to test a year end close.

5. By 3/16/09 it is anticipated there will be enough data in TEST to support the ODS training during that week. The FRS to Banner crosswalk will be completed and posted to the website.

· Instructional Support Lead: Lydia Hearn reported that Gertrude Gregorio has stepped down as co-chair of the Instructional Support Team. Lydia and Duncan Graham will provide the leadership.
· Banner 8.0:  Chien Shih began the discussion of the date for upgrade to Banner 8 in light of the uncertainty of the Cal B v.8 release. The Cal B v.8 release date has been moved to early April. It was evident that further discussion and analysis was needed before a decision could be reached on an upgrade date. It was requested by committee members  that a demo of Banner 8.0 with FHDA data be provided. Lydia Hearn will provide the definition of load for Linda Wooden for this demo. The technical staff wanted to know the estimate of effort to do the conversion to 8.0.
· Validation Table Hierarchy: There was a request from the Student and Financial Aid teams to coordinate the inputting of the Student and Financial Aid validation tables to insure accuracy and timeliness. Linda Wooden will work with Dottie Marten (Student consultant) and Carol Linsley (Financial Aid consultant) to provide global oversight of these tables. There will be a matrix of validation tables identifying relationships and timelines.
Old Business: 

· Finalize ID: Will use the 9 digit which includes the 8 digit CWID with a null character in the first position.
· Project Plan Update: On schedule with no changes. Linda Wooden will discuss ePath with Kim Chief Elk.
· Integration Issues: 
· There was some discussion about the integration of PROMPT into Banner – will the historical PROMPT data be housed in the EDW. Contractually, FHDA has access to the PROMPT data. 
· There was a request to review the Integration Plans related to 3rd party. There was a discussion about the colleges’ curriculum development software.

· Training: Lydia Hearn has contacted the technical writing instructor about the possibility of utilizing tech writing students to assist with the development of the training documentation.

Standing Reports 

· Technology:  Nothing to report.
· Research:  Nothing to report.

· Finance:  Nothing to report.

· HR/Payroll:  Nothing to report.
· Luminis:  Nothing to report.
· Financial Aid: Nothing to report. 

· Student: Nothing to report.
· Instructional Support: 

4.  Task Requests - None

5.  EIS Issues - None

6.  Backfill update 

7.  Project Plan Review

