Student Weekly Meeting Minutes
June 20, 2013, 8:00am-9:00am

Attendees: Chein Shih, Susan Bloom, Sheila Coyne, Nazy Galoyan, Stephanie Franco, Tom Roza,
Veronica Aparicio, Joe Lampo, Joan Pena-Ferrick, Mi Chang, Matt Rapczynski, Susan Malmgren, Kathleen
Moberg, Bill Baldwin, Rachel Tai and Kari Elliott (note taker).

Standing Agenda Items:
1. 11g Conversion Issues.
e Single sign-on for Mac users into INB does not work; patch works for operating systems 10.6 and
newer, will apply patch when older Macs have been upgraded.
0 Tech services will identify and begin replacement mid-July.
2. Summer Registration.
e 12,500 registered at De Anza.
e 9,200 registered at Foothill.
3. Block online enrollments for students living in 5 states charging licensing fee to out of state school
residents take online classes when uploading from CCCApply.
e Testing in PRODN; need to certify.
4. Installment Plan/Pay to Stay Project.
e Implement Touchnet installment plan August 23, 2013.
0 Begin installation June 20" complete early July.
0 Establish connectivity to test site at TouchNet Data Center.
0 Schedule training week of July 11, 2013; remote WebEx.
e Begin rolling drops September 1% until first day of school.
e Installment plan fee — still in discussion.
e |Implement Pay to Stay policies Winter quarter.
5. ID Card/Printing Services Project.
e Separate printing services from Capture Card/implement new printing services — September 3,
2013.
0 August9, 2013 — cut off GoPrint to students; need to communicate to students.
0 Printers on order; colleges have finalized printer deployment locations, waiting for
Steering Committee approval.

0 Need to install print driver on computers in all labs.

0 Pilot printing and new ID cards at both colleges in July 22, 2013; will have a second pilot
test August 12, 2013.

e Multicard chosen by ETAC and selection committees.

0 New equipment, cameras, printers in place by September 1, 2013; ID card stations have
been identified at each college.
0 All'ID cards will have an expiration date 3 years from issue date.
6. Open CCCApply — convert June 2014; begin early 2014.
e Contract renewal — June 30, 2013; Foothill wants to purchase module for non-credit.
e International Students offices want to automate application process; currently use paper
application and enter info manually.

Page 1 of 3



10.

11.

12.

13.

14.

15.

16.

0 Use Xap until CCCApply version is ready.
0 Demo of Xap module from Grossmont College.
Need to change enrollment priorities for Fall 2014.
e Specifications revised.
e Test against Fall quarter data; October 2013.
e Need to communicate change to students end of this academic year.
Apply/Unapply Processing time issue — nightly batch run taking longer to run.
e Asregistration volume increases, process takes longer to run.
Student Success Checklist — Summer 2013.
e  Currently testing.
Legacy sunset date — June 30, 2013:
e Data migration done; Currently testing.
Census:
e Roster4.1-June 2013.
0 Confirmation email to instructors after sending census.
0 Double click sensor.
0 Green check mark after electronic signature found in Banner.
0 Have users test in PRODN before releasing into Production; need faculty to test.
0 Currently testing.
e Test future releases in controlled environment, 2 weeks before release date.
BDMS:
e Student records on microfilm, microfiche, old CDs; need way to access records.
0 Joe Lampo will follow-up.
e Foothill Disabled Students will demo for District Office.
Counselors would like placement score view added to dashboard; complete when new dashboard is
available, Summer 2013.
Degreeworks:
e Ed plan already approved missing — ticket with Action Line; lead developer at Ellucian working on.
0 Work around labor intensive.
0 Did not install 4.1.1; work on this summer and involve counselors from both campuses.
e GPA calc tab — getting error for term calculator; fix from Action Line did not work; updated ticket.
0 Still not working.
Financial Aid Refunds Issue:
e Change process - automate; labor intensive, may need consultant help.
Repeatability needs to be removed from all courses (State mandate) — effective Fall 2013.
e 29 families need to be built; De Anza has built 5 so far, Foothill hasn’t started yet.
e Banner setup for repeatability will not work for multi-colleges & different terms; need help from
Action Line.
0 Will need to run reports and drop manually.
e CALB Student 8.7 —in Production August 2, 2013.
0 Will not be able to thoroughly test before moving into Production due to staffing issues.
0 Will need reports to fix errors.
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17. Registration Survey — Institutional Research request.
e Force students to answer 2 survey questions when registering in Luminis.
e |In PRODN, ready for testing.
0 Survey works; will disappear after student fills out and will not re-appear.
O Registered students only; will have to link to add/drop screens and registration.
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