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EIS Project Calendar





EIS EvenTs�
START DATE�
END DATE�



Location�
�
FI Advisory Week 8�
2.2.10�
2.4.10�
d260�
�
Banner FinAid Strategic Conversion Pre-Go Live Session�
2.2.10�
2.4.10�
kci 4006�
�
LDIS - Technical Training (Remote)—Tentative�
2.2.10�
2.4.10�
remote�
�
Moodle SSO Installation—Tentative�
2.2.10�
2.4.10�
remote�
�
ST System Go Live Center - REMOTE (Tentative)�
2.9.10�
2.11.10�
remote�
�
ST Advisory Consulting Support for Mock Business Test Scenarios�
2/9/10�
2/11/10�
D270�
�
EDW - Conduct Testing Session 1�
2.16.10�
2.18.10�
d260�
�
Moodle Adapter validation--Tentative�
2.16.10�
2.18.10�
remote�
�
ST Advisory Week 10 – Registration Simulation  (Mock Reg)�
2.16.10�
2.18.10�
d270�
�
FI Fixed Assets�
2.23.10�
2.25.10�
d260�
�
AD Advancement Individuals, Organizations, Geographic Regions, Interface with Banner Student�
2.23.10�
2.25.10�
d270�
�
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Contact phone Number


For Scheduling: Kari Elliott x 6917


FOR Web Site MAintenance: Kari Elliott x 6917























 CONTACT PHONE NUMBER


FOR SCHEDULING: KARI ELLIOTT X6917


FOR WEB MAINTENANCE: KARI ELLIOTT X6917





EIS EVENTS�
START DATE�
         END DATE�
LOCATION�
�
Web Tailor Remote Session (a. m.)�
11.23.09�
11.23.09�
WebEx�
�
Web Tailor Remote Advanced Session (a. m.)�
11.25.09�
11.25.09�
Webex�
�
Student Employee Time Entry Trng – Drop in


9am – 1pm�
11.30.09�
11.30.09�
DA Admin 109�
�
Student Employee Time Entry Trng – Drop in


1pm – 4pm�
11.30.09�
11.30.09�
lcw16�
�
Student Employee Time Entry Trng – Drop in


9am – 1pm�
12.1.09�
12.1.09�
fh toyon rm�
�
Student Employee Time Entry Trng – Drop in


1pm – 3:30pm�
12.1.09�
12.1.09�
fh altos rm�
�
Student Employee Supervisory Approval Trng


9am – 12pm�
12.2.09�
12.2.09�
DA admin 109�
�
Student Employee Supervisory Approval Trng


1pm – 4pm�
12.2.09�
12.2.09�
lcw16�
�
Student Employee Supervisory Approval Trng


9am – 12pm�
12.3.09�
12.3.09�
fh toyon rm�
�
Student Employee Supervisory Approval Trng


1pm – 4pm�
12.3.09�
12.3.09�
fh toyon rm�
�
� HYPERLINK "http://fhdafiles.fhda.edu/downloads/eisdocs/10FAConsultingWorkshop3Agend.doc" ��FA Pre-Go Live Consulting, New Year Roll��
12.1.09�
12.3.09�
chinese heritage rm�
�
HR Support for Web Time Entry�
12.1.09�
12.3.09�
d270�
�
ST EDI Functional Training�
12.1.09�
12.3.09�
d260�
�
ST Simulation Go Live�
12.8.09�
12.10.09�
d270�
�
HR Advisory Week 5�
12.15.09�
12.17.09�
d270�
�
ST Advisory Week 6�
12.21.09�
12.23.09�
d270�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�
�






Dates with underlines indicate multiple events occurring at the same time.


Hold Control button down while clicking underlines events to follow links to agendas.
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EIS PROJECT CALENDAR





 CONTACT PHONE NUMBER


FOR SCHEDULING: KARI ELLIOTT X6917


FOR WEB MAINTENANCE: KARI ELLIOTT X6917





EIS EVENTS�
START DATE�
         END DATE�
LOCATION�
�
HR Go Live Support�
1.5.10�
1.7.10�
remote�
�
Student Employee Supervisory Approval-Refresh Trng – 9am – 12pm�
1.19.10�
1.19.10�
DA Campus Ctr Conf rm b�
�
Student Employee Supervisory Approval-Refresh Trng – 1pm – 4pm�
1.19.10�
1.19.10�
Da Campus ctr conf rm b�
�
AD Project Planning�
1.19.10�
1.21.10�
remote�
�
HR Advisory Week 6�
1.19.10�
1.21.10�
d270�
�
HR Progress Assessment/Lessons Learned�
1.19.10�
1.21.10�
remote�
�
DW-Conf Call to Review Timelines, Implementation Methodology & Documents�
1.19.10�
1.21.10�
remote�
�
Student Employee Supervisory Approval-Refresh Trng – 9am – 12pm�
1.20.10�
1.20.10�
FH Hearside lounge�
�
Student Employee Supervisory Approval-Refresh Trng – 1pm – 4pm�
1.20.10�
1.20.10�
fh hearthside lounge�
�
FA Advisory Week 5�
1.26.10�
1.28.10�
Chinese Heritage Rm�
�
Student Conversion Support Session�
1.26.10�
1.28.10�
d270�
�
DW-Review Pre-install Checklist�
1.26.10�
1.28.10�
remote�
�
DW-Begin Catalog Authentication�
1.26.10�
1.28.10�
d260�
�
ST Advisory Week 9�
1.26.10�
1.28.10�
kci 4006�
�
Lab and Q&A for Time Entry – 9am – 4pm�
1.28.10�
1.28.10�
lcw 16�
�
Lab and Q&A for Time Entry – 9am – 4pm�
1.29.10�
1.29.10�
kci 4006�
�
Lab and Q&A for Time Entry – 9am – 4pm�
2.1.10�
2.1.10�
lcw 16�
�
Lab and Q&A for Time Entry – 9am – 4pm�
2.1.10�
2.1.10�
chinese heritage rm�
�
AD Kickoff, Navigation, General System Overview, Shared Data & Interfaces, Reports�
2.2.10�
2.4.10�
d270�
�
�
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Dates with underlines indicate multiple events occurring at the same time.


Hold Control button down while clicking underlines events to follow links to agendas.
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