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	Objectives


The goal this week was to do a full FA migration and conversion as well as help out with any other technical support issues.
	Progress Report

	Accomplishments


Migration
In preparation for the migration of non-PIDM tables from the instance of record into PROD early next year, we practiced migration from TST8 to CONV8.  Using the script Gen_Delete_FAISMGR_ALL_Tables.sql we deleted all the rows of all the FA tables in CONV8 except for RURVERS.  Using the script FHDA SCRIPT FA Migrate non PIDM Tables.doc we copied all the non-PIDM tables from TST8 to CONV8.  To make sure we didn’t miss any rows we created a count table and with each step kept a count of the rows in all the tables, see script SCRIPT FA Table Counts.txt.  When done, we compared the counts from TST8 to the counts for CONV8 to make sure everything copied properly.  The discrepancies were justified due to “DO NOT USE” entries being ignored and because the functional folks were changing things on the fly.  For a complete detailed step list of what we did see Migration - Conversion Steps Aug 18-20, 2009.doc.

Between now and early next year there may be additional non-PIDM tables that need to be migrated.  The counts will clearly show if that’s the case.  I showed Sheila the New Year Roll guide which has two lists at the end – Schedule A and Schedule B and said she should add any new tables to Step 3 and 4 in the migration script as needed if the new New Year Roll Schedules change.

Conversion
Also, in preparation for the final conversion, we did a full (at least back to 2007) conversion of legacy to CONV8 for the tables listed in the mapping document.  Since the CTOOL setup was gone for these tables in CONV8 we had to re-setup and generate new scripts, see the unchanged mapping document FHDA FA Mapping 8.2.1 (PLUS).xls from the mapping session.  Table by table we ran the full conversion and when done checked out INB to see if the data appeared good.  Everything we looked at did but further testing would be prudent.  For complete details of the conversion steps this time please see document Migration - Conversion Steps Aug 18-20, 2009.doc.  

I strongly suggest, late this year, to do another full migration and conversion to practice for the final migration/conversion into PROD.  If the release level changes it’s possible that the CTOOL setup might have to change slightly – if table columns are deleted or inserted.  Also, preventing the destruction of the CTOOL setup in CONV8 is paramount.  Sheila was going to backup CUBCNVT, CURCNVT and CURCVAL – CTOOL setup and crosswalks.
SAP
Thursday we had some time to sit down with Cindy, Kevin and Carol to discuss SAP implementation methods and alternatives.  After presenting pros and cons the decision was to implement SAP so that each active student at the end of each term had a single district SAP code calculated using the combined stats from both colleges.  Please see the details in the SAP Implementation at FHDA.doc.  
This process will include RORRULEs for each of the R-type SAP statuses, a function to calculate the combined stats for both term and cumulative and a procedure to populate ROBUSDF with the appropriate data used to determine the SAP status.  I got a start on the function and rules but it’ll take another week of work to finish the development and testing effort.  Cindy will make a request after I send her an email describing needs.  I’ll do this once Carol has reviewed the aforementioned document.
	Progress Report

	Decisions Made and/or Actions Taken


	Attendance

	Name
	Responsibility
	Tues
	Wed
	Thurs

	Cindy Castillo
	FA Dir
	
	
	X

	Kevin Harral
	FA Dir
	
	
	X

	Sheila Coyne
	FA Tech Support
	X
	X
	X

	Bill Baldwin
	FA Tech Support
	X
	
	

	Carol Linsley
	
	
	
	X


	Action Items and/or Assignments for SunGard Higher Education

	Date Assigned
	Description
	Owner 
	Critical Date for Completion
	Status

	
	
	
	
	


Status: New, Open, Completed, Cancelled, Deferred

	Action Items and/or Assignments for Client

	Date Assigned
	Description
	Owner 
	Critical Date for Completion
	Status

	8/21/2009
	Practice FA migrating and converting and testing the results.
	Sheila and functional folks
	Prior to early next year
	


Status: New, Open, Completed, Cancelled, Deferred

	Concerns / Decisions to be made

	Description
	Owner
	Target Date for Closure
	Action Plan

	
	
	
	


	Other


Attached are all the docs and scripts created this week.
FA Conversion Support Docs 20090821.zip
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