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	Objectives


To create a FA mapping spreadsheet.  The mapping spreadsheet details table by table each field to be extracted from the legacy system and how it’s to be converted into Banner table and field formats.  Other pertinent information is also included such as which award years and records will be converted, which wrap up functions and default values will be used.  If time permits, actual test conversions will be done on the tables with a very limited set of data.

	Progress Report

	Accomplishments


On Tuesday, using the handwritten scope document, we created a Word Doc version which includes what is desired to be converted from legacy into Banner, see the attached Financial Aid Data Conversion Scope.doc.  Using the scope we created the mapping spreadsheet FHDA FA Mapping 8.2.1 (PLUS).xls.  This spreadsheet contains a tab for each Banner table to be converted with all the details necessary to modify/write the extract programs that extract legacy data from PLUS into flat files as well as the details for setting up the CTOOL.  

Tuesday through Thursday, Sheila, Bill and I used the mapping spreadsheet to set up the CTOOL for each of the Banner tables to be converted and generated the conversion scripts.  We also created the appropriate crosswalks.  Sheila created extract files by running SBCNVD, SBCNVA and her own program for the SAP codes.  We then used the scripts to load the data into CONV and verified the results on INB.  Please see the attached document Conversion Test Steps.doc for the pre-setup details, crosswalks created and detailed execution steps all of which should be followed the next time we attempt to test FA conversion. We also created scripts to load RORSTAT records for RPRAWRD and RHRCOMM records, see Create_RORSTAT_records_for_RPRAWRD.txt and Create_RORSTAT_records_for_RHRCOMM.txt.

We loaded awards and comments for De Anza and SAP codes for both Foothill and De Anza.  Thursday morning Cindy, Kevin and Susan came over and reviewed the converted data in CONV.  Everything looked good even though we had dummied up some fund codes.  Cindy and Kevin needed a spreadsheet with their Plus fund codes and titles and the RFRBASE columns so they could begin crosswalking the codes and build RFRBASE.  When filled in these spreadsheets can be concatenated and used to load RFRBASE as well as the FUND_CODE crosswalk in CURCVAL.
Thursday afternoon we loaded data for Foothill and awards for a different historical aid year for De Anza to see how multiple aid years would appear on RHAPBAW – ascending order by aid year.

We checked out the conversion of the sample data from the backend as well as from INB and it all appeared good.  I helped Sheila write a script which totals by aid year amounts offered, accepted and paid so we have a basis of comparison with PLUS totals after conversion.
I also reviewed with Sheila and Bill the migration of rule and validation tables from an instance of record into a PROD instance.  We reviewed the scripts used to migrate the tables and I left them a copy, attached.

Homework assignments before the first full conversion/migration test are below.
1. Build ROAINST form with aid years 8990 thru 0910 – done in TST8.

2. Build RFRBASE form with all funds to be loaded into Banner.

3. Build validation tables RTVFSRC, RTVFTYP, RTVSAPR, RTVAWST.

4. Build crosswalk FUND_CODE of all PLUS fund codes to Banner fund codes that will be loaded into Banner.

5. Build crosswalk RTVSAPR.

Carol wanted a residency rule so I created one as a training exercise and forwarded it to her, see Residency Rule.txt.
	Progress Report

	Decisions Made and/or Actions Taken


	Attendance

	Name
	Responsibility
	Tues
	Wed
	Thurs

	Cindy Castillo
	FA Dir
	X
	
	X

	Kevin Harral
	FA Dir
	X
	
	X

	Sheila Coyne
	FA Tech Support
	X
	X
	X

	Bill Baldwin
	FA Tech Support
	X
	X
	X

	
	
	
	
	


	Action Items and/or Assignments for SunGard Higher Education

	Date Assigned
	Description
	Owner 
	Critical Date for Completion
	Status

	
	
	
	
	


Status: New, Open, Completed, Cancelled, Deferred

	Action Items and/or Assignments for Client

	Date Assigned
	Description
	Owner 
	Critical Date for Completion
	Status

	
	See above list
	
	
	


Status: New, Open, Completed, Cancelled, Deferred

	Concerns / Decisions to be made

	Description
	Owner
	Target Date for Closure
	Action Plan

	
	
	
	


	Other


Attached are all the docs and scripts created this week including the updated Mapping spreadsheet and conversion scope.  I left a copy with Sheila and Bill before leaving.
FA Mapping Docs 20090521.zip
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