

Board of Trustees Agenda Item

Board Meeting Date: December 5, 2011

Title of Item: Measure E Consent

Background and Analysis:

De Anza College –

- A) Sandis Engineers – Revision #2 to Project Authorization Amendment #D01 – Combined Site Improvements - \$0

Recommendation: Charles Allen, Executive Director of Facilities, Operations, and Construction Management, Tom Armstrong, Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program Management, Foothill College, recommend that Measure C consent items be ratified/approved by the Board of Trustees.

Submitted by:	Charles Allen, Executive Director, Facilities, Operations, & Construction Management
Additional contact names:	Tom Armstrong, Director, Bond Program Management, De Anza College, and Art Heinrich, Director, Bond Program Management, Foothill College
Is backup provided?	Yes

Title: Revision Number 2 to PAA D01 to Master Agreement
Vendor: Sandis Engineers
Agreement Date: June 12, 2010
Campus: De Anza College
Project Number: #283
Project Name: Combined Site Improvements
Amount: \$0.00
For: This Revision #2 to this Master Agreement is in order to extend the contract completion date from November 30, 2010 to December 30, 2011.

Action Requested: Ratification

**REVISION NUMBER 2 TO PROJECT AUTHORIZATION AMENDMENT NO. D-001 TO
MASTER FORM OF AGREEMENT BETWEEN FOOTHILL-DE ANZA COMMUNITY
COLLEGE DISTRICT and SANDIS**

Revision Number 2 to Project Authorization Amendment D-001 dated June 12, 2010 between the Foothill-DeAnza Community College District and Sandis for Measure E Project 283 – Combined Site Improvements Phase1.

REVISION DATE: November 16, 2011

SCOPE OF WORK:

Provide design services from SD thru CD for the Combined Site Improvement Phase 1 Project.

COMPENSATION:

Original contract value:	\$ 436,656
Net change on contract value prior to this revision:	\$ 52,540
Contract value prior to this revision:	\$ 489,196
Net change in contract value due to this revision:	\$ 0
New contract value including this revision:	\$ 489,196

SCHEDULE:

Revised Completion Date: **12/30/2011**

Contract completion date can be extended, at no additional cost, by mutual agreement for up to two additional three month periods.

All other contract terms to remain in place per the Master Agreement and Project Authorization Amendment referenced above.

Amendment agreed to by:

OWNER

Signature

Date

Charles Allen

Executive Director of Facilities, Operations, and Construction Management
Foothill-De Anza Community College District

ARCHITECT/ENGINEER

Signature

Date

Ken Olcott

Sandis, Principal