

**Board of Trustees Agenda Item**

**Board Meeting Date:** November 5, 2012

**Title of Item:** Physical Sciences & Engineering Center, Project #160; Hathaway Dinwiddie Construction Company Change Order No. 14 - \$24,237.

**Background and Analysis:**

Owner-directed change to add a concrete base for a large metal sculpture incorporated into the project. The cost for this change will be paid from non-Measure C funds.

This change plus all previously approved change orders equal to 4.1% of the base contract value.

**Recommendation:** Charles Allen, Executive Director of Facilities, Operations and Construction Management recommends that the Board ratify Change Order No. 14 to Hathaway Dinwiddie Construction Company for the amount of \$24,237

Submitted by:	Charles Allen x6150
Additional contact names:	Art Heinrich x6295
Is backup provided?	Yes

3/25/08

Title: Change Order #14  
Vendor: Hathaway Dinwiddie Construction Company  
Agreement Date: February 10, 2011  
Campus: Foothill College  
Project Number: 160  
Project Name: Physical Sciences and Engineering Center  
Amount: \$ 24,237.00  
For: Owner-directed change to add a concrete base for a large metal sculpture incorporated into the project. The cost for this change will be paid from non-Measure C funds.

This change plus all previously approved change orders equal to 4.1% of the base contract value.

Action Requested: Ratification

# Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with  
DSA Number

Date: 10/15/2012

To Contractor:

Hathaway Dinwiddie Construction  
565 Laurelwood Rd.  
Santa Clara, Ca 95054

DSA Number 01 - 111001

Architect's Project

Contract Date: 2/10/2011

Contract Number: MC111059

Change Order Number: 014

The Contract is hereby revised by the following items:

Change Order 14 - November 5, 2012 BOT

PCO	Description	Amount
143	(HD COR 1112) Bulletin 63 PSEC Sculpture Plinth per Owner Request, (M&H, Casey F., RCE, S&B)	\$24,237
The original Contract Value was.....		\$41,576,182
Sum of changes by prior Prime Contract Change Orders.....		\$1,694,936
The Contract Value prior to this Prime Contract Change Order was.....		\$43,271,118
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....		\$24,237
The new Contract Value including this Prime Contract Change Order will be.....		\$43,295,355
The Contract duration will be changed by.....		0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....		11/6/2012

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs, cost overruns, delay damages that arise out of this change order.

Ratcliff

ARCHITECT  
5856 Doyle Street  
Emeryville, CA 94608

Address

By

SIGNATURE

DATE

Hathaway Dinwiddie Construction

CONTRACTOR  
565 Laurelwood Rd.  
Santa Clara, Ca 95054

Address

By Stephen McCoid

SIGNATURE

DATE

Foothill-De Anza Community College  
District

OWNER  
12345 El Monte Road  
Los Altos Hills, CA 94022

Address

By Charles Allen

SIGNATURE

DATE

College Approval

Signature

Date: