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F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item  
Board Meeting Date: July 12, 2010 

 
 

Title of Item: 
Authorize Use of Piggyback Contracts for Two Measure C Furniture Purchases 

Background and Analysis: 
 
De Anza College requires faculty furniture at a cost of $116,022.00 to be delivered and installed no 
later than August 23, 2010.  Additionally, Foothill College requires furniture at a cost of $80,396.00 for 
the Language Arts 6400 building to be delivered and installed no later than August 25, 2010.  This 
timeline does not allow adequate time to conduct an advertised, sealed bid in accordance with Public 
Contract Code 20651.  For example, here is the timeline without an advertised seal bid and even it does 
not achieve the college’s desired delivery date: 
 
Estimated Purchase Order Issuance Date: July 13, 2010 
Required Vendor Time for Manufacture and Delivery (8-10 weeks): September 21, 2010 
 
If an advertised sealed bid were added to this timeline, it would add 90-120 days to the process and 
would result in a delivery date between December 21, 2010 and January 21, 2011. 
 
However, Public Contract Code 20652 provides that the District may utilize contracts that have been 
awarded by other public entities. This process is commonly known as “piggybacking”.  There is a 
Foundation for California Community Colleges (FCCC) contract available that includes the items 
required by the two colleges.  In August 2009, FCCC conducted a competitive bid process for office 
furniture. Based upon the evaluation of the proposals, FCCC awarded a contract to Kruger 
International (KI). The contract establishes discounts for furniture inclusive of specification 
development services, space planning services, installation drawings, shipping and delivery costs, a 15-
year non-prorated parts and labor warranty based upon 18 hours/6 days weekly usage, or 12 years 
based upon 24/7 usages, and installation services. The contracts are valid through August 24, 2012.  
 
Additionally, there is a State of California Multiple Award Schedule (CMAS) contract available for KI 
furniture that includes some of the items needed by the two colleges, and the prices tend to be lower 
than on the FCCC contract.  Purchasing Services requires KI to provide two quotes, one pursuant to the 
FCCC contract and one pursuant to the CMAS contract.  When Purchasing issues each purchase order, 
it will be based upon the least costly quotation.  It is unlikely that a separate bid process conducted by 
our District would result in more favorable prices, terms, and conditions than the FCCC and CMAS 
contracts for the same goods and services. 
 
Recommendation: Authorize the Director Purchasing Services to issue a purchase order for De Anza 
College faculty furniture at a cost of $116,022.00 and a purchase order for Foothill College furniture at 
a cost of $80,396.00 for the Language Arts 6400 building to Kruger International pursuant to the 
FCCC and CMAS contracts described above.   

Submitted by: Carmen A. Redmond Director of Purchasing Services 
Additional contact 

names: 
Donna Jones-Dulin, Brenda Davis-Visas, Dawn Allshouse 

Is backup provided? No 
   


