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Background and Analysis: 
 
Attached is an update of the 2013-2017 Five Year Construction Plan based upon new guidance received 
from the State Chancellor’s Office on July 7, 2011.  Changes to the Five-Year Plan are: 
 

•  Biology Renovation at Foothill College move up one year to 2013-2014 first year of funding 
 
•  Added remodel L-4 Quad Building at De Anza College for 2014-15 first year of funding 
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 2012-13 First Funding Year	


 Two Final Project Proposals (FPP) are approved by the Board of 

Governors. Funding is pending.	



 2012-13: Library & Instructional Support Center (ISC) Renovation, 
Foothill College	



■  $13.1M (51% State Funding, 49% Measure C) renovation of the 54,445 GSF 
Library (constructed in 1961) & Instructional Support Center (constructed in 
1994) that will support the study and learning requirements of the 21st century.	



 2012-13: Learning Resource Center Renovation, De Anza College	


■  $18.8M (51% State Funding, 49% Measure C) renovation of the 59,867 GSF 

Learning Center (constructed in 1967) that will support the study and learning 
requirements of the 21st century.	
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 2013-14 First Funding Year	


 One Final Project Proposal (FPP) will be re-submitted for potential    

2013-14 State Funding	


 Biology Renovation, Foothill College	



■  $4.0M (50% State Funding, 50% Measure C) renovation of the 10,244 GSF 
Building 5100 constructed in 1961.	



 2014-15 First Funding Year	


 One Initial Project Proposal (IPP) will be resubmitted for potential     

2014-15 State Funding	


 Remodel of L-4 Quad Building, De Anza College	



■  $3.8M (50% State Funding, 50% Measure C) renovation of the 8,834 GSF L-4 
Journalism and Language Building (constructed in 1967) to meet the needs of 
current, technology-based instructional delivery systems.	



 New Initial Project Proposal (IPP) for Potential 2014-15 State Funding	


 Foothill College Educational Center	



■  $35.6M (50% State Funding, 50% Measure C) construction project for a new       
54,000 GSF Foothill College Education.	
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