FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item

Board Meeting Date: August 8, 2011

Title of Item: REVISED 2013-2017 Five-Year Construction Plan (2013-2014 First Funding Year)

Background and Analysis:

Attached is an update of the 2013-2017 Five Year Construction Plan based upon new guidance received
from the State Chancellor’s Office on July 7, 2011. Changes to the Five-Year Plan are:

* Biology Renovation at Foothill College move up one year to 2013-2014 first year of funding

* Added remodel L-4 Quad Building at De Anza College for 2014-15 first year of funding

Recommendation: Information Only

Submitted by: Charles Allen, Executive Director of Facilities, Operations & Construction
Management x6150
Additional contact names:
Is backup provided? Yes
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® 2012-13 First Funding Year

® Two Final Project Proposals (FPP) are approved by the Board of
Governors. Funding is pending.

m2012-13: Library & Instructional Support Center (ISC) Renovation,
Foothill College

$13.1M (51% State Funding, 49% Measure C) renovation of the 54,445 GSF
Library (constructed in 1961) & Instructional Support Center (constructed in
1994) that will support the study and learning requirements of the 21st century.

m2012-13: Learning Resource Center Renovation, De Anza College

$18.8M (51% State Funding, 49% Measure C) renovation of the 59,867 GSF

Learning Center (constructed in 1967) that will support the study and learning
requirements of the 21st century.
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® 2013-14 First Funding Year

® One Final Project Proposal (FPP) will be re-submitted for potential
2013-14 State Funding

m Biology Renovation, Foothill College

$4.0M (50% State Funding, 50% Measure C) renovation of the 10,244 GSF
Building 5100 constructed in 1961.

® 2014-15 First Funding Year

® One Initial Project Proposal (IPP) will be resubmitted for potential
2014-15 State Funding

B Remodel of L-4 Quad Building, De Anza College

$3.8M (50% State Funding, 50% Measure C) renovation of the 8,834 GSF L-4
Journalism and Language Building (constructed in 1967) to meet the needs of
current, technology-based instructional delivery systems.

@ New Initial Project Proposal (IPP) for Potential 2014-15 State Funding

m Foothill College Educational Center

$35.6M (50% State Funding, 50% Measure C) construction project for a new
54,000 GSF Foothill College Education.



