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Board of Trustees Agenda Item 
Board Meeting Date: November 5, 2012 

 
 

Title of Item:   Physical Sciences & Engineering Center, Project #160; Hathaway 
Dinwiddie Construction Company Change Order No. 14 - $24,237. 
  
Background and Analysis:  
 
Owner-directed change to add a concrete base for a large metal sculpture incorporated into 
the project.  The cost for this change will be paid from non-Measure C funds. 
 
This change plus all previously approved change orders equal to 4.1% of the base contract 
value. 
 

Recommendation: Charles Allen, Executive Director of Facilities, Operations and 
Construction Management recommends that the Board ratify Change Order No. 14 to Hathaway 
Dinwiddie Construction Company for the amount of $24,237 

Submitted by: 
Additional contact names: 

Is backup provided? 

Charles Allen x6150 
Art Heinrich x6295 
Yes 
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